

24 July 2012

Mr Michael Cosgrave
Group General Manager
Communications Group
Australian Competition and Consumer Commission
Level 35, The Tower
360 Elizabeth Street
Melbourne Vic 3000
Email: michael.cosgrave@accg.gov.au

Copy to: ed.seymour@accg.gov.au

Dear Mr Cosgrave

Re: Required Measure 4 under the Migration Plan

I refer to the conversations last week and this afternoon between Ed Seymour and Christine Williams, regarding progress in the development of Required Measure 4 (Building Copper Paths at Premises which had been permanently disconnected).

Telstra notes that it had hoped to consult with TW customers on this Required Measure by mid July. Telstra advises that it is in the process of finalizing this Required Measure, and anticipates commencing this consultation within the next week. Telstra apologizes for this delay.

We will keep the Commission informed of developments on this Required Measure, and will provide you with an updated Work Plan to reflect this change and the recent changes advised in relation to Required Measures 1(b) and 6 in our letter to you last week. Please confirm this is acceptable to the Commission.

Please contact Christine Williams if you wish to discuss this matter further. Yours sincerely



Jane van Beelen
Executive Director – Regulatory Affairs
Corporate Affairs
jane.vanBeelen@team.telstra.com