
   

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Migration Plan 
given by Telstra Corporation Limited to the 
Australian Competition and Consumer 
Commission on 23 August 2011 under section 
577BDA of the Telecommunications Act 1997 
 
 
 

Incorporating Amendments to 26 June 2015  14 July 2016 

 
  



   

 

Contents Page 

1 Defined terms and interpretation 2 

2 Objective and scope of this Plan 7 

3 Application of this Plan 12 

4 Commencement and term 12 

5 Required Measures and replacement Schedules 15 

6 Telstra to use Existing Processes 17 

7 Telstra’s timetable for disconnection of Premises will be 
determined by reference to NBN Co’s rollout schedule 20 

8 Provision by Telstra of information about disconnection and 
Disconnection Dates 23 

9 Disconnection of Copper Services and HFC Services during 
the Migration Window 24 

10 Pull Through Activities 28 

11 Telstra staff and contractors attending on site 29 

12 Telstra activities in the lead up to the Disconnection Date for 
each Rollout Region 30 

13 Order Stability Period 31 

14 Managed Disconnection commencing at the Disconnection 
Date 34 

15 Types of Premises and related Disconnection Windows 35 

16 Disconnection of all Premises to be completed by the 
Designated Day 43 

17 No supply of new Copper Services and HFC Services after a 
Premises becomes NBN Serviceable 43 

18 HFC Services 45 

19 Temporary Reconnection 48 

20 Telstra’s commencing to provide services using the NBN 49 

21 Soft Dial Tone 50 

22 Special Services 50 

23 Removal of Wholesale Customer equipment from Telstra 
facilities 63 

24 Information supplied to NBN Co 65 



   

 

25 Information security 66 

26 Reporting framework 71 

27 Rectification of this Plan 74 

28 Compliance 75 

29 Variation of an Existing Process or development of new or 
modified Disconnection Measures 76 

30 Testing of new or modified disconnection processes 82 

31 Telstra will consult with NBN Co about relevant matters 
under this Plan 83 

32 Dispute resolution process 84 

33 Functions and powers of the ACCC under this Plan 84 

 Telstra existing standard processes for disconnection Schedule 1
of Copper Services (other than Special Services) 85 

 Telstra existing standard processes for disconnection Schedule 2
of HFC Services 111 

 Principles for Managed Disconnection immediately Schedule 3
following the Disconnection Date 113 

 Special Services 127 Schedule 4

 Technical conditions constituting permanent Schedule 5
disconnection 136 

 Information security principles for development of Schedule 6
NBN Information Security Plan 139 

 Required Measures 142 Schedule 7

 Information to be provided by Telstra to NBN Co Schedule 8
under the Definitive Agreements 171 

 Excluded Order Types 173 Schedule 9

 — Dictionary 175 Schedule 10

 Specified Rollout Regions 201 Schedule 11

1 Defined terms and interpretation 2 

2 Objective and scope of this Plan 7 

3 Application of this Plan 12 

4 Commencement and term 12 

5 Required Measures and replacement Schedules 15 



   

 

6 Telstra to use Existing Processes 17 

7 Telstra’s timetable for disconnection of Premises will be 
determined by reference to NBN Co’s rollout schedule 20 

8 Provision by Telstra of information about disconnection and 
Disconnection Dates 23 

9 Disconnection of Copper Services and HFC Services during 
the Migration Window 24 

10 Pull Through Activities 28 

11 Telstra staff and contractors attending on site 29 

12 Telstra activities in the lead up to the Disconnection Date for 
each Rollout Region 30 

13 Order Stability Period 31 

14 Managed Disconnection commencing at the Disconnection 
Date 34 

15 Types of Premises and related Disconnection Windows 35 

16 Disconnection of all Premises to be completed by the 
Designated Day 42 

17 No supply of new Copper Services and HFC Services after a 
Premises becomes NBN Serviceable 43 

18 HFC Services 45 

19 Temporary Reconnection 47 

20 Telstra’s commencing to provide services using the NBN 49 

21 Soft Dial Tone 49 

22 Special Services 50 

23 Removal of Wholesale Customer equipment from Telstra 
facilities 63 

24 Information supplied to NBN Co 65 

25 Information security 65 

26 Reporting framework 71 

27 Rectification of this Plan 74 

28 Compliance 75 

29 Variation of an Existing Process or development of new or 
modified Disconnection Measures 75 

30 Testing of new or modified disconnection processes 81 



   

 

31 Telstra will consult with NBN Co about relevant matters 
under this Plan 83 

32 Dispute resolution process 84 

33 Functions and powers of the ACCC under this Plan 84 

 Telstra existing standard processes for disconnection Schedule 1
of Copper Services (other than Special Services) 85 

 Telstra existing standard processes for disconnection Schedule 2
of HFC Services 111 

 Principles for Managed Disconnection immediately Schedule 3
following the Disconnection Date 113 

 Special Services 127 Schedule 4

 Technical conditions constituting permanent Schedule 5
disconnection 136 

 Information security principles for development of Schedule 6
NBN Information Security Plan 139 

 Required Measures 142 Schedule 7

 Information to be provided by Telstra to NBN Co Schedule 8
under the Definitive Agreements 171 

 Excluded Order Types 173 Schedule 9

 — Dictionary 175 Schedule 10

 Specified Rollout Regions 202 Schedule 11

 

 



 

  Telstra Migration Plan page | 1  

 

This Migration Plan was first given by Telstra Corporation Limited to the ACCC on 23 
August 2011 under section 577BDA of the Act. 

Background 

A The Commonwealth is proposing to deploy the NBN Fixed Line Network to pass 
93% of Australian premises. 

B The Commonwealth established NBN Co to construct, own and operate the 
NBN Fixed Line Network. 

C Telstra has given the ACCC an Undertaking under subsection 577A(1) of the 
Act which came into force on 6 March 2012 and which requires that Telstra 
must (among other things) ensure that, by the Designated Day, it does not 
supply fixed-line carriage services to retail customers over a 
telecommunications network Telstra controls, other than as provided in the 
Networks and Services Exemption.   

D The Commonwealth’s original proposal was to deploy the NBN Fixed Line 
Network as an FTTP network and the Migration Plan as originally approved by 
the ACCC was based on that model.  The Commonwealth subsequently 
decided to deploy the NBN Fixed Line Network using a combination of fixed 
network technologies and the Migration Plan has been varied accordingly. 

E Telstra and NBN Co have agreed that Telstra will progressively disconnect fixed 
line carriage services (other than Exempt Services) that are supplied by Telstra 
to Premises within the Fixed Line Footprint using the Copper Network and HFC 
Network as the NBN Fixed Line Network is deployed.  

F Subject to the Varied Plan being approved by the ACCC, Telstra and NBN Co 
have agreed that in order to implement the Commonwealth’s policy of using a 
combination of fixed network technologies, Telstra will transfer to NBN Co 
ownership and/or operational control of parts of the Copper Network and HFC 
Network as the NBN Fixed Line Network is deployed.   

G This Plan sets out certain actions that Telstra will take, and those processes 
which it will apply to: 

(a) cease to supply fixed line carriage services (other than Exempt Services) 
using the Copper Network and HFC Network; and 

(b) commence to supply fixed line carriage services using the NBN Fixed 
Line Network. 

H This Plan (in its original form) was given by Telstra to the ACCC under 
subsection 577BC(1) and in accordance with section 577BDA of the Act. 

I In a document accompanying the Undertaking, Telstra nominated for the 
purpose of subsection 577AA(1)(c)(vi) of the Act that the ACCC’s acceptance of 
the Undertaking was to be subject to the ACCC approving this Plan (in its 
original form).  
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1 Defined terms and interpretation 

1.1 Definitions in the Dictionary 

A term or expression starting with a capital letter:  

(a) which is defined in the Dictionary in Schedule 10 (Dictionary) to this Plan, has 
the meaning given to it in the Dictionary;  

(b) which is not defined in the Dictionary, has the meaning given to it in the 
Undertaking; and 

(c) which is defined in the Act, but is not defined in the Dictionary or the 
Undertaking, has the meaning given to it in the Act. 

1.2 Interpretation 

(a) Subject to clauses 1.2(b) and 1.2(c), the Dictionary sets out rules of 
interpretation for this Plan. 

(b) For the purposes of this Plan: 

(i) Telstra disconnects a Premises from a Separating Network when that 
Premises is Passed and Telstra ceases to supply all Copper Services or 
HFC Services (other than Special Services and Special Service Inputs) to 
that Premises using that Separating Network;  

(ii) Telstra disconnects a Separating Network in a Rollout Region when it 
ceases to supply Copper Services or HFC Services (other than Special 
Services and Special Service Inputs) using that Separating Network to 
any Premises in that Rollout Region that is Passed, other than Premises 
to which one of the circumstances in clause 16 applies;  

(iii) Telstra disconnects a Copper Service or HFC Service supplied to a 
Premises in a Rollout Region that is Passed when it ceases to supply 
that service to that Premises using the Copper Network or HFC Network, 
respectively; 

(iv) Telstra disconnects a Soft Dial Tone service from a Premises that is 
Passed when Telstra removes the Soft Dial Tone service from an active 
Copper Service supplied to that Premises;   

(v) a Copper Path connecting a Premises that is Passed is permanently 
disconnected when and for so long as the conditions specified in 
Schedule 5 apply in respect of that Copper Path; 

(vi) an HFC Line connecting a Premises that is Passed is permanently 
disconnected when and for so long as the conditions specified in 
Schedule 5 apply in respect of the relevant Premises; and 

(vii) a Premises is Passed if the Premises is included in the Fixed Footprint 
List determined based on information notified by NBN Co to Telstra from 
time to time, under and in accordance with the Definitive Agreements, of 
Premises that have been passed by the NBN Fixed Line Network and 
that: 
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(A) in the case of a Premises that is referable to a location that was 
identified in the DDD for a Rollout Region (or was subsequently 
determined by NBN Co) as intended to be FTTB-Connected or 
FTTP-Connected - NBN Co determines, in accordance with the 
NBN Co Design Rules, that the Premises is, or is capable of being, 
physically connected to Verified optical fibre in the NBN Fixed Line 
Network; or  

(B) in the case of a Premises that is referable to a location that was 
identified in the DDD for a Rollout Region (or was subsequently 
determined by NBN Co) as intended to be FTTN-Connected - the 
Premises is electrically connected to, or NBN Co has determined 
in accordance with the NBN Co Design Rules that the Premises is 
capable of being electrically connected to, a NBN Co FTTN Node 
or the relevant technology at the distribution point in the NBN Fixed 
Line Network by a copper or aluminium wire based line, except 
where the location is served using a small pair gain system; or 

(C) in the case of a Premises that is referable to a location that was 
identified in the DDD for a Rollout Region (or was subsequently 
determined by NBN Co) as intended to be connected to the NBN 
Fixed Line Network by a hybrid fibre-coaxial cable access 
technology - an operational port is available for connection to that 
Premises (or would be available following upgrade of a Relevant 
Tap) and the network containing the Relevant Tap is suitably 
dimensioned and RF tuned; or 

(D) in any other case, that Premises is connected to, or NBN Co has 
determined in accordance with the NBN Co Design Rules that the 
Premises is capable of being connected to, the NBN Fixed Line 
Network, 

in each case irrespective of whether or not the Premises is NBN 
Serviceable.   

(c) For the purposes of this Plan, where a Copper Service is supplied by Telstra 
using a Copper Line, Copper Sub-Loop or voiceband spectrum licensed by 
NBN Co to Telstra under the Continuity Deed or Licence Agreement: 

(i) that Copper Line, Copper Sub-Loop or voiceband spectrum licensed to 
Telstra will be deemed to form part of the Copper Network for the 
purpose of this Plan, to the extent that those assets or that spectrum are 
used by Telstra to supply that Copper Service; and 

(ii) clause 1.2(b) will apply in respect of the disconnection of the Copper 
Service, 

unless and until all relevant Copper Services supplied using that Copper Line, 
Copper Sub-Loop or voiceband spectrum are disconnected, at which time the 
Copper Line, Copper Sub-Loop or voiceband spectrum will cease to form part 
of the Copper Network for the purpose of this Plan and will be taken to form part 
of the NBN Fixed Line Network.  For clarity, a Copper Line, Copper Sub-Loop 
or voiceband spectrum may revert to forming part of the Copper Network if, 
notwithstanding disconnection, a Copper Service is subsequently supplied 
using that Copper Line, Copper Sub-Loop or voiceband spectrum, such as 
where the Copper Service is restored in accordance with this Plan or where a 
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Special Service or Special Service Input is supplied over the Copper Line, 
Copper Sub-Loop or voiceband spectrum.  

(d) For the purposes of this Plan, where Telstra supplies a HFC Service in a 
Rollout Region using any assets which were part of the HFC Network that have 
been transferred to NBN Co by Telstra or RF Spectrum within such assets and 
which have been licensed back from NBN Co to Telstra under the Continuity 
Deed or Licence Agreement: 

(i) those licensed assets (or RF Spectrum allocated to Telstra) will be 
deemed to form part of the HFC Network for the purpose of this Plan, to 
the extent that those assets or that RF Spectrum are used by Telstra to 
supply that HFC Service; and 

(ii) clause 1.2(b) will apply in respect of the disconnection of the HFC 
Service, 

unless and until the last HFC Service supplied in that Rollout Region using a 
Telstra CMTS within the HFC Network is disconnected or Migrated, at which 
time those licensed HFC assets or RF Spectrum will cease to form part of the 
HFC Network for the purpose of this Plan and will be taken to form part of the 
NBN Fixed Line Network.  For clarity, assets or RF Spectrum that had formed 
part of the HFC Network may revert to forming part of the HFC Network if, 
notwithstanding disconnection, an HFC Service is subsequently supplied using 
those assets or that RF Spectrum, such as where the HFC Service is restored 
in accordance with this Plan.  

(e) In accordance with subsection 577BF(7) of the Act, when the Varied Plan 
comes into force the Undertaking will have effect as if the provisions of this Plan 
were provisions of the Undertaking.   

(f) Explanatory notes included in this Plan may be taken into account when 
interpreting it. 

(g) If there is any conflict or inconsistency between any of the provisions of this 
Plan (other than the Schedules) and the provisions of a Schedule to this Plan, 
the provisions of this Plan (other than the Schedules) will prevail to the extent of 
the conflict or inconsistency.   

1.3 Types of Rollout Regions and the Fixed Line Footprint within each Rollout 
Region 

(a) Telstra’s disconnection of Premises under this Plan will occur on a region by 
region basis and as NBN Co rolls out the NBN Fixed Line Network and 
Premises are Passed. 

(b) The types of regions that will be the basis of deployment of the NBN Fixed Line 
Network are: 

(i) a Service Area Module (SAM); 

(ii) a Target MDU Rollout Region; 

(iii) an Initial Release Rollout Region; 

(iv) an Acquired Network Rollout Region;  
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(v) an In-fill Rollout Region; and 

(vi) a Service Continuity Region  

(each referred to as a Rollout Region). 

(c) The Fixed Line Footprint in each Rollout Region is: 

(i) at any time prior to the relevant Disconnection Date the set of Premises 
set out in the most recent Proposed Fixed Footprint List for that Rollout 
Region; and  

(ii) on and from the Disconnection Date, the set of Premises set out in the 
Final Fixed Footprint List for that Rollout Region.  

1.4 MDU Common Areas and related Copper Services and HFC Services 

(a) An MDU Common Area will constitute a Premises for which obligations under 
this Plan apply when and only for so long as the MDU Common Area is notified 
by NBN Co to Telstra as being included in the Fixed Footprint List in a Rollout 
Region. 

(b) An MDU Common Area will form part of the Rollout Region in respect of which 
NBN Co has notified Telstra that the MDU Common Area is included in the 
Fixed Footprint List in that Rollout Region. 

(c) Notwithstanding any other provision of this Plan, Copper Services and HFC 
Services that are supplied to Premises that are MDU Common Areas will be 
Migrated as follows: 

(i) clause 17 of this Plan will apply in respect of any Copper Service or HFC 
Service supplied to an MDU Common Area in the same manner as for 
any other Premises in the same Rollout Region; and 

(ii) clause 14 will not apply to any Copper Service or HFC Service supplied 
to an MDU Common Area that remains active on or after the 
Disconnection Date for the Rollout Region in which it is located, provided 
that once a Premises that is an MDU Common Area is permanently 
disconnected, clause 19 applies in respect of that Premises. 

(d) Subject to clause 1.4(e), Telstra will: 

(i) disconnect and will keep disconnected any Copper Service or HFC 
Services supplied to an MDU Common Area in accordance with any 
disconnection orders received from an end user or Wholesale Customer 
in respect of those Copper Services or HFC Services; and 

(ii) if Telstra permanently disconnects an MDU Common Area, clause 19 will 
apply in respect of that Premises. 

(e) On or before the date that is the later of 24 months after the End of Rollout Date 
and the date that is 20 Business Days after the Disconnection Date for the 
relevant Rollout Region, Telstra will disconnect all MDU Common Areas which 
are:  

(i) as at the End of Rollout Date, included in the Fixed Footprint List for a 
Rollout Region for which the Ready for Service Date has occurred (or 
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any earlier date specified in the Definitive Agreements for the purpose of 
determining those MDU Common Areas in the Rollout Region); and 

(ii) as at the End of Rollout Date, not included in the Fixed Footprint List for a 
Rollout Region, but which are MDU Common Areas located within MDU 
Buildings that contain a Premises which as at the End of Rollout Date are 
Passed and which are in a Rollout Region for which the Ready for 
Service Date has occurred (or any earlier date specified in the Definitive 
Agreements for this purpose).  

(f) Notwithstanding any other provision of this clause 1.4, Telstra will continue to 
accept new orders for, and will continue to supply, Special Services and Special 
Service Inputs at MDU Common Areas in accordance with clause 22, including 
where applicable: 

(i) after the date by which any other Copper Services at a MDU Common 
Area are required to be disconnected under clause 1.4(e); and 

(ii) after the designated day as provided for under clause 16. 

(g) On and from the Disconnection Date for an SS Class, any Special Services or 
Special Service Inputs within that SS Class which are supplied to an MDU 
Common Area will be treated as ordinary Copper Services for the purpose of 
disconnection under this Plan, and will be disconnected in accordance with 
clause 1.4(d) or 1.4(e).   

1.5 Order of precedence 

(a) Without limitation to clause 2.4, if there is any conflict or inconsistency between 
any of the provisions of this Plan and: 

(i) the Undertaking (other than this Plan); or 

(ii) Industry Migration Arrangements;  

then the following order of preference will apply in determining the obligations of 
Telstra, to the extent of the conflict or inconsistency: 

(iii) the Undertaking (other than this Plan); 

(iv) this Plan; and 

(v) Industry Migration Arrangements.  

(b) For clarity, to the extent that there is no conflict or inconsistency with the 
provisions of this Plan, nothing in this Plan limits any rights or obligations of 
Telstra under Industry Migration Arrangements.  

(c) Nothing in this Plan limits any rights or obligations of Telstra under Part IV or 
Part XIB of the CCA (subject to any authorisation of such conduct). 
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2 Objective and scope of this Plan 

2.1 Objectives 

The objectives of this Plan are to provide for the disconnection of carriage services 
supplied to Premises within a Rollout Region that are Passed, in a way that: 

(a) provides for the efficient and timely disconnection of wholesale and retail Non-
Exempt Services from a Separating Network as the NBN Fixed Line Network is 
deployed; 

(b) to the extent that it is in Telstra’s control, minimises disruption to the supply of 
Non-Exempt Services; 

(c) to the greatest extent practicable and subject to any generally acceptable 
industry processes , gives Wholesale Customers autonomy over decisions 
about: 

(i) the timing of disconnection of their Copper Services (to the extent they 
are Non-Exempt Services) from the Copper Network;  

(ii) except where subparagraph (iii) applies, minimising disruption of services 
associated with Migration where the Wholesale Customer that supplies 
the Copper Services is also the Retail Service Provider that is supplying 
the end user with the NBN Based Services; and 

(iii) in the case of any premises where the NBN Connection to the Premises 
does not involve the use of the same physical network infrastructure as 
the existing carriage service supplied to that Premises –allowing the 
sequencing of disconnection from the Separating Network with the 
connection to the NBN Co Fixed Line Network to enable the Wholesale 
Customer to minimise disruption to the supply of services to end users, 
when connecting to the NBN Co Fixed Line Network; 

(d) to the greatest extent practicable, provides for Wholesale Services supplied to 
Premises within the Fixed Line Footprint in a Rollout Region to be disconnected 
in an equivalent manner to the disconnection of corresponding Retail Copper 
Services supplied to those Premises, and provided that such disconnection is 
associated with Migration to the same NBN fixed-line network technology;  

(e) provides for the equivalent treatment of Wholesale Customers and Retail 
Business Units in the implementation of the processes for disconnecting 
Copper Services supplied to Premises within the Fixed Line Footprint in the 
same Rollout Region and provided that such disconnection is associated with 
Migration to the same NBN fixed-line network technology acknowledging that 
separate processes may be associated with the Migration of those 
corresponding retail and wholesale services to each of the different types of 
access technology;  

(f) provides for Telstra to have in place reasonable policies and business practices 
relating to disconnection from a Separating Network and which policies and 
business practices provide for Telstra to facilitate, to the maximum extent it is 
reasonably in Telstra’s control to do so, the management by Wholesale 
Customers of the migration of their customers in a way that: 

(i) in respect of FTTP-Connected Premises, minimises: 
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(A) the period of any service outage; and  

(B) the time taken to complete local number portability processes and 
other ancillary procedures; and 

(ii) for all other types of NBN-Connected Premises, minimises the period of 
any service outage, other than to the extent associated with activities of 
NBN Co or third parties, which are not contractors acting for and on 
behalf of Telstra; and  

(g) provides for these objectives to be met in a way which gives reasonable 
regulatory certainty for Telstra in connection with activities it is required to 
undertake in the course of Migration, including by: 

(i) identifying responsibilities which are not part of Telstra’s role under this 
Plan in its capacity as the owner of the Separating Networks and in 
respect of which Telstra cannot be required to assume any obligations by 
virtue of standard access obligations under section 152AR of the CCA or 
otherwise under terms and conditions made by the ACCC under sections 
152BC and 152BD of the CCA;  

(ii) specifying the acts, inputs, assistance and information being undertaken 
or provided by third parties (interdependencies) on which Telstra 
depends for the performance of its responsibilities under this Plan so that 
Telstra cannot be held responsible for a failure to perform the relevant 
obligation under this Plan to the extent that such failure is attributable to 
the failure of the relevant third party to do or provide the 
interdependency; and 

(iii) requiring the ACCC or Adjudicator to consider, prior to directing Telstra to 
take any action under this Plan, together with other relevant factors, the 
extent to which the outcome sought could be appropriately or more 
efficiently achieved by another party undertaking or refraining from 
undertaking, any action and the extent to which it is reasonable and 
practical to require such other party to undertake or refrain from 
undertaking that action.  

2.2 Matters not within Telstra’s responsibilities 

(a) The activities undertaken by Telstra under this Plan form only part of the end 
to end NBN migration process.  This clause specifies Migration-related 
matters which are or may be addressed outside of this Plan, including (without 
limitation) by RSPs (including Telstra in its capacity as an RSP) or NBN Co or 
other third parties under Industry Migration Arrangements. Telstra cannot be 
directed under this Plan to take any action or to refrain from taking any action 
in respect of these matters, other than to the extent expressly specified in this 
Plan, unless and to the extent that Telstra otherwise agrees to do so (at its 
discretion). The matters listed in paragraph (b) below, nonetheless remain 
matters covered by the Plan for the purpose of Part XIC of the CCA.  

(b) Except where otherwise stated, the following activities are not the 
responsibility of Telstra under this Plan: 

(i) providing information or notifications about the NBN Fixed Line Network 
rollout and Migration and/or its implications for end users, including any: 
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(A) publication of network and service readiness information, including 
any information concerning the Fixed Line Footprint; 

(B) likely effect of Migration on any existing end user equipment or 
services, including any services supplied by other carriage service 
providers and/or Application Service Providers (for example, 
medical alert services, security alarms, lift phones, fire alarms, 
ATMs, EFTPOS terminals etc); and 

(C) provision or publication of information to end users about the 
operation of cease sale, order stability arrangements or other 
Migration-related changes to existing Copper Services and HFC 
Services; 

(ii) identifying carriage services (or types of carriage services) supplied by 
Telstra or Wholesale Customers on the Copper Network which may need 
to be transferred, modified, withdrawn or terminated, because those 
carriage services cause, or may cause, interference or other performance 
issues for NBN Based Services; 

(iii) the development of products to be supplied on or over the NBN that 
support the Migration; 

(iv) the design of the NBN Fixed Line Network, including the location of 
infrastructure and choice of Access Technology used to supply NBN 
Services to Premises;  

(v) the timing of the rollout of the NBN Fixed Line Network; 

(vi) network activities undertaken (either before or after RFS Date) 
associated with making Rollout Regions ready for the supply of NBN 
Services and/or Migration, including notifying service providers of the 
date and likely duration of and the completion of any work associated 
with the NBN Fixed Line Network which could interrupt Copper Services 
or HFC Services;  

(vii) achieving NBN Serviceability at Premises within the Fixed Line Footprint 
in a Rollout Region;   

(viii) maintaining any list or register of equipment or services which are or may 
be incompatible with the NBN Fixed Line Network or NBN Services, 
including without limitation equipment used by or in connection with 
services supplied by other carriage service providers and/or Application 
Service Providers (for example, medical alert services, security alarms, 
lift phones and fire alarms); 

(ix) providing an NBN Connection at Premises within the Fixed Line Footprint 
in a Rollout Region, including dealing with the relevant RSP and/or NBN 
Co in respect of any delay in providing an NBN Connection; 

(x) the management of end users within the Fixed Line Footprint in a Rollout 
Region, including: 

(A) at Premises at which Pull Through Activities have occurred or may 
occur; 
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(B) at Premises at which Copper Services or HFC Services are to be 
or have been disconnected;  

(C) where the end user is experiencing unavailability or delay in 
relation to the Connection of an NBN Service or NBN Based 
Service; or 

(D) at or following disconnection of Copper Services or HFC Services 
at Premises, and irrespective of whether or not a Premises is NBN 
Serviceable; 

(xi) making available any Interim Carriage Services (other than call diversion 
as contemplated in clause 10.4); 

(xii) the management of, or service assurance for, end users in relation to any 
services supplied by other carriage service providers and/or Application 
Service Providers (for example, medical alert services, security alarms, 
lift phones, fire alarms, ATMs, EFTPOS terminals etc) impacted by 
Migration, except and to the extent this involves reconnection as 
contemplated by clause 19; 

(xiii) in-home wiring or other activities required to be undertaken on the 
customer side of the Network Termination Point to connect a Premises to 
the NBN Fixed Line Network; 

(xiv) the provision or installation of any new or upgraded modems, filters, or 
other customer premises equipment required to access services on the 
NBN Fixed Line Network; and 

(xv) any testing of products developed by NBN Co, RSPs or third parties to 
determine their suitability as replacements for Copper Services or HFC 
Services. 

2.3 Interdependencies of this Plan with actions of other parties 

Telstra recognises that there are a number of dependencies between its role and 
activities under this Plan and the activities and roles of other parties, including NBN 
Co.  The following obligations of Telstra under this Plan are subject to NBN Co or 
other third parties performing activities or providing relevant information: 

(a) Telstra’s publication of the Disconnection Schedule in clause 7 is subject to 
Telstra being provided with subscriber address information by NBN Co 
(including, without limitation, RFS Dates and Forecast RFS Dates) in 
accordance with the terms of the Definitive Agreements; 

(b) Telstra’s notifications to Retail Customers and Wholesale Customers in a 
Rollout Region of impending disconnection are based on the Premises which 
NBN Co includes in the Proposed Fixed Footprint List, together with any 
updates to the Proposed Fixed Footprint List notified by NBN Co to Telstra, in 
each case, made available to Telstra prior to Telstra giving the relevant notice; 

(c) to the extent that Telstra’s obligations under this Plan, including in relation to 
disconnection and related matters (such as the cessation of supply of Copper 
Services), apply to Premises in a Rollout Region, the relevant Premises will be 
determined based on the Premises which NBN Co includes in the Proposed 
Fixed Footprint List, together with any updates to the Proposed Fixed Footprint 
List, in each case, made available to Telstra; 
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(d) Telstra’s obligations under clauses 6, 8, 9, 12, 13, 17, 19, 20, 21, 22, or 30 of 
this Plan may be subject to other parties, including the gaining and/or losing 
RSP or Wholesale Customer, complying with any generally accepted industry 
arrangements, including Standard Industry Processes, governing the active 
transfer of services (including any relevant port or churn processes included in 
any arrangements or Standard Industry Processes) in the course of Migration;  

(e) Telstra’s ability to supply a Special Service or Special Service Input after the 
relevant Disconnection Date and/or the service quality of a Special Service or 
Special Service Input may be dependent on: 

(i) a Wholesale Customer providing accurate, complete and timely 
information to Telstra in respect of Special Services or Special Service 
Inputs;  

(ii) NBN Co making available to Telstra, on terms agreed between Telstra 
and NBN Co, a Copper Line or Copper Sub-loop, which is not owned by 
Telstra; and 

(iii) the actions of NBN Co and/or the operating characteristics of the NBN 
Fixed Line Network, including any interference caused by the NBN Fixed 
Line Network, with the supply of the Special Service or Special Service 
Input; 

(f) Telstra’s ability to supply Copper Services or HFC Services may be subject to 
interruption, disconnection or degradation caused by the actions of NBN Co (or 
a contractor of NBN Co, other than Telstra) and/or the operating characteristics 
of the NBN Fixed Line Network, including any interference caused by the NBN 
Fixed Line Network; 

(g) the application by Telstra of order restrictions or limitations (including during any 
Order Stability Period) will only be applied to those Premises identified as being 
affected by virtue of being included in the Proposed Fixed Footprint List, 
together with any updates to the Proposed Fixed Footprint List for the relevant 
Rollout Region, in each case, made available to Telstra by NBN Co prior to 
Telstra putting in place the relevant restrictions or limitations; and 

(h) where this Plan applies to or provides for the particular treatment of Premises 
depending on whether the Premises is an FTTP-Connected Premises, a HFC 
Connected Premises, an FTTB-Connected Premises or an FTTN-Connected 
Premises, Telstra will act based on how the Premises is classified in NBN Co’s 
service qualification system at the time Telstra made its decision about the 
relevant action. 

2.4 This Plan and the MAP Policy Statement 

(a) Subject always to clauses 2.2 and 2.3, Telstra will consider the MAP Policy 
Statement (and any updates to the MAP Policy Statement) and will, after the 
MAP Policy Statement or any update is put in place, write to the Minister 
identifying those parts of the MAP Policy Statement (or relevant update) with 
which Telstra agrees for the purpose of this clause 2.4, and which it considers 
(in its discretion): 

(i) relate to Telstra’s obligations under this Plan; and 

(ii) require a variation to be made to this Plan in order to provide for 
consistency across the MAP Policy Statement and this Plan. 
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If Telstra does not identify any such parts of the MAP Policy Statement or 
relevant update which fall within these categories and with which Telstra 
agrees, it is not required to write to the Minister as contemplated by this clause 
2.4(a). 

(b) If Telstra writes to the Minister under clause 2.4(a) to advise that a MAP 
Variation is required, Telstra will prepare and submit to the ACCC a MAP 
Variation in a form that Telstra considers is appropriate to provide for 
consistency across this Plan and those parts of the MAP Policy Statement 
which it has identified that it agrees with for the purpose of clause 2.4(a). 

(c) For clarity, nothing in this clause requires Telstra to propose a MAP Variation by 
virtue of or in order to ensure consistency with the MAP Policy Statement, or 
any part of it, which Telstra has not identified in writing under clause 2.4(a). 

3 Application of this Plan 

(a) This Migration Plan applies to Telstra and any Related Entity of Telstra which is 
in a position to exercise control of a Separating Network or any part of a 
Separating Network over which Non-Exempt Services are supplied to Premises 
within the Fixed Line Footprint in any Rollout Region.  

(b) For the purpose of this clause 3, a reference to Telstra being in a position to 
exercise control of a Separating Network has the meaning given to that phrase 
in section 577Q of the Act.   

4 Commencement and term 

4.1 Commencement of MTM Variations 

(a) The timing of the commencement of the MTM Variations in accordance with this 
clause 4.1 will not affect the continued operation of any provisions of this Plan 
prior to the Restatement Date. 

(b) The MTM Variations (except clause 4.3 as amended) come into force on the 
Restatement Date.  For clarity, clause 4.3 will come into force on the date that 
the MTM Variations are approved by the ACCC, which may occur before the 
Restatement Date. 

(c) Telstra will notify the ACCC in writing, and will advise its wholesale customers, 
upon Telstra becoming aware that the Restatement Date has occurred. 

4.2 Operation 

(a) This Plan will continue in force until the date that Telstra completes 
disconnection of all Separating Networks in all Rollout Regions, at which time it 
will cease to have effect. 

(b) Notwithstanding clause 4.2(a), clause 25.2(a) will continue to apply indefinitely, 
notwithstanding that this Plan has otherwise ceased to have effect in 
accordance with clause 4.2(a). 
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4.3 Replacement DAR and Replacement Continuity Deed  

(a) Telstra must enter into a DAR containing terms and conditions that are identical 
to those contained in the Original DAR and a Continuity Deed containing terms 
and conditions that are identical to those contained in the Original Continuity 
Deed, except that: 

(i) the execution date for the Replacement DAR and Replacement 
Continuity Deed will be varied to reflect the date all of the parties have 
entered into the Replacement DAR and Replacement Continuity Deed, 
respectively; and 

(ii) any condition precedent that has been satisfied or waived, prior to the 
termination of the Original DAR, or which Telstra and NBN Co otherwise 
agree to remove (including pursuant to the DAR) upon entry into the 
Replacement DAR  will be deemed to have been waived or removed as 
applicable; and 

(iii) any requirement for the parties to enter into a DAR and Continuity Deed 
following approval of the Migration Plan will be removed; and 

(iv) the Replacement DAR and Replacement Continuity Deed may contain 
any other changes agreed by Telstra and NBN Co and approved by the 
Minister. 

(b) This clause 4.3 takes effect when a variation to this Plan comprising this clause 
4.3 is approved by the ACCC. 

4.4 Telstra’s existing non-Migration related activities and rights are unaffected by 
this Plan 

(a) Except as provided for in this Plan nothing in this Plan restricts or prevents 
Telstra from engaging in business as usual conduct to manage its business and 
products within the Fixed Line Footprint.  For example, nothing in clauses 9, 14 
or 22 restricts or prevents Telstra from applying its ordinary business practices 
or exercising contractual rights in respect of: 

(i) disconnection of a Copper Service or HFC Service for a purpose which is 
unrelated to Migration (for example, when a service is terminated by 
Telstra for non-payment of an account or through the exercise by Telstra 
of standard contractual rights to terminate a contract with a Wholesale 
Customer or Retail Customer);  

(ii) any refusal to supply, or continue to supply, a particular Wholesale 
Service or retail service (including at a particular Premises) due to 
business rules that also apply on a similar basis outside the Fixed Line 
Footprint, such as: 

(A) service qualification issues; 

(B) standard technical requirements; or  

(C) due to a failure by a customer to meet minimum standard financial 
requirements; and 

(iii) undertaking product exits involving any Copper Service or HFC Service, 
from time to time, including to exit a particular Telstra product which is a 
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Special Service before a White Paper Disconnection Date for that SS 
Class has been determined under clause 22. 

4.5 Telstra’s performance affected by a Force Majeure Event or Excluded Event 

(a) Telstra will not contravene this Plan or be liable for any delay or failure to 
perform any obligation under this Plan, if and to the extent that the delay or 
failure to perform is caused by: 

(i) a Force Majeure Event; or 

(ii) an Excluded Event. 

(b) Telstra will take all reasonably available steps to address or overcome the 
effects of a Force Majeure Event and until the effects of that Force Majeure 
Event are addressed or have been overcome, take all reasonably available 
steps to mitigate the effects of the Force Majeure Event.  This clause 4.5 does 
not require Telstra to give preference in its response to a natural disaster or 
other emergency to the need to overcome the effects of a Force Majeure Event 
over any other ordinary business or network priorities which it applies in 
responding to such events. 

(c) If Telstra determines that it needs to rely on clause 4.5(a)(i) in respect of any 
delay or failure to perform an obligation under this Plan, it will: 

(i) as soon as reasonably practicable after it becomes aware that a Force 
Majeure Event has affected its performance under this Plan, notify the 
ACCC of the Force Majeure Event and any steps which Telstra will 
undertake under clause 4.5(b) to address, overcome or mitigate that 
effect; and 

(ii) notify the ACCC as soon as reasonably practicable after Telstra becomes 
aware that the Force Majeure Event has ceased to affect its obligations 
under this Plan.    

(d) Telstra is not required under this Plan to undertake any interim, temporary or 
other action to overcome, address or mitigate any delay or failure to the extent 
that it is attributable to an Excluded Event. 

(e) Without limitation to the ACCC’s functions or powers under this Plan, Telstra 
will: 

(i) as soon as reasonably practicable after it becomes aware that an 
Excluded Event has materially affected its performance under this Plan, 
notify the ACCC of the Excluded Event; 

(ii) notify the ACCC as soon as reasonably practicable after Telstra becomes 
aware that the Excluded Event has been remedied or ceases to 
materially affect its obligations under this Plan; and 

(iii) if requested by the ACCC, provide information to the ACCC as is 
reasonably necessary to demonstrate the nature of the dependency of 
Telstra’s obligation and the Excluded Event and how it affected Telstra’s 
performance.   

(f) For clarity, as soon as reasonably practicable after Telstra is notified by any 
person, or otherwise becomes aware, that an Excluded Event has been 
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remedied or has otherwise ceased to affect Telstra’s obligations under this 
Plan, Telstra will promptly perform any obligation under this Plan which is still 
applicable and reasonably capable of being performed, and which Telstra had 
been delayed or prevented from performing by virtue of the Excluded Event.  

5 Required Measures and replacement Schedules 

5.1 Required Measures 

The Required Measures approved by the ACCC prior to the commencement of this 
varied Plan are set out in: 

(a) Schedule 3 – being Required Measures 2 and 3 (Processes for Managed 
Disconnection); and 

(b) Schedule 7 – being Required Measures 1 (Pull Through) and 4 (Rebuilding 
Copper Paths),  

in each case, incorporating some amended drafting to simplify the Required 
Measures, with such amendments to be approved by the ACCC as part of the MTM 
Variations. 

5.2 Development of new or replacement Schedules   

(a) Telstra will, in accordance with this clause 5.2, develop and publish new, 
replacement or varied Schedules as follows: 

(i) replacement Schedules 1 and 2, to reflect changes to its business as 
usual disconnection processes for Copper Services and HFC Services 
and a replacement Schedule 3 to reflect changes to the Managed 
Disconnection process associated with: 

(A) the transition to a multi-technology NBN rollout; and 

(B) any other variations to the Managed Disconnection process 
contemplated by the Determination;  

(ii) a replacement Schedule 7, to reflect changes to Required Measure 4 to 
reflect any changes to the process for building copper paths associated 
with the asset transfer and licensing arrangements with NBN Co 
contemplated by the MTM Variations and to reflect changes to Required 
Measure 1 to reflect any changes required by the MTM Variations; and 

(iii) a new Schedule to incorporate the SS Disconnection process(es) 
developed, from time to time, by Telstra and associated with one or more 
Special Services as contemplated by clause 22.5 of this Plan.  

(b) Telstra will complete the development of and notify the ACCC under clause 
5.2(e) of Telstra’s intention to publish the new, replacement or varied 
Schedules: 

(i) in the case of those replacement Schedules developed in accordance 
with clauses 5.2(a)(i) and (ii) – as soon as practicable, but no later than 7 
months after the Varied Plan Commencement Date (or such later time as 
Telstra may agree with the ACCC); and 
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(ii) in the case of any new Schedule developed in accordance with clause 
5.2(a)(iii) – in accordance with the timeframe for SS Disconnection 
Processes set out in clause 22.5. 

(c) Telstra will consult with the ACCC, NBN Co and Wholesale Customers in 
developing or amending Schedules under this clause 5.2, in each case, for a 
period of not less than 20 Business Days and, acting reasonably, will take into 
account the outcome of that consultation in updating those Schedules.  

(d) Telstra will develop or amend Schedules under this clause 5.2 consistently with, 
and taking into account, any applicable Standard Industry Processes and/or any 
applicable generally accepted industry arrangements.   

(e) Telstra will give the ACCC, NBN Co and Wholesale Customers not less than 15 
Business Days notice that Telstra has completed its development and 
consultation of a new, varied or replacement Schedule and that it intends to 
publish the new, varied or replacement Schedule.  At the same time, Telstra will 
update the ACCC on any Wholesale Customer and NBN Co consultation 
Telstra had undertaken, including identifying the changes to the relevant 
Schedule made as a consequence of that consultation. 

(f) If the ACCC does not object to a new, replacement or varied Schedule following 
the processes undertaken under this clause 5.2, Telstra will publish the 
Schedule on the Wholesale Customer Portal and from that point the relevant 
Schedule will form part of this Plan. 

(g) The ACCC may object to a proposed new, replacement or varied Schedule if it 
is not compliant with the MPPs, although the ACCC may not object to a 
proposed Schedule where it is required by a Standard Industry Process or 
applicable generally accepted industry arrangements and is consistent with that 
Standard Industry Process or applicable generally accepted industry 
arrangements. 

(h) As part of considering a proposed new, replacement or varied Schedule under 
this clause 5.2, the ACCC may seek input from the Adjudicator.  If the ACCC 
seeks the input of the Adjudicator, it must promptly after receipt provide a copy 
of any written report provided by the Adjudicator to Telstra. 

(i) If the ACCC objects to a proposed new, replacement or varied Schedule under 
this clause 5.2, the ACCC will provide reasons for its objections to Telstra, 
including outlining the steps the ACCC considers need to be undertaken in 
order to prepare the relevant Schedule to be consistent with the requirements of 
this clause 5.2 and the MPPs. 

(j) If the ACCC objects to a new, replacement or varied Schedule under this clause 
5.2, Telstra will amend and resubmit to the ACCC a further proposed new, 
replacement or varied Schedule within 20 Business Days, or such longer period 
as agreed with the ACCC, taking into account the reasons provided by the 
ACCC for its objections under clause 5.2(i). 

(k) The process set out in clause 5.2(e)-(j) will apply recursively in respect of any 
further proposed Schedule which is developed by Telstra to be resubmitted to 
the ACCC following any objection under clause 5.2(i).  
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5.3 Ongoing amendment to processes under Schedules  

(a) Once published and effective, the Schedules which are the subject of clause 
5.2 may be amended by Telstra, at any time, under the same process set out in 
clauses 5.2(b)-((k)), except that: 

(i) if Telstra considers that the change may have a material and adverse 
commercial effect on a Wholesale Customer – the minimum period of 
consultation under clause 5.2(c) will be 20 Business Days; 

(ii) for any other change – no consultation period under clause 5.2(c) will 
apply, but Telstra will nonetheless provide 15 Business Days’ notice to 
the ACCC, NBN Co and Wholesale Customers in accordance with clause 
5.2(e).  If any objection is received during this period from the ACCC, 
NBN Co or one or more Wholesale Customers, the change will be treated 
in accordance with clause 5.3(a)(i).  

(b) The deemed or actual approval of any new, replacement or varied Schedule 
under this clause 5 will not be treated as, or require, a formal variation to this 
Plan under section 577BF of the Act.  In developing or amending any new, 
replacement or varied Schedule, Telstra will ensure that such Schedule is 
developed consistently with, and does not limit or restrict any obligation owed 
by Telstra to NBN Co under, a Definitive Agreement, including in respect of any 
applicable disconnection timeframes. 

6 Telstra to use Existing Processes 

6.1 Telstra will use Existing Processes 

(a) As a general principle, as a means of ensuring the efficient and timely 
disconnection of Copper Services, Telstra will use Existing Processes for 
managing and implementing the disconnection of Copper Services at Premises 
that are Passed: 

(i) to the maximum extent that it is reasonable and practicable for Telstra to 
do so; and 

(ii) except and to the extent that the ACCC or the Adjudicator requires a 
variation of an Existing Process or a new or modified Disconnection 
Measure in accordance with clause 29. 

(b) Telstra will use the Existing Processes specified in Schedule 1 for managing 
and implementing the disconnection of Copper Services for Premises in a 
Rollout Region during the Migration Window for that Rollout Region. 

(c) Telstra will use the Existing Processes specified in Schedule 2 for managing 
and implementing the disconnection of HFC Services for Premises in a Rollout 
Region during the Migration Window for that Rollout Region. 

6.2 Telstra will use standard operating systems and interfaces  

(a) As a general principle, as a means of minimising the extent of IT and system 
changes required to be made by Telstra and Wholesale Customers to 
implement this Plan, Telstra will use existing Telstra wholesale systems and 
interfaces, including both business support systems and operational support 
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systems to receive and process orders received by Telstra from Wholesale 
Customers for the disconnection of Wholesale Services: 

(i) to the maximum extent that it is reasonable and practicable to do so; and 

(ii) except and to the extent that the ACCC or the Adjudicator requires 
variation of a standard operating system or interface or an Existing 
Process in accordance with clause 29.  

(b) Telstra will use the existing Telstra wholesale systems and interfaces, including 
both business support systems and operational support systems, as specified in 
Schedule 1 to allow each Wholesale Customer to lodge, and for Telstra to 
accept, process and execute, orders for the disconnection of Wholesale 
Services during the Migration Window in each Rollout Region.  

6.3 Telstra will use Standard Industry Processes 

(a) Telstra will seek to ensure that this Plan, and each Existing Process for 
disconnecting Copper Services at Premises that are Passed in Rollout Regions 
remains substantially aligned with Standard Industry Processes: 

(i) to the maximum extent that it is reasonable and practicable for Telstra to 
do so; and 

(ii) except and to the extent that the ACCC or the Adjudicator requires 
variation of a standard operating system or interface or an Existing 
Process or Disconnection Measure in accordance with clause 29. 

(b) Subject to any variation made under clause 29, Telstra will use the Standard 
Industry Processes, including in relation to local number portability, set out as 
part of the Existing Processes specified in Schedule 1 and Schedule 2. 

(c) If a new or modified Standard Industry Process is developed by 
Communications Alliance in order to facilitate disconnection and other related 
activities, Telstra will consider whether that new Standard Industry Process may 
reasonably require a variation to this Plan and for that purpose, Telstra will 
consult in good faith with Wholesale Customers about whether a variation to 
this Plan (including any Existing Process) is required. 

(d) Where Telstra proposes: 

(i) a variation to this Plan to give effect to a variation of an Existing 
Process; or 

(ii) a new or modified Disconnection Measure, 

in order to keep this Plan aligned with a Standard Industry Process, then 
notwithstanding that the ACCC or the Adjudicator has accepted the relevant 
variation, Disconnection Measure or Required Measure, it will not take effect 
under this Plan unless and until the relevant Standard Industry Process, or any 
change to a Standard Industry Process comes into force, including by virtue of: 

(i) a registered industry code or industry standard established under Part 6 
of the Act;  

(ii) a service provider rule; or 
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(iii) any other binding legal or regulatory requirement. 

(e) Where there is no Standard Industry Process dealing with Wholesale 
Customers’ or RSPs’ ability to lodge disconnection orders on behalf of an end 
user, Telstra will not implement its own policy in this regard unless the ACCC 
has approved a variation to this Plan that provides for this policy to be used 
(which may occur as part of the approval of a Schedule under clause 5).   

(f) Clause 6.3(e) does not apply, and so does not require Telstra to seek approval 
from the ACCC, prior to:  

(i) Telstra participating in and complying with any Standard Industry Process 
or Industry Migration Arrangement which is developed to deal with 
Wholesale Customers’ or RSPs’ ability to lodge disconnection orders on 
behalf of an end user; or 

(ii) Telstra disconnecting Copper Services in accordance with clauses 
9.1(a)(vi) and 9.3(c).  Provided that, if an applicable Standard Industry 
Process or Industry Migration Arrangement dealing with notifications in 
those circumstances is in force any notification of the disconnection by 
Telstra will comply with that applicable Standard Industry Process or 
Industry Migration Arrangement. 

(g) Nothing in this clause 6.3 requires Telstra to vary this Plan in a manner that 
would require it to undertake activities under this Plan: 

(i) that are inconsistent with clause 2.2; or 

(ii) that require it to mitigate any act or omission of a third party on which it is 
dependent under clause 2.3. 

6.4 Telstra not responsible for coordination or management of the connection 
process 

(a) Except as provided for under clause 10 in respect of Pull Through Activities, 
including the obligation to provide Easycall call diversion functionality in respect 
of Wholesale Line Rental services under clause 10.4 nothing in this Plan makes 
Telstra responsible under this Plan, directly or indirectly, for coordinating or 
managing with NBN Co, the Wholesale Customer or any third party any aspect 
of the connection process for Wholesale Customers except at Telstra’s 
discretion and where it occurs on commercially agreed terms.  For clarity, 
Telstra is not required to: 

(i) redesign or modify any of its systems, interfaces or processes in order to 
provide access to Copper Services information required for NBN 
Connection, including in respect of installation; 

(ii) supply any other technical or network information, data, system access or 
expertise in connection with NBN Connection; or 

(iii) provide any Interim Carriage Service, except Easycall call diversion as 
specified in clause 10.4. 

(b) For clarity, this clause 6.4 does not limit or restrict the ACCC from setting 
charges, either in the form of one-off or ongoing charges, with respect to the 
provision of access to a declared service supplied by Telstra. 
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7 Telstra’s timetable for disconnection of Premises will be 
determined by reference to NBN Co’s rollout schedule 

7.1 A Disconnection Schedule to be published 

(a) Telstra will publish a schedule (Disconnection Schedule) setting out: 

(i) Forecast Ready for Service Dates and Ready for Service Dates, as 
applicable;   

(ii) Cease Sale Commencement Dates;  

(iii) the commencement date for any Order Stability Period; and  

(iv) Disconnection Dates, 

for all Service Continuity Regions and all Rollout Regions for which a Ready for 
Service Date has been notified to Telstra by NBN Co, as contemplated by 
clause 7.2. Telstra will publish the Disconnection Schedule at the same time to 
Retail Customers and Wholesale Customers and in a manner which is 
prominent and appropriate (although it may not be the same communications 
method for all Wholesale Customers and Retail Customers) including, for 
example, on a Telstra website or, in the case of Wholesale Customers, as a 
web link on the Wholesale Customer Portal.  

(b) Telstra will update the Disconnection Schedule as soon as reasonably 
practicable and in any event within 5 Business Days of: 

(i) NBN Co notifying Telstra of a change to a Forecast Ready for Service 
Date or Ready for Service Date; and 

(ii) Telstra determining any change to a Cease Sale Commencement Date 
or an Order Stability Period, under and in accordance with this Plan; or 

(iii) any other update or modification to a Disconnection Date agreed with 
NBN Co including (without limitation) any redetermination of a 
Disconnection Date for a Rollout Region under clause 7.3.  

7.2 Disconnection Dates for different types of Rollout Regions 

(a) Subject to clauses 7.2(d) and 7.3, the Disconnection Dates for different types of 
Rollout Regions will be determined as follows:  

(i) in the case of an Initial Release Rollout Region or an Acquired Network 
Rollout Region, the Disconnection Date, will be:  

(A) where the Disconnection Commencement Date for that Initial 
Release Rollout Region or Acquired Network Rollout Region is on 
or before the Restatement Date, the date which is 18 months after 
the Disconnection Commencement Date for that Initial Release 
Rollout Region or Acquired Network Rollout Region; or 

(B) where the Disconnection Commencement Date for that Initial 
Release Rollout Region or Acquired Network Rollout Region is 
after the Restatement Date, the date determined between Telstra 
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and NBN Co in accordance with the Definitive Agreements and 
which is: 

(I) after the date that is at least 18 months; and 

(II) on or before the date that is 20 months, 

after the Disconnection Commencement Date for that Initial Release 
Rollout Region or Acquired Network Rollout Region;  

(ii) in the case of a Service Continuity Region, the date determined between 
Telstra and NBN Co in accordance with the Definitive Agreements and 
which is: 

(A) on or after the date that is 12 months; and  

(B) on or before the date that is 14 months, 

after the Ready for Service Date for that Service Continuity Region; 

(iii) in the case of any other Rollout Region the Disconnection Date, will be:  

(A) where the Ready for Service Date for that Rollout Region is on or 
before the Restatement Date, the date which is 18 months after 
the Ready for Service Date for that Rollout Region;    

(B) where the Ready for Service Date for that Rollout Region is after 
the Restatement Date, the date determined between Telstra and 
NBN Co in accordance with the Definitive Agreements, provided 
that such a date is: 

(I) on or after the date that is 18 months; and  

(II) on or before the date that is 20 months, 

after the Ready for Service Date for that Rollout Region.  

Explanatory note:  approach to Disconnection Dates 

There will usually be a single and regular Disconnection Date to apply to all Rollout Regions to 
which a Disconnection Date applies each calendar month. Where the number of Rollout Regions or 
other operational reasons require it, Telstra and NBN Co may agree to a second Disconnection 
Date.   

(b) For a Rollout Region to which clause 7.2(a)(i)(B) or 7.2(a)(iii)(B) applies, the 
Disconnection Schedule can initially identify the Disconnection Date by 
reference only to the two month period within which the Disconnection Date 
must fall, provided that Telstra will amend the Disconnection Schedule to 
specify a date for the Disconnection Date not less than 9 months prior to the 
date which is the  second Friday of the first month of the relevant two month 
period (or, in the event no date is otherwise specified by that date, the 
Disconnection Date for the Rollout Region will be deemed to be the second 
Friday of the first month of the relevant two month period). 

(c) For the purpose of this clause 7.2, the Disconnection Commencement Date or 
Ready for Service Date for a Rollout Region will be the relevant date specified 
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for that Rollout Region notified to Telstra by NBN Co from time to time under 
the Definitive Agreements.   

(d) Service Continuity Regions will have a Ready for Service Date determined in 
accordance with this Plan.   

(e) The following Service Continuity Regions have Ready for Service Dates as 
specified below (unless NBN Co and Telstra agree a later date): 

(i) where the Disconnection Date for the Parent Rollout Region occurs in 
February or March 2015 – the Ready for Service Date for any Service 
Continuity Region is 20 November 2014; 

(ii) where the Disconnection Date for the Parent Rollout Region occurs in 
April 2015 – the Ready for Service Date for any Service Continuity 
Region is 24 December 2014; 

(iii) where the Disconnection Date for the Parent Rollout Region occurs in 
May 2015 – the Ready for Service Date for any Service Continuity 
Region is 23 January 2015; and 

(iv) where the Disconnection Date for the Parent Rollout Region occurs in 
June 2015 – the Ready for Service Date for any Service Continuity 
Region is in February 2015.  

7.3 Update to the Disconnection Schedule  

Telstra will update the Disconnection Schedule as soon as practicable and in any 
event within 5 Business Days after the Disconnection Date for a Rollout Region has 
been updated in accordance with the Definitive Agreements. 

7.4 First and last date on which orders for disconnection can be lodged  

Retail Customers and Wholesale Customers may lodge orders for the disconnection 
of Copper Services at Premises that are Passed within a Rollout Region: 

(a) commencing at any time, in accordance with Telstra’s Existing Processes for 
managing the disconnection of Copper Services before the Ready for Service 
Date for that Rollout Region;  

(b) up until the last date on which Telstra will accept disconnection orders for 
Copper Services in respect of Premises in the Rollout Region (which are not 
Special Services), being: 

(i) for In-Train Order Premises, the date which is 120 Business Days after 
the Disconnection Date for that Rollout Region; and 

(ii) for all other Copper Services (except Special Services or Special Service 
Inputs), the date which is 25 Business Days after the Disconnection Date 
for that Rollout Region; and 

(c) for a Special Service or Special Service Input, up to the Disconnection Date for 
that type (and, if applicable, SS Class) of Special Service or Special Service 
Input, as determined under clause 22.  
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Explanatory note:  Possible causes of an adjustment to the Disconnection Date 

There are a limited number of circumstances which may give rise to an extension of the Disconnection 
Date, as determined under the Definitive Agreements.  These include where the level or volume of end user 
complaints associated with the NBN rollout in a particular Rollout Region leads to a joint NBN-Telstra 
Operational Review Committee determining that there has been a sufficiently material impact in a particular 
Rollout Region that requires an extension of the Disconnection Date for that Rollout Region. 

8 Provision by Telstra of information about disconnection and 
Disconnection Dates  

8.1 Telstra communication with Wholesale Customers about impending 
Disconnection Dates 

(a) Without limitation to clause 7.1, Telstra will use all reasonable endeavours to 
communicate in a timely and effective manner with its Wholesale Customers 
about the Disconnection Schedule.   

(b) Telstra has a significant number and diversity of Wholesale Customers, and 
consequently Telstra has in place a number of communication policies and 
business practices which it uses to keep its Wholesale Customers informed 
about relevant developments and Telstra activities, including: 

(i) the Telstra Wholesale website and/or the Wholesale Portal; 

(ii) wholesale helpdesk facilities; 

(iii) individualised communications through account managers; 

(iv) engagement by Telstra in industry groups and publications;  

(v) periodic customer reviews between relevant managers of Telstra and the 
Wholesale Customer; 

(vi) various marketing and promotional activities; 

(vii) period events such as wholesale product launches and technical 
briefings; and 

(viii) other regular communications, notifications, and materials distributed 
generally to Wholesale Customers. 

(c) Taking into account the number and diversity of Wholesale Customers, Telstra 
will use all reasonable endeavours, including adopting appropriate and effective 
communication approaches for different types of Wholesale Customers, to 
ensure that Wholesale Customers are made aware in a timely manner of 
impending Disconnection Dates for Rollout Regions.  For example, without 
limitation, Telstra will ensure that: 

(i) all wholesale account managers are instructed and trained to discuss the 
Disconnection Schedule with Wholesale Customers; 

(ii) the Disconnection Schedule, and discussion of any impending 
Disconnection Dates, is included as a standing item on periodic customer 
reviews; and 
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(iii) a hyperlink to the Disconnection Schedule is placed prominently on the 
Telstra Wholesale website and/or the Wholesale Portal. 

(d) For the avoidance of doubt, nothing in this clause 8.1 requires Telstra to notify 
end users of a Wholesale Customer of any impending Disconnection Dates 
applicable to those end users. 

8.2 Telstra communication with Retail Customers about impending Disconnection 
Dates 

(a) Without limitation to clause 7.1, Telstra will use all reasonable endeavours to 
communicate in a timely and effective manner with its Retail Customers of 
Retail Copper Services and HFC Services about the Disconnection Schedule.  

(b) Telstra has a significant number of and diverse Retail Customers of Retail 
Copper Services and HFC Services, and consequently Telstra has in place a 
number of communication policies and business practices which it uses to keep 
its Retail Customers informed about relevant developments and Telstra 
activities, including: 

(i) mass marketing and promotions for retail residential and business 
customers; 

(ii) websites and online resources; 

(iii) individualised communications through dedicated account managers for 
some government and commercial customers; 

(iv) Telstra outbound call centres and inbound help desk facilities; and 

(v) information and updates included for Retail Customers with or as part of 
their periodic billing process. 

(c) Taking into account the number and diversity of Retail Customers of Retail 
Copper Services and HFC Services, Telstra will use all reasonable endeavours, 
including adopting appropriate and effective communication approaches for 
different types of Retail Customer, to ensure that Retail Customers in a Rollout 
Region are made aware in a timely manner of impending Disconnection Dates 
for that Rollout Region. 

(d) Without limitation to clause 8.2(c), where Telstra continues to supply Retail 
Copper Services or HFC Services to a Retail Customer at Premises in a Rollout 
Region four months before the Disconnection Date for that Rollout Region, 
Telstra will notify the Retail Customer no less than three months before the 
Disconnection Date of the impending disconnection of their Premises from the 
Separating Network, irrespective of whether or not Telstra had already provided 
any earlier notification of disconnection to that Retail Customer. 

9 Disconnection of Copper Services and HFC Services during 
the Migration Window 

9.1 Existing Processes for disconnection of Retail Copper Services during the 
Migration Window 

(a) During the Migration Window for a Rollout Region, Telstra will disconnect a 
Retail Copper Service (or the non-voice band part of a Retail Copper Service, 
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where Telstra is continuing to supply a service using the voice band part of the 
Copper Service) at each Premises which is Passed in that Rollout Region: 

(i) where requested to do so directly by the relevant Retail Customer;  

(ii) where it receives a number portability request in relation to the relevant 
Retail Copper Service;  

(iii) where the Retail Customer has agreed to acquire an NBN-Based Service 
from Telstra and Telstra is disconnecting the Retail Copper Service in the 
course of Migrating that Retail Customer; 

(iv) where a retail service which is a broadband service is disconnected 
following disconnection of any other Standard Telephone Service 
supplied using the same Copper Path; or 

(v) if a Standard Industry Process (or any generally accepted industry 
arrangement) is in place dealing with notifications by gaining RSPs in 
relation to Migrating end users, by an RSP acting on behalf of a Retail 
Customer; 

(vi) without a disconnection order from the Retail Customer or prior notice to 
the Retail Customer in circumstances where: 

(A) the supply of an NBN Service to the Premises involves or requires 
the use by NBN Co of the Copper Line or Copper Sub-Loop used 
by Telstra to supply the retail service and therefore results in NBN 
Co removing a jumper and replacing it with a new jumper in the 
course of Migrating an FTTN-Connected Premises or FTTB-
Connected Premises; and  

(B) Telstra is notified by NBN Co that the relevant jumpering work has 
been completed. 

(b) Telstra will implement and manage disconnection of Retail Copper Services 
using the Existing Processes for Copper Services set out in Schedule 1. 

9.2 Existing Process for disconnection of HFC Services during the Migration 
Window 

(a) During the Migration Window for a Rollout Region, Telstra will disconnect a 
HFC Service at each Premises that is Passed in that Rollout Region: 

(i) where requested to do so directly by the relevant Retail Customer; or 

(ii) where the Retail Customer has agreed to acquire NBN Based Services 
from Telstra and Telstra is disconnecting the HFC Service in the course 
of Migrating that Retail Customer; or 

(iii) subject to subclause (b), if a Standard Industry Process (or any generally 
accepted industry arrangement) is in place dealing with notifications by 
gaining RSPs in relation to Migrating end users on a HFC network, where 
requested to do so, by an RSP acting on behalf of a Retail Customer. 

(b) Telstra will participate in any Standard Industry Process (or any generally 
accepted industry arrangement) as contemplated by clause 9.2(a)(iii) to the 
extent and only for so long as Optus participates in, and remains subject to, the 
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same Standard Industry Process (or generally accepted industry arrangement) 
dealing with notifications by gaining RSPs in relation to the migration of end 
users from its HFC network.   

(c) Telstra will implement and manage the disconnection of HFC Services using 
the Existing Process set out for HFC Services in Schedule 2.  

9.3 Wholesale Customers to retain autonomy over disconnection decisions, 
including control over the timing of disconnection 

(a) Subject to clauses 9.3(b) and 9.3(c), during the Migration Window, Telstra will 
ensure that each Wholesale Customer retains autonomy and control over the 
timing of disconnection by Telstra of that Wholesale Customer’s Copper Service 
at a Premises in a Rollout Region which is Passed by: 

(i) only disconnecting that Wholesale Customer’s Copper Service in 
accordance with a disconnection order received from the Wholesale 
Customer; and 

(ii) using Existing Processes, to the maximum extent that it is reasonable 
and practicable to do so, in accordance with clauses 6.1 and 6.2.  

(b) During the Migration Window for a Rollout Region, a Wholesale Service 
supplied to Premises in that Rollout Region which is Passed may be 
disconnected without a disconnection order or prior notice to the Wholesale 
Customer in the event that: 

(i) the Wholesale Service is an LSS or Wholesale ADSL Layer 2 service and 
a Standard Telephone Service which is provided using the same Copper 
Path is disconnected;  

(ii) the Wholesale Service is otherwise disconnected in accordance with the 
ordinary operation of a Standard Industry Process that does not require a 
Wholesale Order for disconnection (for example, where Telstra receives 
a number portability request the processing of which gives rise to an 
automatic cancellation of any other Wholesale Copper Services supplied 
using the same Copper Path). 

(c) During the Migration Window for a Rollout Region, where: 

(i) the supply of an NBN Service to the Premises involves or requires the 
use by NBN Co of the Copper Line or Copper Sub-Loop used by Telstra 
to supply a Wholesale Service and therefore results in NBN Co removing 
a jumper and replacing it with a new jumper in the course of Migrating an 
FTTN-Connected Premises or FTTB-Connected Premises; and  

(ii) Telstra is notified by NBN Co that the relevant jumpering work has been 
completed, 

Telstra will disconnect the Wholesale Service (or the non-voice band part of a 
Wholesale Service, where the Wholesale Customer is continuing to supply a 
service using the voice band part of the Copper Service) without a 
disconnection order or prior notice to the Wholesale Customer. 

Explanatory note:  Telstra’s process for disconnection at Premises with an FTTB Connection prior 
to finalisation of long term industry transfer processes 
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NBN Co will commence FTTB Connections prior to the Varied Plan Commencement Date.  To facilitate this 
early commencement of FTTB Connections, Telstra is developing an interim  disconnection protocol setting 
out (amongst other things) the process it will adopt when disconnecting Wholesale Services impacted by 
FTTB jumpering, in the circumstances contemplated under clause 9.3(c).   

This interim  protocol will be provided by Telstra to the Communications Alliance Ltd so industry has 
transparency over the disconnection processes and can input into its further refinement.  Where Telstra 
disconnects services under clause 9.3(c), Telstra will follow the process submitted to Communications 
Alliance as it existed immediately before acceptance of this Varied Migration Plan as one input (together 
with others provided by NBN Co) for the development of standard industry FTTB and FTTN transfer 
processes.   

Once the long term processes have been developed by the Communications Alliance Ltd, these long term 
processes will be taken into account by Telstra in updating its disconnection processes under the Varied 
Migration Plan either through updates to Schedules 1 and 2 under clause 5 or by virtue of the process in 
clause 6.3, at which point they will replace the interim disconnection protocol.  

(d) Subject to clause 4.4 or any Standard Industry Process, the circumstances set 
out in clauses 9.3(b)(i), 9.3(b)(ii) and 9.3(c) are the only circumstances in which 
a Wholesale Customer may not control the timing of disconnection of its 
Wholesale Services, prior to the Disconnection Date.  

(e) Except in respect of disconnection as contemplated under clause 9.3(c), the 
standard operating systems and interfaces and Existing Processes referred to 
in clauses 6.1 and 6.2 facilitate, to the extent that it is reasonably in Telstra’s 
control to do so, management by Wholesale Customers of the Migration of their 
customers in a way that: 

(i) minimises the period of any service outage and the time taken to 
complete local number portability processes and any ancillary processes; 
and 

(ii) subject to any Standard Industry Process, allows Wholesale Customers 
autonomy to: 

(A) control the timing of the disconnection of Wholesale Services by 
setting and re-setting, if required, the requested date for 
disconnection of each Copper Service (subject to clause 9.3(b)); 
and 

(B) coordinate with NBN Co to minimise the period of any service 
outage between the disconnection of Wholesale Services at a 
Premises and the connection at the same Premises of NBN Based 
Services. 
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10 Pull Through Activities  

Explanatory Note:  Pull Through Activities   

The Pull Through Activity process will be undertaken by NBN Co and its installing contractors on a case by 
case basis, after attending a Premises and determining if the conduit is suitable for use for this 
purpose.  NBN Co will put in place more detailed technical manuals and specifications governing Pull 
Through Activities, including the rectification processes (including any temporary measures) to be used in 
the event that NBN connection is not immediately successful.   

Where the Copper Lines which are used for the purpose of Pull Through Activities are used to supply ULLS 
or LSS, Telstra anticipates that Wholesale Customers will primarily interact with NBN Co directly in relation 
to any remote testing of Cable Rectification or installed Temporary Cables.   

10.1 Consents for Pull Through Activities 

In the course of connecting a Premises to the NBN Fixed Line Network after the 
Region Ready for Service Date for a Rollout Region, it may be necessary or expedient 
for NBN Co or its installing contractor to physically remove one or more Copper Lines 
or HFC Lines from a lead-in conduit at that Premises in order to ‘pull through’ the 
Copper Line, HFC Line or optical fibre Line to be used for the purpose of connecting 
the Premises to the NBN Fixed Line Network (Pull Through Activities). 

10.2  Pull Through Activities  

(a) For clarity, Pull Through Activities will be undertaken by NBN Co or its agents or 
contractors.  Telstra is not required to undertake any Pull Through Activities, 
Cable Rectification or installation of any Temporary Cable by NBN Co at a 
Premises. 

(b) In respect of Premises to which Wholesale Services are supplied, Telstra will 
inform NBN Co that a lead-in conduit is not suitable for Pull Through Activities 
where:  

(i) a Copper Line located in the lead-in conduit is used to supply a 
Wholesale Service, and the Wholesale Customer has not given prior 
consent to Pull Through Activities in respect of a Copper Line over which 
that Wholesale Customer is supplied with Wholesale Services; and 

(ii) there is more than one Copper Line in the lead-in conduit over which 
Wholesale Services are being supplied and not all affected Wholesale 
Customers have given prior consent to Pull Through Activities in respect 
of Copper Lines over which those Wholesale Customers are supplied 
with Wholesale Services. 

(c) For the avoidance of doubt, nothing in this clause 10: 

(i) permits or requires Telstra to seek or obtain the consent of an end user 
of a Wholesale Customer in relation to Pull Through Activities; and 

(ii) makes Telstra responsible, directly or indirectly, for providing NBN Co 
with notice as to whether there is a priority assistance service, medical 
alert service, alarm service, or service with substantially similar service 
levels to the foregoing being supplied over a Copper Line by a person 
other than Telstra. 
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10.3 Notification of a Pull Through Exception Event 

If NBN Co notifies Telstra that: 

(a) NBN Co is prevented by a Pull Through Exception Event from completing Pull 
Through Activities, Cable Rectification or the installation of a Temporary Cable 
at a Premises and which relates to a Copper Line used to supply a Wholesale 
Service; or 

(b) NBN Co has installed a Temporary Cable, which is being used to supply a 
Wholesale Service, 

Telstra will promptly give notice to the affected Wholesale Customer of any matter 
notified to Telstra by NBN Co (other than to the extent that the information is 
confidential). 

10.4 Interim call diversion arrangements 

(a) Telstra will maintain call diversion as a standard feature of Wholesale Line 
Rental services supplied to Premises in Rollout Regions during the Migration 
Window so that this feature is available to end users of Wholesale Customers 
where NBN Co proposes to undertake Pull Through Activities at a Premises 
supplied with Wholesale Services. 

(b) For clarity, nothing in this clause 10.4 requires Telstra to inform end users of 
Wholesale Customers of the call diversion feature or how to activate it. 

10.5 Any temporary disconnection during Pull Through Activities will not affect call 
diversion or local number portability 

Telstra undertakes that any outage period or temporary disconnection associated with 
NBN Co undertaking Pull Through Activities will not: 

(a) affect the operation (including any future cancellation) of any call diversion 
functionality which has been activated on the relevant Copper Path; or 

(b) prevent or restrict the porting of any telephone number associated with the 
Copper Path, 

following completion of the Pull Through Activities and NBN Connection by NBN Co 
(or its Personnel). 

11 Telstra staff and contractors attending on site  

(a) To the greatest extent practicable, Telstra will use processes for disconnection 
which do not require any Personnel of Telstra to attend at end user Premises 
that are Passed to disconnect those Premises from a Separating Network. 

(b) Subject to clause 11(c), in the case where Personnel of Telstra are required to 
attend on site at a Premises in the Fixed Line Footprint within a Rollout Region 
for the purpose of: 

(i) connecting an end user to an NBN Based Service who is not a Retail 
Customer for that service; or 

(ii) disconnecting a Wholesale Service, 
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the Personnel will be prohibited from undertaking any Marketing Activity while 
attending on site for that purpose. 

(c) Nothing in clause 11(b) will be taken to limit or prevent Personnel of Telstra 
from engaging in Marketing Activity if and to the extent that: 

(i) the Marketing Activity relates to the provision of services by Telstra under 
the USO; and 

(ii) the Commonwealth Government has requested or required Telstra to 
conduct the Marketing Activity. 

(d) Nothing in clause 11(b) will be taken to limit or prevent Personnel of Telstra 
from engaging in Marketing Activity if and to the extent that the Telstra 
Personnel are attending on site at Premises in order to disconnect a retail 
service supplied by Telstra, except where the Personnel are doing so for or on 
behalf of NBN Co (in which case, clause 11(e) applies). 

(e) Where Personnel of Telstra are required to attend on site at a Premises for or 
on behalf of NBN Co as contemplated by clause 11(b), the Personnel will be 
prohibited from undertaking any Marketing Activity while attending on site for 
that purpose.  

(f) For clarity, subject to clause 11(g), Telstra Personnel may attend on site at the 
Premises of Retail Customers in order to perform work for and on behalf of 
NBN Co as well as in connection with the installation or supply of Telstra retail 
services, during the same visit.  In those circumstances, nothing in clause 11(e) 
restricts or prevents those Telstra Personnel from undertaking any Marketing 
Activity while performing work in connection with the installation or supply of the 
Telstra retail service and which is therefore unrelated to the work undertaken for 
or on behalf of NBN Co. 

(g) Where Personnel of Telstra are required to attend for or on behalf of NBN Co 
on site at the Premises of a Retail Customer that is also a customer of a 
Wholesale Customer or another RSP, the Telstra Personnel must not undertake 
any “win back” or other Marketing Activity related to alternative Telstra products 
to the product or products supplied by that Wholesale Customer or other RSP 
to the end user. 

(h) Without limitation to this clause 11, Telstra will provide mandatory training for all 
Personnel who are engaged in attending on site at Premises in the 
circumstances contemplated by clause 11(b), in order to ensure that such 
Personnel are aware of the restrictions placed on their activities under this Plan. 

12 Telstra activities in the lead up to the Disconnection Date for 
each Rollout Region  

12.1 Notification to disconnecting Telstra voice only Retail Customers of the 
automatic disconnection of related services  

Where, in respect of a Premises which is Passed in a Rollout Region, Telstra supplies 
only a Standard Telephone Service to a Retail Customer at that Premises using the 
Copper Network, Telstra will notify the Retail Customer that if Telstra disconnects that 
Standard Telephone Service in response to a request from that Retail Customer, any 
other fixed line carriage service supplied using the same Copper Path, whether by 
Telstra or a Wholesale Customer, will also be disconnected without further notice. 
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12.2 Notification to Wholesale Customers when Wholesale Services are 
automatically disconnected 

(a) Where Telstra disconnects a Retail Copper Service supplied to a Premises 
within the Fixed Line Footprint in a Rollout Region in response to a request 
received from a Retail Customer and that disconnection affects a Wholesale 
Service supplied to that Premises using the same Copper Path, Telstra will 
notify the relevant Wholesale Customer of the disconnection, in accordance 
with the Existing Process for such notifications set out in Schedule 1. 

(b) Where Telstra disconnects a Copper Service supplied to a Premises within the 
Fixed Line Footprint in a Rollout Region in response to a disconnection order 
received from a Wholesale Customer and that disconnection affects a 
Wholesale Service supplied to a second Wholesale Customer at that Premises 
using the same Copper Path, Telstra will notify the second Wholesale Customer 
of the disconnection, in accordance with the Existing Process for such 
notifications set out in Schedule 1. 

13 Order Stability Period  

13.1 Order Stability Period   

(a) Telstra may apply an Order Stability Period in each Rollout Region immediately 
prior to and after the Disconnection Date for that Rollout Region for the purpose 
of facilitating Migration in an orderly and robust manner and to allow Telstra 
time to clear any remaining pending orders (or modifications) before the 
Managed Disconnection process commences. 

(b) The duration of the Order Stability Period that will apply in a Rollout Region 
under this Plan, unless or until amended in accordance with clause 13.2, will be 
a period extending: 

(i) from a date no earlier than 20 Business Days before the Disconnection 
Date for that Rollout Region;  

(ii) to a date no later than 120 Business Days after the Disconnection Date 
for that Rollout Region. 

(c) During the Order Stability Period in each Rollout Region, Telstra will not 
process any order types in respect of the supply of Copper Services and HFC 
Services to Premises within the Fixed Line Footprint in a Rollout Region, 
except: 

(i) orders for disconnection of Copper Services and HFC Services (including 
orders for number portability or other service requests which result in or 
are associated with disconnection);  

(ii) order types set out in Schedule 9; and 

(iii) any other order types, from time to time, that are the subject of an Order 
Stability Proposal that is implemented in accordance with clause 13.2.  

(d) Telstra will ensure that the length of the Order Stability Period applied in a 
Rollout Region and any restrictions imposed during the Order Stability Period, 
as varied from time to time under clause 13.2: 
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(i) are in accordance with Principles 10 and 25;  

(ii) to the greatest extent practicable, apply to Wholesale Orders to the same 
extent and in the same way as they apply to Retail Orders of the same 
type; and 

(iii) are imposed for the shortest period reasonably required. 

Explanatory Note:  Order Stability Period 

The Order Stability Period under this clause 13 only relates to retail services and Wholesale Services 
supplied by Telstra on the Copper Network and retail services supplied by Telstra on the HFC Network.  
The Order Stability Period will not prevent either Retail Customers or Wholesale Customers from lodging 
disconnection orders (and those orders being processed by Telstra), including as part of migration of a 
Premises to the NBN Fixed Line Network.  The Order Stability Period also does not affect the ordering or 
provisioning systems of NBN Co – so does not impact on the ability of RSPs to lodge connection orders 
with NBN Co during this period. 

13.2 Review and modification of the Order Stability Period and associated 
restrictions 

(a) Telstra will review the Order Stability Period from time to time to assess 
whether the duration and nature of restrictions set out in clauses 13.1(b) and 
13.1(c) require adjustment with the benefit of operational experience, and taking 
into account the Plan Objectives and the Determination, including in each of the 
following circumstances: 

(i) where Telstra is requested to do so by the ACCC; 

(ii) where Telstra is requested to do so by the Adjudicator; and 

(iii) where Telstra is reasonably requested to do so by a Wholesale 
Customer. 

(b) In undertaking any review of the Order Stability Period, Telstra will consult with 
the ACCC or Adjudicator (as the case may be), NBN Co, Wholesale Customers 
and any relevant NBN working group of Communications Alliance. 

(c) Where Telstra undertakes a review of the Order Stability Period, unless 
otherwise agreed with a party requesting the review, Telstra will complete its 
review within 20 Business Days of the date that Telstra receives the relevant 
request. 

(d) As soon as reasonably practicable and in any event within 10 Business Days of 
completing its review of the Order Stability Period, Telstra will: 

(i) notify the ACCC or the Adjudicator (as applicable) of any proposal to 
introduce a different Order Stability Period or to modify the number or 
type of orders which are subject to the relevant restrictions (Order 
Stability Proposal) – where Telstra is reviewing its Order Stability Period 
at the request of a Wholesale Customer, it will notify the ACCC; 

(ii) publish a description of the Order Stability Proposal on the Wholesale 
Portal, together with the reasons for and likely costs and benefits of the 
Order Stability Proposal; and 
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(iii) consult in good faith with the ACCC and Adjudicator (as applicable), and 
Wholesale Customers, including providing them with a reasonable prior 
opportunity to comment on the Order Stability Proposal. 

(e) To the extent that an Order Stability Proposal would have the effect of reducing: 

(i) the duration of the Order Stability Period; or 

(ii) the number or type of orders that are the subject of restrictions;  

and provided that, if the Order Stability Proposal affects Copper Services, the 
change applies on an equivalent basis between Retail Customers and 
Wholesale Customers, Telstra is not required to seek prior approval from the 
ACCC or the Adjudicator in order to implement the Order Stability Proposal.  

(f) Telstra must provide a copy of any Order Stability Proposal under clause 
13.2(e) to the ACCC and at the same time publish a copy of the Order Stability 
Proposal on its Wholesale Customer Portal, and this clause 13 will be taken to 
be varied to give effect to the Order Stability Proposal on the date which is 20 
Business Days following the date on which such publication occurs.  

(g) If clause 13.2(e) does not apply to an Order Stability Proposal, the ACCC or 
Adjudicator (as applicable) may: 

(i) accept the Order Stability Proposal; or 

(ii) reject the Order Stability Proposal provided that in doing so the ACCC or 
Adjudicator (as applicable) provide reasons for rejection. 

(h) If an Order Stability Proposal is accepted under clause 13.2(e), then: 

(i) this clause 13 will be taken to be varied to reflect the new or modified 
restrictions on order processing or the modified Order Stability Period 
specified in the Order Stability Proposal; and 

(ii) Telstra will notify Wholesale Customers of the new Order Stability Period, 
including publishing a notice on the Telstra Wholesale website. 

(i) A Wholesale Customer may refer any of the following matters as a dispute 
under clause 32 of this Plan: 

(i) any complaint that the operation of the Order Stability Period does not 
provide for equivalent treatment of orders received by Telstra from 
Wholesale Customers and Retail Customers (in respect of comparable 
services), or that the operation of the Order Stability Period is otherwise 
inconsistent with Principles 10 or 25; or 

(ii) a failure by Telstra to consult in good faith or to provide Wholesale 
Customers with a reasonable prior opportunity to comment on the Order 
Stability Proposal. 
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14 Managed Disconnection commencing at the 
Disconnection Date  

14.1 Managed Disconnection to commence on the Disconnection Date  

(a) On and from the date which is 5 Business Days after the Disconnection Date for 
a Rollout Region, Telstra will commence to disconnect all remaining Copper 
Services and HFC Services which are still active at Premises within the Fixed 
Line Footprint in that Rollout Region and for which no disconnection order has 
been received by Telstra from a Retail Customer or a Wholesale Customer at 
that Premises before the Disconnection Date in accordance with this clause 14 
(Managed Disconnection). 

(b) Subject to clause 14.3, Telstra will complete Managed Disconnection of all 
Premises within the Fixed Line Footprint in a Rollout Region by the date which 
is 45 Business Days after the Disconnection Date, except for the following types 
of Premises and, Copper Services and HFC Services: 

(i) In-Train Order Premises, which will be disconnected in accordance with 
clause 15.1;15.1A or 15.1 (as applicable to the relevant Premises); 

(ii) Added Premises, which may be disconnected in accordance with clause 
15.2; 

(iii) Affected Premises which Telstra is prohibited by law from disconnecting, 
in accordance with clause 15.3; 

(iv) any Premises or Copper Services or HFC Services that are Reconnected 
in accordance with clause 19;  

(v) all Special Services, which will be disconnected in accordance with the 
process and principles set out in clause 22 in this Plan; 

(vi) any Premises to which clause 15.5 applies.;  

(vii)  

(vii) any Premises to which clause 15.6 applies; and 

(viii) any Premises to which clause 15.7 applies. 

(c) The period commencing on the Disconnection Date and ending on the latest 
date permitted for disconnection of a Premises under this clause 14.1 is the 
‘Disconnection Window’ for that Premises. 

14.2 Processes to be used by Telstra for undertaking Managed Disconnection 

The process or processes that will be used by Telstra to undertake Managed 
Disconnection during the Disconnection Window are set out in Schedule 3. 

14.3 Network Management Services 

Telstra is permitted to provide, and there is no obligation under this Plan requiring it to 
disconnect, any Network Management Services, including where provided in a Rollout 
Region after the Disconnection Date for that Rollout Region. 
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14.4 Telstra to notify Wholesale Customers before final disconnection 

On or as soon as reasonably practicable after the Disconnection Date, Telstra will 
notify Wholesale Customers of any Wholesale Services which Telstra supplies to that 
Wholesale Customer at Premises which are Passed in the Rollout Region and which 
will be disconnected as part of the Managed Disconnection, including by notifying 
those Wholesale Customers of the impending disconnection on the Wholesale Portal. 

15 Types of Premises and related Disconnection Windows 

15.1 15.1A Disconnection of In-Train Order Premises in Rollout Regions with 
Disconnection Dates between 1 January 2016 and 30 June 2018 

(a) Telstra will procure that NBN Co will provide Telstra with a list of In-Train Order 
Premises that are Passed within thateach Rollout Region on the following 
dates: 

(i) the Disconnection Date for that Rollout Region; and 

(ii) the date which is 26 Business Days after the Disconnection Date for that 
Rollout Region.  

(b) In respect of a Premises within the Fixed Line Footprint of a Rollout Region 
whose Disconnection Date falls between 1 January 2016 and 30 June 2018 
(both dates inclusive) that is Passed, if: 

(i) an NBN Initial Connection Order for the provision to an NBN Customer of 
an NBN Service to that Premises has been received by NBN Co before 
the Disconnection Date for the Rollout Region in which that Premises is 
located and that Premises is not NBN Connected as at the date which is:  

(A) 1 Business Day before the Disconnection Date; or 

(B) 25 Business Days after the Disconnection Date,  

for the Rollout Region in which that Premises is located, irrespective of 
the date that NBN Initial Connection Order is received; or 

(ii) an NBN Subsequent Order for the provision to an NBN Customer of an 
NBN Service to that Premises has been received by NBN Co irrespective 
of the date that NBN Subsequent Order is received, and that NBN 
Subsequent Order has not resulted in a commercial wholesale NBN 
Service having commenced being supplied by NBN Co to the Premises 
as at the date which is: 

(A) 1 Business Day before the Disconnection Date; or 

(B) 25 Business Days after the Disconnection Date,  

for the Rollout Region in which that Premises is located, irrespective of 
whether and when the Premises became NBN Connected prior to that 
date; or 

(iii) the Premises becomes NBN Connected within the ITO Period applicable 
in respect of the Rollout Region in whose Fixed Line Footprint that 
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Premises is located, irrespective of the date on which NBN Co received 
the NBN Initial Connection Order; or 

(iv) one or more NBN Subsequent Orders for that Premises have been 
connected by NBN Co within the ITO Period applicable in respect of the 
Rollout Region in whose Fixed Line Footprint that Premises is located, 
irrespective of whether and when that Premises became NBN Connected 
or the date NBN Co received the NBN Initial Connection Order, 

that Premises is an In-Train Order Premises and any relevant NBN order is an 
In-Train Order for the purposes of applying this clause 15.1A. 

(c) Telstra will, subject to clause 15.1A(d) and 15.4, continue to supply on and after 
the Disconnection Date for that Rollout Region each Copper Service and/or 
HFC Service (including, where necessary, by Restoring any active Copper 
Service or HFC Service) which it supplied as at the Disconnection Date to a 
Premises notified by NBN Co as an In-Train Order Premises, until the earliest of 
the following Phases applies in respect of that Premises, and then Telstra will 
disconnect the Premises in accordance with the Managed Disconnection 
process applicable within that Phase as specified below: 

(i) Phase 1:  if NBN Co notifies Telstra at the date that is 60 Business Days 
after the Disconnection Date for the relevant Rollout Region that an ITO 
Premises became a Completed ITO Premises before that Disconnection 
Date (Phase 1 ITO Premises), the following Managed Disconnection 
Process will apply to that Phase 1 ITO Premises: 

(A) Telstra may continue to provide each relevant Copper Service or 
HFC Service which it supplied to the Phase 1 ITO Premises as at 
the Disconnection Date for that Rollout Region up until the date by 
which Telstra must disconnect that Phase 1 ITO Premises under 
clause 15.1A(c)(i)(D);  

(B) Telstra will continue to receive from Retail Customers and 
Wholesale Customers orders for disconnection of Copper Services 
or HFC Services which are supplied to Phase 1 ITO Premises up 
to the date which is 90 Business Days after the Disconnection 
Date for that Rollout Region; 

(C) Telstra will commence the disconnection of all Copper Services 
and/or HFC services supplied to Phase 1 ITO Premises in 
accordance with Required Measure 2 or Required Measure 3 (as 
applicable) from the date that is 90 Business Days after the 
Disconnection Date and, where practicable, complete 
disconnection of these services by the date that is 95 Business 
Days after the Disconnection Date for that Rollout Region; and 

(D) Telstra will permanently disconnect Phase 1 ITO premises as soon 
as reasonably practicable after the date which is 95 Business Days 
after the Disconnection Date for that Rollout Region.  

(ii) Phase 2:  the following Managed Disconnection process will apply to: 

(A) an ITO Premises that NBN Co notifies Telstra became a 
Completed ITO Premises between the Disconnection Date for the 
relevant Rollout Region and the date that is 120 Business Days 
after that Disconnection Date (both dates inclusive); and 
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(B) any remaining ITO Premises which NBN Co has not notified 
Telstra is a Completed ITO Premises in accordance with clauses 
15.1A(c)(i) or 15.1A(c)(ii)(A), 

(Phase 2 ITO Premises), 

(C) Telstra may continue to provide each relevant Copper Service or 
HFC Service which it supplied to the Phase 2 ITO Premises as at 
the Disconnection Date for that Rollout Region up until the date by 
which Telstra must disconnect that Phase 2 ITO Premises under 
15.1A(c)(ii)(F); 

(D) Telstra will continue to receive from Retail Customers and 
Wholesale Customers orders for disconnection of Copper Services 
or HFC Services which are supplied to Phase 2 ITO Premises up 
to the date which is 150 Business Days after the Disconnection 
Date for that Rollout Region;  

(E) Telstra will commence the disconnection of all Copper Services 
and/or HFC Services supplied to Phase 2 ITO Premises in 
accordance with Required Measure 2 or Required Measure 3 (as 
applicable) from the date that is 150 Business Days after the 
Disconnection Date and, where practicable, complete 
disconnection of these services by the date that is 155 Business 
Days after the Disconnection Date for that Rollout Region; and 

(F) Telstra will then permanently disconnect Phase 2 ITO premises as 
soon as reasonably practicable after the date that is 155 Business 
Days after the Disconnection Date for that Rollout Region.  

(d) If Telstra receives an order from a Retail Customer or Wholesale Customer to 
disconnect a Copper Service and/or HFC Service which Telstra supplies at an 
In-Train Order Premises, Telstra will disconnect that Copper Service and/or 
HFC Service as soon as practicable after Telstra receives the disconnection 
order.    

(e) As soon as reasonably practicable after NBN Co notifies Telstra under clauses 
15.1A(c)(i) or 15.1A(c)(ii)(A), that a Premises is a Completed ITO Premises, 
Telstra will notify any Wholesale Customer to whom Telstra supplies a 
Wholesale Service at those Completed ITO Premises that the Wholesale 
Service will be disconnected in accordance with the processes set out in 
clauses 15.1A(c)(i) and 15.1A(c)(ii) (as applicable).  This notification to a 
Wholesale Customer of the impending disconnection of the Wholesale Service 
will occur no later than notification to a Telstra Retail Business Unit of the 
impending disconnection of any retail services at that Completed ITO Premises.  

(f) For ITO Premises in a Rollout Region with a Disconnection Date in the period 
commencing on 1 February 2016 and ending on the day before the first 
Disconnection Date for the Rollout Region (whether that Rollout Region or 
another Rollout Region) that occurs on or after the expiry of the period of 30 
Business Days from the ACCC’s approval of the amended Plan incorporating 
this new clause 15.1A (both dates inclusive), only the Phase 2 Mandatory 
Disconnection process will apply to Phase 1 ITO Premises (and the Phase 1 
Mandatory Disconnection process will not apply in this period).  
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15.1 Disconnection of In-Train Order Premises in Rollout Regions with 
Disconnection Dates on or after 1 July 2018 

(a) Telstra will procure that NBN Co will provide Telstra with a list of In-Train Order 
Premises that are Passed within each Rollout Region on the following dates: 

(i) the Disconnection Date for that Rollout Region; and 

(ii) the date which is 26 Business Days after the Disconnection Date for that 
Rollout Region. 

(b) In respect of a Premises within the Fixed Line Footprint of a Rollout Region 
whose Disconnection Date is on or after 1 July 2018 that is Passed, if: 

(i) a valid and serviceable order for the provision to an NBN Customer of an 
NBN Service to that Premises has been received by NBN Co before the 
Disconnection Date for the Rollout Region in which that Premises is 
located and that Premises is not NBN Connected as at the Disconnection 
Date; or 

(ii) a valid and serviceable order for the provision to an NBN Customer of an 
NBN Service to that Premises has been received by NBN Co between 
the Disconnection Date for the Rollout Region in which the Premises is 
located and the date which is 25 Business Days after that Disconnection 
Date (both dates inclusive); or 

(iii) the Premises becomes NBN Connected within one month before the 
Disconnection Date for the Rollout Region in which that Premises is 
located; or 

(iv) that Premises: 

(A) is NBN Connected as at the Disconnection Date; and 

(B) one or more valid and serviceable orders for the provision to an 
NBN Customer of one or more additional NBN Service to that 
Premises has been received by NBN Co before the Disconnection 
Date for the Rollout Region in which that Premises is located; and 

(C) any of the orders referred to in clause 15.1(b)(iv)(B) has not either: 

(I) resulted in a commercial wholesale NBN Service having 
commenced being supplied by NBN Co as at the Disconnection 
Date; or 

(II) been revoked or cancelled as at the Disconnection Date,  

that Premises is an In-Train Order Premises and any relevant NBN order is an 
In-Train Order. for the purposes of applying this clause 15.1. 

(c) Subject to clause 15.4, in respect of In-Train Order Premises on and after the 
Disconnection Date for a Rollout Region, Telstra will continue to supply each 
Copper Service and/or HFC Service (including, where necessary, by Restoring 
any active Copper Service or HFC Service) which it supplied as at the 
Disconnection Date to a Premises notified by NBN Co as an In-Train Order 
Premises, until the earliest of the following dates, on which date Telstra will then 
disconnect the Premises: 
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(i) the date that a Copper Service or HFC Service is disconnected in 
accordance with a standard disconnection order or Existing Process; 

(ii) the date that is not more than 30 Business Days after the date that: 

(A) Telstra is notified by NBN Co that the In-Train Order Premises has 
been NBN Connected; or 

(B) Telstra is notified by NBN Co that the In-Train Order is cancelled or 
revoked before NBN Connection of that In-Train Order Premises; 
or 

(C) if there is more than one In-Train Order for NBN Based Services at 
an In-Train Order Premises, the date on which sub-paragraphs 
15.1(c)(ii)(A) or (B) applies to the last of those In-Train Orders; and 

(iii) as soon as reasonably practicable after the date which is 120 Business 
Days after that Disconnection Date.  

(d) The following will apply in respect of Premises located in Rollout Regions with a 
Disconnection Date during the calendar year 2015: 

(i) the reference to “one month” in clause 15.1(b)(iii) will be amended to 
read “the three months”; 

(ii) clause 15.1(c)(ii)(A) will not apply; and 

(iii) clause 15.1(c)(ii)(C) will apply only where all of the In-Train Orders for 
NBN Services at the In-Train Order Premises have been revoked or 
cancelled, and otherwise clause 15.1(c)(iii) will apply in respect of that In-
Train Order Premises (for example, where one order for an NBN Service 
is cancelled or revoked, but other NBN Services at the same Premises 
are still supplied). 

15.2 Disconnection of Added Premises 

(a) If: 

(i) a Premises is added to the Fixed Line Footprint in a Rollout Region after 
the Ready for Service Date or Disconnection Commencement Date for 
that Rollout Region but before the date that is six months prior to the 
Disconnection Date for that Rollout Region (an Added Premises);  

(ii) Telstra has a contractual obligation to the Retail Customer or the 
Wholesale Customer in respect of that Premises to provide a notice 
period prior to disconnecting that Premises, and that notice period is 
longer than the period between the date that NBN Co notifies Telstra of 
the addition of the Premises to the Fixed Line Footprint and the 
Disconnection Date for the Rollout Region; and 

(iii) prior to the Disconnection Date for that Rollout Region, that Retail 
Customer or Wholesale Customer objects to Telstra in writing to the 
disconnection of that Premises by the Disconnection Date, 

then: 



 

  Telstra Migration Plan page | 40  

 

(iv) Telstra may continue to provide those Copper Services or HFC Services 
that Telstra provided to that Premises as at that Disconnection Date 
between that Disconnection Date and the earlier of: 

(A) the date that those Copper Services or HFC Services are 
disconnected in accordance with a standard disconnection order or 
Existing Process; 

(B) the end of the notice period referred to in clause 15.2(a)(ii) 
(calculated on the basis that the notice period begins on the date 
which is 20 Business Days after the date that NBN Co notifies 
Telstra of the addition of the Premises to the Fixed Line Footprint); 
and 

(C) the date which is 18 months after the date that Telstra is notified 
that the Premises is added to the Fixed Line Footprint; 

(v) or such later date determined under clause 15.2(b). 

(b) Clause 15.11A or 15.1 (as applicable to the relevant Premises) will apply to 
extend the date until which Telstra may continue to supply Copper Services and 
HFC Services under clause 15.2(a)(iv), and will establish the later date on 
which Telstra will disconnect the Premises, as if all references in clause 15.11A 
or 15.1 (as applicable) to the Disconnection Date for a Rollout Region in which 
a Premises is located are references to the date until which Telstra may provide 
carriage services under clause 15.2(a)(iv) (but for this clause 15.2(b)). 

(c) This clause 15.2 does not apply to Service Continuity Regions.  The Fixed 
Footprint List for a Service Continuity Region will comprise only those Premises 
within the Parent Rollout Region that were notified by NBN Co to Telstra as 
having not been NBN Serviceable  as at the date which is 6 months before the 
Disconnection Date for the Parent Rollout Region and no further Premises may 
be added unless otherwise agreed between Telstra and NBN Co. 

15.3 Premises where disconnection is prohibited by law 

(a) Telstra may continue to supply Copper Services and HFC Services to any 
Premises in a Rollout Region which is Passed on or after the Disconnection 
Date for that Rollout Region (Affected Premises) to the extent that Telstra is 
prevented by law from: 

(i) ceasing the provision of those services to that Affected Premises; and  

(ii) disconnecting the Affected Premises.  

(b) Telstra will disconnect an Affected Premises no later than 20 Business Days 
after the date that Telstra ceases to be prevented by law from: 

(i) ceasing the provision of those services to that Affected Premises; and  

(ii) disconnecting the Affected Premises. 



 

  Telstra Migration Plan page | 41  

 

15.4 Disconnection of Copper Services where no order for an NBN-Based Service 
after the Disconnection Date 

Subject to clause 15.3, Telstra may disconnect a Copper Service (except for a Special 
Service or Special Service Input) at a Premises that is Passed within a Rollout Region 
at any time after the Disconnection Date for that Rollout Region, where: 

(a) in the case of a retail service, the end user has informed Telstra, that the end 
user in respect of the retail service does not intend to Migrate and the Premises 
is not an In-Train Order Premises; or 

(b) in the case of a Wholesale Service, the Wholesale Customer has informed 
Telstra that the end user in respect of the Wholesale Service has advised that 
Wholesale Customer that it does not intend to Migrate and the Premises is not 
an In-Train Order Premises. 

15.5 Disconnection of Premises with registered fire alarms and lift phones 

(a) Where Telstra is notified by NBN Co that a Copper Service at a Premises that is 
Passed within a Rollout Region is being used by an Application Service 
Provider to supply a fire alarm or a lift phone included on a register maintained 
by NBN Co, Telstra may continue to supply any existing Copper Services to 
that Premises (including, where necessary, by Restoring a Copper Service) 
until the earliest of the following: 

(i) the date that last Copper Service supplied to the Premises is 
disconnected in accordance with a standard disconnection order; and  

(ii) as soon as reasonably practicable after the date which is 120 Business 
Days after the Disconnection Date for the Rollout Region.  

(b) This clause 15.5: 

(i) does not apply to Premises at which a Copper Service is used to supply 
a fire alarm or a lift phone unless the relevant fire alarm or lift phone was 
registered with NBN Co on or before the date which is 25 Business Days 
after the Disconnection Date for the Rollout Region;   

(ii) does not apply to any Premises that is an MDU Common Area; and 

(iii) will only apply in respect of Premises in Rollout Regions that have a 
Disconnection Date which occurs on or before 31 December 2015.    

Explanatory Note:  Transitional arrangements for registered fire alarms and lift phones 

NBN Co maintains registers for back to base fire alarms and lift phones, where end users can register their 
services.  Industry arrangements to manage the smooth migration of these services are still being 
developed and NBN Co will undertake an awareness campaign with alarm and phone service providers and 
other stakeholders.  It is intended that the industry arrangements will ensure that fire alarm and lift phone 
services are migrated early in the migration window.  However, as a transitional measure during 2015 to 
allow time for the arrangements to be put in place and communicated, the final disconnection date for these 
registered services has been extended to align with the maximum In-Train Order disconnection period.      
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15.6 Disconnection of FTTB-Connected Premises 

Where before the date Telstra would have been required (but for this clause 15.6) to 
complete Managed Disconnection of the Copper Services and HFC Services at a 
Premises within the Fixed Line Footprint in a Rollout Region: 

(a) Telstra is notified by NBN Co that the Access Technology NBN Co uses or 
proposes to use to make that Premises NBN Serviceable has changed from 
FTTP to FTTB and, as a result, that Premises will be classified as an FTTB-
Connected Premises; and 

(b) that FTTB-Connected Premises is within the Fixed Line Footprint in a Rollout 
Region whose Disconnection Date is on or before 9 September 2016, 

then (regardless of whether the Premises continues to be an FTTB-Connected 
Premises) the Disconnection Date for that Premises will be extended to 23 September 
2016 for the purpose of applying the Managed Disconnection process set out in 
clause 14.   

15.7 Disconnection of Service Class 0 Premises 

In respect of a Premises within the Fixed Line Footprint of a Service Continuity Region 
which is connected by a Copper Service and/or HFC Service, if: 

(a) Telstra is notified by NBN Co on or before the date that is 3 months before the 
Disconnection Date for that Service Continuity Region that the Premises is 
Service Class 0; and 

(b) the Disconnection Date for that Service Continuity Region falls on a date 
between 1 February 2016 and 31 October 2016 (both inclusive), 

then Telstra will not commence Managed Disconnection of that Premises until 150 
Business Days after the Disconnection Date for that Service Continuity Region and, 
for the purposes of clause 14, that later date will be deemed to be the Disconnection 
Date for that Premises. 

16 Disconnection of all Premises to be completed by the 
Designated Day 

As at the Designated Day, Telstra will have permanently disconnected all Premises 
that are Passed from all Separating Networks, except: 

(a) Premises in any Rollout Region in which NBN Co is still in the process of 
undertaking a rollout as at the Designated Day, in which case Telstra will 
complete disconnection of that Rollout Region in accordance with this Plan, 
including undertaking a Managed Disconnection process following the later 
Disconnection Date for that Rollout Region, in accordance with clauses 14 and 
15;  

(b) Premises to which Telstra or a Wholesale Customer are supplying a Special 
Service or a Special Service Input, and in respect of which a Disconnection 
Date has not occurred for the applicable SS Class in accordance with clause 
22;  

(c) Premises that have had Copper Paths or HFC Lines built or Reconnected in 
accordance with clause 19; and 
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(d) Premises that are MDU Common Areas, where such Premises is still being 
supplied with active Copper Services or HFC Services, in accordance with 
clause 1.4. 

17 No supply of new Copper Services and HFC Services after a 
Premises becomes NBN Serviceable 

17.1 No supply of Copper Services  

(a) Subject to clauses 17.2, 17.3, 17.5, 17.6, and 22, Telstra will not supply any 
new Copper Service to a Retail Customer or to a Wholesale Customer using a 
Separating Network after the Cease Sale Commencement Date for a Rollout 
Region at a Premises within the Fixed Line Footprint in that Rollout Region 
which, at the time the order or request is received by Telstra: 

(i) is NBN Serviceable; or 

(ii) is a Frustrated Premises. 

(b) Nothing in this clause 17.1 prevents or restricts Telstra (in its discretion) from 
supplying a new standard telephone service in fulfilment of a USO requirement 
at a Frustrated Premises. 

(c) As soon as reasonably practicable after the date when NBN Co commences to 
identify Frustrated Premises in the NBN Co service qualification system, Telstra 
will notify the ACCC and NBN Co of the date from which it reasonably considers 
it will be able to implement the requirements of clause 17.1(a)(ii) and clause 
17.1(b), which clauses will then commence on and from that date, unless a later 
date is approved in writing by the ACCC. 

17.2 Copper Services required to retain a telephone number in association with a 
new NBN Connection 

A service will not be treated as a new Copper Service for the purposes of clause 17.1 
where a Retail Customer or the end user of a Wholesale Customer wishes to retain 
their existing telephone number in the course of Migration and: 

(a) the Retail Customer, or the end user of a Wholesale Customer, has submitted 
an order or request (to either Telstra or the Wholesale Customer) which 
requires an NBN Connection at the relevant Premises; 

(b) connection of that Copper Service is reasonably required to enable the 
telephone number to be retained following NBN Connection of that Premises; 
and 

(c) the telephone number cannot be transferred in the course of NBN Connection 
by means of an LNP Request. 

17.3 Copper Service required to replace ULLS at FTTB and FTTN-Connected 
Premises  

(a) A service will not be treated as a new Copper Service for the purpose of clause 
17.1 if and to the extent that all of the following apply: 

(i) the Copper Service is supplied by Telstra to a Wholesale Customer using 
a voiceband-only Copper Sub-Loop licensed by NBN Co to Telstra 
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following the jumpering of the Telstra Copper Network to an NBN Co 
splitter at an NBN Co FTTN or FTTB node; and 

(ii) Telstra was supplying the Wholesale Customer with a ULLS immediately 
prior to the jumpering work referred to in subclause (i); and  

(iii) Telstra supplies the Copper Service in the course of supplying the 
Wholesale Customer with continued access to the voice band to supply 
carriage services to the same Premises previously supplied the ULLS. 

(b) Supply of the voice band referred to in clause 17.3(a)(iii) must be on the same 
terms and conditions as applied to the supply of the ULLS to the relevant 
Wholesale Customer immediately prior to NBN Co undertaking the jumpering 
work referred to in clause 17.3(a)(i). 

17.4 No supply of HFC Services 

Telstra will not supply any new HFC Service to a Premises using a Separating 
Network after the Cease Sale Commencement Date for a Rollout Region at a 
Premises within the Fixed Line Footprint in that Rollout Region which is NBN 
Serviceable. 

17.5 Order transition arrangements during the last 6 months of the Migration Window 

(a) This clause 17 does not apply in circumstances where Telstra is supplying a 
new Copper Service or HFC Service or Restoring a Copper Service or HFC 
Service at a Premises within the Fixed Line Footprint in a Rollout Region during 
the 6 months immediately before the Disconnection Date for that Rollout 
Region, and where: 

(i) in-place copper or HFC infrastructure (as applicable) exists at the 
Premises, so that no new infrastructure is required to be installed in order 
to supply the new Copper Service or HFC Service or to Restore the 
Copper Service or HFC Service; and 

(ii) the Copper Service or HFC Service is being supplied by Telstra on a 
transitional basis, where Telstra has been notified by NBN Co or the 
relevant RSP (or otherwise in accordance with any Industry Migration 
Arrangements) that: 

(A) an order has been placed for an NBN-Based Service at the 
Premises; and  

(B) due to an error in service classification by NBN Co, the NBN 
Connection associated with that order is unlikely to be completed 
within 15 Business Days of the date on which NBN Co receives the 
order. 

17.6 Commencement and operation of Clause 17 

(a) Clauses 17.1 and 17.4 do not apply to orders or requests for the supply of new 
Copper Services or HFC Services received by Telstra prior to the Cease Sale 
Commencement Date. 

(b) This clause 17 will not apply to orders or requests for the supply of new Copper 
Services or HFC Services received by Telstra: 
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(i) on or before 31 July 2015 in respect of any Premises which NBN Co 
notifies Telstra is, or is intended to be made, NBN Serviceable by an 
FTTB Connection; and 

(ii) on or before 30 September 2015 in respect of any Premises which NBN 
Co notifies Telstra is, or is intended to be made, NBN Serviceable by an 
FTTN Connection.  

18 HFC Services 

18.1 No wholesale supply of services using the HFC Network  

Telstra will not be required to supply carriage services to Wholesale Customers or 
otherwise on a wholesale basis using the HFC Network. 

18.2 HFC Infrastructure 

Telstra will not:  

(a) accept an order to supply an HFC Service to; or  

(b) knowingly assist a person to whom Telstra has previously supplied an HFC 
Service to continue to receive supply of an HFC Service at,  

a Premises located outside the Telstra HFC Network Footprint. 

18.3 Terms and conditions for HFC Services 

(a) Telstra must in respect of its supply of HFC Services (in each case, whether or 
not supplied together with other services) to Retail Customers after the Varied 
Plan Commencement Date: 

(i) ensure that, where Telstra supplies HFC Services to Retail Customers on 
a fixed term basis, the fixed term specified must not exceed 24 months 
duration, unless Telstra extends that term so in order to respond to the 
availability of competitive fixed term offers, other than offers applicable 
only in respect of NBN Based Services, of longer than 24 months being 
widely available in the market; 

(ii) ensure that the terms and conditions for the supply of HFC Services on a 
fixed term basis include a provision for the payment of an early 
termination charge that requires that amount to be calculated in a manner 
that will not result in a payment by a Retail Customer that is higher than: 

(A) unless subclause (B) applies, the early termination charge that 
would have been imposed on Retail Customers in equivalent 
circumstances under Telstra’s standard contracts for the supply of 
HFC Services as at 3 November 2014; or 

(B) in the case of a fixed term contract other than a Matching Fixed 
Offer (as defined below) only, if greater than the amount in 
subparagraph (A), a genuine pre-estimate of the loss to Telstra 
reasonably likely to be incurred as a result of early termination by 
the Retail Customer (acknowledging that the loss to Telstra may 
reduce over the term of the contract); 
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(iii) continue to supply and reasonably publicise the availability to Retail 
Customers of the following three casual plan offers (Casual Offers) for 
HFC Services, being contracts for services that are available on a month 
to month basis: 

(A) Telstra Broadband 50GB Bundle; 

(B) Telstra Broadband 200GB Bundle; and 

(C) Telstra Broadband 500GB Bundle. 

In addition, Telstra will continue to supply and reasonably publicise the 
same offers on a fixed term basis (Matching Fixed Offer).  Telstra may 
modify the terms of the Casual Offers and Matching Fixed Offers, 
including replacing them with new or upgraded offers, provided that in 
doing so Telstra must comply with clause 18.3(a)(iv) and in the case of 
Matching Fixed Offers, clause 18.3(a)(ii));  

(iv) ensure that the same terms and conditions apply to the Casual Offers 
and Matching Fixed Offers, except that the terms and conditions for 
supply under a Casual Offer: 

(A) for the period up to 30 June 2017, may require payment by the 
Retail Customer of an additional fee of not greater than $120 (such 
fee payable at such time and in such manner as determined by 
Telstra);  

(B) for the period from 1 July 2017 to 31 December 2017, may require 
payment by the Retail Customer of a fee in addition to that in (A) of 
not greater than a reasonable estimate of the additional direct 
costs to Telstra of supplying the service, not otherwise recoverable 
by means of an additional standard monthly payment under the 
Casual Offer, and which reflects that Telstra is not be able to 
recover those costs over a fixed contract period; and 

(C) may not require payment by the Retail Customer of any early 
termination or similar charge (however described) in the event that 
the Retail Customer elects, at any time, to terminate the supply of 
HFC Services. 

(b) Clauses 18.3(a)(iii) and (a)(iv) do not apply in respect of either: 

(i) any fixed term offer that is not a Matching Fixed Offer; or 

(ii) any casual plan other than the three Casual Offers referred to in clause 
18.3(a)(iii). 

(c) Subject to clause 18.3(d), the provisions of this clause 18.3 will cease to take 
effect on the following basis: 

(i) clauses 18.3(a)(i) and (ii) will cease to take effect on and from 30 June 
2018;  

(ii) clauses 18.3(a)(iv)(A) will cease to take effect on and from 30 June 2017; 
and 
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(iii) clause 18.3(a)(iii), 18.3(a)(iv)(B) and 18.3(a)(iv)(C) will cease to take 
effect on and from 31 December 2017.  

(d) Unless otherwise agreed by Telstra and notified in writing to the ACCC, the 
provisions of this clause 18.3 will cease to take effect: 

(i) on 30 June 2015, in the event that by this date Telstra has not been 
provided by NBN Co with evidence that: 

(A) NBN Co has entered into an agreement with Optus; or 

(B) the Commonwealth has entered into an agreement with Optus; or 

(C) Optus has submitted an undertaking to the ACCC under section 
87B of the CCA which has been accepted by the ACCC,  

under which, in any case, Optus has become subject to obligations 
substantially similar to those set out in this clause 18 in relation to the 
Optus HFC Network, acknowledging that the current terms on which 
Optus offers to supply services to its retail customers over the Optus 
HFC Network are different to the terms on which Telstra offers HFC 
Service to its Retail Customers; and 

(ii) at any time after 30 June 2015, in the event that the obligations 
contemplated by clause 18.3(d)(i) are terminated, expire, are withdrawn 
or in the event of the ACCC, NBN Co or the Commonwealth, as relevant, 
failing to take reasonable action to enforce an obligation entered into by 
Optus of the type contemplated by clauses 18.3(d)(i)(A), (B) or (C) in the 
event of non-compliance by Optus. 

19 Temporary Reconnection 

19.1 Right to Reconnect Unavailable Premises  

(a) Except as otherwise specified in this clause 19, and subject to clause 22, 
Telstra will not build new Copper Paths or Reconnect Copper Paths or HFC 
Lines at Premises which have been Passed and that have been permanently 
disconnected and will reject any request from an end user or a Wholesale 
Customer to do so. 

(b) While not required to do so, Telstra may (at its discretion and in accordance 
with the Definitive Agreements) as a measure of last resort build new Copper 
Paths or Reconnect Copper Paths or HFC Lines to Unavailable Premises in 
order to provide Copper Services or HFC Services, respectively, to those 
Premises in the event of Material NBN Unavailability.  For clarity, Telstra’s right 
to Reconnect Copper Paths or HFC Lines under this clause 19.1 does not apply 
to any Premises in the Fixed Line Footprint in a Rollout Region that is not an 
Unavailable Premises.  

(c) If Telstra elects to build new Copper Paths or to Reconnect Copper Paths in 
order to provide Copper Services to Retail Customers under this clause 19.1, 
Telstra will:  

(i) also make available Wholesale Services on an equivalent basis over 
those Copper Paths;  
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(ii) consult in good faith with Wholesale Customers and the ACCC in relation 
to the nature and timing of any Wholesale Services supplied, taking into 
account that such Copper Services will need to be put in place quickly 
and will only be provided as an interim measure; and 

(iii) permanently disconnect any new or Reconnected Copper Paths or HFC 
Lines as soon as is reasonably practicable after receiving notice from 
NBN Co that the Material NBN Unavailability has ceased, and in any 
event will complete such permanent disconnection by the date 20 
Business Days after the date such notice was received from NBN Co.  

19.2 Reconnection in the event of Permanent Cessation of Operations 

(a) Telstra may at its discretion Reconnect Copper Paths or HFC Lines on and 
from the date that any Permanent Cessation of Operations or Insolvency Event 
occurs in relation to NBN Co.  

(b) If Telstra elects to build new Copper Paths or to Reconnect Copper Paths in 
order to provide Copper Services to Retail Customers under this clause 19.2, 
Telstra will:  

(i) also make available Wholesale Services on a equivalent basis over those 
Copper Paths; and 

(ii) consult in good faith with Wholesale Customers and the ACCC in relation 
to the nature and timing of any Wholesale Services supplied. 

19.3 Reconnection where disconnection not required 

(a) Telstra may build a new Copper Path or Reconnect a Copper Path or HFC Line 
to a Premises where either the pre-existing: 

(i) Copper Path over which Copper Services were provided to the Premises; 
or  

(ii) HFC Line over which HFC Services were provided to the Premises, 

was not required to be disconnected under this Plan.  

(b) For clarity, Telstra must apply this clause on aan equivalent basis between 
Copper Paths used to supply Wholesale Services and those used to supply 
retail services which were not required to be disconnected. 

(c) Nothing in this clause 19.3 will be taken to limit Telstra’s contractual obligations 
in respect of disconnection under the Definitive Agreements. 

19.4 Reconnection subject to availability of Copper Paths, Copper Lines and HFC 
Lines on agreed terms 

Without limitation to clause 2.3, Telstra’s ability to Reconnect a Copper Path or HFC 
Line under this clause 19 and/or the service quality of any Copper Service or HFC 
Service supplied over such Copper Path or HFC Line may be dependent on NBN Co 
making available to Telstra, on terms agreed between Telstra and NBN Co: 

(a) in the case of any Copper Service – a Copper Line or Copper Sub-loop owned 
by NBN Co; and 
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(b) in the case of any HFC Service – a right to access and use assets which have 
been transferred to NBN Co by Telstra, and which are owned by NBN Co. 

20 Telstra’s commencing to provide services using the NBN 

Telstra will commence to supply carriage services using the NBN Fixed Line Network: 

(a) by following the connection protocols set out in NBN Co’s wholesale broadband 
agreement or any other connection arrangements agreed from time to time by 
Telstra and NBN Co; and 

(b) in accordance with a timetable that is determined on the following basis: 

(i) Telstra will place orders with NBN Co for the NBN Connection of 
Premises on a region by region basis, commencing in each Rollout 
Region from the date that NBN Co notifies RSPs that it will commence 
accepting orders in respect of that Rollout Region;   

(ii) during the Migration Window in each Rollout Region, Telstra will to the 
greatest extent reasonably practicable determine the timing of individual 
orders for NBN Connection of Premises as requested by or otherwise 
agreed with each Telstra customer and in accordance with the ordering 
and provisioning processes established by NBN Co under the connection 
protocols or other arrangements referred to in clause 20(a).  

21 Soft Dial Tone 

21.1 Soft Dial Tone at Disconnection Date 

(a) Telstra will apply a Soft Dial Tone service to each active Wholesale Line Rental 
or Retail Line Rental service at a Premises within the NBN Fixed Line Footprint 
in a Rollout Region, where practicable, within 15 Business Days after the 
Disconnection Date for that Rollout Region, except where: 

(i) the Premises is an In-Train Order Premises;   

(ii) the Premises is an Affected Premises; or 

(iii) the Premises is an MDU Common Area. 

(b) Telstra will remove any Soft Dial Tone service applied to a Copper Service 
supplied to Premises within the NBN Fixed Line Footprint in a Rollout Region 
after the Disconnection Date for that Rollout Region on the date which is the 
earlier of: 

(i) the date that Telstra Restores the Copper Service at an In-Train Order 
Premises as contemplated by clause 15.1A(c) or 15.1(c); (as applies to 
the relevant Premises); 

(ii) the date that Telstra disconnects the Copper Service in accordance with         
clause 15.4, 

and in any event by no later than 45 Business Days following the Disconnection 
Date for the Rollout Region.  
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21.2 Soft Dial Tone at Region Ready for Service Date 

Nothing in this Plan requires Telstra to apply a Soft Dial Tone service to a Premises 
within the NBN Fixed Line Footprint in a Rollout Region as at the Ready for Service 
Date for that Rollout Region, if that Premises does not have an active Copper Service 
supplied to it at that date. 

22 Special Services 

22.1 Direct Special Services will continue to be supplied up to the Disconnection 
Date for each SS Class 

(a) Subject to clause 22.14, Telstra will continue to accept new orders for, and will 
continue to supply, each SS Class of Direct Special Service and each Special 
Service Input certified by a Wholesale Customer under clauses 22.6 or 22.7 as 
being used to supply a carriage service which is Service Equivalent to that SS 
Class, in respect of a Premises which is Passed in a Rollout Region, including: 

(i) to a Premises that has otherwise been permanently disconnected; and 

(ii) throughout the Migration Window and after the Disconnection Date for 
that Rollout Region, 

up until: 

(iii)  the Disconnection Date for that SS Class, determined in accordance with 
clause 22.1(b) or as otherwise specified in an SS Disconnection Process 
under clause 22.5. ; or (SS Supply Period). 

(iv) if the Premises is a Changed Technology SS Premises, the extended 
date applicable under clause 22.13, 

(SS Supply Period).Subject to clause 22.11 

(b) Subject to clauses 22.11 and 22.13, the Disconnection Date for each SS Class 
of Direct Special Services (and which will also be the Disconnection Date for 
any Special Service Inputs certified by a Wholesale Customer under clauses 
22.6 or 22.7 as being used to supply a carriage service which iswhich are 
Service Equivalent to that SS Class) will be the date which is the earlier of: 

(i) the date that the SS Class is no longer supplied by Telstra or any earlier 
cease supply date applicable to Telstra’s acceptance of new orders as 
determined in accordance with a standard Telstra product exit process as 
contemplated by clause 4.4; and 

(ii) the White Paper Disconnection Date, if any, applicable to that SS Class, 
as determined in accordance with clause 22.4 (in the case of new orders, 
subject also to the SS Cease Sale Period applicable under clause 22.14 
or any priorSS Order Stability Period applicable under clause 22.15).  

(c) Telstra will continue to disconnect Direct Special Services and Special Service 
Inputs, from time to time during the SS Supply Period applicable to the relevant 
SS Class, in accordance with any disconnection orders received from a Retail 
Customer or Wholesale Customer. 
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Explanatory Note:  Disconnection of Direct Special Services    

There are a number of specific types of Copper Services for which appropriate NBN-based alternatives may 
not be available during the early period of the NBN rollout.  As at the commencement of the Migration Plan, 
this list is set out in Schedule 4, for both retail and wholesale ‘Direct Special Services’. 

Direct Special Services will be disconnected during the course of the NBN rollout on a different timetable to 
the ‘region by region’ disconnection process used for standard voice and broadband services.  This will 
occur either following the release by NBN Co of new NBN product functionality using a ‘White Paper’ 
process (see clause 22.4) or in accordance with Telstra’s business as usual product withdrawal process.  

With the shift to an MTM NBN, new NBN product functionality substituting for Direct Special Services may 
be developed separately for different Access Technologies used by NBN Co.  As a result, the timing of 
disconnection of the Direct Special Services supplied by Telstra on the Copper Network at particular 
Premises may be determined by the Access Technology NBN Co proposes to use to make that Premises 
NBN Serviceable.  Accordingly, each Telstra product category of Direct Special Services has been defined 
as an Access Service Family and each family has been sub-divided into SS Classes based on the Access 
Technologies which NBN Co deploys within the NBN Fixed Line Network.  SS Class is therefore defined 
both by the type of legacy service Telstra supplies and the type of Access Technology NBN Co proposes to 
use to connect the Premises in the future.   

This means that different Premises supplied by Telstra with the same Direct Special Service on the Copper 
Network (i.e. where there is no difference between the Premises as to supply by Telstra) may fall into 
different SS Classes because of the Access Technology NBN Co proposes to use to make each Premises 
NBN Serviceable. 

Wholesale Customers will only need to certify Special Service Inputs at the level of the relevant Access 
Service Family.  The Special Service Input then will be automatically allocated to the individual SS Class 
within that Access Service Family which corresponds to the Access Technology which NBN Co is using or 
will use to make the relevant Premises NBN Serviceable.  As a result, Special Service Inputs of the same 
type supplied by Telstra (e.g. ULLS) used by the Wholesale Customer to supply different Premises with the 
same type of services that are Service Equivalent to Direct Special Services (e.g. business grade DSL) can 
have different Special Services Disconnection Dates because in the post Migration environment the 
Premises will be connected to the NBN by a different Access Technology.   

For example: 

• a Wholesale Customer uses ULLS to supply DSL services which are Service Equivalent to Telstra’s 
W-BDSL service to two different Premises, both located in the Fixed Line Footprint of the same 
Rollout Region (Premises A and Premises B); 

• the Wholesale Customer certifies to Telstra Wholesale that the ULLS at Premises A and the ULLS 
at Premises B are used to provide services which are Service Equivalent to the W-DSL Access 
Service Family in table 2 in schedule 4; 

• NBN Co notifies that FTTN will be the Access Technology used to make Premises A NBN 
Serviceable. On that basis, the Special Service Input supplied by Telstra at Premises A falls within 
the SS Class called “Wholesale Business DSL (W-BDSL) – N”; 

• NBN Co notifies that NBN HFC will be the Access Technology used to make Premises B NBN 
Serviceable. On that basis, the Special Service Input supplied by Telstra at Premises B falls within 
the SS Class called “Wholesale Business DSL (W-BDSL) – H”; 

• NBN Co publishes a White Paper in respect of the SS Class “Wholesale Business DSL (W-BDSL) – 
N”.  The Disconnection Date for that SS Class falls after the Disconnection Date for the Rollout 
Region; 
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• NBN Co has not yet published a White Paper for the SS Class Wholesale Business DSL (W-BDSL) 
– H; 

• Telstra can continue to supply both the ULLS Special Service Inputs connecting Premises A and 
Premises B after the Disconnection Date for the Rollout Region; 

• But Telstra will disconnect the ULLS Special Service Input connecting Premises A following the 
Disconnection Date of the SS Class “Wholesale Business DSL (W-BDSL) – N”; 

• after the Disconnection Date for SS Class Wholesale Business DSL (W-BDSL) – N, Telstra can 
continue to supply the ULLS Special Service Input connecting Premises B, and the Wholesale 
Customer can continue supplying B-DSL type services to the customer at that Premises, until there 
is a Disconnection Date for the SS Class Wholesale Business DSL (W-BDSL) – H (or Telstra 
undertakes a product withdrawal of its own).   

At the same time as Telstra disconnects (andor stops accepting new orders for) a an SS Class of Direct 
Special Services, it will also disconnect (andor stop accepting new orders for) any ULLS or LSSSpecial 
Service Inputs that have been certified by Wholesale Customers as being used to supply services that are 
service equivalent to the Access Service Family that contains the SS Class supplied at Premises which 
NBN Co has notified Telstra has been or will be made NBN Serviceable by the same Access Technology as 
defines the disconnecting SS Class (i.e. Special Service Inputs).  From which are Service Equivalent to the 
SS Class).  Subject to the extended disconnection timeframes for Changed Technology SS Premises (see 
clause 22.13), from the Disconnection Date for aan SS Class of Direct Special Services, any ULLS or LSS 
used by Wholesale Customers to provide equivalent services at Premises which have been or will be made 
NBN Serviceable using the same Access Technology as defines the disconnecting SS Class will be treated 
as standard ULLS and LSS, and not as a Special Service InputsInput, meaning they will be disconnected in 
accordance with the standard rollout schedule and Telstra will not supply new ULLS and LSS of this kind to 
Premises that have already become NBN Serviceable (see clause 17).  

Telstra intends to keep the current list of active Direct Special Services (i.e. those which are still being 
supplied by Telstra) published on its Telstra Wholesale website, (TW.com), and to provide information about 
upcoming product exits, NBN Co White Papers and the associated disconnection arrangements and 
timeframes for each SS Class of Direct Special Services and Special Service Inputs.  As NBN Co 
introduces new Access Technologies, Telstra will also publish on the Telstra Wholesale website an updated 
list of the Access Service Families with each including a new SS Class corresponding to the new Access 
Technology. 

22.2 Copper Paths will be built at permanently disconnected Premises in order to 
enable supply of Direct Special Services and Special Service Inputs 

(a) Subject to clauses 22.8 and ,22.9,, 22.14 and 22.15, where Telstra receives an 
order for the supply of a new Direct Special Service or Special Service Input 
during the SS Supply Period for the applicable SS Class, in respect of a 
Premises that has been permanently disconnected, Telstra will use all 
reasonable endeavours to build a Copper Path at the Premises in order to 
enable the supply of the ordered Direct Special Service or Special Service 
Input. 

(b) Telstra will build Copper Paths at Premises which had previously been 
permanently disconnected, in order to supply Direct Special Services and 
Special Service Inputs to that Premises, applying the process set out in 
Schedule 7.   
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22.3 Equivalent notice to Wholesale Customers about product exits for Direct 
Special Services 

(a) Where Telstra supplies Copper Services of the same SS Class to both Retail 
Customers and Wholesale Customers (i.e. where an Accessa Direct Special 
Service or a Product Bundle of the same name is listed in both Tables 1 and 2 
of Schedule 4), Telstra will ensure that any Disconnection Date set for that SS 
Class under a product exit process is: 

(i) the same in respect of Retail Customers and Wholesale Customers; and 

(ii) in any event, ensures that affected Wholesale Customers are provided 
not less than 18 months prior notice of the Disconnection Date for the SS 
Class (unless Telstra agrees a shorter notice period with a Wholesale 
Customer). 

(b) Where Telstra supplies Copper Services of an SS Class to Wholesale 
Customers only (i.e. where an Accessa Direct Special Service or a Product 
Bundle is listed in Table 2 of Schedule 4 only), Telstra will ensure that any 
Disconnection Date set for that SS Class under a product exit process ensures 
that affected Wholesale Customers are provided not less than 18 months prior 
notice of the Disconnection Date for the SS Class (unless Telstra agrees a 
shorter notice period with a Wholesale Customer). 

(c) Where Telstra reaches a final decision to exit an SS Class as contemplated in 
clause 4.4, it will provide Wholesale Customers which acquire Special Service 
Inputs that are certified under clause 22.7 as being used to provide a carriage 
service which is Service Equivalent to that SS Class with: 

(i) at least the same period of notice of the product exit as: 

(A) if the exiting SS Class is supplied to Retail Customers – the period 
of notice that Telstra’s Retail Business Unit provides to relevant 
customers; and 

(B) if the exiting SS Class is supplied to Wholesale Customers – the 
period of notice that Telstra’s Wholesale Business Unit provides to 
relevant Wholesale Customers; and 

(ii) in any event, not less than 18 months prior notice of the Disconnection 
Date for the SS Class (unless Telstra agrees a shorter notice period with 
a Wholesale Customer). 

22.4 NBN Co Product Releases and the White Paper Disconnection Date 

Explanatory Note:  The NBN Co White Paper process 

From time to time, NBN Co may issue a commercial release of additional product functionality relevant to 
aone or more particular SS ClassClasses.  Where NBN Co makes an SS Product Release, it will publish a 
public White Paper which outlines how the NBN can be used to provide the SS Equivalent Services. 

The White Paper process will be undertaken by NBN Co and Telstra expects that NBN Co’s product 
development process will involve an industry consultation process, managed by NBN Co, in which service 
providers can engage directly with NBN Co in relation to product development issues or questions.   

The Subscriber Agreement provides a process for Telstra to dispute whether a proposed NBN service 
described in a White Paper does permit Telstra to support services on the NBN Fixed Line Network which 
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are equivalent to the SS Class on the Copper Network.  The dispute is to be resolved by an Independent 
Assessor.  If the Independent Assessor decides that the proposed NBN Co service will support equivalent 
services on the NBN Fixed Line Network, disconnection of the class of Direct Special Services is to 
proceed.  If the Independent Assessor determines that the proposed NBN Co service does not permit 
equivalent services to be offered on the NBN Fixed Line Network, the required disconnection of that SS 
Class is not triggered by the White Paper (although NBN Co may develop a further White Paper for that 
service class). 

If NBN Co does not publish a White Paper for a particular SS Class before the fifth anniversary of the date 
of commencement of the Definitive Agreements, then NBN Co may, by giving Telstra not less than three 
months’ notice, elect that Telstra is not required to permanently disconnect any Direct Special Services in 
that SS Class, in which case there will not be a White Paper Disconnection Date for that SS Class, and any 
Disconnection Date for that SS Class may only occur through an ordinary product exit process, as 
contemplated by clause 4.4 of the Plan.  

(a) The White Paper Disconnection Date for a SS Class will be either: 

(i) if clause 22.4(a)(ii) does not apply, 36 months from the date the White 
Paper for that SS Class was published by NBN Co; or 

(ii) the date which is :  

(A) 35 monthsaftermonths where the White Paper for that SS Class 
relates to only that SS Class; or  

(B) 34 months where the White Paper for that SS Class relates to at 
least one other SS Class,   

(ii) after an Independent Assessor has determined under the 
Subscriber Agreement that the SS Product Release would 
enable Telstra (acting reasonably, including taking all reasonable 
steps and incurring reasonable costs to develop products that 
use (among other things) the additional product functionality) to 
provide SS Equivalent Services for that SS Class. 

(b) Where Telstra supplies Direct Special Services of the same SS Class to both 
Retail Customers and Wholesale Customers (i.e. where an Access Service or a 
Product BundleSS Class of the same name is listed in both Tables 1 and 2 of 
Schedule 4), Telstra will ensure that any Disconnection Date set for that SS 
Class under this clause 22.4 is the same in respect of Retail Customers and 
Wholesale Customers. 

22.5 Disconnection processes for each SS Class  

(a) Telstra will develop a process (SS Disconnection Process) which Telstra will 
use to manage and implement disconnection of Copper Services of an SS 
Class, and all Special Service Inputs used to provide carriage services that are 
Service Equivalent to that SS Class, at the earlier of the date which is: 

(i) no more than 6 months after Telstra publicly announces a product exit in 
respect of the SS Class, in the course of a standard Telstra product exit 
process as contemplated by clause 4.4; and 

(ii) no more than 6 months after a White Paper Disconnection Date for that 
SS Class has been determined,   

or such later date as the ACCC permits.  
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(b) The SS Disconnection Process(es) will be developed in accordance with the 
process for notification and disallowance of new, varied and replacement 
Schedules in clause 5 of this Plan. 

(c) Notwithstanding any other provisions of this Plan: 

(i) if the Disconnection Date for an SS Class is after the Disconnection Date 
for a Rollout Region, the SS Disconnection Process which applies to that 
SS Class shall not include any process for delaying disconnection of the 
Direct Special Services and Special Services Inputs within that SS Class 
which is comparable to the In-Train Order process that applies in respect 
of disconnection of other Copper Services from Disconnection Dates of 
Rollout Regions under clauses 15.1A and 15.1; and 

(ii) if the Disconnection Date for an SS Class is on or before the 
Disconnection Date for a Rollout Region, disconnection of Direct Special 
Services and Special Services Inputs within that SS Class in the Fixed 
Line Footprint in that Rollout Region will be subject to the In-Train Order 
process in clause 15.1A or 15.1 (as applicable to the relevant Premises) 
in the same way as other Copper Services in that Rollout Region. 

22.6 Certification of Special Service Inputs prior to the Ready for Service Date and 
Disconnection Date in a Rollout Region 

(a) For the purposes of this Plan, a Special Service Input shall be considered as 
Service Equivalent to an SS Class where the Special Service Input: 

(i) has been certified by the Wholesale Customer in accordance with clause 
22.6(b)(ii) as being used to supply services which are Service Equivalent 
to Direct Special Services within the Access Service Family into which 
that SS Class falls; and 

(ii) is provided at Premises that NBN Co proposes to make or has made 
NBN Serviceable using the same type of Access Technology to which 
that SS Class corresponds under Tables 1 and 2 of Schedule 4 (as 
updated in accordance with clause 22.16). 

(a)(b) Telstra will use the processes set out in Schedule 4 to confirm with each 
Wholesale Customer: 

(i) those ULLS supplied to the Wholesale Customer at Premises within the 
Fixed Line Footprint in that Rollout Region which are Special Service 
Inputs; and 

(ii) the carriage services provided by that Wholesale Customer over those 
Special Service Inputs are Service Equivalent to Direct Special Services 
(and if so, which SS ClassAccess Service Family of Direct Special 
Service, in each case).  

(b)(c) Telstra will, as soon as reasonably practicable after receiving a request to do so 
from the ACCC or the Commonwealth, supply the requesting party with a list of 
the Special Service Inputs certified by Wholesale Customers in the Rollout 
Region(s) identified in the request, specifying: 

(i) the number and type of Special Service Inputs certified; 

(ii) the Wholesale Customer that certified each Special Service Input; and 
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(iii) such other information as the ACCC or Commonwealth reasonably 
request in respect of the certification(s). 

(c)(d) Telstra will disconnect each ULLS supplied to a Wholesale Customer in a 
Rollout Region in accordance with the standard Managed Disconnection 
process for that Rollout Region, applying the disconnection processes and 
timeframes for disconnection of Premises set out in clauses 14 and 15, unless 
that Wholesale Customer has, before the Disconnection Date, certified to 
Telstra under this clause 22.6 that the Wholesale Customer uses the relevant 
ULLS as a Special Service Input.  

22.7 Certification of New Special Service Inputs after the Disconnection Date 

(a) Telstra will not accept an order to supply a new ULLS to a Premises within the 
Fixed Line Footprint in a Rollout Region after the Disconnection Date for that 
Rollout Region, unless: 

(i) the Wholesale Customer provides a certification under clause 2.4 of 
Schedule 4, to the extent applicable, in respect of the relevant Premises 
and ULLS; and 

(ii) the certification provides that the ULLS is towill be used to supply a 
carriage serviceSpecial Service Input which is Service Equivalent to an 
SS Class for which the Disconnection Date has not yet occurred (; and 
identifies 

(ii)(iii) the SS Cease Sale Period does not apply in accordance with clause 
22.14 and the relevant SS Class).SS Order Stability Period does not 
apply in accordance with clause 22.15.  

(b) Nothing in this clause 22.7 prevents Telstra from refusing to accept an order for 
a new ULLS in respect of a Premises which is Passed in a Rollout Region prior 
to the Disconnection Date for that Rollout Region in accordance with clause 17, 
where the ULLS which is the subject of the order is certified as being for the 
purpose of supplying a carriage service which is Service Equivalent to an SS 
Class of Direct Special Service after the SS Cease Sale Period for that SS 
Class has commenced for the Premises in accordance with clause 22.14 or the 
SS Order Stability Period for that SS Class has commenced for the Premises in 
accordance with clause 22.15 or the Disconnection Date for that SS Class of 
Direct Special Service.(as applicable). 

22.8 Disconnection of Direct Special Services  

(a) If the Disconnection Date for a Rollout Region is on or before the Disconnection 
Date for an SS Class of Direct Special Services, Telstra will disconnect and will 
cease to accept any new orders forany Copper Services in that SS Class at 
Premises in that Rollout Region on or immediately following the Disconnection 
Date for that SS Class of Direct Special Services, in accordance with the SS 
Disconnection Process established under clause 22.5. 

(b) If the Disconnection Date for a Rollout Region is after the Disconnection Date 
for an SS Class of Direct Special Services, then: 

(i) where Telstra has undertaken a product exit in relation to that SS Class 
as contemplated by clause 4.4, Telstra will disconnect any existing 
Copper Services of that SS Class, and will cease to accept any new 
orders for Copper Services of that SS Class, in accordance with the 
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relevant product exit arrangements, including disconnecting or ceasing to 
accept orders to supply those Copper Services before the Disconnection 
Date for that Rollout Region; 

(ii) where there has not been any product exit by Telstra of that SS Class as 
contemplated by 4.4, but a White Paper Disconnection Date has elapsed 
in respect of the SS Class, Telstra will: 

(A) continue to supply, and accept new orders for, Copper Services in 
that SS Class at Premises that have not been Passedare not either 
NBN Serviceable or a Frustrated Premises;  

(B) not accept orders for the supply of new Copper Services in that SS 
Class at Premises that have been Passedare either NBN 
Serviceable or  a Frustrated Premises; and 

(C) disconnect any existing Copper Services in that SS Class 
immediately following the Disconnection Date for that Rollout 
Region in accordance with, 

in accordance with the process that applies to Copper Services which 
are not Special Services in that Rollout Region (i.e. in the same manner 
as if the Copper Services in that SS Class were not Direct Special 
Services), including the cease sale requirements in clause 17 (with the 
exception of clause 17.5), the Order Stability Period in clause 13 and 
the standard Managed Disconnection process and applying the 
disconnection processes and timeframes for disconnection of Premises 
set out in clauses 14 and 15 (i.e. in the same manner as if the Copper 
Services in that SS Class were not Direct Special Services)..  

(c) At any time up to the Disconnection Date for an SS Class of Direct Special 
Services, Telstra may disconnect a Direct Special Service within that SS Class, 
or any Special Service Input certified by a Wholesale Customer under clause 
22.6 as being used to supply a carriage service which is Service Equivalent to 
that SS Class without a disconnection order or prior notice to the Wholesale 
Customer or Retail Customer in the event that the supply of an NBN-Based 
Service to the Premises results in the disconnection when NBN Co removes a 
jumper and replaces it with a new jumper in the course of Migrating an FTTN-
Connected Premises or FTTB-Connected Premises.  

22.9 Disconnection of Special Service Inputs 

(a) If the Disconnection Date for a Rollout Region is on or before the Disconnection 
Date for an SS Class of Direct Special Services, Telstra will disconnect, and will 
cease accepting any new orders for, Special Service Inputs certified by a 
Wholesale Customer under clause 22.6 as being used to supply a carriage 
service which isare Service Equivalent to that SS Class at Premises within the 
Fixed Line Footprint in the Rollout Region: 

(i) immediately following the Disconnection Date for that SS Class of Direct 
Special Services (or, in the case of new orders, any earlier Order Stability 
Period);; and 

(ii) in accordance with the SS Disconnection Process established under 
clause 22.5. 
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(b) If the Disconnection Date for a Rollout Region is after the Disconnection Date 
for an SS Class, then from the Disconnection Date for that SS Class any new or 
existing ULLS that are certified by a Wholesale Customer under clause 22.6 as 
Special Service Inputs used to supply a carriage service which isare Service 
Equivalent to that SS Class at Premises within the Fixed Line Footprint in the 
Rollout Region, will no longer be treated as Special Service Inputs, but will be 
treated as ordinary ULLS, meaning that: 

(i) immediately following the Disconnection Date for that Rollout Region (or, 
in the case of new orders, at any earlier Order Stability Period),, Telstra 
will disconnect all such ULLS in accordance with the standard Managed 
Disconnection process and applying the disconnection processes and 
timeframes for disconnection of other Premises in that Rollout Region as 
set out in clauses 14 and 15; and 

(ii) before the Disconnection Date for that Rollout Region, Telstra will not 
accept any new orders for such ULLS at Premises in respect of which 
clause 17 applies. 

22.10 Telstra will publish up to date information about disconnection of Direct Special 
Services and Special Service Inputs 

(a) Telstra will establish and maintain a website for Wholesale Customers which 
provides up to date information in relation to product exits and disconnection 
arrangements affecting Direct Special Services and Special Service Inputs, 
including in respect of each SS Class of Direct Special Services: 

(a)(i) whether a Disconnection Date has been determined for that SS Class 
and, if so, that date; 

(b)(ii) if a White Paper Disconnection Date has been determined for that SS 
Class, a link to further information made available by NBN Co in respect 
of the SS Product Release which is intended to provide alternative or 
replacement functionality using NBN Based Services; and 

(c)(iii) if Telstra is undertaking any product exit in respect of that SS Class, a 
link to further information or notifications issued by Telstra in relation to 
the product exit. 

22.11 Disconnection arrangements for Double-Ended service addresses 

(a) Where a Direct Special Service is Double-Ended and the Premises that is the A 
end and the Premises that is the B end of that Direct Special Service are either: 

(i) located in different Rollout Regions, ; or 

(ii) categorised in different SS Classes with different White Paper 
Disconnection Dates (whether located in the same or different Rollout 
Regions),  

(a) Telstra will continue to provide that Double-Ended Special Service to both of 
those Premises until the date which is: 

(i)(iii) determined in accordance with a standard disconnection order in respect 
of the Double-Ended Special Service; and 
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(iv) the later of the dates, if any, by which Telstra would otherwise be 
required to disconnect the A end Premises or B end Premises under 
clause 22.8.   

(b) If one end of a Double-Ended Special Service : 

(i) never becomes part of the Fixed Line Footprint, ; or 

(ii) never falls within an SS Class to which a Disconnection Date applies 
under clause 22.1(b),  

(b) Telstra has no obligation to disconnect the Direct Special Service at 
either end.  

22.12 Disconnection Date for Contracted Special Services 

(a) Telstra may continue to supply Copper Services (Contracted Special 
Services) in accordance with a limited number of retail contracts that were 
entered into by Telstra before 23 June 2011, including to supply to Premises in 
the Fixed Line Footprint in a Rollout Region new Contracted Special Services 
that were not provided at the Disconnection Date for the Rollout Region. 

(b) Telstra may build a Copper Path at Premises in a Rollout Region, including: 

(i) to a Premises that has otherwise been permanently disconnected; and 

(ii) throughout the Migration Window and after the Disconnection Date for 
that Rollout Region, 

if Telstra considers that the Copper Path is necessary in order to supply a 
Contracted Special Service. 

(c) Telstra will disconnect Contracted Special Services which are supplied to a 
Premises in a Rollout Region by the later of: 

(i) 20 Business Days after the date that Telstra is no longer required to 
continue to provide that Contracted Special Service under the relevant 
retail contract;  

(ii) to the extent that the relevant Copper Service is a Direct Special Service, 
the applicable Disconnection Date for that Direct Special Service 
determined in accordance with this clause 22; and 

(iii) the Disconnection Date for that Rollout Region. 

22.13 Extended Disconnection timeframes for Changed Technology SS Premises  

Explanatory Note:  Modified disconnection arrangements in the event of a change in technology 

NBN Co may use more than one Access Technology in a Rollout Region.  NBN Co will notify Telstra and 
industry in advance of the RFS Date for a Rollout Region which Access Technology NBN Co proposes to 
use to make each Premises NBN Serviceable within the Fixed Line Footprint for that Rollout Region.  NBN 
Co may at any time change the Access Technology that NBN Co already uses or proposes to use to make 
a Premises NBN Serviceable, including where NBN Co has previously notified Telstra and industry of the 
Access Technology which NBN Co proposes to use to make such Premises NBN Serviceable.  NBN Co will 
notify Telstra and industry in advance of any changes to Access Technology in respect of a Premises.  As a 
result, the SS Class applicable to a Direct Special Service or a Special Service Input supplied to those 
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Premises may change.  This could result in a new disconnection date applying to the Direct Special Service 
or the Special Service Input and that new disconnection date may already have occurred or may be 
occurring earlier than previously applied under the previously applicable SS Class.  This clause provides for 
modified disconnection arrangements to provide retail customers and Wholesale Customers with extended 
disconnection periods in which to make alternative arrangements. 

(a) If within the period between the date that is 6 months before the Disconnection 
Date and the Disconnection Date of that Rollout Region NBN Co notifies Telstra 
of a change in the Access Technology that it has used or that it proposes to use 
to make a Premises within the Fixed Line Footprint of that Rollout Region NBN 
Serviceable and Telstra is supplying a Direct Special Service or Special Service 
Input to that Premises at the date of NBN Co’s notification, the following will 
apply: 

(i) if the Disconnection Date of the new SS Class applicable to the Changed 
Technology SS Premises has occurred or will occur on or before the 
Disconnection Date for that Rollout Region, Telstra may continue 
supplying Direct Special Services within that SS Class and Special 
Service Inputs which are Service Equivalent to that SS Class to that 
Changed Technology SS Premises until the date that is 45 Business 
Days after the first occurring Disconnection Date of a Rollout Region 
which is at least 12 months after the Disconnection Date of the Rollout 
Region in which the Changed Technology SS Premises is located;  

(ii) if the Disconnection Date of the new SS Class applicable to the Changed 
Technology SS Premises will occur after the Disconnection Date for that 
Rollout Region, Telstra may continue supplying Direct Special Services 
within that SS Class and Special Service Inputs which are Service 
Equivalent to that SS Class to that Changed Technology SS Premises 
until the date that is the later of: 

(A) the Disconnection Date for the new SS Class; or 

(B) the date which is 45 Business Days after the first occurring 
Disconnection Date for a Rollout Region which is at least 12 
months after the Disconnection Date of the Rollout Region in which 
the Changed Technology SS Premises is located; 

(b) If NBN Co notifies Telstra after the Disconnection Date for a Rollout Region of a 
change in the Access Technology that it has used or that it proposes to use to 
make a Premises within the Fixed Line Footprint in that Rollout Region NBN 
Serviceable and Telstra is supplying a Direct Special Service or Special Service 
Input to that Premises at the date of NBN Co’s notification, and either:  

(i) the Disconnection Date for the new SS Class has already occurred: or 

(ii) the Disconnection Date for the new SS Class will occur within the period 
which is 12 months from the date of NBN Co’s notification of the relevant 
change in Access Technology,  

Telstra may continue supplying Direct Special Services within that SS Class 
and Special Service Inputs which are Service Equivalent to that SS Class to 
that Changed Technology SS Premises until the first occurring Disconnection 
Date for a Rollout Region which is at least 12 months after the date of NBN 
Co’s notification to Telstra of the relevant change in Access Technology; 
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(c) Telstra must disconnect the Direct Special Services in the new SS Class and 
Special Service Inputs which are Service Equivalent to the new SS Class 
applicable to a Changed Technology SS Premises on or before the extended 
date which applies to those Special Services under clause 22.13(a) or 22.13(b).  

(d) If a Premises is already a Changed Technology SS Premises and NBN Co 
subsequently notifies Telstra of further change in the Access Technology for 
that Premises, this clause 22.13 will be reapplied to that Premises in respect of 
that further change in Access Technology. 

(e) For clarification a change in Access Technology in respect of a Premises does 
not change Telstra’s obligations under this Plan to cease to supply or 
disconnect Copper Services which are not Direct Special Services or Special 
Service Inputs. 

(f) Notwithstanding this clause 22.13, if Telstra is permitted under another 
provision of this Plan (including a Required Measure approved under this Plan) 
to continue to supply a Copper Service which Telstra would otherwise be 
required to disconnect as a Direct Special Service or a Special Services Input 
under clause 22.13(c), then for the avoidance of doubt, Telstra may continue to 
provide that Direct Special Service or Special Service Input in accordance with 
that provision of the Plan until such time as Telstra is required to disconnect 
that service pursuant to the terms of that other provision. 

22.14 Special Services Cease Sale  

(a) In a Rollout Region whose Cease Sale Commencement Date occurred prior to 
the commencement of the SS Cease Sale Period for an SS Class, Telstra will 
not supply any new Direct Special Service in that SS Class or any new Special 
Service Input which is Service Equivalent to that SS Class after the 
commencement of the SS Cease Sale Period to a Premises within the Fixed 
Footprint in that Rollout Region if the Premises, at the time the order or request 
is received by Telstra, is either: 

(i) NBN Serviceable; or 

(ii) a Frustrated Premises.  

(b) In a Rollout Region whose Cease Sale Commencement Date occurs during the 
SS Cease Sale Period for an SS Class, Telstra will not supply any new Direct 
Special Service in that SS Class or any new Special Service Input which is 
Service Equivalent to that SS Class to a Premises within the Fixed Footprint in 
that Rollout Region after the Cease Sale Commencement Date for that Rollout 
Region if the Premises, at the time the order or request is received by Telstra, is 
either: 

(i) NBN Serviceable; or 

(ii) a Frustrated Premises.   

22.15 SS Order Stability Period   

(a) Telstra may apply an SS Order Stability Period in respect of an SS Class 
immediately prior to and after the Disconnection Date for that SS Class for the 
purpose of facilitating Migration of Direct Special Services in that SS Class and 
Special Service Inputs which are Service Equivalent to that SS Class in an 
orderly and robust manner and to allow Telstra time to clear any remaining 
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pending orders (or modifications) before the mandatory disconnection process 
in respect of that SS Class commences. 

(b) An SS Order Stability Period shall be equivalent in commencement and 
duration to the Order Stability Period in Rollout Regions as provided under 
clause 13 (as varied from time to time). 

(c) During the SS Order Stability Period for an SS Class, Telstra will not process 
any order types in respect of the supply of Direct Special Services in that SS 
Class and Special Service Inputs which are Service Equivalent to that SS Class 
at Premises within the Fixed Line Footprint in Rollout Regions whose 
Disconnection Date occurred or will occur prior to the Disconnection Date for 
that SS Class, except: 

(i) orders for disconnection of the Direct Special Services in that SS Class 
and Special Service Inputs which are Service Equivalent to that SS Class 
(including orders for number portability or other service requests which 
result in or are associated with disconnection);  

(ii) order types relating to the Direct Special Services in that SS Class and 
Special Service Inputs which are Service Equivalent to that SS Class set 
out in Required Measure 5;  

(iii) any other order types relating to Direct Special Services in that SS Class 
or Special Service Inputs which are Service Equivalent to that SS Class 
which are specified in Schedule 9 or are equivalent of the types of orders 
for other Copper Services specified in Schedule 9; and 

(iv) any other order types relating to Direct Special Services in that SS Class 
or Special Service Inputs which are Service Equivalent to that SS Class 
which are equivalent of the types of orders for other Copper Services the 
subject of an Order Stability Proposal that is implemented in accordance 
with clause 13.2. 

(d) The extended date for disconnection applicable to the Changed Technology SS 
Premises under clause 22.13 shall be treated as the relevant Disconnection 
Date for the relevant SS Class for the purposes of applying a SS Order Stability 
Period for that SS Class to that Changed Technology Premises.  

22.16 NBN Co introduces a new Access Technology  

If NBN Co notifies Telstra that NBN Co proposes to introduce a new type of Access 
Technology to make Premises NBN Serviceable, the following will apply: 

(a) a new SS Class corresponding to that new type of Access Technology will be 
automatically deemed to be added to each Access Service Family; 

(b) Telstra will: 

(i) prepare new versions of the tables 1 and 2 in Schedule 4 to update the 
“SS Class” column for each Access Service Family to include the new SS 
Class; 

(ii) notify the ACCC in writing of those new tables; and  

(iii) publish the new tables on the Telstra Wholesale website; and 
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(c) with effect from the date of notification to the ACCC, the new versions of tables 
1 and 2 will be deemed to be incorporated in the Plan, replacing the previous 
versions.  

22.17 Transitional Arrangements 

(a) If the amended Plan incorporating this clause 22.17 came into effect on or 
before 22 July 2016: 

(i) the paper titled ‘Temporary Special Services White Paper: Ethernet-Lite 
and Wholesale BDSL on the nbn Ethernet Bitstream Service published 
on 30 September 2015’ (nbn TSS paper No1) shall be deemed to be a 
White Paper for the SS Class or SS Classes (as that term is defined after 
the amendment to the Plan incorporating this clause 22.17 came into 
effect) corresponding to the Access Technology or the Access 
Technologies to which the relevant SS Product Release expressly 
applies in that White Paper; 

(ii) clause 22.4(a)(ii) shall be deemed to have no application to nbn TSS 
paper No1; and 

(iii) the White Paper Disconnection Date for the SS Classes covered by nbn 
TSS paper No1 shall be deemed to be 12 November 2018.    

(b) If, prior to the date the amended Plan incorporating this clause 22.17 came into 
effect, NBN Co publishes a White Paper for an SS Class (as that term was 
defined in the Plan prior to that amendment), not being nbn TSS paper No1, 
that White Paper will be deemed to have been published as a White Paper for 
the SS Class or SS Classes (as that term is defined following that amendment) 
corresponding to the Access Technology or Technologies to which the relevant 
SS Product Release expressly applies in that White Paper and clause 22.4 
shall apply on that basis to that White Paper.  For clarification, the White Paper 
Disconnection Date for the relevant SS Class covered by any such White Paper 
will be calculated from the date on which the White Paper was published by 
NBN Co or the date applicable under clause 22.4(a)(ii), notwithstanding that the 
publication date pre-dates the amended Plan incorporating this clause 22.17.   

23 Removal of Wholesale Customer equipment from Telstra 
facilities 

23.1 Telstra will keep TEBA and duct access processes under review and may apply 
to vary them as NBN Co access arrangements are developed 

(a) Telstra will process requests received from Wholesale Customers to remove 
equipment from Exchange Building Facilities and Telstra ducts serving 
Premises within the Fixed Line Footprint in a Rollout Region, using existing 
Telstra standard processes. 

(b) Telstra will keep the Existing Processes under review and will promptly seek 
approval for a variation of this Plan from the ACCC under section 577BF of the 
Act if Telstra reasonably considers that new or modified processes for 
equipment removal are necessary in order to align the processes under this 
Plan with any changes being made by Telstra to other facilities management 
and planning processes to facilitate access by NBN Co to Telstra facilities. 
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23.2 Telstra will handle requests from Wholesale Customers for permission to 
remove equipment from an Exchange Building Facility using the standard 
process 

(a) Telstra will accept requests for the removal of equipment from Exchange 
Building Facilities serving Premises within the Fixed Line Footprint in a Rollout 
Region in the form of Preliminary Study Requests and in accordance with 
standard TEBA ordering and provisioning processes, as varied from time to 
time. 

(b) Removal of equipment from Exchange Building Facilities will be governed by 
the standard processes and practices set out in: 

(i) the arrangements between Telstra and the relevant Wholesale Customer 
under the relevant TEBA schedule of the contract between Telstra and 
the Wholesale Customer; and 

(ii) Telstra Technical Specifications and Procedures.  

(c) The procedures governing physical access to ducts for the removal of 
equipment will be as set out in Telstra’s TEBA Physical Access Procedures, as 
varied from time to time.  

(d) Any activities associated with access to duct and removal of cables must be 
undertaken by Telstra or a Telstra approved contractor.  A list of approved 
contractors for this purpose will be made available by Telstra from time to time 
on the Telstra Wholesale website. 

23.3 Telstra will process requests received from Wholesale Customers for 
permission to remove cables from a Telstra duct using the standard process 

(a) On and from the Plan Commencement Date, Telstra will accept orders for the 
removal of cables from ducts serving Premises within the Fixed Line Footprint 
in a Rollout Region in the form of duct study requests and in accordance with 
standard duct access ordering and provisioning processes, as varied from time 
to time. 

(b) Removal of cables from ducts will be governed by the standard processes and 
practices set out in: 

(i) the arrangements between Telstra and the relevant Wholesale Customer 
under the contract between Telstra and the Wholesale Customer; and 

(ii) Telstra Technical Specifications and Procedures.  

(c) The procedures governing physical access to ducts for the removal of 
equipment will be as set out in Telstra’s TEBA Physical Access Procedures, as 
varied from time to time.  

(d) Any activities associated with access to duct and removal of cables must be 
undertaken by Telstra or a Telstra approved contractor.  A list of approved 
contractors for this purpose will be made available by Telstra from time to time 
on the Telstra Wholesale website. 
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23.4 Disputes may be referred to the Adjudicator 

A Wholesale Customer may refer any complaint or dispute in respect of Telstra’s 
application of the TEBA processes referred to in this clause 23, including any 
timeframes allowed by Telstra for the removal of the Wholesale Customer’s 
equipment from an Exchange Building Facility, to the Adjudicator under clause 32 of 
this Plan.   

23.5 Other requirements relating to removal of equipment from Exchange Building 
Facilities 

Nothing in clause 23.2 or 23.3 will prevent or restrict Telstra from being required to 
comply with any obligations that apply between a Wholesale Customer and Telstra 
under either: 

(a) an access agreement in place between Telstra and that Wholesale Customer in 
respect of the relevant Copper Services; or 

(b) any applicable final access determination, 

in respect of the terms and conditions governing removal of equipment by Wholesale 
Customers from Telstra Exchange Building Facilities. 

24 Information supplied to NBN Co 

(a) Those kinds of information which Telstra contemplates providing to NBN Co for 
the purposes of: 

(i) facilitating the connection of Premises to the NBN and the 
commencement of supply of NBN Based Services; and 

(ii) the disconnection by Telstra of carriage services from a Separating 
Network at Premises in a Rollout Region,  

from the Plan Commencement Date are set out in Schedule 8. 

(b) As soon as reasonably practicable after Telstra becomes aware of any 
modification to the kind of information which it will be providing to NBN Co or 
that Telstra will be supplying any additional kind of information to NBN Co for 
either of the purposes set out clause 24(a), Telstra will notify the ACCC in 
writing of: 

(i) the additional or modified kinds of information provided, or to be 
provided, to NBN Co; and 

(ii) the circumstances in which it will supply those kinds of information to 
NBN Co. 

25 Information security 

Explanatory note:  NBN Co Information 

Telstra anticipates that most, if not all, of the information which NBN Co provides to Telstra under the 
Definitive Agreements will be published by NBN Co to the rest of industry at the same time.  Any information 
which cannot be disclosed publicly (or to other service providers) will in the case of information related to 
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the connection or disconnection of FTTP-Connected Premises be subject to the confidentiality requirements 
as set out in this clause 25.  Other information related to the connection or disconnection of FTTN-
Connected Premises, FTTB-Connected Premises or HFC-Connected Premises will not be the subject of 
this clause 25 unless otherwise agreed. 

25.1 NBN Co Migration Information 

For the purpose of this clause 25, NBN Co Migration Information means: 

(a) any document, materials, data, or tangible item, or any information in some 
other form, which is disclosed by or on behalf of NBN Co to Telstra under the 
Definitive Agreements for the purposes of: 

(i) the connection using the NBN Fixed Line Network by NBN Co or its 
Personnel of Premises and commencement of supply of NBN Based 
Services to: 

(A) an FTTP-Connected Premises; or 

(B) a Premises in a Rollout Region if, and for so long as, such a 
Premises is proposed by NBN Co to be an FTTP-Connected 
Premises (including where such Premises is notified as not being 
NBN Serviceable or is Frustrated); or  

(ii) disconnecting carriage services from a Separating Network at an: 

(A) FTTP-Connected Premises; or 

(B) a Premises in a Rollout Region if, and for so long as, such a 
Premises is proposed by NBN Co to be an FTTP-Connected 
Premises (including where such Premises is notified as not being 
NBN Serviceable or is Frustrated); and  

(b) other information in respect of FTTN-Connected Premises, FTTB-Connected 
Premises or HFC-Connected Premises (or premises connected to the NBN by 
any other Access Technology, except for FTTP) which Telstra agrees to treat 
as NBN Co Migration Information in accordance with clause 25.3,  

but does not include: 

(c) any information which is, or comes into, the public domain other than through 
an act or omission of Telstra or any of its Related Entities or Personnel; 

(d) any information which NBN Co has made available to service providers or 
infrastructure providers generally; 

(e) any information which has been made available to Telstra by NBN Co under an 
agreement which is not a Definitive Agreement; 

(f) any information which was made available to Telstra by a person (other than 
NBN Co) who is not or was not then under an obligation of confidence to NBN 
Co in relation to that information; 

(g) any information which is or was developed by Telstra independently of NBN Co; 

(h) any information to the extent that Telstra is required by law to disclose that 
information (and then only to the extent it is required to do so); 



 

  Telstra Migration Plan page | 67  

 

(i) any information received from or on behalf of NBN Co in relation to any 
payment by NBN Co of any amount to Telstra in connection with the 
disconnection of a Separating Network;  

(j) any information received from or on behalf of NBN Co in relation to any 
payment to Telstra for access to Telstra infrastructure or related services in 
connection with the build of the NBN Fixed Line Network;  

(k) information provided or exchanged solely in relation to the administration of the 
Definitive Agreements, including administration of claims and indemnities.  

25.2 Information security for NBN Co Migration Information and NBN Co Confidential 
Information 

(a) Telstra will ensure that any NBN Co Migration Information is not used or 
disclosed by Telstra to gain or exploit an unfair commercial advantage over 
Telstra’s Wholesale Customers.  

(b) For the term specified for this Plan in clause 4.2(a), Telstra will comply with 
clause 25.2(a) by means of establishing and complying with the NBN 
Information Security Plan, and associated policies and processes. 

(c) If Telstra proposes to disclose any confidential information of NBN Co for the 
purposes of Telstra complying with its obligations under this Plan in a manner 
which Telstra reasonably considers may breach any contractual obligation of 
confidence owed by Telstra to NBN Co (NBN Co Confidential Information), it 
must provide prior written notice to both NBN Co and the Minister. 

(d) Telstra will not disclose NBN Co Confidential Information notified to NBN Co 
and the Minister under clause 25.2(c) if, within 10 Business Days of the date it 
issues a notice under clause 25.2(c), it has received both of the following: 

(i) written notice from NBN Co that it objects to the disclosure of the NBN 
Co Confidential Information; and 

(ii) written notice from the Minister stating that the Minister does not consent, 
for public policy reasons, to the disclosure of the NBN Co Confidential 
Information.  The public policy reasons the Minister may take into 
account include the need to protect commercially sensitive information of 
NBN Co and the benefits of ensuring that Wholesale Customers, RSPs 
and other interested stakeholders have access to information to assist in 
ensuring Migration occurs in a manner that minimises disruption to the 
supply of services to end users. For the avoidance of doubt, the 
specification of the above public policy reasons do not limit the public 
policy matters the Minister may otherwise consider for such purposes. 

(e) For clarity, Telstra may disclose the NBN Co Confidential Information for the 
purposes of complying with its obligations under this Plan where the Minister 
does not object to such proposed disclosure under clause 25.2(d)(ii).   

(f) Telstra will not contravene this Plan, or be liable for any delay or failure to 
perform any obligation under this Plan, if and to the extent that the delay or 
failure to perform is caused by Telstra being unable to disclose NBN Co 
Confidential Information under clause 25.2(d). 
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25.3 Other information which Telstra agrees with NBN Co is NBN Co Migration 
Information 

(a) Telstra may agree with NBN Co from time to time to treat other information 
disclosed by NBN Co to Telstra, including information in relation to FTTN-
Connected Premises, FTTB-Connected Premises or HFC-Connected Premises 
as NBN Co Migration Information, in which case the application of this Plan to 
that information will be subject to such conditions, limitations or modifications as 
are agreed between Telstra and NBN Co. 

(b) If Telstra agrees with NBN Co to treat any other information as NBN Co 
Migration Information under this clause 25.3, Telstra will promptly notify the 
ACCC of: 

(i) the type of information which has been agreed to be treated as NBN Co 
Migration Information; and 

(ii) any conditions, limitations or modifications that Telstra and NBN Co have 
agreed will apply to the application of this Plan to such information.  

25.4 Development of NBN Information Security Plan 

(a) Within 60 Business Days of the Varied Plan Commencement Date, Telstra will 
develop a draft NBN Information Security Plan and submit the draft NBN 
Information Security Plan to the ACCC for approval incorporating the principles 
set out in Schedule 6. 

(b) Telstra will consult NBN Co in the development of the draft NBN Information 
Security Plan. 

(c) The ACCC may undertake a public consultation in respect of the draft NBN 
Information Security Plan, provided that the ACCC may not publish any 
confidential information identified by Telstra in the draft NBN Information 
Security Plan (or associated documentation) without the prior consent of 
Telstra. 

(d) The ACCC may request the Adjudicator to provide the ACCC with advice in 
respect of the draft information security plan and, if it does so, the ACCC must 
provide Telstra with a full copy of the independent telecommunications 
adjudicator’s advice as soon as practicable after receiving it. 

(e) The ACCC must within 60 Business Days of Telstra lodging a draft NBN 
Information Security Plan: 

(i) approve a draft NBN Information Security Plan if the ACCC is satisfied 
that it complies with the Determination; or 

(ii) otherwise refuse to approve the draft NBN Information Security Plan if it 
does not comply with the Determination, and direct Telstra to resubmit 
the draft NBN Information Security Plan, amended to take into account 
the concerns raised by the ACCC;  

(f) Within 40 Business Days of receiving a direction under clause 25.4(e)(ii) Telstra 
will resubmit an amended draft NBN Information Security Plan to the ACCC for 
approval, in respect of which clauses 25.4(b) to (e) will then apply recursively.  
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(g) If the ACCC seeks advice from the Adjudicator under clause 25.4(d), the 60 
business day period applicable under clause 25.4(e) will be extended by a 
period equal to the time between the date that the ACCC submits a request to 
the Adjudicator and the date the ACCC receives the advice from the 
Adjudicator. 

(h) Once approved by the ACCC, the NBN Information Security Plan will be 
deemed to form part of this Plan. 

(i) Until the NBN Information Security Plan is approved by the ACCC under clause 
25.4and comes into effect, Telstra will: 

(i) comply with the notification regime in respect of its use and disclosure of 
NBN Co Migration Information under clause 25.5;  

(ii) act in a manner consistent with the principles set out in Schedule 6; and 

(iii) subject to clause 25.2, otherwise comply with any other obligations of 
confidence placed on Telstra in relation to NBN Co Migration Information 
set out in the Definitive Agreements.  

25.5 Notification regime prior to the establishment of the NBN Information Security 
Plan  

(a) Telstra acknowledges that before the NBN Information Security Plan comes into 
effect, there may be circumstances where: 

(i) Telstra has a legitimate reason to use or disclose NBN Co Migration 
Information other than as contemplated in, or permitted under, the 
principles set out in Schedule 6; and  

(ii) it is not or may not be reasonably practical (given time and other practical 
constraints) for Telstra to seek the ACCC’s approval to amend the 
principles set out in Schedule 6 (as applicable) in relation to such use or 
disclosure.  

(b) In these circumstances, Telstra will provide the ACCC with at least 5 Business 
Days notice specifying: 

(i) the NBN Co Migration Information that Telstra wishes to use or disclose 
(subject to any obligations of confidence placed on Telstra, including 
under the Definitive Agreements); 

(ii) the identity of the proposed recipient of such information; 

(iii) the purpose of the use or disclosure; and 

(iv) any measures that Telstra will take to ensure that the use or disclosure 
does not allow Telstra to gain or exploit any unfair commercial advantage 
over any Wholesale Customer or Wholesale Customers. 

(c) Subject to clause 25.2, Telstra will not provide a notice to the ACCC under 
clause 25.5(b), unless it has obtained the prior consent of NBN Co. 

(d) If the ACCC, within 5 Business Days of receipt of notice from Telstra: 

(i) does not object to the use or disclosure referred to in clause 25.5(b); or 
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(ii) notifies Telstra that it approves such use or disclosure subject to the 
imposition of specified conditions, and Telstra agrees to implement those 
conditions in connection with the proposed use or disclosure, 

then Telstra may proceed with the use or disclosure on the terms so specified. 

25.6 Use or disclosure of NBN Co information which is made publicly available 

Nothing in this Plan restricts or prevents Telstra from using or disclosing, including for 
retail and wholesale commercial planning and business purposes, any information 
which NBN Co makes available publicly or to other service providers or infrastructure 
providers, subject to any restrictions that NBN Co places on the use or disclosure of 
that information at the time it is released. 

25.7 Information security for Wholesale Customer information  

(a) Where: 

(i) a Wholesale Customer provides information to Telstra in connection with 
the disconnection of: 

(A) an FTTP-Connected Premises; or 

(B) a Premises in a Rollout Region if, and for so long as, such a 
Premises is proposed by NBN Co to be an FTTP-Connected 
Premises (including where such Premises is notified as not being 
NBN Serviceable or is Frustrated); or  

(ii) Telstra otherwise obtains Confidential Information in respect of a 
Wholesale Customer in the course of performing any functions or 
processes which Telstra is required to undertake pursuant to this Plan in 
respect of: 

(A) an FTTP-Connected Premises; or 

(B) a Premises in a Rollout Region if, and for so long as, such a 
Premises is proposed by NBN Co to be an FTTP-Connected 
Premises (including where such Premises is notified as not being 
NBN Serviceable or is Frustrated),  

Telstra will use and disclose that information, including any Confidential 
Information, in accordance with the information security provisions in Part D and 
Schedule 2 of the Undertaking. 

(b) Without limitation to clause 25.7(a), Telstra will comply with any confidentiality 
obligations that apply between the Wholesale Customer and Telstra under 
either: 

(i) an access agreement in place between Telstra and that Wholesale 
Customer in respect of the relevant Copper Services; or 

(ii) any final access determination in place in respect of the relevant Copper 
Services, 

so as to ensure that Telstra does not use or disclose information referred to in 
clause 25.7(a) to gain or exploit an unfair commercial advantage over that 
Wholesale Customer or any other Wholesale Customers in a market. 
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26 Reporting framework 

26.1 Establishment of performance standards  

(a) Telstra will establish internal compliance processes which enable it to collect 
and report on the following measures in each reporting period under clause 
26.2 for each Rollout Region on and from the Disconnection Trigger Date:: 

 

(i) In respect of Premises within the Fixed Line Footprint of Rollout Regions 
falling in each Disconnection Wave, aggregated across those Rollout 
Regions falling within each Disconnection Wave: 

(A) the total number of Premises in each Rollout Region that are not 
disconnected estimated at the RFS Dates of the Rollout Regions 
within the Disconnection Wave, and the total number of Active 
Eligible Premises at key milestone dates identified by Telstra for 
the Disconnection Wave for the period from six months before and 
after the Disconnection Dates for the Rollout Regions in the 
Disconnection Wave;  

(i)(B) the number of In-Train Order Premises as at the Disconnection 
Date of that Rollout Region;Dates for the Rollout Regions in the 
Disconnection Wave and key milestone dates identified by Telstra 
after the Disconnection Dates for those Rollout Regions; and 

 

(ii) the total number of Premises disconnected which are not In-Train Order 
Premises in each Rollout Region, as at each of: 

(A)(C) key milestone dates identified by Telstra after the Disconnection 
Date for thatDates of the Rollout Region; andRegions in the 
Disconnection Wave. 

(ii) the day immediately following the date which is 25In respect of HFC 
Services at Premises within the Fixed Line Footprint in Rollout Regions 
falling within each Disconnection Wave, aggregated across the Rollout 
Regions falling within each Disconnection Wave: 

(B)(A) the number of Active HFC Services as at 26 Business Days after 
the Disconnection Date;  and for the Rollout Regions in the 
Disconnection Wave; 

(B) the total number of CopperActive HFC Services in eachat In-Train 
Order Premises as at 26 Business Days after the Disconnection 
Date for the Rollout RegionRegions in the Disconnection Wave; 

(iii)(C) the number of HFC Services disconnected by Telstra during the 
period from 26 toat Premises without an In-Train Order as at 45 
Business Days after the Disconnection Date for thatthe Rollout 
Region;Regions in the Disconnection Wave; and 

(iv)(D) the total number of HFC Services disconnected at In-Train Order 
Premises in each Rollout Region not disconnected as at the date 
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which is 120from 26 Business Days after the Disconnection Date 
for thatthe Rollout Region;Regions in the Disconnection Wave. 

(iii) the total volume of disconnection orders processed during the relevant 
period in To the extent Cease Sale applies in Rollout Regions falling in 
each Disconnection Wave , aggregated across the Rollout Regions 
falling within each Disconnection Wave: 

(A) the number and general categories of Retail Orders and Wholesale 
Orders provisioned where a manual override code has been 
applied;  

(B) the number of Retail Orders and Wholesale Orders provisioned in 
error where a manual override code has not been applied; and 

(C) the total number of Premises in those Rollout Regions which were 
exempted from Cease Sale under clause 17.5; 

(v)(iv) In respect of Pull Through Activities undertaken at Premises within the 
Fixed Line Footprint in each Rollout Region;Rollout Regions falling in 
each Disconnection Wave, aggregated across the Rollout Regions falling 
within each Disconnection Wave: 

(A) the number of Wholesale Customers that have consented to Pull 
Through Activities; 

(B) the number of Wholesale Customers that have not consented to 
Pull Through Activities; and 

(C) the number of Wholesale Customers that withdrew their consent to 
Pull Through Activities during the relevant reporting period. 

(v) In relation to Pull Through Notification Events at Premises within the 
Fixed Line Footprint in Rollout Regions falling in each Disconnection 
Wave, aggregated across the Rollout Regions falling within each 
Disconnection Wave:  

(A) on or after the RFS Dates for the Rollout Regions in the 
Disconnection Wave, the total number of Notification Events that 
were notified by NBN Co to Telstra; 

(B) on or after the RFS Dates for the Rollout Regions in the 
Disconnection Wave, the total number of Notification Events that 
were notified by NBN Co to Telstra that affected one or more 
Wholesale Customers or Retail Customers; 

(C) on or after the RFS Dates for the Rollout Regions in the 
Disconnection Wave, the total number of Notification Events that 
were notified by NBN Co to Telstra that affected one or more 
Wholesale Customers, and which Telstra provided notification to 
all relevant Wholesale Customers under Required Measure 1; and 

(D) on or after the RFS Dates for the Rollout Regions in the 
Disconnection Wave, the percentage of Notification Events 
communicated to Wholesale Customers within: 

(I) 2 Business Hours; andthe  
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(II) 4 Business Hours. 

(vi) In relation to Rebuilt Copper Paths at Premises within the Fixed Line 
Footprint in Rollout Regions falling in each Disconnection Wave, 
aggregated across the Rollout Regions falling within each Disconnection 
Wave: 

(A) the total number of activations made during the relevant reporting 
period of Direct Special Services and Special Service inputs for 
which Telstra has built a Copper Path under Required Measure 4; 

(B) the number of activations made during the relevant reporting 
period of Direct Special Services for Retail Customers for which 
Telstra has built a Copper Path under Required Measure 4; and 

(C) the number of activations made during the relevant reporting 
period of Direct Special Services for Wholesale Customers for 
which Telstra has built a Copper Path under Required Measure 4. 

(vii) The total proportion of disconnection orders received from Wholesale 
Customers in respect of Premises within the Fixed Line Footprint in athe 
Rollout RegionRegions in a Disconnection Wave, aggregated across the 
Rollout Regions falling within each Disconnection Wave, which were 
completed on the Telstra Committed Date.  

(viii) In respect of the Order Stability Period which applied to Rollout Regions 
falling in each Disconnection Wave, aggregated across the Rollout 
Regions falling within each Disconnection Wave: 

(A) the number and type of Retail and Wholesale Copper Services 
provisioned during the Order Stability Periods; and 

(B) the number and type of Retail HFC Services provisioned during the 
Order Stability Periods. 

(vi)  

(b) At the same time that Telstra develops an SS Disconnection Process under 
clause 22.5, it will include in the relevant measure a proposed approach to 
monitoring compliance by Telstra with the SS Disconnection Process including, 
wherever possible, an appropriate metric or metrics capable of forming part of 
the Migration Plan Compliance Report. 

(c) Telstra will include the results of the performance measures established under 
this clause 26.1 as part of the Migration Plan Compliance Report, provided to 
the ACCC under clause 26.2. 

26.2 Director of Equivalence to oversee preparation of a Migration Plan Compliance 
Report 

(a) For each Quarter, the Director of Equivalence will prepare and provide to the 
ACCC on a confidential basis a report (Migration Plan Compliance Report) 
setting out: 

(i) results for the performance measures under clause 26.1;26.1 relevant to 
that Quarter; 
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(ii) any information in respect of certified Special Services Inputs requested 
by the ACCC under clause 22.6; and 

(iii) a summary of any disputes commenced by a Wholesale Customer during 
the Quarter under clause 32. 

(b) Telstra will cooperate with the ACCC, in good faith, to identify any additional 
information (including metrics) or to remove any existing reporting or 
information requirements which should be developed or included in the 
Migration Plan Compliance Report, or removed where the parties agree that 
doing so would improve the effectiveness of compliance processes under this 
Plan, including monitoring the continued consistency of this Plan with the 
Principles.  

(c) The ACCC may consult with Wholesale Customers and other stakeholders from 
time to time in respect of Telstra’s compliance with this Plan, including 
publishing any parts of a Migration Plan Compliance Report that are not 
commercially confidential. 

(d) Telstra will give each Migration Plan Compliance Report to the ACCC not more 
than 40 Business Days after the end of the Quarter to which it relates. Telstra 
will also provide the Minister with a copy of each Migration Plan Compliance 
Report.   

26.3 ACCC information requests 

Without limitation to clause 26.2, Telstra will use all reasonable endeavours to 
respond in an effective, timely and complete manner to any request received from the 
ACCC for information which it reasonably requires for the purpose of monitoring 
compliance by Telstra with this Plan. 

27 Rectification of this Plan 

(a) If based on a Migration Plan Compliance Report or any other information 
provided to the ACCC under this Plan and in light of subsequent operational 
experience with the application of the provisions of this Plan, the ACCC 
determines that the provisions of this Plan do not comply with the General 
Principles, then the ACCC may issue a direction to Telstra under clause 27(b), 
requiring Telstra to lodge a draft variation to this Plan in accordance with 
section 577BF of the Act, which variation is intended to ensure that the Plan is 
brought back into compliance with the General Principles. 

(b) A direction from the ACCC under this clause 27 must set out: 

(i) those provisions of this Plan, and where applicable the manner of their 
operation, that in the ACCC’s view no longer comply with the General 
Principles; 

(ii) its reasons for holding that view; and 

(iii) any steps which the ACCC reasonably considers Telstra should take, 
including any necessary variation to this Plan, in order to rectify the non- 
compliance. 

(c) Telstra will as soon as reasonably practicable and in any event within 40 
Business Days of receiving a direction (or such longer period as permitted by 
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the ACCC), give the ACCC a draft variation to this Plan in accordance with 
section 577BF of the Act, and being one that: 

(i) takes into account the matters specified by the ACCC in its direction as 
well as such other matters as Telstra considers are relevant (for example,  
any alternative steps which Telstra has identified might be adopted in 
order to ensure compliance); and  

(ii) ensures that the provisions of this Plan comply with the General 
Principles. 

(d) In assessing any draft variation submitted by Telstra under this clause 27, the 
ACCC may seek advice from the Adjudicator on the draft variation. 

(e) The ACCC will provide to Telstra a copy of any advice provided by the 
Adjudicator under clause 27(d) and will give Telstra a reasonable opportunity to 
comment on that advice. 

(f) If the ACCC in accordance with section 577BF of the Act refuses to approve a 
variation submitted by Telstra under clause 27(c), the ACCC will issue a final 
direction to Telstra which specifies: 

(i) any changes to the draft variation which Telstra is required to make in 
order for it to be approved; and 

(ii) the reasons why those changes are required. 

(g) Within not less than 20 Business Days of the date which it receives a draft 
direction, or such longer period as the ACCC allows, Telstra will submit a 
variation under section 577BF of the Act that complies with the final direction.  

(h) For clarity nothing in this Plan operates to make any inconsistency or non-
compliance which develops between a provision of this Plan or the manner of 
its operation and the General Principles a contravention by Telstra of this Plan. 

28 Compliance  

(a) The duties of the Director of Equivalence will include responsibility for 
overseeing compliance by Telstra with the obligations set out in this Plan. 

(b) Telstra’s compliance with this Plan will form part of the same compliance 
monitoring and reporting processes as apply in respect of the Undertaking, as 
set out in Part E of the Undertaking. 

29 Variation of an Existing Process or development of new or 
modified Disconnection Measures 

29.1 ACCC or the Adjudicator to consider compliance of Existing Processes with 
Principles 10 and 25 

(a) Where the ACCC or Adjudicator (Relevant Decision Maker) reasonably 
considers that use by Telstra of: 
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(i) an Existing Process to implement and manage disconnection of Copper 
Services (including existing local number portability processes) at 
Premises within the Fixed Line Footprint; or 

(ii) a standard operating system, interface or an Existing Process to receive 
and process disconnection orders from Wholesale Customers in respect 
of Copper Services at Premises within the Fixed Line Footprint, 

is inconsistent with General Principles 10 and 25, the Relevant Decision Maker 
may issue a direction to Telstra, setting out the nature of the inconsistency and 
directing Telstra to submit a proposal under this clause 29 to resolve the 
inconsistency.   

(b) If the ACCC is the Relevant Decision Maker, in determining whether or not to 
issue a direction under clause 29.1(a) the ACCC may consult with, and seek 
the views of, the Adjudicator. 

(c) The ACCC will provide to Telstra a copy of any written advice provided by the 
Adjudicator under clause 29.1(b) and will give Telstra a reasonable opportunity 
to comment on that advice. 

(d) Within 20 Business Days of the date it receives a direction under clause 
29.1(a), or as otherwise agreed with the Relevant Decision Maker, Telstra will 
provide a response to the Relevant Decision Maker that either: 

(i) it does not accept that there is an inconsistency of the kind identified by 
the Relevant Decision Maker in the direction; or 

(ii) it accepts that there is, or may be, an inconsistency of the kind identified 
in the direction, in which case Telstra will provide a proposal (Variation 
Proposal) setting out: 

(A) where the inconsistency involves an Existing Process used to 
implement and manage disconnection of Copper Services:  

(1) a modification to the Existing Process (to the extent to which 
the Existing Process is within Telstra’s control); or 

(2) any new process, measure or action that Telstra uses to 
implement and manage disconnection of Copper Services 
(Disconnection Measure); or 

(3) a modification to an existing Disconnection Measure; and 

(B) where the inconsistency involves a standard operating system, 
interface or an Existing Process used to receive and process 
disconnection orders – by modifying the standard operating system, 
interface or Existing Process. 

(e) The Relevant Decision Maker may, but is not required to, publish for public 
consultation its direction and any non-confidential parts of Telstra’s response. 

(f) If the ACCC is the Relevant Decision Maker, in assessing any response 
submitted by Telstra under this clause 29.1(d), including any Variation 
Proposal, the ACCC may seek advice from the Adjudicator. 
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(g) The ACCC will provide to Telstra a copy of any advice provided by the 
Adjudicator under clause 29.1(f) and will give Telstra a reasonable opportunity 
to comment on that advice. 

(h) Within 60 Business Days of receiving a response from Telstra under clause 
29.1(c), the Relevant Decision Maker will issue a final determination to Telstra 
that states whether it considers there is an inconsistency of the kind identified 
under clause 29.1(a) including providing reasons for reaching its conclusion.  

(i) If the Relevant Decision Maker considers that there is an inconsistency of the 
kind identified under clause 29.1(a), the final determination must either: 

(i) require Telstra to implement its Variation Proposal; or  

(ii) if the Relevant Decision Maker does not accept that the Variation 
Proposal would resolve the inconsistency, require Telstra to submit an 
amended Variation Proposal that does so.  The final determination may 
identify specific amendments which the Relevant Decision Maker 
considers could be made by Telstra to the Variation Proposal to resolve 
the inconsistency. 

(j) If a final determination requires Telstra to implement a Variation Proposal, 
under clause 29.1(i)(i), Telstra must implement the Variation Proposal in 
accordance with its terms. 

(k) If a final determination requires Telstra to resubmit an amended Variation 
Proposal under clause 29.1(i)(ii), Telstra will within 60 Business Days of the 
date of the final determination, or such longer period as the Relevant Decision 
Maker permits lodge with the Relevant Decision Maker an amended Variation 
Proposal that resolves the inconsistency of the kind identified under clause 
29.1(a). 

(l) Telstra will implement any amended Variation Proposal which is lodged with a 
Relevant Decision Maker under clause 29.1(k) in accordance with its terms. 

29.2 Limits on ACCC and Adjudicator determinations  

(a) The ACCC and Adjudicator must not exercise any power or perform any 
function under this Plan or the Undertaking, including (without limitation) in 
respect of any direction or determination made or issued under this clause 29, if 
or to the extent that doing so has the effect or likely effect of: 

(i) preventing Telstra from disconnecting a Soft Dial Tone service from a 
Copper Service at a Premises at the date that is the relevant date for that 
Premises under clause 21; or  

(ii) preventing Telstra from disconnecting Premises which are Passed in 
each Rollout Region as part of the Managed Disconnection process 
under clause 14 within the period of the applicable Disconnection 
Window under clause 14 or 15; or 

(iii) preventing Telstra from disconnecting each SS Class of Direct Special 
Services and Special Service Inputs on and from a Disconnection Date 
applicable to the relevant Direct Special Services and Special Service 
Inputs as determined in accordance with clause 22; or 
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(iv) preventing Telstra from disconnecting any other fixed line carriage 
services supplied using a Copper Path without notice when, as requested 
by a Retail Customer, Telstra disconnects a Standard Telephone Service 
supplied using that Copper Path; or 

(v) preventing Telstra from disconnecting any other fixed-line carriage 
services supplied using a Copper Path without notice when, as requested 
by a Wholesale Customer, Telstra disconnects a Wholesale Line Rental 
service supplied using that Copper Path; or 

(vi) requiring Telstra to take action, or to refrain from taking action, that would 
be inconsistent with any obligations of Telstra under any Industry 
Migration Arrangements or Standard Industry Process;  

(vii) requiring Telstra to take action under this Plan in respect of any of the 
activities set out in clause 2.2(b); or 

(viii) restricting, preventing or placing conditions upon the marketing by Telstra 
of HFC Services or which would restrict, prevent or place conditions upon 
Telstra’s ability to use the HFC Network or to supply HFC Services, 
except to the extent specified in clause 18 as at the Varied Plan 
Commencement Date; or 

(ix) requiring Telstra to implement any new or modified information security 
measures under this Plan except and to the extent set out in respect of 
NBN Co Migration Information under clause 25.  

(b) Without limitation to clause 2.2 and 2.3, in making or issuing any determination, 
direction or order under this Plan (including without limitation in making a 
determination under any of clauses 5, 13, 25, 27, 29, 30 or 32), the Relevant 
Decision Maker must have regard to: 

(i) the costs to Telstra involved in taking the action specified.  In assessing 
those costs, the Relevant Decision Maker must have regard to costs of 
Telstra modifying or replacing any Existing Process or establishing any 
new or modified Disconnection Measure within and outside the Fixed 
Line Footprint where it would be inefficient for Telstra to operate different 
processes within the Fixed Line Footprint and outside the Fixed Line 
Footprint;  

(ii) the effectiveness of the action;  

(iii) the relative costs and benefits of not taking that action, including the 
materiality of the consequences of continuing to rely on the Existing 
Processes; and 

(iv) the extent to which the outcome which is sought could be appropriately 
achieved by another party undertaking, or refraining  from undertaking, 
any action. In considering what is appropriate under this subclause, the 
ACCC must consider, together with other relevant factors, the extent to 
which the outcome which is sought could be achieved at lower cost by 
another party undertaking, or refraining from undertaking, any action and 
the extent to which it is reasonable and practical to require such other 
party to undertake or refrain from undertaking that action.  
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Explanatory Note:  Identification of lower cost or more appropriate alternatives 

The varied Migration Plan and MTM rollout is occurring as part of a more integrated ‘end to end’ process, 
with defined roles and responsibilities for a number of industry stakeholders, including NBN Co, RSPs and 
ASPs.  One example of this principle would be ring fencing information security obligations under the Plan, 
which should not ordinarily be imposed to the extent that these would not be required if it was reasonable 
for relevant information to be made available by another party. 

(c) Any directions, determinations or orders by a Relevant Decision Maker under 
this Plan are subject to monetary caps as follows: 

(i) Telstra is not required to incur total costs of more than $1,000,000 in 
implementing any determination which requires it to: 

(A) modify an Existing Process; 

(B) modify any standard operating system or interface;  

(C) develop or vary an SS Disconnection Process; or 

(D) develop a new or modified Disconnection Measure, 

unless the Relevant Decision Maker demonstrates in its determination 
that: 

(E) the steps required to be undertaken by Telstra to comply with the 
determination are the least cost solution to resolve the concern 
which is the subject of the determination; and 

(F) the cost to Telstra of complying with the determination is 
outweighed by the relative benefits, including the materiality of the 
consequences of continuing to rely on Existing Processes or 
systems; and 

(ii) Telstra is not required to incur total costs of more than $10,000,000 in 
any calendar year in implementing determinations made by a Relevant 
Decision Maker under this Plan. 

(d) For clarity, the capacity for the Adjudicator to exceed the monetary cap in 
clause 29.2(c)(i) in relation to one or more determinations remains subject to 
the annual monetary cap that applies in clause 29.2(c)(ii). 

29.3 Wholesale Customer Modification Proposals  

(a) A Wholesale Customer may itself, or jointly with one or more other Wholesale 
Customers, at any time submit to Telstra a request in writing for: 

(i) a modification of any of the existing standard Telstra processes set out in 
Schedule 1; or 

(ii) a modification to a Disconnection Measure, 

(Modification Proposal). 

(b) Each Modification Proposal must specify the reasons for the requested variation 
to an Existing Processes or a Disconnection Measure, including the implications 
for the Migration process if the Modification Proposal is not adopted.   
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(c) As soon as practicable after the date it receives a Modification Proposal from a 
Wholesale Customer, Telstra will: 

(i) provide the Adjudicator and ACCC with a copy of the Modification 
Proposal; and  

(ii) make it publicly available for comment, for example by publishing a copy 
of the Modification Proposal on the Telstra Wholesale website. 

(d) Telstra will consult in good faith with the relevant Wholesale Customer(s), and 
such other persons as Telstra considers appropriate, on the Modification 
Proposal in order to understand and reasonably assess: 

(i) the benefits and costs associated with the Modification Request;  

(ii) any alternatives which may offer a more effective or proportionate means 
of achieving similar or comparable benefits;  

(iii) where a Modification Proposal involves the replacement or modification 
of an Existing Process, interface or system – any legacy processes, 
interfaces or systems that Telstra would shut down as part of any 
implementation of the Modification Proposal; and 

(iv) whether the Modification Proposal, or implementation of any alternative 
process variation or modified Disconnection Measure, is reasonably 
necessary in order to ensure the continued compliance of this Plan with 
the Plan Objectives and Principles 10 and 25. 

(e) As soon as reasonably practicable, and in any event within 60 Business Days of 
the date that Telstra receives a Modification Proposal (or such longer period as 
Telstra and the relevant Wholesale Customer(s) agree or, if they cannot agree, 
the Adjudicator determines), Telstra will respond in writing to the Wholesale 
Customer(s), setting out: 

(i) in circumstances where Telstra proposes to make a modification to the 
Existing Process or Disconnection Measure: 

(A) a description of the modification which Telstra proposes to make;  

(B) modifications which Telstra reasonably considers will be required 
in the processes, practices or systems of Wholesale Customers in 
order to implement the modification;  

(C) the proposed timetable for implementing the modification; and 

(D) details of any engagement process which Telstra intends to 
establish with Wholesale Customers or relevant industry bodies in 
order to manage the development and/or implementation of the 
modification; or 

(ii) in circumstances where Telstra does not intend to make any modification 
to the Existing Process or Disconnection Measure: 

(A) the reasons for rejecting the Modification Request;  

(B) a brief description of alternatives, if any, which Telstra considered 
and the reasons for rejecting those alternatives; and 
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(C) where applicable, details of any further engagement process which 
Telstra intends to establish with Wholesale Customers in order to 
address the concern raised in the Modification Proposal. 

(f) As soon as reasonably practicable after Telstra provides a response to the 
Wholesale Customer(s) under clause 29.3(e), it will: 

(i) provide a copy of the Modification Proposal and its response to the 
ACCC and the Adjudicator; and 

(ii) publish a copy of the Modification Proposal and its response on the 
Wholesale Business Unit website. 

(g) If a Wholesale Customer (whether or not the Wholesale Customer is that which 
originally lodged the Modification Proposal with Telstra) does not accept 
Telstra’s proposed response under clause 29.3(e), the Wholesale Customer 
may within 10 Business Days after the date the response was published, refer 
the matter as a dispute to the Adjudicator under clause 32.  If there has been no 
such referral within that time the Modification Proposal is deemed to have been 
accepted by all Wholesale Customers.  Where more than one Wholesale 
Customer refers issues or concerns related to the same Modification Proposal 
response, the Adjudicator must deal with those issues or concerns in a 
coordinated and efficient manner, including wherever possible by making only 
one final determination in respect of each proposed Modification Proposal 
response. 

(h) Telstra will: 

(i) implement any Modification Proposal which is accepted or which is 
deemed accepted by all Wholesale Customers under this clause 29.3; 
and 

(ii) if a variation to this Plan is required, promptly submit a variation of this 
Plan to the ACCC under section 577BF of the Act in order to give effect 
to the agreed modification to the Existing Process or Disconnection 
Measure.  

(i) If a Modification Proposal is not accepted or deemed to be accepted by all 
Wholesale Customers under this clause 29.3, Telstra will implement the 
Modification Proposal in accordance with any final determination made by the 
Adjudicator in relation to the matter under clause 29. 

(j) Subject to any determination of the Adjudicator under clause 32, nothing in this 
clause 29.3 requires Telstra to accept or implement a Modification Proposal.   

30 Testing of new or modified disconnection processes 

30.1 Telstra may undertake tests of new or modified processes, systems and 
interfaces and systems 

(a) Where this Plan otherwise requires Telstra to use a standard Existing Process, 
interface or system, it may use an alternative or modified process, system of 
interface, provided that it does so as part of a bona fide test undertaken in 
accordance with this clause 30. 

(b) In the course of developing or implementing under this Plan: 
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(i) a SS Disconnection Process; 

(ii) a new or modified Disconnection Measure; or  

(iii) any modification to a standard disconnection process, interface or 
system, 

Telstra may notify the ACCC that Telstra intends to undertake testing of one or 
more new or modified processes, systems or interfaces (Process Test Notice). 

(c) A Process Test Notice must specify: 

(i) the process, system or interface that is being tested; 

(ii) the date on which testing will commence and the intended duration of the 
testing; 

(iii) the participants involved in the test (including confirmation that any 
participants have consented to being involved); and 

(iv) any other matters which Telstra reasonably considers may assist the 
ACCC to assess the appropriateness of Telstra’s proposed test. 

(d) Subject to clause 30.1(e), Telstra may undertake any testing which has been 
notified to the ACCC under a Process Test Notice, in accordance with that 
Process Test Notice.  

(e) At any time after it receives a Process Test Notice, the ACCC may issue a 
notice to Telstra indicating that the ACCC has concerns about testing proposed 
under the Process Test Notice and which specifies: 

(i) the nature of the concerns which the ACCC has in relation to the testing; 

(ii) any further information or evidence which the ACCC reasonably requires 
Telstra to provide in order to satisfy itself of the appropriateness of the 
testing; and 

(iii) any amendment to the Process Test Notice, including any modification to 
the test plan required in order to resolve the ACCC’s concerns. 

(f) Where Telstra receives an ACCC notice under clause 30.1(e), in respect of 
proposed testing, Telstra will: 

(i) if testing has not yet commenced – not proceed with the test; or 

(ii) if testing has commenced – as soon as practicable, suspend or cease the 
testing, 

in each case unless and until the ACCC’s concerns have been resolved in 
accordance with clause 30.1(e). 

(g) Telstra may (at its discretion) at any time after receiving a notice from the 
ACCC under clause 30.1(e), issue a modified Process Test Notice to the ACCC 
which is amended to seek to resolve the ACCC’s concerns.  An amended 
Process Test Notice issued by Telstra under this clause 30.1(g) will take effect 
as if it were issued under clause 30.1(b).  
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30.2 No requirement for duplication of processes, interfaces or systems 

(a) Where Telstra develops a new or modified process, interface or system under 
this Plan, it may identify as part of the related implementation arrangements any 
legacy processes, interfaces or systems that will be replaced by the new or 
modified process, interface or system and which Telstra will shut down, partly or 
wholly, once the new or modified process, interface or system has been 
implemented. 

(b) For clarity, nothing in this Plan requires Telstra to continue to use or make 
available any process, interface or system which has been replaced by a new 
or modified one, approved and implemented in accordance with clause 4.4 or 
clause 29. 

(c) Subject to any contractual requirement to notify Wholesale Customers of 
changes in systems or processes, where an SS Disconnection Process, a new 
or varied Disconnection Measure or any other variation to this Plan requires a 
Wholesale Customer to implement a modification to its own systems or its 
interface with Telstra’s systems, Telstra is not required under this Plan to:  

(i) implement the existing standard process or new or varied Disconnection 
Measure in respect of that Wholesale Customer unless and until the 
necessary modification(s) have been made; or 

(ii) bear any costs incurred by a Wholesale Customer in making any such 
modification to its systems or interfaces.  

31 Telstra will consult with NBN Co about relevant matters under 
this Plan 

Telstra will consult in good faith with NBN Co in respect of the following matters under 
this Plan: 

(a) before proposing any amendment, variation or modification of an existing 
standard process; 

(b) in the course of developing or varying replacement Schedules under clause 5; 

(c) in the course of developing a new Disconnection Measure or modifying any 
existing Disconnection Measure; 

(d) in the course of developing any SS Disconnection Processes, including before 
submitting a proposed SS Disconnection Process to the ACCC under clause 22 
and in the course of responding to any feedback received from the ACCC in 
relation to a proposed SS Disconnection Process;  

(e) in the course of any process for rectification of this Plan under clause 27; 

(f) prior to notifying the ACCC of the information Telstra provides to NBN Co, in 
accordance with clause 24;  

(g) in the course of developing or varying the NBN Information Security Plan under 
clause 25; and  

(h) prior to providing written notice to the ACCC about a test procedure in 
accordance with clause 30. 
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32 Dispute resolution process  

(a) A Wholesale Customer may refer any complaint or dispute under this Plan to 
the Adjudicator for resolution under and in accordance with the ITA Process set 
out in Schedule 5 to the Undertaking. 

(b) For clarity, any dispute under this Plan may be referred directly to the 
Adjudicator and is not required to be first referred to or dealt with by Telstra 
under the Accelerated Investigation Process. 

33 Functions and powers of the ACCC under this Plan 

In accordance with section 577A(18) of the Act, this Plan provides for the ACCC to 
perform the following functions and exercise the following powers in respect of and 
subject to the requirements set out in this Plan: 

(a) approve or object to a new, replacement or varied Schedule under clause 5, 
including any SS Disconnection Process developed in accordance with clause 
22.5; 

(b) accept or reject an Order Stability Proposal under clause 13.2; 

(c) approve or reject a draft Information Security Plan under clause 25.4; 

(d) request information from Telstra under clause 26.3; 

(e) require Telstra to rectify the provisions of this Plan under clause 27; 

(f) require Telstra to vary an Existing Process or develop a new or modified 
Disconnection Measure under clause 29; and 

(g) respond to a Process Test Notice as contemplated by clause 30. 
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 Telstra existing standard processes for Schedule 1
disconnection of Copper Services (other than 
Special Services)  

1 Overview 

Telstra’s existing standard processes for disconnection of retail and wholesale 
services comprise the following high level process steps: order capture (including 
records check, order validation and order modification); order fulfilment and billing. 

These processes are depicted below.  This diagram is provided for illustrative 
purposes only and should not be used as a basis for interpreting, construing or 
extrapolating the intended meaning of any statement in this Schedule. 

Equivalence between retail and wholesale customers in disconnection orders is 
delivered through the use of one OSS platform for both wholesale and retail Business 
Units (made up of a number of individual system components).  The single OSS 
platform accepts, prioritises, manages and fulfills disconnection orders from wholesale 
and retail customers in an equivalent manner based on the Telstra Commitment Date 
for disconnection.  An illustration of the current IT systems used by Telstra to give 
effect to the existing standard processes  for disconnection at the date of this Plan are 
set out in Annexure A to this Schedule.  This diagram is provided for illustrative 
purposes only and should not be used as a basis for interpreting, construing or 
extrapolating the intended meaning of any statement in this Schedule. 

Differences may naturally exist between the wholesale and retail systems and data 
flows.  This is due to the degree of autonomy requested by and afforded to wholesale 
customers in order origination formats, the preference of wholesale customers to 
interact with Telstra’s BSS through their own systems and environments and the 
mediation layer required between the OSS and the retail and wholesale BSS built to 
the business requirements of retail and wholesale supply. 
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2 Disconnection of a Telstra retail voice service or wholesale 
voice service supplied using WLR (where the telephone 
number is not being ported) 

2.1 Order capture (including records check and order modification) 

(a) Order Capture – Retail STS Disconnection Order 

Telstra will accept a disconnection order from a retail end user for a retail standard 
telephony service (STS) in a variety of forms and through a variety of originating 
processes through which the Telstra Retail Business Units deal with their customers 
(including by different customer segment).  A retail customer may currently contact 
Telstra by telephone, in person or via correspondence either directly or via one of 
Telstra’s indirect retail sales channels. 

The order is typically handled by a customer service representative who will directly 
manually key the order into the appropriate order capture system within Telstra’s retail 
BSS (eg EMPTOR / STS / Siebel) and conduct a records check to verify the 
customer’s identity, confirm the customer record exists in the Customer Database of 
Record (CDBOR) and that the person contacting Telstra is authorised to disconnect 
the service. 

The retail customer can nominate the day and time (morning or afternoon) on which 
they would like the disconnection to take effect (Customer Requested Date or CRD). 

Telstra’s consumer Retail Business Unit has set an additional business rule for their 
customers that limits the CRD to a maximum of 12 months after the disconnection 
order is received by Telstra.  

Telstra will set a Telstra Commitment Date (TCD) for disconnection for the purposes 
of the internal work flow orders that are passed to the OSS which is the same as the 
CRD except in the following circumstances. 

 If the CRD is a Sunday or a public holiday (based on service location), the TCD 
will be the next day which is not a Sunday or a public holiday (based on service 
location). 

 If the CRD is the date on which the disconnection order is received by Telstra 
and the order is received later than 5:00 pm (local time based on service 
location) on that day, the TCD will be the next day which is not a Sunday or 
public holiday (based on service location), unless the relevant exchange 
calendar is open at the time the order is created.  Where an exchange calendar 
is open, it is open for both wholesale and retail disconnection orders. 

 If the CRD is before the end of any minimum disconnection notice period 
contractually agreed between Telstra and the customer,1 the TCD will be the 
next day which is not a Sunday or a public holiday (based on service location) 
after the end of the minimum disconnection notice period. 

The circumstances in which Telstra will not meet the customer’s CRD for 
disconnection are substantially the same as between retail and wholesale. 

                                                      
1  Some of Telstra’s contractual arrangements with customers contain minimum notice periods for service 

cancellation.  For example, “the customer may cancel a service under this agreement by giving Telstra 30 days’ 
written notice”. 
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In exceptional circumstances (eg where the recovery of customer premises equipment 
is required) the disconnection of an STS may require a site visit from a 
communications technician.  In these circumstances, the TCD will be the next day on 
which an appointment slot with a communications technician is available (or some 
later day agreed with the retail customer). 

Where Telstra sets a TCD for disconnection which is different to the customer’s CRD 
for disconnection, the retail customer is informed of the TCD for disconnection (either 
over the telephone, in person or in writing depending on how the retail customer 
placed the disconnection order).  If the TCD is not convenient for the retail customer, 
the retail customer can modify their disconnection order in accordance with the order 
modification process described below. 

Telstra will process the disconnection order in accordance with the TCD for 
disconnection in all but exceptional circumstances (eg system failures or events 
beyond Telstra’s reasonable control). 

(b) Order Capture – Wholesale WLR Disconnection Order 

Wholesale customers accept disconnection orders from wholesale end users for a 
wholesale voice service supplied using WLR in a variety of forms and through a 
variety of originating processes. 

The order is typically handled by a customer service representative who will directly 
manually key the order into an order capture system within the wholesale customer’s 
BSS and conduct a records check to verify the customer’s identity, confirm the 
customer record exists in the wholesale customer’s CDBOR and that the person 
contacting the wholesale customer is authorised to disconnect the service. 

Telstra will accept a disconnection order for a wholesale voice service supplied using 
WLR from a wholesale customer via Telstra’s Wholesale BSS layer (which currently 
includes LinxOnline Ordering (LOLO) and the newer B2B-enabled LinxOnline 
Interaction Gateway (LOLIG)). Telstra’s Wholesale BSS layer is highly automated and 
provides system to system level delivery of service orders into Telstra’s OSS with 
capacity to handle high order volumes. Telstra currently receives substantially most of 
disconnection orders from wholesale customers through these B2B systems.2 

Where a wholesale customer is unable to, or chooses not to, interface with LOLO or 
LOLIG, Telstra will accept a disconnection order for a WLR Service via Telstra’s 
wholesale customer service representatives. 

In addition, if a WLR Service disconnection order is received from a wholesale 
customer via Telstra’s wholesale BSS layer and either the WLR Service has 
associations or associated services or the LOLO or LOLIG interface otherwise fails to 
submit the order for any reason, the order will proceed down a manual path and be 
processed by Telstra’s wholesale customer service representatives. 

Where a disconnection order is processed manually by a wholesale customer service 
representative, the wholesale customer service representative enters the 
disconnection order data directly into Telstra’s OSS (currently via an interface to the 
AXIS system). 

                                                      
2  Telstra has given enforceable commitments in relation to the service availability of those BSS systems available to 

Wholesale Customers to access LOLO and LOLIG, either through a B2B interface or the Wholesale Portal, in 
clause 12 of the Undertaking.  
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The wholesale customer can nominate the day and time (morning or afternoon) on 
which they would like the disconnection to take effect (Customer Requested Date or 
CRD).  

Telstra will set a Telstra Commitment Date (TCD) for disconnection for the purposes 
of the internal work flow orders that are passed to the OSS which is the same as the 
CRD except in the following circumstances: 

 if the CRD is a Sunday or a public holiday (based on service location); 

 if the CRD is the date on which the disconnection order is received by Telstra 
and the order is received later than 5:00 pm (local time based on service 
location) on that day, unless the order is processed directly through the LOLO 
or LOLIG interface and the relevant exchange calendar is open at the time the 
order is created.  Where an exchange calendar is open, it is open for both 
wholesale and retail disconnection orders; or 

 if the CRD is before the end of any minimum disconnection notice period 
contractually agreed between Telstra and the customer.3  

The circumstances in which Telstra will not meet the customer’s CRD for 
disconnection are substantially the same as between retail and wholesale. 

Where a wholesale customer nominates a CRD which Telstra is unable to meet, the 
wholesale customer is informed (either through Telstra’s Wholesale BSS Layer or via 
Telstra’s wholesale customer service representatives depending on how the 
wholesale customer placed the disconnection order) and prompted to nominate an 
alternative CRD.  Telstra will not set a TCD for disconnection until the wholesale 
customer nominates an alternative CRD which Telstra can meet. 

Telstra will process the disconnection order in accordance with the TCD for 
disconnection in all but exceptional circumstances (eg system failures or events 
beyond Telstra’s reasonable control). 

(c) Order validation – Retail STS Disconnection Order 

The disconnection order is validated by a combination of retail BSS system enforced 
rules and Telstra retail business processes prior to being submitted to OSS for 
fulfillment.  These rules of validation are a service qualification check to determine 
whether a commitments is required and, if so, to ensure that a CRD has been 
nominated and a TCD has been scheduled.  This also tests that the CRD is not prior 
to the date of application (i.e. it has not already passed). 

Once the disconnection order is validated, it flows into Telstra’s OSS (currently via an 
interface to the AXIS system). 

(d) Order validation – Wholesale WLR Disconnection Order 

For disconnections, the wholesale customer submits a FNN and a CRD for 
disconnection, and validation is required to establish whether the service for that FNN 
is owned by the submitting wholesale customer, and the CRD is today or in the future.  

                                                      
3  Some of Telstra’s contractual arrangements with customers contain minimum notice periods for service 

cancellation.  For example, “the customer may cancel a service under this agreement by giving Telstra 30 days’ 
written notice”. 
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Once the disconnection order is validated, it flows into Telstra’s OSS (currently via an 
interface to the AXIS system). 

(e) Order Modification – Retail STS Disconnection Order 

A retail customer can modify its retail STS disconnection order at any time prior to the 
point at which the OSS Activation Manager (currently Autocat) executes the 
disconnection tasks in the network.  Modifications may include withdrawing the 
disconnection order or changing the CRD for the order which, in accordance with the 
rules above, will translate to a new TCD for disconnection. 

Telstra will accept an order modification request from a retail customer in a variety of 
forms and through a variety of originating processes.  For example, a retail customer 
may contact Telstra by telephone, in person or via correspondence either directly or 
via one of Telstra’s indirect retail sales channels.  The order modification is typically 
handled by a customer service representative who will directly manually key the order 
modification into the appropriate order capture system (eg EMPTOR / STS / Siebel) 
which comprises part of the retail BSS. 

(f) Order Modification – Wholesale WLR Disconnection Order 

A wholesale customer can modify its WLR disconnection order at any time prior to the 
point at which the OSS Activation Manager (currently Autocat) executes the 
disconnection tasks in the network.  Modifications may include withdrawing the 
disconnection order or changing the CRD for the order which, in accordance with the 
rules above, will translate to a new TCD for disconnection. 

Telstra will accept a disconnection order modification request via Telstra’s wholesale 
front of house (the Wholesale Service Centre).  In the Wholesale Service Centre the 
order modification is handled by a customer service representative who will directly 
manually key the order modification into Telstra’s OSS (currently via an interface to 
the AXIS system). 

In addition, Telstra will accept a WLR disconnection order modification request from a 
wholesale customer via Telstra’s Wholesale BSS layer (which currently includes 
LinxOnline Ordering (LOLO) and the newer B2B-enabled LinxOnline Interaction 
Gateway (LOLIG)).A wholesale customer can modify its WLR disconnection order via 
LOLO or LOLIG at any date prior to the TCD. 

2.2 Order fulfilment 

(a) Receiving orders in the OSS 

Once a disconnection order is captured and validated in the relevant BSS it is passed 
to a system within the OSS (currently AXIS) which deconstructs and orchestrates the 
various order components, determining the network-related and other manual tasks 
required to complete the order. The various task components are then delivered to 
another system within the OSS (currently NPAMS), which performs automatic and 
manual network plant assignment tasks and confirms completion back to AXIS. 

If any tasks are required to be completed at an exchange, AXIS delegates those tasks 
to a separate system (currently ‘Service Order Manager Back End’ (SOMBE)).  
SOMBE determines and manages those tasks necessary within an exchange.  If 
required, SOMBE also deconstructs the order components further and initiates the 
systems responsible for creating manual work orders and returns any requirement for 
field work to Telstra’s field workforce management system (currently CONNECT) (eg 
where retrieval of customer premises equipment is required). 
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(b) Prioritising and Processing Orders 

Once wholesale and retail disconnection orders enter the OSS, they are processed by 
the relevant systems based solely on the relevant TCD for disconnection. 

Following completion of a wholesale disconnection, Telstra will notify the relevant 
wholesale customer through its daily event file supplied through Telstra’s eBill system 
(or through its monthly invoice in the exceptional circumstance that the wholesale 
customer does not use Telstra’s eBill system). 

Telstra does not typically4 notify the relevant retail customer following completion of a 
retail disconnection (other than through its final Bill for the relevant service). 

(c) Cessation of Charging and Final Billing 

Telstra will discontinue charging a retail customer on and from the date of 
disconnection of the STS.  If the date of disconnection is later than the TCD for 
disconnection for any reason charges will apply until the relevant retail order capture 
system notifies order completion to the relevant retail billing system. 

Telstra’s retail Business and Enterprise and Government Business Units will apply 
business rules to manually credit customers in the event that the TCD for 
disconnection is set at the end of a contractually agreed minimum notice period for 
service cancellation, but disconnection actually occurs after the TCD for some reason. 

Telstra will discontinue charging a wholesale customer on and from the date of 
disconnection of the WLR service.  If the date of disconnection is later than the TCD 
for disconnection for any reason, charges will apply until the disconnection order 
completion is notified to the relevant wholesale billing system.  However, Telstra’s 
Wholesale Business Unit will apply business rules to manually credit the wholesale 
customer for the proportion of the WLR access charges billed by Telstra reflecting the 
period between the date of disconnection and the TCD for disconnection (calculated 
on a pro rata basis).  Telstra will calculate and apply this credit to wholesale 
customers on a quarterly basis. 

Telstra will finalise and submit any final Bill to the retail customer for the STS and the 
wholesale customer for the WLR Service in accordance with the billing arrangements 
contractually agreed between Telstra and that customer. 

3 Disconnection of a copper broadband service (retail copper 
broadband or Wholesale ADSL Layer 2) or LSS due to the 
disconnection of the voice service (STS or WLR) using the 
same Copper Path (where the phone number is not being 
ported) 

3.1 Overview 

Where a retail or wholesale customer orders the disconnection of their copper voice 
service (STS or WLR), any retail copper broadband service or Wholesale ADSL Layer 
2 Service or LSS using the same Copper Path will also be disconnected, whether 
supplied by the same provider to the end user or by a different provider. This same 

                                                      
4  Telstra has individualised customer notification processes with some of its larger account managed customers. 
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rule applies to services supplied by a Telstra Retail Business Unit and a service 
supplied by a wholesale customer. 

The disconnection of the retail copper broadband service or Wholesale ADSL Layer 2 
Service or LSS is driven by the voice disconnection order itself through system 
enforced rules, rather than as separate disconnection orders in their own right. 

3.2 Order capture (including records check and order modification) 

(a) Order Capture – Retail 

Telstra will accept a disconnection order from a retail end user for a retail standard 
telephony service (STS) in a variety of forms and through a variety of originating 
processes through which the Telstra Retail Business Units deal with their customers 
(including by different customer segment).  For example, a retail customer may 
currently contact Telstra by telephone, in person or via correspondence either directly 
or via one of Telstra’s indirect retail sales channels. 

The order is typically handled by a customer service representative who will directly 
manually key the order into the appropriate order capture system within Telstra’s retail 
BSS (eg EMPTOR / STS / Siebel) and conduct a records check to verify the 
customer’s identity, confirm the customer record exists in the CDBOR and that the 
person contacting Telstra is authorised to disconnect the service. 

The retail customer can nominate the day and time (morning or afternoon) on which 
they would like the disconnection to take effect (Customer Requested Date or CRD).  

Telstra’s consumer Retail Business Unit has set an additional business rule for their 
customers that limits the CRD to a maximum of 12 months after the disconnection 
order is received by Telstra.   

Telstra will set a Telstra Commitment Date (TCD) for disconnection for the purposes 
of the internal work flow orders that are passed to the OSS which is the same as the 
CRD except in the following circumstances. 

 If the CRD is a Sunday or a public holiday (based on service location), the TCD 
will be the next day which is not a Sunday or a public holiday (based on service 
location). 

 If the CRD is the date on which the disconnection order is received by Telstra 
and the order is received later than 5:00 pm (local time based on service 
location) on that day, the TCD will be the next day which is not a Sunday or 
public holiday (based on service location), unless the relevant exchange 
calendar is open at the time the order is created.  Where an exchange calendar 
is open, it is open for both wholesale and retail disconnection orders. 

 If the CRD is before the end of any minimum disconnection notice period 
contractually agreed between Telstra and the customer, the TCD will be the 
next day which is not a Sunday or a public holiday (based on service location) 
after the end of the minimum disconnection notice period.5 

These circumstances are substantially the same as between retail and wholesale. 

                                                      
5  Some of Telstra’s contractual arrangements with customers contain minimum notice periods for service 

cancellation.  For example, “the customer may cancel a service under this agreement by giving Telstra 30 days’ 
written notice”. 
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In exceptional circumstances (eg where the recovery of customer premises equipment 
is required) the disconnection of an STS may require a site visit from a 
communications technician.  In these circumstances, the TCD will be the next day on 
which an appointment with a communications technician is available (or some later 
day agreed with the retail customer). 

Where Telstra sets a TCD for disconnection which is different to the customer’s CRD 
for disconnection, the retail customer is informed of the TCD for disconnection (either 
over the telephone, in person or in writing depending on how the retail customer 
placed the disconnection order).  If the TCD is not convenient for the retail customer, 
the retail customer can modify their disconnection order in accordance with the order 
modification process described below. 

Although manual exchange work (ie jumper removal) will always be required for 
disconnection of a LSS, this does not affect the TCD as the TCD is driven by the STS 
disconnection order.  The manual exchange work will typically be performed after the 
TCD at a time that is convenient for Telstra. 

Telstra will process the disconnection order in accordance with the TCD for 
disconnection in all but exceptional circumstances (eg system failures or events 
beyond Telstra’s reasonable control). 

(b) Order Capture – Wholesale 

Wholesale customers accept disconnection orders from wholesale end users for a 
wholesale voice service supplied using WLR in a variety of forms and through a 
variety of originating processes. 

The order is typically handled by a customer service representative who will directly 
manually key the order into an order capture system within the wholesale customer’s 
BSS and conduct a records check to verify the customer’s identity, confirm the 
customer record exists in the wholesale customer’s CDBOR and that the person 
contacting the wholesale customer is authorised to disconnect the service. 

Telstra will accept a disconnection order for a wholesale voice service supplied using 
WLR from a wholesale customer via Telstra’s Wholesale BSS layer (which currently 
includes LinxOnline Ordering (LOLO) and the newer B2B-enabled LinxOnline 
Interaction Gateway (LOLIG)).  Telstra’s Wholesale BSS layer is highly automated 
and provides system to system level delivery of service orders into Telstra’s OSS with 
capacity to handle high order volumes. 

Where a whole customer is unable to, or chooses not to, interface with LOLO or 
LOLIG), Telstra will accept a disconnection order for a WLR Service via Telstra’s 
wholesale customer service representatives. 

In addition, if a WLR Service disconnection order is received from a wholesale 
customer via Telstra’s wholesale BSS layer and either the WLR Service has 
associations or associated services or the LOLO or LOLIG interface otherwise fails to 
submit the order for any reason, the order will proceed down a manual path and be 
processed by Telstra’s wholesale customer service representatives. 

Where a disconnection order is processed manually by a wholesale customer service 
representative, the wholesale customer service representative enters the 
disconnection order data directly into Telstra’s OSS (currently via an interface to the 
AXIS system comprising part of the OSS). 
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The wholesale customer can nominate the day and time (morning or afternoon) on 
which they would like the disconnection to take effect (Customer Requested Date or 
CRD). 

Telstra will set a Telstra Commitment Date (TCD) for disconnection for the purposes 
of the internal work flow orders that are passed to the OSS which is the same as the 
CRD except in the following circumstances: 

 if the CRD is a Sunday or a public holiday (based on service location); 

 if the CRD is the date on which the disconnection order is received by Telstra 
and the order is received later than 5:00 pm (local time based on service 
location) on that day, unless the order is processed directly through the LOLO 
or LOLIG interface and the relevant exchange calendar is open at the time the 
order is created.  Where an exchange calendar is open, it is open for both 
wholesale and retail disconnection orders; or 

 if the CRD is before the end of any minimum disconnection notice period 
contractually agreed between Telstra and the customer.6 

The circumstances in which Telstra will not meet the customer’s CRD for 
disconnection are substantially the same as between retail and wholesale. 

Where a wholesale customer nominates a CRD which Telstra is unable to meet, the 
wholesale customer is informed (either through Telstra’s Wholesale BSS Layer or via 
Telstra’s wholesale customer service representatives depending on how the 
wholesale customer placed the disconnection order) and prompted to nominate an 
alternative CRD.  Telstra will not set a TCD for disconnection until the wholesale 
customer nominates an alternative CRD which Telstra can meet. 

Telstra will process the disconnection order in accordance with the TCD for 
disconnection in all but exceptional circumstances (eg system failures or events 
beyond Telstra’s reasonable control). 

Manual exchange work (ie jumper removal) will always be required for disconnection 
of a LSS, however this does not affect the TCD as the TCD is driven by the WLR 
disconnection order.  The manual exchange work will typically be performed after the 
TCD at a time that is convenient for Telstra. 

(c) Order validation – Retail 

The disconnection order is validated by a combination of retail BSS system enforced 
rules and Telstra retail business processes prior to being submitted to OSS for 
fulfillment.  These rules of validation are a service qualification check to determine 
whether a commitment is required and, if so, to ensure that a CRD has been 
nominated and a TCD has been scheduled.  This also tests that the CRD is not prior 
to the date of application (i.e. it has not already passed). 

The disconnection of any copper broadband service (retail copper broadband or 
Wholesale ADSL Layer 2) or LSS using the same Copper Path as the STS is system 
driven in the OSS and is therefore not separately validated. 

                                                      
6  Some of Telstra’s contractual arrangements with customers contain minimum notice periods for service 

cancellation.  For example, “the customer may cancel a service under this agreement by giving Telstra 30 days’ 
written notice”. 
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Once the disconnection order is validated, it flows into Telstra’s OSS (currently via an 
interface to the AXIS system). 

(d) Order validation – Wholesale 

For disconnections, the wholesale customer submits a FNN and a CRD for 
disconnection, and validation is required to establish whether the service for that FNN 
is owned by the submitting wholesale customer, and the CRD is today or in the future.  

The disconnection of any copper broadband service (retail copper broadband or 
Wholesale ADSL Layer 2) or LSS using the same Copper Path as the WLR Service is 
system driven in the OSS and is therefore not separately validated. 

Once the disconnection order is validated, it flows into Telstra’s OSS (currently via an 
interface to the AXIS system). 

(e) Order Modification – Retail STS Disconnection Order 

A retail customer can modify its retail STS disconnection order at any time prior to the 
point at which the OSS Activation Managers (currently Autocat (for voice) or XDM (for 
retail copper broadband or Wholesale ADSL Layer 2) executes the disconnection 
tasks in the network.  Modifications may include withdrawing the disconnection order 
or changing the CRD for the order which, in accordance with the rules above, will 
translate to a new TCD for disconnection.  

Telstra will accept an order modification request from a retail customer in a variety of 
forms and through a variety of originating processes through which the Telstra Retail 
Business Units deal with their customers (including by different customer segment).  
For example, a retail customer may currently contact Telstra by telephone, in person 
or via correspondence either directly or via one of Telstra’s indirect retail sales 
channels.  The order modification is typically handled by a customer service 
representative who will directly manually key the order modification into the 
appropriate order capture system (eg EMPTOR / STS / Siebel) which comprise part of 
the retail BSS. 

(f) Order Modification – Wholesale WLR Disconnection Order 

A wholesale customer can modify its WLR disconnection order at any time prior to the 
point at which the OSS Activation Manager (currently Autocat) executes the 
disconnection tasks in the network.  Modifications may include withdrawing the 
disconnection order or changing the CRD for the order which, in accordance with the 
rules above, will translate to a new TCD for disconnection. 

Telstra will accept a disconnection order modification request via Telstra’s wholesale 
front of house (the Wholesale Service Centre).  In the Wholesale Service Centre the 
order modification is handled by a customer service representative who will directly 
manually key the order modification into Telstra’s OSS (currently via an interface to 
the AXIS system). 

In addition, Telstra will accept a WLR disconnection order modification request from a 
wholesale customer via Telstra’s Wholesale BSS layer (which currently includes 
LinxOnline Ordering (LOLO) and the newer B2B-enabled LinxOnline Interaction 
Gateway (LOLIG)). 

A wholesale customer can modify its WLR disconnection order via LOLO or LOLIG at 
any date prior to the TCD.  
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3.3 Order fulfilment 

(a) Receiving orders in the OSS 

Once a voice disconnection order is captured and validated in the relevant BSS, it is 
passed to a system within the OSS (currently AXIS) which deconstructs and 
orchestrates the various order components, determining the network-related and other 
manual tasks required to complete the order.  

If there is a retail copper broadband services or Wholesale ADSL Layer 2 service or 
LSS which uses the same Copper Path as the relevant STS or WLR Service, AXIS 
includes system enforced rules to automatically disconnect the retail copper 
broadband services or Wholesale ADSL Layer 2 service or LSS. 

The various task components are then delivered to another system within the OSS 
(currently NPAMS), which performs automatic and manual network plant assignment 
tasks and confirms completion back to AXIS. 

If any tasks are required to be completed at an exchange or in the network, AXIS 
delegates those tasks to a separate system (currently ‘Service Order Manager Back 
End’ (SOMBE)).  SOMBE determines and manages those tasks necessary within an 
exchange or in the network to the appropriate OSS Activation Manager system 
(currently Autocat for STS/WLR and XDM for retail copper broadband/Wholesale 
ADSL Layer 2).  If required, SOMBE also deconstructs the order components further 
and initiates the systems responsible for creating manual work orders and returns any 
requirement for field work to Telstra’s field workforce management system (currently 
CONNECT) (eg where retrieval of customer premises equipment is required).  

(b) Prioritising and Processing Orders 

Once wholesale and retail disconnection orders enter the OSS, they are processed by 
the relevant systems solely based on the TCD for disconnection of the relevant voice 
service. 

Following completion of a WLR Service disconnection, Telstra will notify the relevant 
wholesale customer through its daily event file supplied through Telstra’s eBill system 
(or through its monthly invoice in the exceptional circumstance that the wholesale 
customer does not use Telstra’s eBill system).   

Telstra does not typically7 notify the relevant retail customer following completion of a 
retail STS disconnection (other than through its final Bill for the relevant service). 

If the disconnection of an STS or WLR Service results in the disconnection of a 
Wholesale ADSL Layer 2 service or LSS provided using the same Copper Path, 
Telstra will notify the relevant wholesale customer after the disconnection of the 
Wholesale ADSL Layer 2 service or LSS through the relevant wholesale customer’s 
daily event file supplied through Telstra’s eBill system (or through its monthly invoice 
in the exceptional circumstance that the wholesale customer does not use Telstra’s 
eBill system).  This is the notification referred to in clause 12.2. 

Any manual exchange work (ie jumper removal) required for disconnection of a LSS 
will typically be performed by Telstra after the TCD for disconnection of the relevant 
voice service at a time that is convenient for Telstra. 

                                                      
7  Telstra has individualised customer notification processes with some of its larger account managed customers. 
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If the disconnection of an STS or WLR Service results in the disconnection of a retail 
copper broadband service provided using the same Copper Path, Telstra does not 
typically8 notify the relevant retail customer after disconnection of the retail copper 
broadband service (other than through its final Bill for the relevant service). 

3.4 Cessation of Charging and Final Billing 

(a) Cessation of charging for STS and WLR 

Telstra will discontinue charging a retail customer for the STS on and from the date of 
disconnection of the STS service.  If the date of disconnection is later than the TCD 
for disconnection for any reason charges will apply until the retail order capture 
system notifies order completion to the relevant retail billing system.  

Telstra’s retail Business and Enterprise and Government Business Units will apply 
business rules to manually credit customers in the event that the TCD for 
disconnection of the STS is set at the end of a contractually agreed minimum notice 
period for service cancellation, but disconnection actually occurs after the TCD for 
some reason. 

Telstra will discontinue charging a wholesale customer for a WLR service on and from 
the date of disconnection of the WLR service.  If the date of disconnection is later than 
the TCD for disconnection for any reason, charges will apply until the disconnection 
order completion is notified to the relevant wholesale billing system.  However, 
Telstra’s Wholesale Business Unit will apply business rules to manually credit the 
wholesale customer for the proportion of the WLR access charges billed by Telstra 
reflecting the period between the date of disconnection and the TCD for disconnection 
(calculated on a pro rata basis).  Telstra will calculate and apply this credit to 
wholesale customers on a quarterly basis. 

(b) Cessation of charging for broadband services or LSS using the same Copper 
Paths 

Telstra will discontinue charging a retail customer for any retail copper broadband 
service which used the same Copper Path as the relevant voice service on and from 
the date of disconnection of the copper broadband service.  If the date of 
disconnection is later than the TCD for disconnection of the relevant voice service for 
any reason charges will apply until the relevant retail order capture system notifies 
order completion to the relevant retail billing system. 

Telstra will discontinue charging a wholesale customer for a Wholesale ADSL Layer 2 
service or a wholesale LSS which used the same Copper Path as the relevant voice 
service on and from the date of disconnection of the relevant service.  If the date of 
disconnection (excluding any manual exchange work) is later than the TCD for 
disconnection of the relevant voice service for any reason charges will apply until the 
disconnection order completion is notified to the relevant wholesale billing system.  
However, Telstra’s Wholesale Business Unit will apply business rules to manually 
credit the wholesale customer for the proportion of the Wholesale ADSL Layer 2 or 
wholesale LSS access charges billed by Telstra reflecting the period between the date 
of disconnection and the TCD for disconnection (calculated on a pro rata basis).  
Telstra will calculate and apply this credit to wholesale customers on a quarterly basis. 

(c) Final Billing 

                                                      
8  Telstra has individualised customer notification processes with some of its larger account managed customers. 
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Telstra will finalise and submit any final Bill to the retail customer and/or the wholesale 
customer (as applicable) in accordance with the billing arrangements contractually 
agreed between Telstra and that customer. 

4 Disconnection of a voice service (STS or WLR) and/or a 
copper broadband service (retail copper broadband, 
Wholesale ADSL Layer 2 or LSS) (where the telephone 
number is being ported) 

4.1 Order capture (including records check and order modification) 

(a) Order Capture 

Telstra will accept and process Local Number Porting (LNP) requests submitted from 
a Gaining Carrier/Carriage Service Provider (CSP) it in accordance with the LNP 
Code. 

The Gaining Carrier/CSP may elect for an LNP Request to be processed by Telstra 
using either the Category A Porting Process or the Category C Porting Process as 
outlined in the LNP Code depending on the nature of the services supplied in 
connection with the telephone number or numbers to be ported and in accordance 
with the LNP Code. 

Telstra will accept and process LNP Requests (including associated Simple 
Notification Advices (SNAs), Electronic Cutover Advices (ECAs), Complex Notification 
Advices (CNAs) and Complex Cutover Advices (CCAs) each as defined in the code) 
via Telstra’s Local Number Portability Carrier Interface System (LNPCIS) using the 
standard wholesale file transfer process for LNP requests, set out in the LNP IT 
Standard.  

Telstra will generate a disconnection order for a copper voice service (STS or WLR 
Service) or copper broadband service (retail copper broadband, Wholesale ADSL 
Layer 2 or LSS) in accordance with the LNP Code, where Telstra receives a valid LNP 
request via LNPCIS in relation to the telephone number associated with that service. 

(b) Order validation 

Telstra will perform each validation and confirmation stage of either the Category A 
Porting Process or the Category C Porting Process (as applicable) in accordance with 
the LNP Code via Telstra’s LNPCIS. 

For the Category A Porting Process this includes (without limitation) each SNA 
validation, SNA confirmation/rejection advice, SNA retarget validation, SNA retarget 
confirmation/rejection advice, ECA validation and ECA confirmation/rejection advice. 

For the Category C Porting Process this includes (without limitation) each CNA receipt 
advice, CNA validation, CNA confirmation/rejection advice, CNA withdrawal validation, 
CNA withdrawal confirmation/rejection advice, CCA receipt advice, CCA validation, 
CCA confirmation/rejection advice, CCA retarget receipt advice, CCA retarget 
validation, CCA retarget confirmation/rejection advice, CCA withdrawal validation and 
CCA withdrawal confirmation/rejection advice. 

(c) Order Modification 
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Telstra will accept and process SNA retarget requests and SNA withdrawal requests 
submitted from a Gaining Carrier/CSP via Telstra’s LNPCIS in accordance with the 
Category A Porting Process under the LNP Code. 

Telstra will also accept and process a reversal of a porting request in accordance with 
the Category A Porting Process under the LNP Code.  Where a customer rescinds or 
cancels an agreement in accordance with the applicable fair trading legislation during 
the relevant Reversal Period (as defined under the LNP code), Telstra will only accept 
and process a reversal initiated by the Gaining Carrier/CSP via LNPCIS.  

Telstra will accept and process CCA retarget requests and CCA or CNA withdrawal 
requests at a batch level via Telstra’s LNPCIS in accordance with the Category C 
Porting Process under the LNP Code. 

In accordance with the LNP Code, Telstra will not accept a reversal of a porting 
request under the Category C Porting Process, instead the Gaining Carrier/CSP must 
use the Emergency Return process outlined in the LNP Code. 

4.2 Order fulfilment 

(a) Receiving orders in the OSS 

Once an LNP request has been accepted and validated by Telstra in accordance with 
the LNP Code, Telstra creates disconnection orders via Telstra’s LNPCIS for any 
services associated with the relevant telephone number (including any copper voice 
service (STS or WLR) or copper broadband service (retail copper broadband, 
Wholesale ADSL Layer 2 or LSS) with a Telstra Commitment Date (TCD) for 
disconnection equal to the ECA submission date (for Cat A) or CCA porting date (for 
Cat C) as applicable.  LNPCIS then passes the disconnection orders directly into 
Telstra’s OSS Platform (currently via AXIS). 

AXIS deconstructs and orchestrates the various order components, determining the 
network-related and other manual tasks required to complete the order. The various 
task components are then delivered to another system within the OSS (currently 
NPAMS), which performs automatic and manual network plant assignment tasks and 
confirms completion back to AXIS. 

If any tasks are required to be completed at an exchange (eg jumper removal), AXIS 
delegates those tasks to a separate system (currently ‘Service Order Manager Back 
End’ (SOMBE)). SOMBE determines and manages those tasks necessary within an 
exchange.  

(b) Prioritising and Processing Orders 

Within the OSS, wholesale and retail disconnection orders are processed by the 
relevant systems based solely on the relevant TCD for disconnection. 

Telstra will process the disconnection order in accordance with the TCD for 
disconnection in all but exceptional circumstances (eg system failures or events 
beyond Telstra’s reasonable control).  Telstra will complete the port (including all 
relevant service disconnections) in accordance with the LNP Code. 

Telstra will notify each Losing Wholesale Customer of the disconnection of the 
relevant WLR Service, Wholesale ADSL Layer 2 Service or LSS in accordance with 
the LNP Code through the Wholesale Customer’s daily event file supplied through 
Telstra’s eBill system (or through its monthly invoice in the exceptional circumstance 
that the wholesale customer does not use Telstra’s eBill system). 
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Telstra does not typically9 notify a Losing Retail Customer of the disconnection of the 
relevant retail STS or retail copper broadband service (other than through its final Bill 
for the relevant service).  

4.3 Cessation of Charging and Final Billing 

(a) Cessation of charging 

Telstra will cease to charge a retail customer for an STS or a retail copper broadband 
service on and from the date of disconnection of the relevant service.  If the date of 
disconnection is later than the TCD for any reason, Telstra will cease to charge the 
retail customer on and from the point at which the relevant retail order capture system 
notifies disconnection order completion to the relevant retail billing system. 

Telstra will cease to charge a wholesale customer for a WLR Service, a Wholesale 
ADSL Layer 2 Service or a LSS on and from the date of disconnection of the relevant 
service.  If the date of disconnection (excluding any manual exchange work) is later 
than the TCD for any reason, charges will apply until the disconnection order 
completion is notified to the relevant wholesale billing system.  However, Telstra’s 
Wholesale Business Unit will apply business rules to manually credit the wholesale 
customer for the proportion of the access charges billed by Telstra reflecting the 
period between the date of disconnection and the TCD for disconnection (calculated 
on a pro rata basis).  Telstra will calculate and apply this credit to wholesale 
customers on a quarterly basis. 

(b) Final Billing 

Telstra will finalise and submit any final Bill to each relevant retail customer and/or 
wholesale customer in accordance with the billing arrangements contractually agreed 
between Telstra and that customer. 

5 Disconnection of a retail broadband service supplied over 
copper or a Wholesale ADSL Layer 2 Service in 
circumstances where a voice service using the same 
Copper Path is not disconnected. 

5.1 Order capture (including records check and order modification) 

(a) Order Capture – Retail Copper Broadband Service Disconnection Order 

Telstra will accept a disconnection order from a retail end user for a retail copper 
broadband service in a variety of forms and through a variety of originating processes 
through which the Telstra Retail Business Units deal with their customers (including by 
different customer segment).  For example, a retail customer may currently contact 
Telstra by telephone, in person or via correspondence either directly or via one of 
Telstra’s indirect retail sales channels. 

For simple disconnection orders, the order is typically handled by a customer service 
representative who will directly manually key the order into the appropriate order 
capture system within Telstra’s retail BSS (eg Moby / EMPTOR / STS / Siebel) and 
conduct a records check to verify the customer’s identity, confirm the customer record 

                                                      
9  Telstra has individualised customer notification processes with some of its larger account managed customers. 
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exists in the CDBOR and that the person contacting Telstra is authorised to 
disconnect the service. 

The retail customer can nominate the day and time (morning or afternoon) on which 
they would like the disconnection to take effect (Customer Requested Date or CRD). 

Telstra’s consumer Retail Business Unit has set an additional business rule for their 
customers that limits the CRD up to a maximum of 30 calendar days after the 
disconnection order is received by Telstra. 

Telstra will set a Telstra Commitment Date (TCD) for disconnection for the purposes 
of the internal work flow orders that are passed to the OSS which is the same as the 
CRD except in the following circumstances. 

 If the CRD is a Sunday or a public holiday (based on service location), the TCD 
will be the next day which is not a Sunday or a public holiday (based on service 
location). 

 If the CRD is the date on which the disconnection order is received by Telstra 
and the order is received later than 5:00 pm (local time based on service 
location) on that day, the TCD will be the next day which is not a Sunday or 
public holiday (based on service location), unless the relevant exchange 
calendar is open at the time the order is created.  Where an exchange calendar 
is open, it is open for both wholesale and retail disconnection orders. 

 If the CRD is before the end of any minimum disconnection notice period 
contractually agreed between Telstra and the customer, the TCD will be the 
next day which is not a Sunday or a public holiday (based on service location) 
after the end of the minimum disconnection notice period.10 

The circumstances in which Telstra will not meet the customer’s CRD for 
disconnection are substantially the same as between retail and wholesale. 

Where Telstra sets a TCD for disconnection which is different to the customer’s CRD 
for disconnection, the retail customer is informed of the TCD for disconnection (either 
over the telephone, in person or in writing depending on how the retail customer 
placed the disconnection order).  If the TCD is not convenient for the retail customer, 
the retail customer can modify their disconnection order in accordance with the order 
modification process described below. 

Telstra will process the disconnection order in accordance with the TCD for 
disconnection in all but exceptional circumstances (eg system failures or events 
beyond Telstra’s reasonable control). 

(b) Order Capture – Wholesale ADSL Layer 2 Service Disconnection Order 

Wholesale customers accept disconnection orders from wholesale end users for a 
Wholesale ADSL Layer 2 Service in a variety of forms and through a variety of 
originating processes. 

The order is typically handled by a customer service representative who will directly 
manually key the order into an order capture system within the wholesale customer’s 

                                                      
10  Some of Telstra’s contractual arrangements with customers contain minimum notice periods for service 

cancellation.  For example, “the customer may cancel a service under this agreement by giving Telstra 30 days’ 
written notice”. 
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BSS and conduct a records check to verify the customer’s identity, confirm the 
customer record exists in the wholesale customer’s CDBOR and that the person 
contacting the wholesale customer is authorised to disconnect the service. 

Telstra will accept a disconnection order for a Wholesale ADSL Layer 2 Service from 
a wholesale customer via Telstra’s Wholesale BSS layer (which currently includes 
LinxOnline Ordering (LOLO) and the newer B2B-enabled LinxOnline Interaction 
Gateway (LOLIG)).  Telstra’s Wholesale BSS layer is highly automated and provides 
system to system level delivery of service orders into Telstra’s OSS with capacity to 
handle high order volumes. Telstra currently receives substantially most of 
disconnection orders from wholesale customers through these B2B systems. 

Where a wholesale customer is unable to, or chooses not to, interface with LOLO or 
LOLIG), Telstra will accept a disconnection order for a Wholesale ADSL Layer 2 
Service via Telstra’s wholesale customer service representatives. 

In addition, if a Wholesale ADSL Layer 2 Service disconnection order is received from 
a wholesale customer via Telstra’s wholesale BSS layer and the LOLO or LOLIG 
interface otherwise fails to submit the order for any reason, the order will proceed 
down a manual path and be processed by Telstra’s wholesale customer service 
representatives. 

Where a disconnection order is processed manually by a wholesale customer service 
representative, the wholesale customer service representative enters the 
disconnection order data directly into Telstra’s OSS (currently via an interface to the 
AXIS system comprising part of the OSS). 

The wholesale customer can nominate the day and time (morning or afternoon) on 
which they would like the disconnection to take effect (Customer Requested Date or 
CRD). 

Telstra’s Wholesale Business Unit has set an additional business rule for their 
customers that limits the CRD up to a maximum of 30 calendar days after the 
disconnection order is received by Telstra. 

Telstra will set a Telstra Commitment Date (TCD) for disconnection for the purposes 
of the internal work flow orders that are passed to the OSS which is the same as the 
CRD except in the following circumstances: 

 if the CRD is a Sunday or a public holiday (based on service location); 

 if the CRD is the date on which the disconnection order is received by Telstra 
and the order is received later than 5:00 pm (local time based on service 
location) on that day, unless the order is processed directly through the LOLO 
or LOLIG interface and the relevant exchange calendar is open at the time the 
order is created.  Where an exchange calendar is open, it is open for both 
wholesale and retail disconnection orders; or 

 if the CRD is before the end of any minimum disconnection notice period 
contractually agreed between Telstra and the customer.11 

                                                      
11  Some of Telstra’s contractual arrangements with customers contain minimum notice periods for service 

cancellation.  For example, “the customer may cancel a service under this agreement by giving Telstra 30 days’ 
written notice”. 
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The circumstances in which Telstra will not meet the customer’s CRD for 
disconnection are substantially the same as between retail and wholesale. 

Where a wholesale customer nominates a CRD which Telstra is unable to meet, the 
wholesale customer is informed (either through Telstra’s Wholesale BSS Layer or via 
Telstra’s wholesale customer service representatives depending on how the 
wholesale customer placed the disconnection order) and prompted to nominate an 
alternative CRD.  Telstra will not set a TCD for disconnection until the wholesale 
customer nominates an alternative CRD which Telstra can meet. 

Telstra will process the disconnection order in accordance with the TCD for 
disconnection in all but exceptional circumstances (eg system failures or events 
beyond Telstra’s reasonable control). 

(c) Order validation – Retail Copper Broadband Service Disconnection Order 

The disconnection order is validated by a combination of retail BSS system enforced 
rules and Telstra retail business processes prior to being submitted to OSS for 
fulfillment.  These rules of validation are a service qualification check to determine 
whether a commitments is required and, if so, to ensure that a CRD has been 
nominated and a TCD has been scheduled.  This also tests that the CRD is not prior 
to the date of application (i.e. it has not already passed). 

Once the disconnection order is validated, it flows into Telstra’s OSS (currently via an 
interface to the AXIS system). 

(d) Order validation – Wholesale ADSL Layer 2 Disconnection Order 

For disconnections, the wholesale customer submits a FNN and a CRD for 
disconnection, and validation is required to establish whether the service for that FNN 
is owned by the submitting wholesale customer, and the CRD is no more than 30 
calendar days in the future.  

Once the disconnection order is validated, it flows into Telstra’s OSS (currently via an 
interface to the AXIS system). 

(e) Order Modification – Retail Copper Broadband Service Disconnection Order 

A retail customer can modify its retail copper broadband service disconnection order 
at any time prior to the point at which the OSS Activation Manager (currently XDM) 
executes the disconnection tasks in the network.  Modifications may include 
withdrawing the disconnection order or changing the CRD for the order which, in 
accordance with the rules above, will translate to a new TCD for disconnection.  

Telstra will accept an order modification request from a retail customer in a variety of 
forms and through a variety of originating processes through which the Telstra Retail 
Business Units deal with their customers (including by different customer segment).  
For example, a retail customer may currently contact Telstra by telephone, in person 
or via correspondence either directly or via one of Telstra’s indirect retail sales 
channels.  The order modification is typically handled by a customer service 
representative who will directly manually key the order modification into the 
appropriate order capture system (eg Moby / EMPTOR / STS / Siebel) which 
comprises part of the retail BSS. 
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(f) Order Modification – Wholesale ADSL Layer 2 Disconnection Order 

A wholesale customer can modify its Wholesale ADSL Layer 2 service disconnection 
order at any time prior to the point at which the OSS Activation Manager (currently 
XDM) executes the disconnection tasks in the network.  Modifications may include 
withdrawing the disconnection order or changing the CRD for the order which, in 
accordance with the rules above, will translate to a new TCD for disconnection. 

Telstra will accept a disconnection order modification request via Telstra’s wholesale 
front of house (the Wholesale Service Centre).  In the Wholesale Service Centre the 
order modification is handled by a customer service representative who will directly 
manually key the order modification into Telstra’s OSS (currently via an interface to 
the AXIS system). 

In addition, Telstra will accept a Wholesale ADSL Layer 2 disconnection request from 
a wholesale customer via Telstra’s Wholesale BSS layer (which currently includes 
LinxOnline Ordering (LOLO) and the newer B2B-enabled LinxOnline Interaction 
Gateway (LOLIG)).12  

A wholesale customer can modify its DSL disconnection order via LOLO or LOLIG at 
any date prior to the TCD.  

5.2 Order fulfilment 

(a) Receiving orders in the OSS 

Once a disconnection order is captured and validated in the relevant BSS it is passed 
to a system within the OSS (currently AXIS) which deconstructs and orchestrates the 
various order components, determining the network-related and other manual tasks 
required to complete the order. The various task components are then delivered to 
another system within the OSS (currently NPAMS), which performs automatic and 
manual network plant assignment tasks and confirms completion back to AXIS. 

Network tasks to be completed are delegated by AXIS to a separate system (currently 
‘Service Order Manager Back End’ (SOMBE)).  SOMBE determines and manages 
those tasks necessary within the network.   

(b) Prioritising and Processing Orders 

Once wholesale and retail disconnection orders enter the OSS, they are processed by 
the relevant systems based solely on the relevant TCD for disconnection. 

Following completion of a wholesale disconnection, Telstra will notify the relevant 
wholesale customer through its daily event file supplied through Telstra’s eBill system 
(or through its monthly invoice in the exceptional circumstance that the wholesale 
customer does not use Telstra’s eBill system). 

Telstra does not typically13 notify the relevant retail customer following completion of a 
retail disconnection (other than through its final Bill for the relevant service). 

                                                      
12  Telstra has given enforceable commitments in relation to the service availability of those BSS systems available to 

Wholesale Customers to access LOLO and LOLIG, either through a B2B interface or the Wholesale Portal, in 
clause 12 of the Undertaking.  

13  Telstra has individualised customer notification processes with some of its larger account managed customers. 
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5.3 Cessation of charging and Final Billing 

(a) Cessation of Charging 

Telstra will discontinue charging a retail customer on and from the date of 
disconnection of the retail copper broadband service.  If the date of disconnection is 
later than the TCD for disconnection for any reason charges will apply until the retail 
order capture system notifies order completion to the relevant retail billing system. 

Telstra’s retail Business and Enterprise and Government Business Units will apply 
business rules to manually credit customers in the event that the TCD for 
disconnection are set at the end of a contractually agreed minimum notice period for 
service cancellation, but disconnection actually occurs after the TCD for some reason. 

Telstra will discontinue charging a wholesale customer on and from the date of 
disconnection of the Wholesale ADSL Layer 2 service.  If the date of disconnection is 
later than the TCD for disconnection for any reason charges will apply until the 
disconnection order completion is notified to the relevant wholesale billing system.  
However, Telstra’s Wholesale Business Unit will apply business rules to manually 
credit the wholesale customer for the proportion of the Wholesale ADSL Layer 2 
access charges reflecting the period between the date of disconnection and the TCD 
for disconnection (calculated on a pro rata basis).  Telstra will calculate and pay this 
credit to wholesale customers on a quarterly basis. 

(b) Final Billing 

Telstra will finalise and submit any final Bill to the retail customer or wholesale 
customer in accordance with the billing arrangements contractually agreed between 
Telstra and that customer. 

6 Disconnection of a wholesale ULL service. 

6.1 Order capture (including records check and order modification) 

(a) Order Capture 

Telstra will accept a disconnection order for a wholesale ULL Service from a 
wholesale customer via Telstra’s Wholesale BSS layer (which currently includes 
ULLCIS).  Wholesale customers can currently submit up to 4 files per day via FTP into 
ULLCIS. 

Where a whole customer is unable to, or chooses not to, interface with ULLCIS), 
Telstra will accept a disconnection order for a wholesale ULL Service via Telstra’s 
wholesale customer service representatives. 

In addition, if a ULL Service disconnection order is received from a wholesale 
customer via Telstra’s wholesale BSS layer and ULLCIS fails to submit the order into 
the OSS for any reason, the order will proceed down a manual path and be processed 
by Telstra’s wholesale customer service representatives. 

Where a disconnection order is processed manually by a wholesale customer service 
representative, the wholesale customer service representative enters the 
disconnection order data directly into Telstra’s OSS (currently via an interface to the 
AXIS system comprising part of the OSS). 
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The wholesale customer can currently choose between a same day disconnection or 
a pending disconnection (Customer Requested Date or CRD).  If the wholesale 
customer chooses a pending disconnection, it currently means that the customer has 
elected for the disconnection to take place 5 business days after the order is placed. 
Telstra will set a Telstra Commitment Date (TCD) for disconnection for the purposes 
of the internal work flow orders that are passed to the OSS which is the same as the 
CRD. 

Telstra will process the disconnection order in accordance with the TCD for 
disconnection in all but exceptional circumstances (eg system failures or events 
beyond Telstra’s reasonable control). 

(b) Order validation 

Telstra confirms its receipt of a ULL disconnection order to the relevant wholesale 
customer via ULLCIS. 

The only validation performed is to confirm whether the service for the ULL service 
number submitted by the wholesale customer as part of its order is supplied to the 
submitting wholesale customer and that the customer has either selected a same day 
(immediate) disconnection order or a pending disconnection order.  

If the disconnection order is not valid, Telstra sends a rejection advice to the relevant 
wholesale customer via ULLCIS. 

(c) Order Modification 

Same day ULL disconnection orders cannot be modified or withdrawn.  Pending ULL 
disconnection orders can be withdrawn at any date prior to the TCD but cannot 
otherwise be modified. 

Telstra will accept a pending ULL disconnection order withdrawal request via Telstra’s 
Wholesale BSS layer (which currently includes ULLCIS) at any time prior to the point 
at which the order passed from Telstra’s Wholesale BSS layer (which currently 
includes ULLCIS) to Telstra’s OSS (currently via AXIS). 

6.2 Order fulfilment 

(a) Receiving orders in the OSS 

Once a disconnection order is captured and validated it is passed to a system within 
the OSS (currently AXIS) which deconstructs and orchestrates the various order 
components, determining the network-related and other manual tasks required to 
complete the order. The various task components are then delivered to another 
system within the OSS (currently NPAMS), which performs automatic and manual 
network plant assignment tasks and confirms completion back to AXIS. 

AXIS then delegates the tasks required to be completed at an exchange to a separate 
system (currently ‘Service Order Manager Back End’ (SOMBE)).  SOMBE also 
deconstructs the order components further and initiates the systems responsible for 
creating manual work orders (currently CONNECT). 

Telstra will recover the ULL jumper at the exchange at a time that is efficient for 
Telstra, this may be several days later than the TCD. 
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(b) Prioritising and Processing Orders 

Once ULL disconnection orders enter the OSS, they are processed by the relevant 
systems based solely on the relevant TCD for disconnection. 

Following completion of a ULL disconnection, Telstra will notify the relevant wholesale 
customer through its daily event file supplied through Telstra’s eBill system (or through 
its monthly invoice in the exceptional circumstance that the wholesale customer does 
not use Telstra’s eBill system). 

6.3 Cessation of charging and Final Billing 

(a) Cessation of Charging 

Telstra will discontinue charging a wholesale customer on and from the date of 
disconnection of the wholesale ULL Service.  If the date of disconnection (excluding 
any manual exchange work) is later than the TCD for disconnection for any reason 
charges will apply until the disconnection order completion is notified to the relevant 
wholesale billing system.  However, Telstra’s Wholesale Business Unit will apply 
business rules to manually credit the wholesale customer for the proportion of the ULL 
access charges reflecting the period between the date of disconnection and the TCD 
for disconnection (calculated on a pro rata basis).  Telstra will calculate and pay this 
credit to wholesale customers on a quarterly basis.  

(b) Final Billing 

Telstra will finalise and submit any final Bill to the wholesale customer in accordance 
with the billing arrangements contractually agreed between Telstra and that customer. 

7 Disconnection of a wholesale LSS. 

7.1 Order capture (including records check and order modification) 

(a) Order Capture 

Telstra will accept a disconnection order for a LSS from a wholesale customer via 
Telstra’s Wholesale BSS layer (which currently includes LinxOnline Ordering (LOLO) 
and the newer B2B-enabled LinxOnline Interaction Gateway (LOLIG)).  Telstra’s 
Wholesale BSS layer is highly automated and provides system to system level 
delivery of service orders into Telstra’s OSS with capacity to handle high order 
volumes.14 

Where a whole customer is unable to, or chooses not to, interface with LOLO or 
LOLIG), Telstra will accept a disconnection order for a LSS via Telstra’s wholesale 
customer service representatives. 

In addition, if a LSS disconnection order is received from a wholesale customer via 
Telstra’s wholesale BSS layer and the LOLO or LOLIG interface otherwise fails to 
submit the order for any reason, the order will proceed down a manual path and be 
processed by Telstra’s wholesale customer service representatives. 

                                                      
14  Telstra has given enforceable commitments in relation to the service availability of those BSS systems available to 

Wholesale Customers to access LOLO and LOLIG, either through a B2B interface or the Wholesale Portal, in 
clause 12 of the Undertaking. 



 

  Telstra Migration Plan Schedule 1 | page | 107 

 

Where a disconnection order is processed manually by a wholesale customer service 
representative, the wholesale customer service representative enters the 
disconnection order data directly into Telstra’s OSS (currently via an interface to the 
AXIS system comprising part of the OSS). 

The wholesale customer can nominate the day and time (morning or afternoon) on 
which they would like the disconnection to take effect (Customer Requested Date or 
CRD). 

Telstra’s Wholesale Business Unit has set an additional business rule for their 
customers that limits the CRD up to a maximum of 30 calendar days after the 
disconnection order is received by Telstra. 

Telstra will set a Telstra Commitment Date (TCD) for disconnection for the purposes 
of the internal work flow orders that are passed to the OSS which is the same as the 
CRD except in the following circumstances: 

 if the CRD is before the expiry of the 3 day minimum lead time; 

 if the CRD is a Sunday or a public holiday (based on service location); 

 if the CRD is the date on which the disconnection order is received by Telstra 
and the order is received later than 5:00 pm (local time based on service 
location) on that day, unless the order is processed directly through the LOLO 
or LOLIG interface and the relevant exchange calendar is open at the time the 
order is created.  Where an exchange calendar is open, it is open for both 
wholesale and retail disconnection orders; or 

 if the CRD is before the end of any minimum disconnection notice period 
contractually agreed between Telstra and the customer.15 

Where a wholesale customer nominates a CRD which Telstra is unable to meet, the 
wholesale customer is informed (either through Telstra’s Wholesale BSS Layer or via 
Telstra’s wholesale customer service representatives depending on how the 
wholesale customer placed the disconnection order) and prompted to nominate an 
alternative CRD.  Telstra will not set a TCD for disconnection until the wholesale 
customer nominates an alternative CRD which Telstra can meet. 

Telstra will process the disconnection order in accordance with the TCD for 
disconnection in all but exceptional circumstances (e.g. system failures or events 
beyond Telstra’s reasonable control). 

(b) Order validation 

For disconnections, the wholesale customer submits a FNN and a CRD for 
disconnection, and validation is required to establish whether the service for that FNN 
is owned by the submitting wholesale customer, and the CRD is no more than 30 
calendar days in the future.  

(c) Order Modification 

A wholesale customer can modify its wholesale LSS disconnection order at any time 
prior to the point at which prior to the point at which the order completes in the OSS.  

                                                      
15  Some of Telstra’s contractual arrangements with customers contain minimum notice periods for service 
cancellation.  For example, “the customer may cancel a service under this agreement by giving Telstra 30 days’ written 
notice”. 
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Modifications may include withdrawing the disconnection order or changing the CRD 
for the order which, in accordance with the rules above, will translate to a new TCD for 
disconnection. 

Telstra will accept a disconnection order modification request via Telstra’s wholesale 
front of house (the Wholesale Service Centre).  In the Wholesale Service Centre the 
order modification is handled by a customer service representative who will directly 
manually key the order modification into Telstra’s OSS (currently via an interface to 
the AXIS system). 

In addition, Telstra will accept a wholesale LSS disconnection modification from a 
wholesale customer via Telstra’s Wholesale BSS layer (which currently includes 
LinxOnline Ordering (LOLO) and the newer B2B-enabled LinxOnline Interaction 
Gateway (LOLIG)).   

A wholesale customer can modify its LSS disconnection order via LOLO or LOLIG at 
any date prior to the TCD.  

7.2 Order fulfilment 

(a) Receiving orders in the OSS 

Once a disconnection order is captured it is passed to a system within the OSS 
(currently AXIS) which deconstructs and orchestrates the various order components, 
determining the network-related and other manual tasks required to complete the 
order. The various task components are then delivered to another system within the 
OSS (currently NPAMS), which performs automatic and manual network plant 
assignment tasks and confirms completion back to AXIS. 

If any tasks are required to be completed at an exchange (eg jumper removal), AXIS 
delegates those tasks to a separate system (currently ‘Service Order Manager Back 
End’ (SOMBE)). SOMBE determines and manages those tasks necessary within an 
exchange.  SOMBE also deconstructs the order components further and initiates the 
systems responsible for creating manual work orders (currently CONNECT). 

(b) Prioritising and Processing Orders 

Once wholesale LSS disconnection orders enter the OSS, they are processed by the 
relevant systems solely based on the relevant TCD for disconnection. 

Following completion of a wholesale LSS disconnection, Telstra will notify the relevant 
wholesale customer through its daily event file supplied through Telstra’s eBill system 
(or through its monthly invoice in the exceptional circumstance that the wholesale 
customer does not use Telstra’s eBill system).  This is the notification referred to in 
clause 12.2. 

7.3 Cessation of charging and Final Billing 

(a) Cessation of Charging 

Telstra will discontinue charging a wholesale customer on and from the date of 
disconnection of the wholesale LSS.  If the date of disconnection (excluding manual 
exchange work) is later than the TCD for disconnection for any reason charges will 
apply until the disconnection order completion is notified to the relevant wholesale 
billing system.  However, Telstra’s Wholesale Business Unit will apply business rules 
to manually credit the wholesale customer for the proportion of the wholesale LSS 
access charges reflecting the period between the date of disconnection and the TCD 
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for disconnection (calculated on a pro rata basis).  Telstra will calculate and pay this 
credit to wholesale customers on a quarterly basis.  

(b) Final Billing 

Telstra will finalise and submit any final Bill to the wholesale customer in accordance 
with the billing arrangements contractually agreed between Telstra and that customer. 
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The following is an illustrative representation of the current IT systems used by Telstra for the processes described in this document.  This 
diagram is provided for illustrative purposes only and should not be used as a basis for interpreting, construing or extrapolating the intended 
meaning of any statement in this document. 
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 Telstra existing standard processes for Schedule 2
disconnection of HFC Services 

1 Disconnection of a HFC broadband service 

1.1 Order capture (including records check and order modification) 

(a) Order Capture 

Telstra will accept a disconnection order for a HFC broadband service in a variety of 
forms and through a variety of originating processes through which the Telstra Retail 
Business Units deal with their customers (including by different customer segment).  
For example, a retail customer may currently contact Telstra by telephone, in person 
or via correspondence either directly or via one of Telstra’s indirect retail sales 
channels. 

For simple disconnection orders, the order is typically handled by a customer service 
representative who will directly manually key the order into the appropriate order 
capture system within Telstra’s retail BSS (eg Siebel) and conduct a records check to 
verify the customer’s identity, confirm the customer record exists in the CDBOR and 
that the person contacting Telstra is authorised to disconnect the service. 

The retail customer can nominate the day (excluding Sundays and public holidays 
based on service location) and time (morning or afternoon) on which they would like 
the disconnection to take effect (Customer Requested Date or CRD).  

Telstra’s consumer Retail Business Unit has set an additional business rule for their 
customers that limits the CRD up to a maximum of 30 calendar days after the 
disconnection order is received by Telstra. 

(b) Order Validation 

The disconnection order is validated by a combination of BSS system enforced rules 
and Telstra retail business processes prior to being submitted to OSS for fulfillment.  

(c) Order Modification 

A retail customer can modify its HFC broadband service disconnection order at any 
time prior to the point at which the OSS Order Manager (currently BigPond Ring 
Fence) requests the disconnection tasks in the network.  Modifications may include 
withdrawing the disconnection order or changing the customer requested date for the 
order.  

Telstra will accept an order modification request from a retail customer in a variety of 
forms and through a variety of originating processes through which the Telstra Retail 
Business Units deal with their customers (including by different customer segment).  
For example, a retail customer may currently contact Telstra by telephone, in person 
or via correspondence either directly or via one of Telstra’s indirect retail sales 
channels.  The order modification is typically handled by a customer service 
representative who will directly manually key the order modification into the 
appropriate order capture system (eg Siebel). 

1.2 Order fulfilment 

(a) Receiving orders in the OSS 
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Once a disconnection order is captured it is passed to a system within the OSS 
(currently BigPond Ring Fence) which deconstructs and orchestrates the various 
order components, determining the network-related tasks required to complete the 
order.  

(b) Prioritising and Processing Orders 

Within the OSS disconnection orders are processed by the relevant systems based 
solely on the customer requested date for disconnection.  

Telstra does not typically16 notify the relevant retail customer following completion of a 
retail disconnection (other than through its final Bill for the relevant service). 

1.3 Cessation of Charging and Final Billing 

(a) Cessation of Charging 

Telstra will discontinue charging a retail customer on and from the date of 
disconnection of the HFC broadband service.  If the date of disconnection is later than 
the TCD for disconnection for any reason charges will apply until the relevant retail 
order capture system notifies order completion to the relevant retail billing system. 

(b) Final Billing 

Telstra will finalise and submit any final Bill to the retail customer for the HFC 
broadband service in accordance with the billing arrangements contractually agreed 
between Telstra and that customer. 

                                                      
16  Telstra has individualised customer notification processes with some of its larger account managed customers. 
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 Principles for Managed Disconnection immediately Schedule 3
following the Disconnection Date  

Required Measure 2 – Process for Managed Disconnection of 
Copper Services from the Disconnection Date 

1 Background 

This Required Measure 2 sets out the process Telstra will use following the 
Disconnection Date to disconnect remaining retail and wholesale Copper Services within 
the Fixed Line Footprint, except for certain categories of services specified in the Varied 
Plan.   

Much of the process of this Required Measure is unchanged.  However, the new 
approach provides an improved migration experience for customers who place an order 
for an NBN service late in the migration window, including a final opportunity to place their 
NBN order within a limited timeframe after the Disconnection Date, and prior to the 
disconnection of their services from Telstra’s legacy networks.  

2 Application 

For clarity this Required Measure 2 applies to disconnection of services from the Copper 
Network only.  

3 Communication with Wholesale Customers prior to 
Disconnection Date  

3.1 Preliminary Disconnection List notified to Wholesale Customers 

(a) Where Telstra continues to supply Copper Services to a Wholesale Customer at  
Premises in a Rollout Region four months before the Disconnection Date for that 
Rollout Region, Telstra will not less than three months before the Disconnection 
Date, notify that Wholesale Customer of those relevant Premises which Telstra 
expects to be subject to Managed Disconnection (Preliminary Disconnection 
List), irrespective of whether or not Telstra had already provided any earlier 
notification of disconnection to that Wholesale Customer.   

(b) Notification of the Preliminary Disconnection List to Wholesale Customers will 
occur no later than when the equivalent information is made available to Telstra’s 
Retail Business Unit.   

3.2 Dispute process 

(a) Within 20 Business Days of Telstra providing it with a Preliminary Disconnection 
List, a Wholesale Customer may notify Telstra of any Premises or services on the 
Preliminary Disconnection List which the Wholesale Customer considers should 
not be subject to Managed Disconnection by virtue of or due to: 

 the Wholesale Customer having previously certified that services which it (i)
supplies at the relevant Premises are Special Service Inputs;  

 the services acquired by the Wholesale Customer from Telstra in respect of (ii)
the relevant Premises being Direct Special Services; or 
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 a data error in respect of the service information associated with a Premises (iii)
on the Preliminary Disconnection List. 

(b) The Wholesale Customer may not raise a dispute in respect of Premises on the 
Preliminary Disconnection List on any basis other than as set out in subparagraph 
(a) above.  For clarity, any concern as to whether or not a relevant Premises is 
passed or NBN Serviceable should be referred by a Wholesale Customer to NBN 
Co.  

(c) Telstra will respond to any dispute notified to it by a Wholesale Customer under 
section 3.2(a) within 10 Business Days of receiving notice (or as extended by 
agreement with the Wholesale Customer) and will notify the Wholesale Customer 
whether or not Telstra agrees to reflect the requested change in the Final 
Disconnection List for that Rollout Region. 

(d) If Telstra does not agree to reflect the change in the Final Disconnection List, as 
requested, the parties will use reasonable endeavours to resolve the issue as to 
whether Special Services or Special Service Inputs have been (as certified by the 
Wholesale Customer) supplied at the Premises.   

(e) If the parties have failed to agree on the categorisation of services supplied at the 
relevant Premises by a date which is 15 Business Days after the dispute was 
notified to Telstra or if Telstra has failed to respond to the Wholesale Customer 
within 10 Business Days of receiving notice of the dispute (or as extended by 
agreement with the Wholesale Customer), either party may refer the matter to the 
Adjudicator.  The Adjudicator will be requested to provide its decision within 5 
Business Days from the date of referral.   

(f) If the parties (or the Adjudicator) have failed to resolve a dispute as to whether a 
Premises is to be included in the Final Disconnection List by the date which is 15 
Business Days before the Disconnection Date for a Rollout Region, then Telstra is 
permitted to include the disputed Premises in the Final Disconnection List for that 
Rollout Region. 

4 Commencement of Managed Disconnection  

4.1 Final Disconnection List 

(a) As Telstra is notified by NBN Co of Premises: 

 that do not form part of the final Fixed Footprint List;  or (i)

 have In-Train Orders, (ii)

Telstra will update its NBN Transition Tool database (NTT). 

(b) Telstra Operations will, using NTT, create a list specifying all of the Copper 
Services that remain active at Premises in the final Fixed Footprint List, as 
understood by Telstra as at the Disconnection Date for each Rollout Region (the 
Premises Address List).   

(c) Following creation, the Premises Address List will then have the following Premises 
and Copper Services removed (which are disconnected in accordance with 
sections 6 and 7 below):  

 any Premises notified to Telstra by NBN Co as being an In-Train Order (i)
Premises;   
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 Special Services (being Direct Special Services and Special Service Inputs (ii)
within SS Classes for which a Disconnection Date has not yet occurred as 
well as Contracted Special Services and Double Ended Special Services, for 
which disconnection is not yet required in accordance with the disconnection 
arrangements under the Varied Plan);  

 any Added Premises where the disconnection date for those Premises has (iii)
been extended beyond the Disconnection Date for the Rollout Region;  

 any Copper Services supplied to Affected Premises in the Rollout Region on (iv)
the Disconnection Date for the Rollout Region but only to the extent that 
Telstra is prevented by law from ceasing the provision of those Copper 
Services to that Affected Premises and disconnecting the Premises; 

and will be the Final Disconnection List for each Rollout Region. 

(d) For clarity, MDU Common Areas will not be included in the Final Disconnection List 
provided that Telstra has been notified by NBN Co that a relevant Premises in a 
Rollout Region is an MDU Common Area. 

(e) Premises that are notified to Telstra by NBN Co by the Disconnection Date as 
having a Copper Service that is being used to supply a fire alarm or lift phone 
service and are registered with NBN Co will remain on the Final Disconnection List 
to proceed with the disconnection of other services eligible for disconnection at the 
Premises. However, Telstra will notify Telstra’s Retail Business Units and 
Wholesale Customers of these fire alarm and lift phone services and flag such 
services in Telstra’s systems as exempt from disconnection until after 30 June 
2017. 

4.2 Final Notifications for Wholesale Customers after the Disconnection Date 

(a) As soon as practicable after the Disconnection Date for each Rollout Region and, 
in any event by no later than 5 Business Days after the Disconnection Date, Telstra 
Operations will provide the Final Disconnection List to Telstra Wholesale.  

(b) Telstra Wholesale will notify Wholesale Customers of any Wholesale Services 
supplied at Premises on the Final Disconnection List that are to be disconnected in 
the course of Managed Disconnection during the Primary Disconnection Window 
for that Rollout Region.  

(c) Notification of the Final Disconnection List to Wholesale Customers will occur at 
the same time as, or before, any notification of the Final Disconnection List to a 
Telstra Retail Business Unit. 

(d) Notification to Wholesale Customers will be provided via the Wholesale Customer 
Portal. 

4.3 Soft Dial Tone 

(a) Telstra will apply a Soft Dial Tone service to each active Retail Line Rental or 
Wholesale Line Rental service at a Premises on the Final Disconnection List (other 
than an Affected Premises or service identified in section 4.1(e), where practicable, 
within 15 Business Days after the Disconnection Date for the Rollout Region, 
except where Telstra has become aware that an order for a NBN service has been 
placed at that Premises. Telstra may become aware of such an order in 
accordance with paragraph (d) below. 
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(b) For clarification, a Soft Dial Tone service will only be applied to active Retail Line 
Rental or Wholesale Line Rental services where practicable. Telstra cannot and 
therefore will not enable Soft Dial Tone where the service supplied by Telstra is a 
ULL Service.   

(c) If Telstra is notified on or before the date that is 26 Business Days after the 
Disconnection Date that an order for an NBN Service has been received by NBN 
Co to a Premises in a Rollout Region that has had a Soft Dial Service applied in 
accordance with section 4.3(a) above, Telstra will remove the Soft Dial Tone and 
reactivate the service.   

(d) Telstra may become aware of an order having been placed for a NBN Service at a 
Premises in the following ways:  

 by being informed by NBN Co directly to the NBN Interface Group (being the (i)
group established within Telstra with principal responsibility for liaising with 
NBN Co in respect of the transfer of information); or  

 by being informed by either a Retail Customer or a Wholesale Customer; or (ii)

 when Telstra becomes aware of the NBN Connection through its own (iii)
migration of a Retail or Wholesale Customer to the NBN.  

(e) Telstra’s Retail and Wholesale customers will not be provided with notification of 
the removal of Soft Dial Tone under this section.  

4.4 Disconnection of Premises where Telstra is notified customers do not intend to 
migrate  

If Telstra receives notification from a Retail Customer or a Wholesale Customer (via 
business as usual processes) that the end user does not intend to Migrate any of the 
Copper Services at the Premises, and the Premises is not an In-Train Order Premises, 
Telstra may disconnect the Premises at any time after Disconnection Date and may not 
apply a Soft Dial Tone to any of the Copper Services at the Premises.   

5 Managed Disconnection of Premises  

5.1 Updated Final Disconnection List 

(a) Telstra is notified by NBN Co: 

 on the date that is 26 Business Days after the Disconnection Date of (i)
additional In-Train Order Premises; 

 progressively during the period from the Disconnection Date through to the (ii)
date that is 25 Business Days after the Disconnection Date of additional 
MDU Common Areas; and  

 progressively during the period from the Disconnection Date through to the (iii)
date that is 25 Business Days after the Disconnection Date of additional 
locations which have Copper Services that have been registered with NBN 
Co as being used to supply fire alarm or lift phone services at a Premises 
within a Rollout Region which has a Disconnection Date on or before 
30 June 2017, 

which have been identified by NBN Co from the Disconnection Date through to the 
date that is 25 Business Days after the Disconnection Date. 
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(b) Upon receiving from NBN Co the Premises and Services listed in paragraph (a) 
above, Telstra will upload the list into its NTT.   

(c) As soon as reasonably practicable from the date that is 26 Business Days after the 
Disconnection Date, Telstra Operations will, using NTT, update the Premises 
Address List for each Rollout Region. Telstra will update the Premise Address List 
to create the Updated Final Disconnection List by removing; 

 any additional Premises notified to Telstra by NBN Co under paragraph (a)(i) (i)
and (a)(ii) above; and  

 any other Premises and Copper Services listed in section 4.1(c)(ii)-(iv) as at (ii)
the date that is 25 Business Days after the Disconnection Date. 

The Updated Final Disconnection List is provided to Telstra Wholesale and to 
Telstra’s Retail Business Unit for each Rollout Region. 

(d) Premises that are notified to Telstra by NBN Co by the date that is 25 Business 
Days after the Disconnection Date as having a Copper Service that is being used 
to supply a fire alarm or lift phone service and are registered with NBN Co, will 
remain on the Updated Final Disconnection List. However, Telstra will notify a 
Telstra Retail Business Unit and Wholesale Customers of these fire alarm and lift 
phone services and flag such services in Telstra’s systems as exempt from 
disconnection until after 30 June 2017. 

(e) Telstra will notify Wholesale Customers of the Updated Final Disconnection List as 
soon as reasonably practicable after the date that is 26 Business Days from the 
Disconnection Date. This will occur at the same time as, or before, any notification 
of the Updated Final Disconnection List to a Telstra Retail Business Unit. 

(f) Notification to Wholesale Customers will be provided via the Wholesale Customer 
Portal. 

5.2 Managed Disconnection During the Primary Disconnection Window 

(a) For the purposes of this Required Measure, the Primary Disconnection Window 
refers to the period on and from 26 Business Days after the Disconnection Date up 
to and including the date that is 45 Business Days after the Disconnection Date. 

(b) Telstra will disconnect:  

 all Copper Services that are required to be disconnected as set out in the (i)
Updated Final Disconnection List during the Primary Disconnection Window; 
and 

 all other Copper Services in accordance with the specific disconnection (ii)
arrangements set out in sections 6 and 7 below. 

(c) Disconnections during the Primary Disconnection Window will occur in two phases: 

 service disconnection; followed by, (i)

 permanent disconnection. (ii)

The process involved in each phase is described below. 
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5.3 Service disconnection 

(a) Upon receiving the Updated Final Disconnection List from Telstra Operations (in 
accordance with section 5.1 above), Telstra will commence the disconnection of all 
services supplied to a Telstra Retail or Telstra Wholesale customer by the date that 
is 30 Business Days after the Disconnection Date and where practicable, complete 
disconnection of these services by the date that is 35 Business Days after the 
Disconnection Date (“Service Disconnection Phase”). 

(b) Telstra Wholesale and Telstra Retail Business Units carry out the Service 
Disconnection Phase in order to prepare all relevant Copper Services (those that 
appear on the Updated Final Disconnection List) for permanent disconnection for 
example by: 

 rejecting and removing all pending orders from Telstra’s systems;  (i)

 carrying out all required steps to disconnect the Copper Services in Telstra’s (ii)
provisioning and billing systems; and 

 monitoring and managing any errors occurring during the first two steps (i) (iii)
and (ii) above throughout the Service Disconnection Phase. 

5.4 Permanent disconnection  

(a) After the Service Disconnection Phase and up until the end of the Primary 
Disconnection Window, Telstra Operations will perform permanent disconnection of 
the relevant Copper Paths within Telstra’s systems for all Copper Services that 
appear on the Updated Final Disconnection List. 

(b) Permanent disconnection of all Copper Services appearing on the Updated Final 
Disconnection List will occur regardless of activities completed during the 
preceding Service Disconnection Phase. 

(c) Telstra Operations will manage the permanent disconnection processes on a day-
to-day basis during the permanent disconnection phase to efficiently allocate 
available resources and respond to operational issues as they arise. This may 
require Telstra to change the sequencing of disconnection of Premises on the 
Updated Final Disconnection List during the permanent disconnection phase. 
Telstra is not required to assign a specific date for permanent disconnection of 
each Premises within the Primary Disconnection Window. 

(d) All permanent disconnections occurring during the permanent disconnection phase 
will be processed by Telstra Operations without regard as to whether the Copper 
Service is supplied to a customer of a Telstra Retail Business Unit or a Telstra 
Wholesale Business Unit. 

(e) Telstra will monitor each Rollout Region to ensure that all Copper Services on the 
Updated Final Disconnection List (except for those Services identified in section 
5.1(a)(iii) are permanently disconnected by the end of the Primary Disconnection 
Window for that Rollout Region.  

(f) Where disconnection orders are identified as having not been processed due to an 
error, these will then be corrected and re-submitted into Telstra’s systems.  A 
check will be conducted to ensure the service is disconnected. This process will be 
repeated until the relevant Copper Service(s) are permanently disconnected. 
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6 Disconnection of In-Train Order Premises  

(a) Premises the subject of a notification by NBN Co to Telstra as having an In-Train 
Order will not be disconnected by Telstra during the Primary Disconnection 
Window, unless a disconnection order is placed by the customer of the Telstra 
Wholesale Business Unit or Retail Business Unit.   

(b) NBN Co will notify Telstra on the Disconnection Date and again on the date that is 
26 Business Days after the Disconnection Date of all In-Train Order Premises in a 
Rollout Region. Telstra will generate a report from NTT that identifies all In-Train 
Order Premises for a Rollout Region. 

(c) Telstra will monitor the In-Train Order report for a Rollout Region for a period of up 
to 120 Business Days after the Disconnection Date and where Telstra is notified 
that the NBN order at the Premises has been:  

 completed (i.e. the Premises has been NBN Connected); or  (i)

 cancelled or revoked before NBN Connection of that In-Train Order (ii)
Premises; or  

 if there is more than one In-Train Order for NBN Based Services at an In-(iii)
Train Order Premises, the date on which the last of the In-Train Orders has 
been NBN Connected, or the NBN order at the Premises has been cancelled 
or revoked before it is NBN Connected,  

(in each case, a ‘Monitoring Trigger’), Telstra will disconnect the Premises on the 
date which is not more than 30 Business Days after the Monitoring Trigger occurs, 
substantially using the business as usual disconnection processes set out in 
Schedule 1 of the Varied Plan.  

(d) Telstra may disconnect Copper Services at an In-Train Order Premises at any time 
during the 120 Business Day period in response to a standard disconnection order 
placed by the customer. 

(e) If no Monitoring Trigger or customer-requested disconnection occurs, Telstra will 
disconnect all remaining In-Train Order Premises in a Rollout Region as soon as 
reasonably practicable after the date which is 120 Business Days after the 
Disconnection Date. 

7 Disconnection of Remaining Premises  

7.1 Types of Premises removed from the Updated Final Disconnection List 

(a) In addition to the Premises referred to in section 6, the following types of Premises 
and Copper Services within the Fixed Line Footprint in a Rollout Region will not be 
subject to Managed Disconnection during the Primary Disconnection Window: 

 Added Premises;  (i)

 Affected Premises (in the Rollout Region on the Disconnection Date for the (ii)
Rollout Region but only to the extent that Telstra is prevented by law from 
ceasing the provision of those Copper Services to that Affected Premises);  

 Special Services, including:  (iii)
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(A) Direct Special Services and ULLS as a Special Service Input (to the 
extent that these services belong to a SS Class for which the 
applicable Disconnection Date has not yet occurred); and 

(B) Contracted Special Services and Double-Ended Special Services (that 
are not otherwise due to be disconnected during the Primary 
Disconnection Window in accordance with the Varied Plan); 

 MDU Common Areas; and (iv)

 any Copper Services that are being used to supply a fire alarm or lift phone (v)
service that have been registered with NBN Co and notified to Telstra by 
NBN Co by the date that is 25 Business Days after the Disconnection Date, 

but will instead be disconnected in accordance with specific rules applicable to 
each category.  

7.2 Disconnection of Added Premises  

(a) Added Premises for which a formal objection has been received by Telstra before 
the Disconnection Date in accordance with clause 15.2 of the Varied Plan, will be 
flagged in the Premises Address List generated at the Disconnection Date and will 
be treated as exceptions to the standard Managed Disconnection process.  

(b) Disconnection of Added Premises will occur in accordance with clause 15.2 of the 
Varied Plan. 

(c) Added Premises for which no objection has been received by Telstra will not be 
flagged and will be disconnected in accordance with the standard Managed 
Disconnection process. 

7.3 Disconnection of Affected Premises  

(a) Telstra will flag in NTT any Premises which it identifies at any time as being an 
Affected Premises. 

(b) Telstra will monitor the list on a weekly basis and, once the Premises has been 
identified as no longer being an Affected Premises, the flag in NTT will be removed 
and the applicable Copper Services at the Premises and the Premises will be 
disconnected using the standard disconnection processes set out in Schedule 1 of 
the Varied Plan.   

(c) Disconnection will take place within 20 Business Days of the applicable legal 
prevention ceasing to be effective.   

(d) Telstra Operations will notify Telstra’s Wholesale and Retail Business Units (as 
relevant) on an equivalent basis once the applicable legal prohibition which 
prevented Telstra from ceasing to provide Copper Services ceases to apply.   

(e) Telstra will notify relevant Telstra Wholesale Customers of their Wholesale 
Services at Affected Premises that will be disconnected, just prior to the 
disconnection of those Wholesale Services.  

7.4 Disconnection of Special Services  

(a) All Direct Special Services (both wholesale and retail) will be flagged in NTT.   
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(b) Where a Wholesale Customer has certified a Copper Service as a Special Service 
Input in accordance with the processes set out in Schedule 4 of the Varied Plan, 
the Copper Service will be flagged as a Special Service in NTT. 

(c) Telstra has published on the Wholesale Customer Portal a unique code for each 
SS Class (SS Code). The SS Code will be used by a Wholesale Customer to 
certify that a particular Copper Service is being used to provide a carriage service 
that is Service Equivalent to a Direct Special Service in the SS Class 
corresponding to the SS Code. As certification is on a SS Class basis, the 
Wholesale Customer will need to assess which SS Class applies to the carriage 
service that is being provided by means of the Copper Service, and which is 
Service Equivalent to a Direct Special Service. 

(d) Prior to the Disconnection Date for the relevant SS Class, any Direct Special 
Services and ULLS as a Special Service Input within that SS Class will not be 
disconnected as part of the Managed Disconnection process in any Rollout 
Region.   

(e) During this time, any such Copper Services will be flagged in NTT and excluded 
from the Final Disconnection List and the Updated Final Disconnection List for the 
Rollout Region. 

(f) From the date immediately following the Disconnection Date for the relevant SS 
Class Telstra will treat Direct Special Services and all Special Service Inputs of that 
SS Class as if they were ordinary Copper Services17 and will include them as part 
of any Final Disconnection List and Updated Final Disconnection List for future 
Rollout Regions which will be subject to the standard Managed Disconnection 
processes set out in section 5 of this Required Measure. 

7.5 Disconnection of MDU Common Areas 

(a) In accordance with the Varied Plan, Telstra will not disconnect Copper Services 
supplied to MDU Common Areas under clause 14 of the Varied Plan but will 
disconnect such Services in accordance with clause 1.4 of the Varied Plan.  

(b) Telstra will prepare and publish a separate document setting out the process it will 
apply to the managed disconnection of MDU Common Areas six months before the 
End of Rollout Date.   

8 Reporting 

Telstra will report to ACCC on a quarterly basis as part of Telstra’s confidential Migration 
Plan Compliance Report the disconnections that are undertaken in accordance with this 
Required Measure, as required under clause 26 of the Varied Plan. 

  

                                                      
17 The process for NBN Co developing product releases that trigger disconnection of SS Classes is through the publication of 
White Papers, as discussed in an Explanatory Note to clause 22.4 of the Varied Plan. 
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Required Measure 3 – Process for Managed Disconnection of HFC 
Services 

1 Background 

This Required Measure 3 sets out the process Telstra will use following the 
Disconnection Date to disconnect remaining HFC Services within the Fixed Line 
Footprint, except for certain categories of services specified in the Varied Plan.   

Much of the process of this Required Measure is unchanged.  However, the new 
approach provides an improved migration experience for customers who place an order 
for an NBN service late in the migration window, including a final opportunity to place their 
NBN order within a limited timeframe after the Disconnection Date, and prior to the 
disconnection of their services from Telstra’s legacy networks.  

For clarity, Telstra is not required by the Varied Plan to disconnect Foxtel Television 
Services provided using HFC, and this Required Measure 3 does not affect those 
services.  HFC Services are available only to Telstra’s Retail Customers. As a result, the 
Managed Disconnection of HFC Services described in this Required Measure 3 involves 
no interaction with Wholesale Customers. This Required Measure 3 therefore sets out the 
process for Managed Disconnection of Telstra’s retail broadband HFC services. 

2 Application 

For clarity this Required Measure 3 applies to disconnection of services from the HFC 
Network only.  

3 Commencement of Managed Disconnection  

3.1 Final Disconnection List 

(a) As Telstra is notified by NBN Co of Premises: 

 that do not form part of the final Fixed Footprint List; or (i)

 have In-Train Orders, (ii)

Telstra will update its NBN Transition Tool database (NTT). 

(b) Telstra Operations will, using NTT, create a list specifying all of the HFC Services 
that remain active at Premises in the final Fixed Footprint List, as understood by 
Telstra as at the Disconnection Date for each Rollout Region (the Premises 
Address List).   

(c) Following creation, the Premises Address List will then have the following Premises 
and HFC Services removed (which are disconnected in accordance with sections 5 
and 6 below):  

 any Premises notified to Telstra by NBN Co as being In-Train Order (i)
Premises;   

 any Added Premises where the disconnection date for those Premises has (ii)
been extended beyond the Disconnection Date for the Rollout Region;  
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 any HFC Services supplied to Affected Premises in the Rollout Region on (iii)
the Disconnection Date for the Rollout Region but only to the extent that 
Telstra is prevented by law from ceasing the provision of those HFC 
Services to that Affected Premises and disconnecting the Premises; 

and will be the Final Disconnection List for each Rollout Region. 

(d) For clarity, MDU Common Areas will not be included in the Final Disconnection List 
provided that Telstra has been notified by NBN Co that a relevant Premises in a 
Rollout Region is an MDU Common Area. 

3.2 Disconnection of Premises where Telstra is notified customers do not intend to 
migrate  

If Telstra receives notification that the end user does not intend to Migrate any of the HFC 
Services at the Premises, and the Premises is not an In-Train Order Premises, Telstra 
may disconnect the Premises at any time after Disconnection Date.   

4 Managed Disconnection of Premises  

4.1 Updated Final Disconnection List 

(a) Telstra is notified by NBN Co: 

 on the date that is 26 Business Days after the Disconnection Date of (i)
additional In-Train Order Premises; and  

 progressively during the period from the Disconnection Date through to the (ii)
date that is 25 Business Days after the Disconnection Date of additional 
MDU Common Areas, 

which have been identified by NBN Co from the Disconnection Date through to the 
date that is 25 Business Days after the Disconnection Date. 

(b) Upon receiving from NBN Co the Premises listed in paragraph (a) above, Telstra 
will upload the list into its NTT.   

(c) As soon as reasonably practicable from the date that is 26 Business Days after the 
Disconnection Date, Telstra Operations will, using NTT, update the Premises 
Address List for each Rollout Region. Telstra will update the Premises Address List 
to create the Updated Final Disconnection List by removing; 

 any additional Premises notified to Telstra by NBN Co under paragraph (a) (i)
above; and  

 any other Premises and HFC Services listed in section 3.1(c)(ii) and (c)(iii)) (ii)
as at the date that is 25 Business Days after the Disconnection Date. 

The Updated Final Disconnection List is provided to Telstra’s Retail Business Units 
for each Rollout Region. 

4.2 Managed Disconnection During the Primary Disconnection Window 

(a) For the purposes of this Required Measure, the Primary Disconnection Window 
refers to the period on and from 26 Business Days after the Disconnection Date up 
to and including the date that is 45 Business Days after the Disconnection Date. 
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(b) Telstra will disconnect:  

 all HFC Services that are required to be disconnected as set out in the (i)
Updated Final Disconnection List during the Primary Disconnection Window; 
and 

 all other HFC Services in accordance with the specific disconnection (ii)
arrangements set out in sections 5 and 6 below. 

(c) Disconnections during the Primary Disconnection Window will occur in two phases: 

 service disconnection; followed by (i)

 permanent disconnection.   (ii)

The process involved in each phase is described below. 

4.3 Service Disconnection 

(a) Upon receiving the Updated Final Disconnection List from Telstra Operations (in 
accordance with section 4.1(c) above), Telstra’s Retail Business Units will 
commence the disconnection of all HFC services by the date that is 30 Business 
Days after the Disconnection Date and where practicable, complete disconnection 
of these services by the date that is 35 Business Days after the Disconnection Date 
(“Service Disconnection Phase”). 

(b) Telstra’s Retail Business Units carry out the Service Disconnection Phase in order 
to  prepare all relevant HFC Services (those that appear on the Updated Final 
Disconnection List) for permanent disconnection for example by: 

 rejecting and removing all pending orders from Telstra systems; and (i)

 carrying out all required steps to disconnect the HFC Services in Telstra’s (ii)
provisioning and billing systems; and 

 monitoring and managing any errors occurring during the first two steps (i) (iii)
and (ii) above throughout the Service Disconnection Phase. 

4.4 Permanent Disconnection  

(a) After the Service Disconnection Phase and up until the end of the Primary 
Disconnection Window, Telstra Operations will perform permanent disconnection of 
the relevant HFC Paths within Telstra’s systems for all HFC Services that appear 
on the Updated Final Disconnection List. 

(b) Permanent disconnection of all HFC Services appearing on the Updated Final 
Disconnection List will occur regardless of activities completed during the 
preceding Service Disconnection Phase. 

(c) Telstra Operations will manage the permanent disconnection processes on a day-
to-day basis during the permanent disconnection phase to efficiently allocate 
available resources and respond to operational issues as they arise. This may 
require Telstra to change the sequencing of disconnection of Premises on the 
Updated Final Disconnection List during the permanent disconnection phase. 
Telstra is not required to assign a specific date for permanent disconnection of 
each Premises within the Primary Disconnection Window. 
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(d) Telstra will monitor each Rollout Region to ensure that all HFC Services on the 
Updated Final Disconnection List are permanently disconnected by the end of the 
Primary Disconnection Window for that Rollout Region. This will be done whether 
or not some HFC Services need to be disconnected separately from any national 
or regional process in order to meet this deadline. 

(e) Where disconnection orders are identified as having not been processed due to an 
error, these will then be corrected and re-submitted into Telstra’s systems.  A 
check will be conducted to ensure the service is disconnected. This process will be 
repeated until the relevant HFC Service(s) are permanently disconnected. 

5 Disconnection of In-Train Order Premises  

(a) Premises the subject of a notification by NBN Co to Telstra as having an In-Train 
Order will not be disconnected by Telstra during the Primary Disconnection 
Window unless disconnection is requested by the Retail Customer.   

(b) NBN Co will notify Telstra on the Disconnection Date and again on the date that is 
26 Business Days after the Disconnection Date of all In-Train Order Premises in a 
Rollout Region. Telstra will generate a report from NTT that identifies all In-Train 
Order Premises for a Rollout Region. 

(c) Telstra will monitor the In-Train Order report for a Rollout Region for a period of up 
to120 Business Days after the Disconnection Date and where Telstra is notified 
that the NBN order at the Premises has been:  

 completed (i.e. the Premises has been NBN Connected); or  (i)

 cancelled or revoked before NBN Connection of that In-Train Order (ii)
Premises; or  

 if there is more than one In-Train Order for NBN Based Services at an In-(iii)
Train Order Premises, the date on which the last of the In-Train Orders has 
been NBN Connected, or the NBN order at the Premises has been cancelled 
or revoked before it is NBN Connected,  

(d) (in each case, a ‘Monitoring Trigger’), Telstra will disconnect the Premises on the 
date which is not more than 30 Business Days after the Monitoring Trigger 
occurred, substantially using the business as usual disconnection processes set 
out in Schedule 2 of the Varied Plan. Telstra may disconnect HFC Services at an 
In-Train Order Premises at any time during the 120 Business Day period in 
response to a standard disconnection order placed by the customer. 

(e) If no Monitoring Trigger or customer-requested disconnection occurs, Telstra will 
disconnect all remaining In-Train Order Premises in a Rollout Region as soon as 
reasonably practicable after the date which is 120 Business Days after the 
Disconnection Date for that Rollout Region. 

6 Disconnection of Remaining Premises  

6.1 Types of Premises removed from the Updated Final Disconnection List 

(a) In addition to the Premises referred to in section 5, the following types of Premises 
and HFC Services within the Fixed Line Footprint in a Rollout Region will not be 
subject to Managed Disconnection during the Primary Disconnection Window: 

 Added Premises;  (i)
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 Affected Premises (in the Rollout Region on the Disconnection Date for the (ii)
Rollout Region but only to the extent that Telstra is prevented by law from 
ceasing the provision of those HFC Services to that Affected Premises; and 

 MDU Common Areas,  (iii)

but will instead be disconnected in accordance with specific rules applicable to 
each category.  

6.2 Disconnection of Added Premises  

(a) Added Premises for which a formal objection has been received by Telstra before 
the Disconnection Date in accordance with clause 15.2 of the Varied Plan, will be 
flagged in the Premises Address List generated at the Disconnection Date and will 
be treated as exceptions to the standard Managed Disconnections process. 

(b) Disconnection of Added Premises will occur in accordance with clause 15.2 of the 
Varied Plan. 

(c) Added Premises for which no objection has been received by Telstra will not be 
flagged and will be disconnected in accordance with the standard Managed 
Disconnection process. 

6.3 Disconnection of Affected Premises  

(a) Telstra will flag in NTT any Premises which it identifies at any time as being an 
Affected Premises. 

(b) Telstra will monitor the list on a weekly basis and, once the Premises has been 
identified as no longer being an Affected Premises, the flag in NTT will be removed 
and the applicable HFC Services at the Premises and the Premises will be 
disconnected using the standard disconnection processes set out in Schedule 2 of 
the Varied Plan.   

(c) Disconnection will take place within twenty 20 Business Days of the applicable 
legal prevention ceasing to be effective.   

6.4 Disconnection of MDU Common Areas 

(a) In accordance with the Varied Plan, Telstra will not disconnect HFC Services 
supplied to MDU Common Areas under clause 14 of the Varied Plan but will 
disconnect such Services in accordance with clause 1.4 of the Varied Plan.  

(b) Telstra will prepare and publish a separate document setting out the process it will 
apply to the managed disconnection of MDU Common Areas six months before the 
End of Rollout Date. 

7 Reporting 

Telstra will report to ACCC on a quarterly basis as part of Telstra’s confidential Migration 
Plan Compliance Report the disconnections that are undertaken in accordance with this 
Required Measure, as required under clause 26 of the Varied Plan.   
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 Special Services Schedule 4

1 Direct Special Services 

(a) Subject to any condition specified in column 3 for that item, each of the carriage 
services that is specified in an item of column 1 of Table 1 is a Direct Special 
Service, including: 

 any of the products and Product Bundles provided by means of those (i)
carriage services which are specified in column 23 of Table 1; and 

 with the exception of the carriage services specified at item 10 of Table 1 — (ii)
any other products or Product Bundles which are subsequently provided by 
means of Direct Special Services falling within those Access 
ServicesService Families. 

(b) Each of the carriage services that is specified in an item of column 1 of Table 2 is a 
Direct Special Service, including: 

 any of the products and Product Bundles provided by means of those (i)
carriage services which are specified in column 23 of Table 2; and 

 any other products or product bundles which are subsequently provided by (ii)
means of Direct Special Services falling within those Access 
ServicesService Families. 

(c) The SS Classes listed in column 2 of Table 1 and 2 are the Direct Special Services 
within each Access Service Family, divided up by reference to the types of Access 
Technology that NBN Co has used or proposes to use to make a Premises NBN 
Serviceable, as notified by NBN Co from time to time. 

(d) If NBN Co has not given notice of the Access Technology which it has used or 
proposes to use to make a particular Premises within the Fixed Line Footprint in a 
Rollout Region NBN Serviceable, a ‘default’ Access Technology will apply to that 
Premises which is the most common Access Technology which NBN Co has used 
or proposes to use to make Premises within the Fixed Line Footprint in that Rollout 
Region NBN Serviceable until NBN Co confirms the actual Access Technology that 
it proposes to use to make those Premises NBN Serviceable.   

(e) When NBN Co notifies Telstra of a new Access Technology, new SS Classes 
corresponding to that Access Technology are added to each Access Service 
Family automatically pursuant to clause 22.16. 

Table 1 – Direct Special Services (Retail) 

Item Column 1 Column 2 Column 3 Column 4 

Access Service 
Family 

SS Class Product Bundles Condition 

1 DDS Fastway • DDS Fastway – P 

• DDS Fastway – N 

• DDS Fastway – B 

• DDS Fastway – H 

• DDS Fastway 

• DDS Flexnet 

• DDS Local Area 
Service (LAS) 
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Item Column 1 Column 2 Column 3 Column 4 

Access Service 
Family 

SS Class Product Bundles Condition 

2 Frame Relay • Frame Relay – P 

• Frame Relay – N 

• Frame Relay – B 

• Frame Relay – H 

• Frame Relay  

• Business IP Frame 
Relay  

• Connect IP Frame 
Relay  

• GBIP (proxy) 

 

 

 

 

3 Megalink • Megalink – P 

• Megalink – N 

• Megalink – B 

• Megalink – H 

• Megalink  

4 CustomNet 
Spectrum 

• CustomNet 
Spectrum – P 

• CustomNet 
Spectrum – N 

• CustomNet 
Spectrum – B 

• CustomNet 
Spectrum – H 

• CustomNet 
Spectrum 

 

5 Ethernet Lite 
BDSL 

• Ethernet Lite BDSL 
– P 

• Ethernet Lite BDSL 
– N 

• Ethernet Lite BDSL 
– B 

• Ethernet Lite BDSL 
– H 

• Ethernet Lite  

• Business IP 
Ethernet Lite 

• Connect IP 
Ethernet Lite 

• GBIP (Government 
Broadband IP) 

• 1 touch video 

 

 

 

6 ISDN10/20/30 • ISDN10/20/30 – P 

• ISDN10/20/30 – N 

• ISDN10/20/30 – B 

• ISDN10/20/30 – H 

• ISDN10/20/30 
BusinessLine 

• ISDN Dual Node  

• ISDN Diverse 
Access 

• Business Connect 
/2 

• Business Options 
Connect 

• Business Premium 
Connect Corporate 
Connect  

• All-4-Biz 

 

7 ISDN2 • ISDN2 – P • ISDN2 
BusinessLine  
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Item Column 1 Column 2 Column 3 Column 4 

Access Service 
Family 

SS Class Product Bundles Condition 

• ISDN2 – N 

• ISDN2 – B 

• ISDN2 – H 

• ISDN2 Enhanced 
BusinessLine 

• ISDN Xpress  

• Business Connect 
/ 2 

• Business Options 
Connect  

• Business Premium 
Connect Corporate 
Connect  

• All-4-Biz (newly 
released) 

8 DDS Low Speed • DDS Low Speed – P 

• DDS Low Speed – 
N 

• DDS Low Speed – B 

• DDS Low Speed – 
H 

• DDS Low Speed 

• DDS BIN (bank 
interchange 
network) 

 

 

9 VGDL • VGDL – P 

• VGDL – N 

• VGDL – B 

• VGDL – H 

• PAPL 

• Tie Lines 

• Voice Links 

 

 

 

10 POTS/ ADSL / 
ADSL 2+ (for 
Remote Telemetry 
and Telstra 
Secure Only) 

• STSPOTS / ADSL / 
ADSL 2+ (for 
Remote Telemetry 
and Telstra Secure 
only) – P 

• POTS / ADSL / 
ADSL 2+ (for 
Remote Telemetry 
and Telstra Secure 
only) – N 

• POTS / ADSL / 
ADSL 2+ (for 
Remote Telemetry 
and Telstra Secure 
only) – B 

• POTS / ADSL / 
ADSL 2+ (for 
Remote Telemetry 
and Telstra Secure 
only) – H 

• Remote Telemetry 

• Telstra Secure 
The service is 
only a Direct 
Special Service 
if supplied for 
Remote 
Telemetry or 
Telstra Secure 

 

11 ATM (over • ATM (over copper) – • N/A  
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Item Column 1 Column 2 Column 3 Column 4 

Access Service 
Family 

SS Class Product Bundles Condition 

copper) P 

• ATM (over copper) – 
N 

• ATM (over copper) – 
B 

• ATM (over copper) – 
H 

12 Payphones • Payphones – P 

• Payphones – N 

• Payphones – B 

• Payphones – H 

• N/A  

 
Table 2 – Direct Special Services (Wholesale) 

Item Access Service Family SS Class Product Bundles 

1 DDS Fastway • DDS Fastway – P 

• DDS Fastway – N 

• DDS Fastway – B 

• DDS Fastway – H 

• DDS Fastway 

• DDS Flexnet  

• DDS Local Area 
Service (LAS) 

2 Data Access Radial • Data Access Radial – P 

• Data Access Radial – N 

• Data Access Radial – B 

• Data Access Radial – H 

• N/A 

3 Frame Relay • Frame Relay – P 

• Frame Relay – N 

• Frame Relay – B 

• Frame Relay – H 

• Frame Relay 

4 Megalink • Megalink – P 

• Megalink – N 

• Megalink – B 

• Megalink – H 

• N/A 

5 Wholesale Transmission – 
CRA163 – Telstra domestic 
tail transmission capacity 
service 

• Wholesale Transmission 
– CRA163 – Telstra 
domestic tail 
transmission capacity 
service –P 

• Wholesale Transmission 
– CRA163 – Telstra 
domestic tail 
transmission capacity 

• CRA163 – Telstra 
domestic tail 
transmission capacity 
service 
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Item Access Service Family SS Class Product Bundles 
service –N 

• Wholesale Transmission 
– CRA163 – Telstra 
domestic tail 
transmission capacity 
service –B 

• Wholesale Transmission 
– CRA163 – Telstra 
domestic tail 
transmission capacity 
service –H 

6 CustomNet Spectrum • CustomNet Spectrum – 
P 

• CustomNet Spectrum – 
N 

• CustomNet Spectrum – 
B 

• CustomNet Spectrum – 
H 

• CustomNet Spectrum 

7 Wholesale Business DSL 
(W-BDSL) 

• Wholesale Business 
DSL (W-BDSL) – P 

• Wholesale Business 
DSL (W-BDSL) – N 

• Wholesale Business 
DSL (W-BDSL) – B 

• Wholesale Business 
DSL (W-BDSL) – H 

• Business Data Access 
Service  

8 ISDN10/20/30 • ISDN10/20/30 – P 

• ISDN10/20/30 – N 

• ISDN10/20/30 – B 

• ISDN10/20/30 – H 

• ISDN10/20/30 
BusinessLine 

• ISDN Dual Node 

9 ISDN2 • ISDN2 – P 

• ISDN2 – N 

• ISDN2 – B 

• ISDN2 – H 

• ISDN2 BusinessLine  

• ISDN2 Enhanced 
BusinessLine – 
Currently CNRs for call 
rates.  Basic Access as 
per OCT. 

10 DDS Low Speed • DDS Low Speed – P 

• DDS BINLow Speed – N 

• DDS Low Speed – B 

• DDS Low Speed – H 

• DDS Low Speed 

• DDS BIN 

11 VGDL • VGDL – P 

• VGDL – N 

• N/A 
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Item Access Service Family SS Class Product Bundles 
• VGDL – B 

• VGDL – H 

12 Telstra Traffic Light Service • Telstra Traffic Light 
Service – P 

• Telstra Traffic Light 
Service – N 

• Telstra Traffic Light 
Service – B 

• Telstra Traffic Light 
Service – H 

• N/A 

13 Wholesale ATM (over 
copper) 

• Wholesale ATM (over 
copper) – P  

• Wholesale ATM (over 
copper) – N  

• Wholesale ATM (over 
copper) – B 

• Wholesale ATM (over 
copper) – H 

• N/A 

14 ATM (Rebill) (over copper) • ATM (Rebill) (over 
copper) – P  

• ATM (Rebill) (over 
copper) – N  

• ATM (Rebill) (over 
copper) – B  

• ATM (Rebill) (over 
copper) – H 

• N/A 

15 Customer-operated 
payphones 

• Customer-operated 
payphones – P  

• Customer-operated 
payphones – N   

• Customer-operated 
payphones – B 

• Customer-operated 
payphones – H 

• N/A 

 

2 Certification process for Special Service Inputs 

This Schedule sets out the process Telstra will use to obtain certification from each 
Wholesale Customer as to the Special Service Inputs used by that Wholesale Customer 
on a national basis. 

2.1 Verification of ULLS certifications 

(a) Telstra can, with a high degree of confidence, verify the number of ULLS-based 
services that are Service Equivalent to Direct Special Services by reference to: 
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 the number of ULLS services as were originated through category D port (i)
(less those for which there has been a Full National Number (FNN) hand 
back as set out below); and 

 the deployment class information for new (as opposed to ported) ULLS (ii)
services. 

(b) The majority of ULLS services acquired by Wholesale Customers have been 
ported away from Telstra.  Services which originated through a category D port are 
not Service Equivalent to Direct Special Services.  The exception will be those 
ULLS services which, after a category D port occurs, are subsequently used by the 
Wholesale Customers to supply services that are Service Equivalent to Direct 
Special Services to an end user.  For these ULLS services, the Wholesale 
Customer is required to hand back to Telstra the FNN associated with the ULLS 
service, as the FNN is not required in order to supply a service that is Service 
Equivalent to the Direct Special Service.  By analysing the number of FNN hand 
backs, Telstra will be able to determine when a category D port ULLS service has 
subsequently been used to supply services that are Service Equivalent to Direct 
Special Services. 

(c) Wholesale Customers may also acquire a new (i.e. non-port) ULLS service from 
Telstra in some instances.  Where a new Copper Service is ordered for ULLS and 
there is no working Telstra number for the service, the Wholesale Customer will 
typically issue a number from its own number range.  In this circumstance, no port 
will occur and the category D port verification process cannot be used. 

(d) However, the deployment class information can be used in most circumstances to 
ascertain the types of services being provided over the new ULLS service.   

(e) The deployment class information is provided by the Wholesale Customer at the 
time the service is ordered.  While there are no penalties for listing the wrong 
deployment class, Wholesale Customers have an incentive to list the correct 
information, as listing the wrong deployment class can lead to operational issues.  

(f) Normally deployment classes 6a (typically voice) and 6h (typically ADSL 2 and 2+) 
identify standard services, however these deployment classes are also used by a 
Wholesale Customer if it provides a service that is Service Equivalent to Telstra 
retail Remote Telemetry or Telstra Secure services - which are Direct Special 
Services. 

(g) This process does not allow Telstra to verify the accuracy of claims by a Wholesale 
Customer about the Direct Special Service to which a particular service supplied by 
that Wholesale Customer using a Special Service Input is Service Equivalent and 
therefore Telstra is also not able to verify the SS Class to which a Wholesale 
Customer has allocated the ULLS service used to provide that carriage service. 

2.2 Process for verifying ULLS certifications 

(a) In February each year, Telstra will assess the  ULLS services of all Wholesale 
Customers using the processes described in paragraph 2.1, to identify whether 
each ULLS service is being used by a Wholesale Customer as a Special Service 
Input. 

(b) Telstra will compare the number of ULLS services certified by each Wholesale 
Customer as being used as Special Service Inputs against the number of ULLS 
services of that Wholesale Customer that, following Telstra’s assessment under 
paragraph 2.2(a), Telstra has identified as being used as a Special Service Input.    
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(c) If the number of ULLS services certified by a Wholesale Customer as being used 
as Special Service Inputs exceeds the number assessed by Telstra for that 
Wholesale Customer as being used as a Special Service Input by more than 10% 
then Telstra will notify the Wholesale Customer of the inconsistency and request 
the Wholesale Customer to reconsider the SS Codes recorded in Telstra’s ordering 
and provisioning systems for all of its ULLS services (which may include providing 
to Telstra other information relevant to the usage of any of the Wholesale 
Customer’s ULLS services).  

2.3 Example of process for verifying ULLS certifications for a Wholesale Customer 

(a) The process described in this worked example for a hypothetical Wholesale 
Customer with ULLS services in the ULLS services sample (using hypothetical 
services in operation (SIO) numbers) can be used to identify for that Wholesale 
Customer the number of that Wholesale Customer’s ULLS ervicesservices which 
are being used to supply services that are Service Equivalent to Direct Special 
Services.   

 Step SIOs 

1 Number of ULLS services acquired by the Wholesale Customer 1000 

2 Deduct all ULLS services for that Wholesale Customer which were acquired using 
a category D port (less those for which there has been a FNN hand back) 

(650) 

3 Deduct all ULLS services for that Wholesale Customer that were not acquired 
using a category D port and for which there are deployment classes 6a and 6h 
(less those services equivalent to Telstra’s Remote Telemetry or Telstra Secure) 

(100) 

4 Total number of ULLS services for that Wholesale Customer which Telstra 
assesses are being used to provide services that are Service Equivalent to Direct 
Special Services 

250 

 
(b) From the worked example, if the number of a Wholesale Customer’s ULLS 

services which that Wholesale Customer certified as being used to supply services 
that are Service Equivalent to Direct Special Services exceeds 250 by more than 
10% Telstra will contact the Wholesale Customer as described in paragraph 2.2(c).   

2.4 Certification of ULLS as a Special Service Input  

(a) Telstra has implemented a system solution (described in more detail in paragraph 
2.5 below) enabling Wholesale Customers to update the details of their ULLS 
services in Telstra’s wholesale ordering and provisioning systems (or request such 
updates) and to provide the relevant information when ordering a new ULLS 
service or changing the use of a ULLS service.  

(b) This is the process by which Wholesale Customers will certify Special Service 
Inputs for the purpose of clauses 22.6 and 22.7.  

2.5 System Solution 

(a) Telstra has published on the online Wholesale Customer Portal a unique code for 
each SS ClassAccess Service Family (SS Code).  The SS Code will be used by a 
Wholesale Customer to certify that a particular ULLS service is being used to 
provide a carriage service that is Service Equivalent to a Direct Special Service in 
the SS ClassAccess Service Family corresponding to the SS Code.  As certification 
is on a SS Classan Access Service Family basis, the Wholesale Customer will 



 

  Telstra Migration Plan Schedule 4 | page | 135 

 

need to assess which SS ClassAccess Service Family applies to the carriage 
service that is being provided by means of the ULLS service, and which is Service 
Equivalent to a Direct Special Service.   

(b) Telstra’s wholesale ordering and provisioning systems allow the Wholesale 
Customer to: 

 include a SS Code when ordering a ULLS service if that ULLS service will be (i)
used to provide a carriage service that is Service Equivalent to a Direct 
Special Service; and 

 update information about a particular ULLS service to include a new or (ii)
changed SS Code to reflect that the use of the ULLS service has changed 
so that it is either now used to provide a carriage service that is Service 
Equivalent to a Direct Special Service, or is used to provide a different 
carriage service that is Service Equivalent to a Direct Special Service.   

This inclusion or updating of SS Codes is to be undertaken by Wholesale 
Customers through Telstra’s wholesale online ordering and provisioning systems 
by entering the applicable SS Code in a field on the systems associated with the 
ULLS.   

(c) In the fourth calendar quarter of 2012, Telstra asked each of its Wholesale 
Customers to assess each ULLS service it acquired from Telstra at that time to 
determine if the ULLS was used to provide a Special Service Input that was 
Service Equivalent to a Direct Special Service and to enter the relevant SS Code 
for that ULLS into Telstra’s online ordering and provisioning systems.   

(d) Telstra has asked its Wholesale Customers, on an ongoing basis: 

 when ordering a new ULLS service which is to be used to provide a carriage (i)
service that is Service Equivalent to a Direct Special Service, to enter into 
Telstra’s online ordering and provisioning systems, the SS Code applicable 
to the SS ClassAccess Service Family for that Direct Special Service; and  

 to promptly update the SS Code for a ULLS service it acquires if: (ii)

(A) the ULLS service ceases to be a Special Service Input (by removing 
the SS Code in Telstra’s ordering and provisioning systems); 

(B) the ULLS service commences to be used to supply a carriage service 
that is Service Equivalent to a Direct Special Service (by entering the 
relevant SS Code in Telstra’s ordering and provisioning systems); or  

(C) the carriage service that is Service Equivalent to a Direct Special 
Service is changed to a carriage service which is Service Equivalent 
to a Direct Special Service in a different SS ClassAccess Service 
Family (by changing the SS Code in Telstra’s ordering and 
provisioning ordering and provisioning systems).   

(e) Notwithstanding subclauses 2.5(b) to (d) of this Schedule 4, Telstra will assume 
that the SS Code entered in its systems for a ULLS service from time to time 
accurately identifies the SS ClassAccess Service Family applicable to the carriage 
service which is Service Equivalent to a Direct Special Service. 
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 Technical conditions constituting permanent Schedule 5
disconnection 

1 Permanent disconnection of a Copper Path 

(a) A Copper Path is permanently disconnected if: 

 the status of each carriage service that was provided over that Copper Path (i)
prior to permanent disconnection, and that Copper Path is marked as "“V"” in 
NPAMS which:  

(A) is identifiable to a person using NPAMS as "“V";”;  

(B) reflects a state of the Copper Path and has the following effects and 
consequences: 

 it ensures the Copper Path cannot be associated in any Telstra 
system or database with any DSLAM or carriage service;  

 it ensures the provisioning of any Copper Service over the 
Copper Path is not possible; and 

 it ensures the Copper Path cannot be available to Telstra to 
enable Telstra to (or permit third parties to) deliver any 
Communications to or from the Premises; and 

(C) cannot be varied or changed except with authorisation of appropriate 
Personnel of Telstra that are employed at the level of director or 
higher; 

 in respect of Copper Paths over which ULLS or LSS were provisioned, there (ii)
is no jumper for the Copper Path;  

 there is no Dial Tone over that Copper Path; (iii)

 there is no active DSL port at the DSLAM for that Copper Path; (iv)

 the Configuration Data is configured so as to prevent that Copper Path (v)
carrying Communications to any Premises over the Copper Network; 

 any Premises to which that Copper Path is connected is NPAMS Blocked (vi)
from that Copper Path; and 

 without limiting any of the foregoing: (vii)

(A) no carriage service or Content Service is provided over that Copper 
Path; and  

(B) no Communications can be delivered over the Copper Path to any 
Premises.  

(b) A Copper Path is permanently disconnected only for so long as each of the 
conditions specified in this Schedule continue to be satisfied in relation to that 
Copper Path. 
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2 Permanent disconnection of an HFC Line 

(a) Subject to 2(b), an HFC Line is permanently disconnected if and for so long as 
each of the following conditions is and remains satisfied for any and all HFC Lines 
to a Premises: 

 there is no HFC Service provided over that HFC Line; (i)

 the serviceability record for the HFC Line in CRAMER is marked as "“non-(ii)
serviceable"” which: 

(A) is identifiable to a person using CRAMER as "“non-serviceable";”; 

(B) reflects a state of the HFC Line and has the following effects and 
consequences: 

 it ensures the HFC Line cannot be associated with a Premises 
except in respect of Permitted Services; and  

 it ensures the HFC Line cannot be available to Telstra to enable 
Telstra to (or permit third parties to) deliver any 
Communications to or from a Premises other than Permitted 
Services; and 

(C) cannot be varied or changed except with authorisation of appropriate 
Personnel of Telstra that are employed at the level of director or 
higher;  

 the service record for each HFC Service that was provided over that HFC (iii)
Line prior to the date of permanent disconnection is: 

(A) where the service record is recorded in SERVICEINV, marked as 
"“ceased";”; or  

(B) where the service record is recorded in MOBY/BPI, marked as 
"“closed",”,  

and which 

(C) is identifiable by a person as "“disconnected"” (by being marked as 
“ceased” (in SERVICEINV) or “closed” (in MOBY/BPI) (as relevant)); 

(D) prevents the provision of the HFC Service over the HFC Line; and 

(E) cannot be varied or changed except with authorisation of Personnel of 
Telstra that are employed at the level of director of within the Telstra 
Business Unit responsible for network management activities or 
higher; 

 no end user account in SERVICEINV and/or MOBY/BPI in relation to any (iv)
Premises to which that HFC Line is connected is associated with any 
modem MAC ID; and 

 without limiting any of the foregoing: (v)

(A) no carriage service or Content Service is provided over that HFC Line 
except for a Permitted Service; and  
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(B) no HFC Services can be delivered over that HFC Line to any 
Premises.  

(b) If:  

 a Subscriber moves from a Premises (the First Premises) within an HFC (i)
Deactivation Region to another Premises within that HFC Deactivation 
Region that has been permanently disconnected (the Second Premises); 
and 

 the Subscriber has not informed Telstra that they have moved address, (ii)

the Subscriber may be able to reconnect their modem to an HFC Line at the 
Second Premises without revalidating their address.  Telstra cannot and will not 
prevent this. 

(c) Telstra will ensure that if a Subscriber moves a modem from a Premises in one 
HFC Deactivation Region to another Premises and attempts to use that modem 
over an HFC Line in a Premises that has been permanently disconnected in 
another HFC Deactivation Region, the use of that modem will cause Telstra's 
systems to perform a service qualification check and prevent the provision of 
carriage services over that HFC Line. 
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 Information security principles for development of Schedule 6
NBN Information Security Plan 

1 Objective of the NBN Information Security Plan 

(a) The objective of the NBN Information Security Plan is to set out effective and 
appropriate measures to ensure that any NBN Co Migration Information: 

 is only disclosed to, and made available for use by, authorised Personnel for (i)
a purpose permitted or required by the Definitive Agreements; and 

 cannot be used or disclosed by Telstra to gain or exploit an unfair (ii)
commercial advantage over Telstra’s Wholesale Customers. 

(b) The NBN Information Security Plan will set out the processes and procedures to 
be implemented by Telstra which are based on, and give effect to, the principles 
set out in this Schedule 6. 

2 NBN Information Security Plan must detail information 
security measures and processes 

(a) The NBN Information Security Plan will detail the measures and processes to be 
implemented by Telstra in order achieve the objective referred to in clause 1. 

(b) Without limiting clause 2(a), the NBN Information Security Plan will contain the 
following: 

 a description of the type of NBN Co Migration Information which Telstra (i)
receives from NBN Co and which is therefore subject to the Information 
Security Plan; 

 the security measures to be implemented on Telstra’s information storage (ii)
systems and data systems that will contain NBN Co Migration Information to 
ensure that there is no unauthorised disclosure of that information, 
including: 

(A) the process for pre-approving specific members of Telstra Personnel 
or members of specific groups or teams of Telstra Personnel as 
authorised recipients of NBN Co Migration Information;  

(B) the mechanisms used to restrict access to systems containing NBN 
Co Migration Information to those authorised Personnel only;  

(C) the system monitoring and compliance activities to be undertaken by 
Telstra, including a usage audit on at least an annual basis; 

(D) the practices, policies and procedures to be implemented by Telstra 
regarding collection, storage and archiving security of NBN Co 
Migration Information, including as required to comply with any 
applicable laws; 

(E) the training to be undertaken by Telstra for authorised Personnel in 
relation to the requirements of the NBN Information Security Plan, 
including the serious potential consequences of non compliance. 
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3 Permitted use and disclosure 

3.1 NBN Information Security Plan will provide for disclosure strictly on a ‘need-to-
know’ basis 

(a) The underlying principle which the NBN Information Security Plan will apply is that 
NBN Co Migration Information will only be disclosed to, and be made available 
within Telstra’s information and data systems for use or disclosure, 

 by authorised Personnel; and (i)

 strictly on a ‘need to know’ basis. (ii)

(b) The ‘need-to-know’ principle means that the default position under Telstra’s 
information and data systems will be that Telstra Personnel will not be authorised 
and will have ‘no access’ to NBN Co Migration Information unless they establish 
(either directly or as a consequence of their role or a group which they are a 
member of being pre-approved) that they ‘need-to-know’ such information for the 
purposes of: 

 Telstra performing an agreement with NBN Co; and (i)

 either: (ii)

(A) facilitating the connection by NBN Co or its agents of Premises and 
commencement of supply of Fibre Services using the NBN Co Fibre 
Network; or 

(B) disconnecting carriage services from a Separating Network at 
Premises in a Rollout Region,  

(c) The NBN Information Security Plan will establish the appropriate and effective 
processes which Telstra will put in place to: 

 identify and authorise Personnel under clause 3.1(a), who need to know (i)
NBN Co Migration Information; and 

 ensure that Personnel or pre-approved roles or groups use and disclose (ii)
NBN Co Migration Information for the purposes and in the circumstances 
contemplated under clause 3.1(b) and otherwise in accordance with the 
NBN Information Security Plan. 

3.2 Pre-approval of roles and groups 

(a) The NBN Information Security Plan will establish and document the roles and/or 
teams within Telstra that will use and disclose particular categories of NBN Co 
Migration Information;, including specifying how that list of roles and teams can be 
varied from time to time (with the consent of NBN Co and the ACCC).   

(b) For clarity, the NBN Information Security Plan may provide that particular 
categories of NBN Co Migration Information may be used by or disclosed to a 
particular Business Unit or part of a Business Unit, for specified purposes, in 
accordance with the NBN Information Security Plan. 
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3.3 NBN Co Migration Information will not be made available to Retail Business Units  

(a) Telstra’s NBN Information Security Plan will specify that NBN Co Migration 
Information will not be disclosed to, or made available for use by, Personnel in a 
Retail Business Unit except: 

 with the prior consent of NBN Co (such consent being received by Telstra (i)
only after Commencement); or 

 in accordance with any purpose specified in the NBN Information Security (ii)
Plan and approved by the ACCC. 

4 Compliance and reporting on NBN Co information security 

(a) The NBN Information Security Plan will specify: 

 effective mechanisms to be used by Telstra to monitor compliance with the (i)
NBN Information Security Plan, including the means by which Telstra logs 
requests made by Personnel to be authorised for access to NBN Co 
Migration Information; and 

 appropriate periodic reporting to the ACCC in respect of any updated (ii)
processes or procedures described in the NBN Information Security Plan. 

(b) The NBN Information Security Plan will specify the programs and policies that 
Telstra will use to: 

 educate relevant Personnel about the requirements of the NBN Information (i)
Security Plan; and 

 ensure compliance by Telstra Personnel with the requirements of the NBN (ii)
Information Security Plan. 

(c) For clarity, the NBN Information Security Plan, and associated training policies and 
practices, will reflect that any breaches by Telstra Personnel of the NBN 
Information Security Plan will be regarded as a serious matter, with the possibility 
of performance management in appropriate cases. 
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 Required Measures Schedule 7

Required Measure 1(a) – Pull Through Consents 

1 Background 

Pull Through may occur where NBN Co (or its contractors) are unable to ‘push’ its optical 
fibre Line, Copper Line or HFC Line through the relevant Lead in Conduit (LIC) as 
required to connect a Premises.  In such circumstances, Telstra has agreed that NBN Co 
may use an existing Copper Lines or HFC Lines, where practicable, to ‘pull through’ its 
Copper Line, HFC Line or optical fibre Line (Pull Through).   

To conduct Pull Through, NBN Co requires various consents, releases and undertakings 
(Required Consents) from Telstra or Telstra Wholesale Customers who acquire or 
provide services over the relevant Line.     

Telstra has provided its own general consents and releases directly to NBN Co under the 
Definitive Agreements to allow Pull Through on Lines over which it provides services.  
Telstra Wholesale must use reasonable endeavours to obtain the Required Consents 
from its Wholesale Customers.   

Where NBN Co is considering conducting Pull Through using a  Copper Line in a LIC 
which is used to provide services to a Wholesale Customer, Telstra must advise NBN 
Co, amongst other things, that the relevant LIC cannot be used for Pull Through unless 
all Telstra Wholesale Customers using Copper Lines in that LIC have provided the 
Required Consents.   

This Required Measure 1(a) sets out the process Telstra will use to obtain a Wholesale 
Customer’s Required Consent and record that information in Telstra’s systems so that it 
can respond to NBN Co in a timely manner about whether a cable is suitable for Pull 
Through. 

2 Application 

For clarity, this Required Measure 1(a) applies only to the Copper Network.   

3 Process for obtaining the Required Consents from Wholesale 
Customers 

3.1 Overview 

Telstra will seek the Required Consent from each Telstra Wholesale Customer on an 
upfront, global basis, i.e. in relation to all wholesale services supplied to that customer 
from time to time on Telstra’s Copper Network.  The Required Consent will mirror the 
consent that Telstra in its capacity as a service provider has given to NBN Co.   

3.2 Briefing Materials 

Telstra will:  

(a) make available to Wholesale Customers briefing materials in respect of Pull 
Through on the Telstra Wholesale Customer Portal (TWCP) and the Telstra 
Wholesale website;  
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(b) provide written notification to each Telstra Wholesale Customer advising that this 
information is available and can be discussed with their Telstra Wholesale Account 
Manager or Service Manager; and 

(c) provide one-on-one briefings on Pull Through to Telstra Wholesale Customers 
with a significant number of potentially impacted services.  

3.3 Contractual Documentation 

(a) Following approval of this Required Measure, Telstra will:  

 provide to Telstra Wholesale Customers a Deed Poll containing the (i)
Required Consents in favour of Telstra and NBN Co and a Disclosure 
Consent; and 

 via its Account Managers and Service Managers, be available to discuss (ii)
and answer any questions a Wholesale Customer may have regarding the 
Deed Poll.   

(b) the Deed Poll will: 

 enable a Wholesale Customer to provide the Required Consents for other (i)
members of its corporate group as well as identify other former company 
names for its group in whose names services may still be registered in 
Telstra’s systems; 

 allow a Wholesale Customer to terminate the Deed Poll at any time with (ii)
termination to take effect from the date effected within Telstra systems 
(which will be within 10 Business Days after receipt of the notice); and   

 be the mechanism for obtaining operational contacts and contact details to (iii)
be used in the event that there is a Pull Through Exception Event (i.e. if 
there is an issue when Pull Through is conducted).  Wholesale Customers 
will need to provide and keep updated the relevant contact details for 
Telstra to use when notifying customers of a Pull Through Exception Event. 

(c) Termination of a Deed Poll under paragraph (b)(ii) above will not affect Pull 
Through activities that have already commenced. 

(d) The Disclosure Consent will permit Telstra to disclose to:  

 NBN Co the Wholesale Customer’s name as the provider of services carried (i)
on a particular Copper Line; and 

 the ACCC that the Wholesale Customer has consented to the Deed Poll, or (ii)
has not consented to the Deed Poll, as the case may be, as part of Telstra’s 
reporting obligations under the Migration Plan. 

(e) Telstra will separately record in its systems whether the Disclosure Consent has 
been obtained. 

(f) Telstra will provide the ACCC with copies of any of the signed Deed Polls and 
Disclosure Consents upon request.  

3.4 Recording of Wholesale Customer interaction 

(a) Telstra will record in its Customer Relationship Management system (Nexus) all 
key Wholesale Customer interactions including the following: 



 

  Telstra Migration Plan Schedule 7 | page | 144 
 

 Telstra Group Executive notifications to Wholesale Customers of Pull (i)
Through materials; 

 the name of each Wholesale Customer invited to a briefing on Pull Through (ii)
and whether that Wholesale Customer attended the briefing; 

 the date upon which a Deed Poll was sent to a Wholesale Customer for (iii)
signing; 

 the date upon which a Disclosure Consent was sent to a Wholesale (iv)
Customer for signing; 

 the name of each Wholesale Customer who refused to return a signed Deed (v)
Poll; 

 the name of each Wholesale Customer who refused to return a signed (vi)
Disclosure Consent; 

 the date upon which a signed Deed Poll was received from a Wholesale (vii)
Customer; and 

 the date upon which a signed Disclosure Consent was received from a (viii)
Wholesale Customer.  

(b) Nexus will contain a perpetual link to the stored electronic copy of the Deed Poll 
and Disclosure Consent in Telstra’s Enterprise Document Management System 
(EDMS). 

(c) Once pull through activity commences, Telstra anticipates the following will occur:  

 the details of the consent(s) provided will be included in the Wholesale Data (i)
Repository (WDR) update provided from Nexus each day and uploaded into 
the NBN Transition Tool (NTT), a database tool which includes functions 
such as address-matching, NBN rollout scheduling and customer migration 
tracking; and   

 there will be a daily data feed from WDR to NTT which will ensure that (ii)
consent details are consistently updated.  Access to NTT will be regulated 
by the provisions of the NBN Information Security Plan to the extent the 
information relates to FTTP-Connected Premises. 

(d) The default position in WDR and NTT will be set to No – no Pull Through Activities 
and no disclosure of the Wholesale Customer’s name, until the relevant signed 
documentation has been provided by the Wholesale Customer and the details are 
updated in Telstra’s systems. 

3.5 Withdrawal of Required Consents 

A Required Consent may be withdrawn by a Wholesale Customer at any time by 
terminating the Deed Poll following the formal notice procedures provided in the Deed 
Poll and advising the Telstra Wholesale Account team in writing.   

4 Equivalence 

(a) Telstra retains some contractual rights in respect of NBN Co’s activities during Pull 
Through (in particular, in respect of Pull Through Exception Events).  To the extent 
that Telstra has a contractual right to seek performance by NBN Co of its 
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obligations to perform Cable Rectification activities in respect of a Line used for 
Pull Through or a Temporary Cable, Telstra will enforce those rights equivalently 
(regardless of whether the end user impacted is a customer of Telstra Retail or a 
customer of a Telstra Wholesale customer).   

(b) Telstra has provided to NBN Co similar releases and indemnities in NBN Co’s 
favour in respect of NBN Co conducting Pull Through activities.   

5 Reporting 

Telstra will include in its confidential Migration Plan Compliance Report provided to the 
ACCC on a quarterly basis under clause 26 of the Plan, the information as to:set out in 
clause 26 of the Plan.  

(a) the number of Wholesale Customers that have consented to Pull Through;  

(b) the number of Wholesale Customers that have not consented to Pull Through; and  

(c) the number of Wholesale Customers that withdrew their consent to Pull Through 
during the relevant Quarter. 

. 
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Amended Required Measure 1(b) – Pull Through Exception Event 
and Installation of Temporary Cable Notifications 

1 Background  

This Required Measure 1(b) complements Required Measure 1(a) by setting out the 
process by which Telstra will communicate to an affected Wholesale Customer that 
Telstra has received notification from NBN Co of a Notification Event. 

A Notification Event for the purposes of this Required Measure is where:  

 NBN Co is prevented by a Pull Through Exception Event from completing (i)
Pull Through Activities, Cable Rectification or the installation of a Temporary 
Cable at a Premises and which relates to a Copper Line used to supply a 
Wholesale Service; or  

 NBN Co has installed a Temporary Cable which is being used to supply a (ii)
Wholesale Service. 

Business Hours means the hours between 9.00am and 5.00pm on a Business Day. 

2 Application 

For clarity, this Required Measure 1(b) applies only to the Copper Network.   

3 Types of Pull Through Exception Events 

A Pull Through Exception Event can occur at any time during Pull Through Activities, 
installation of a Temporary Cable or Cable Rectification for a LIC.  The three most common 
types of Pull Through Exception Events are: 

(a) Where NBN Co is prevented from completing Pull Through Activities due to not 
being able to pass through the LIC to the Premises and therefore not completing 
Cable Rectification.  For example, this could occur where NBN Co starts Pull 
Through Activities for which it has consent, but during the Pull Through Activities 
an end user withdraws its consent for NBN Co to be at the Premises. 

(b) Where the Copper Line was fully or partly removed as part of Pull Through 
Activities but NBN Co is not able to return the previous (or replacement) Copper 
Line back into the LIC and Telstra copper services cannot be reconnected.  For 
example when very bad weather requires NBN Co to leave the site and prevents 
NBN Co re-inserting the Copper Line to allow the supply of services by Telstra.  

(c) Where NBN Co is prevented from installing a Temporary Cable to provide services 
on the NBN (and has not otherwise been able to complete Cable Rectification).   

Note:  For the purposes of this Required Measure 1(b), installation of Temporary Cable is 
only associated with Pull Through Activity.  NBN Co will only install a Temporary Cable 
when Cable Rectification is unsuccessful.  An example is when a blockage in the LIC 
prevents the existing copper cable from being reinstated in the LIC and a Temporary 
Cable needs to be used instead of the copper cable, however to install that Temporary 
Cable would expose NBN Co to an unmanageable workplace health and safety risk.  
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4 The Notification Process for Notification Events 

(a) The notice required to be given by Telstra to an affected Wholesale Customer in 
accordance with clause 10.3 of the Plan will be given via the Telstra Wholesale 
LOLS. 

(b) The notice to Wholesale Customers on LOLS will include: 

 the Telstra fault reference number; (i)

 the service address and/or NBN location ID;  (ii)

 Pull Through Exception Event start date and time; (iii)

 Reason for Pull Through Exception Event; and (iv)

any other information provided by NBN Co to Telstra in respect of the Notification 
Event, except information which is the confidential information of NBN Co (e.g. 
contact details of the NBN Co technician).  

(c) An affected Wholesale Customer may search the LOLS fault records to track 
progress of the record using search functions based on either:  

 the Telstra fault reference number provided in the notification; or  (i)

 the FNN. (ii)

(d) In the event that NBN Co does not give notice to Telstra of the Notification Event, 
Telstra is not required to give notice to the affected Wholesale Customer. 

(e) Telstra will operate, between 7am to 8pm Sydney time Monday to Friday, 
excluding national public holidays (unless otherwise agreed with NBN Co) a help 
desk: 

 located outside Telstra Retail; and (i)

 staffed by trained Telstra employees who are experts in communication (ii)
activities.   

(f) The steps set out in Table 1 below show how Telstra will notify an affected 
Wholesale Customer of a Notification Event that has been received by Telstra from 
NBN Co. 

Table 1 

Steps Description Initiating 
Party 

Receiving 
Party 

1  NBN Co 
reports 
Notification 
Event to 
Telstra  

NBN Co will notify Telstra (current arrangements are 
that this will occur by telephone to Telstra’s help desk) 
that a Notification Event has occurred at a Premises.  
This notification could occur inside or outside Business 
Hours, but it must occur within the hours of operation of 
the help desk (as set out below). 

NBN Co Telstra help 
desk 

2  Telstra At the same time that the telephone notification is being Telstra help Telstra 
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Steps Description Initiating 
Party 

Receiving 
Party 

records 
Notification 
Event in its  IT 
system 

received, Telstra help desk staff will update Telstra’s IT 
data system developed for storing migration address 
and service information (NTT), to include a record of the 
fact that a Notification Event has occurred at the 
Premises.  This IT record in NTT will include the 
information about the Notification Event that occurred, 
as advised by NBN Co. 

desk (NTT 
System)  

3 
Identification 
of affected 
Wholesale 
Customer  

Telstra’s help desk staff will load the information into the 
NTT system.  The NTT system will match the details of 
the Premises as notified by NBN Co with the details in 
Telstra’s own systems.  The NTT system will present 
information to the Telstra help desk identifying any 
Wholesale Customers affected by the Notification Event. 

If NTT presents more than one Wholesale Customer 
providing services at the Premises and NBN Co does 
not notify Telstra which Wholesale Customers are 
affected by the Notification event, then Telstra will notify 
all Wholesale Customers potentially impacted by the 
Notification Event. 

Telstra help 
desk  

Telstra NTT 
system 

4 Flag in 
assurance 
systems 

Telstra’s assurance system for recording service faults 
(currently SIIAM for copper services) will be updated by 
the staff at the Telstra help desk as part of registering 
the notification information. The timeframe for this step 
being completed is expected to be within minutes of the 
receipt of the notification information.  

The update will flag the services at the Premises so that 
if a fault is reported at the Premises, the Notification 
Event can be communicated to the customer who may 
be inquiring about the fault, whether that customer is a 
Wholesale Customer or a retail customer. 

The update in SIIAM will automatically trigger a 
corresponding update of LinxOnline Service (LOLS).  
Wholesale Customers can access key information about 
the Notification Event through LOLS. 

Telstra help 
desk 

Assurance 
system 

5 Notify 
Telstra 
Wholesale 

Telstra help desk staff will then advise the designated 
Telstra point of contact for Telstra Wholesale of the 
Notification Event.  This notification will occur via email 
to an established Telstra Wholesale email address. After 
the email is sent the NTT update is completed. 

Telstra help 
desk 

Telstra 
Wholesale 
contact 
Point 

6 Telstra 
notify 
Wholesale 
Customer 

The Telstra Wholesale point of contact will organise for 
the Wholesale Customer to be advised that the Pull 
Through Exception Event occurred. 

Telstra will notify the Wholesale Customer as soon as 
reasonably practicable, but in any event, within 2 
Business Hours of Telstra being advised by NBN Co of a 
Notification Event to the Telstra help desk during its 
hours of operation as described below, in at least 90% of 
cases, and within 4 Business Hours in all remaining 

Telstra 
Wholesale 
point of 
contact 

Telstra 
Wholesale 
Customer 
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Steps Description Initiating 
Party 

Receiving 
Party 

cases. 

Telstra will advise the Wholesale Customer of the 
Notification Event and the fault reference number or the 
FNN, and will direct the Wholesale Customer to LOLS 
for details of the Notification Event.  

The details of the Notification Event available to the 
Wholesale Customer on LOLS will contain all the 
relevant information from SIIAM set out in 4(b) above. 

7 
Acknowledge
ment 

The Telstra Wholesale Customer will then acknowledge 
receipt of notification from Telstra and proceed to initiate 
their customer communications. 

Telstra 
Wholesale 
Customer 

Telstra 
Wholesale 

8 Record 
contact 

Telstra will record and store all advices to and from 
Telstra Wholesale customers about Notification Events 
in accordance with Telstra’s record keeping practices. 

Telstra 
Wholesale 

Telstra 
Wholesale 
database 

 
(g) Diagram 1 below is a flow diagram which illustrates the communications process 

for Pull Through Exception Events from end to end.   
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Diagram 1 

 

*Note the process for notification may vary in order to meet the timeframe. Telstra will endeavour to use its BAU process to communicate Notification Events and will work with Wholesale Customers over time 
to determine an appropriate communications process that is designed to meet the 2 Business Hour timeframe. 
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5 Equivalence 

(a) Telstra’s process to notify a Wholesale Customer of a Notification Event will be 
equivalent as between Wholesale Customers and Telstra’s Retail Business Units in 
respect of Telstra updates to the fault reporting databases, which automatically 
create a fault record in LOLS. 

(b) The step to notify a Wholesale Customer of a Notification Event (as set out in step 
6 of Table 1 in paragraph 4(f) of this Required Measure 1(b)) is a notification made 
to Wholesale Customers only, and is in addition to any notification of a Pull 
Through Exception Event to a Telstra Retail business unit. 

6 Reporting 

Telstra will include in its confidential Migration Plan Compliance Report provided to the 
ACCC on a quarterly basis under clause 26.2 of the Plan, the information as to the: 

(a) total numberset out in clause 26 of Notification Events that were notified by NBN 
Co to Telstra for the relevant Quarter in all Rollout Regions on or after the Ready 
for Service Date; 

(b) total number of Notification Events that were notified by NBN Co to Telstra for the 
relevant Quarter in all Rollout Regions on or after the Ready for Service Date that 
affected one or more Wholesale Customers;   

(c) total number of Notification Events that were notified by NBN Co to Telstra for the 
relevant Quarter in all Rollout Regions on or after the Ready for Service Date that 
affected one or more Wholesale Customers, and which Telstra provided notification 
to all the relevant Wholesale Customers under this Required Measure; and   

(d) percentage of Notification Events communicated to Wholesale Customers for the 
relevant Quarter in all Rollout Regions within: 

(i) Plan2 Business Hours; and 

(ii) 4 Business Hours, 

from Telstra receiving notification from NBN Co of the Notification Event for the affected 
Wholesale Customer.  
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Required Measure 4 – Process for Telstra to Build Copper Paths at 
Premises which had been Permanently Disconnected, in order to 
Supply Special Services and Special Service Inputs to that 
Premises  

1 Background 

Under the Varied Plan, Telstra:  

(a) is subject to cease sale obligations and required to commence disconnecting   
Copper Services on a region by region basis approximately 18 months after the 
Ready for Service Date for each Rollout Region; 

(b) may continue to accept new orders for, and continue to supply, each SS Class of 
Direct Special Service and ULLS as a Special Service Input certified by a 
Wholesale Customer under clause 22.6 or 22.7 of the Varied Plan, in respect of a 
Premises which is Passed in a Rollout Region even where a Premises becomes 
serviceable by the NBN after the Disconnection Date for the relevant Rollout 
Region, up until the Disconnection Date for the relevant SS Class. 

This Required Measure 4 sets out the specific processes Telstra will use to build Copper 
Paths at Premises which have been Permanently Disconnected, in order to supply Direct 
Special Services or Special Service Inputs to its Retail and Wholesale customers.   

1.2 Scope of this Required Measure 

(a) This Required Measure 4 only applies where Telstra receives an order for the 
supply of a new Direct Special Service or a Special Service Input for the applicable 
SS Class prior to the Disconnection Date for that SS Class, in respect of Premises 
that are already Permanently Disconnected by having all Copper Paths to the 
Premises disconnected in accordance with Schedule 5.  

(b) The scope of this Required Measure 4 is limited to the building of the logical 
Copper Path (including reconnection of jumpers where necessary) for the purposes 
of supplying an ordered Direct Special Service or Special Service Input to a 
Premises, including where, if control of the relevant copper infrastructure has been 
transferred to NBN Co, Telstra has obtained the necessary rights from NBN Co to 
use that infrastructure, essentially by reversing the set of characteristics that 
constitute Permanent Disconnection. 

(c) In the event that the removal and/or decommissioning of physical copper 
infrastructure which Telstra continues to control becomes part of the standard 
process for Permanently Disconnecting a Copper Path, Telstra will develop 
additional processes to address the requirement and will submit a variation of this 
Required Measure 4 to the ACCC for approval.  

(d) If an order has been placed for a Direct Special Service or a Special Service Input 
at a Premises which has had a service cancelled but the Copper Path has not 
been Permanently Disconnected, the order will be processed through Telstra’s 
business as usual connection processes and the processes set out in this Required 
Measure 4 will not apply.  

(e) Nothing in this Required Measure: 
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 requires Telstra to supply a Direct Special Service or a Special Service Input (i)
after the Disconnection Date for the relevant SS Class to which it relates;  

 requires Telstra to remove or decommission the physical Copper Line (over (ii)
which the Copper Path is built) as part of this process;  

 prevents Telstra from reconnecting a Premises that has been permanently (iii)
disconnected in error, where this is permitted by the Varied Plan and subject 
to agreement with NBN Co; or  

 where the relevant copper infrastructure which will service the Premises has (iv)
been transferred to NBN Co, provides that Telstra will build a Copper Path or 
keep it connected unless Telstra is able to obtain and continues to benefit 
under a continuity licence and other relevant rights from NBN Co in respect 
of that infrastructure. 

(f) Ordinary design, construction and installation of new Copper Lines forming part of 
Telstra’s business as usual maintenance program is not a matter which relates to 
building a Copper Path, as contemplated by clause 22.2 of the Varied Plan, and is 
not included within the scope of this Required Measure 4.  

(g) By virtue of the Multi Technology Mix (MTM) approach, in order to accept new 
orders for and continue to supply Direct Special Services and Special Service 
Inputs, Telstra will request a licence from NBN Co to use Copper Paths in 
circumstances where transfer of the relevant copper infrastructure has taken place. 
This Required Measure 4 will outline the processes and procedures in those 
circumstances, up to the point at which Telstra requests the grant of a licence from 
NBN Co, and will continue from where such a licence has been granted. This 
Required Measure 4 does not include any of NBN Co’s processes to prepare or 
grant a requested licence. 

1.3 Definitions 

(a) A term or expression starting with a capital letter which is not defined in this 
Required Measure 4, has the meaning given in the Varied Plan or the Undertaking, 
as applicable. 

(b) In this Required Measure 4, the following terms have the meanings set out below 
unless the context requires otherwise: 

“Asset Transfer Date” means the date on which ownership and control of the 
relevant copper infrastructure has passed from Telstra to NBN Co.  

“Permanently Disconnected” occurs in respect of a Copper Path connecting a 
Premises that is Passed, when and for so long as the conditions specified in 
Schedule 5 apply in respect of that Copper Path. 

“Network Boundary Point” means: 

 where Telstra continues to own the relevant Copper Line and other (i)
infrastructure which connects Premises to the Telstra exchange serving that 
Premises, the boundary of a telecommunications network at or for the 
Premises determined in accordance with the Telecommunications Act 1997 
(Cth); and 

 if ownership of the Copper Line which connects Premises has been (ii)
transferred to NBN Co, the point at which the copper network Telstra 
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continues to own interconnects with the relevant copper network transferred 
to NBN Co. 

“Cutover” means the action taken by Telstra to complete the provisioning of a 
ULLS. 

”Cutover Notification” means a request from the gaining Wholesale Customer to 
Telstra to complete a ULLS request. 

2 Application 

For clarity this Required Measure 4 applies to the Copper Network only. 

3 The process for building Copper Paths 

3.1 Equivalence in the approval process 

Telstra will ensure that the Telstra personnel providing authorisation for a Copper Path 
that has been previously Permanently Disconnected to be rebuilt will use an equivalent 
process in respect of the receipt of the request for approval, consideration of the request 
and provision of the decision, regardless of whether the request for a Direct Special 
Service or Special Service Input relates to a Wholesale Customer or a Retail customer.   

3.2 Utilisation of Existing Processes 

This Required Measure 4 builds on Existing Processes that are used in the supply of the 
relevant services, with the following modifications: 

(a) Each order for a Direct Special Service or Special Service Input to a Premises will 
be assessed as part of the initial order acceptance process to determine if:  

 the Premises is within the Fixed Line Footprint;  (i)

 the order is received before the Disconnection Date for the SS Class to (ii)
which the particular Direct Special Service or Special Service Input belongs; 
and 

 the Premises has been Permanently Disconnected. (iii)

(b) Telstra will undertake a modified provisioning process to build the Copper Path 
required for a Direct Special Service or Special Service Input on Telstra’s side of 
the applicable Network Boundary Point by varying the status of the Copper Path in 
Telstra’s NPAMS data system from: 

 “V” (indicates that a cable pair is vacant);  (i)

 to “W” (indicates that a cable pair is pending connection and is associated (ii)
with an outstanding service order); and  

 then to “C” (indicates that a cable pair is connected),  (iii)

and performing any associated jumpering activities (other than any jumpering that 
NBN Co is responsible for carrying out at the Network Boundary Point between 
Telstra and NBN Co). 
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(c) Telstra obtaining and continuing to benefit from a continuity licence from NBN Co, 
where relevant. 

(d) All other steps in the activation and provisioning process reflect Existing Processes 
for the provisioning of a new service of that type. 

3.3 Line Sharing Service (LSS) 

(a) The Varied Plan prevents Telstra from supplying a new PSTN service to a 
Premises which has been Permanently Disconnected. Accordingly, Telstra will 
supply ULLS as the Special Service Input under this Required Measure. If Telstra 
receives an order from a Wholesale Customer for the rebuilding of a Copper Path 
in order to supply LSS as a Special Service Input, Telstra will:   

 reject the order for a LSS from the Wholesale Customer; (i)

 inform the Wholesale Customer that the order has been rejected and (ii)
suggest that the Wholesale Customer order a ULLS;  

 request a continuity licence from NBN Co, where relevant;  and  (iii)

 provision a ULLS upon receipt of the Wholesale Customer’s order, in (iv)
accordance with Telstra’s Business as Usual process (subject to Telstra, if 
required, obtaining a continuity licence from NBN Co). 

(b) For clarity, Telstra is not able to provision an order for LSS for use as a Special 
Service Input as LSS requires an underlying active PSTN service in order to be 
provisioned.   

3.4 Primary Telstra Provisioning Systems for Special Service orders 

(a) Telstra’s primary provisioning systems used to order Special Services and Direct 
Special Services / Special Service Inputs are set out in Table 1 below: 
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Table 1. Primary provisioning systems and Direct Special Services/Special 
Service Inputs  

Primary provisioning system  Direct Special Services / Special Service Inputs 

AMCO/TCSS  DDS Fastway (if 2Mbit/s component required)* 

Frame Relay (if 2Mbit/s component required)* 

Data Access Radial (if 2Mbit/s Component required)* 

Wholesale ATM (over copper) 

Megalink 

Wholesale Transmission – CRA 163 – Telstra 
domestic tail transmission capacity service 

ISDN 10/20/30 

RASS   

 

Ethernet Lite BDSL 

VGDL 

DDS Low speed 

DDS Fastway 

Frame Relay 

CustomNet Spectrum 

Data Access Radial 

Wholesale Business DSL 

ATM (Rebill)  

Emptor/AXIS ISDN 2 

STS / ADSL / ADSL 2+ (only for the supply of Remote 
Telemetry or Telstra Secure) 

Telstra Traffic Light Services 

Customer Operated Payphones 

Retail ATM (over copper) 

Payphones (retail)  

ULLCIS/AXIS ULLS 

*The systems used to provision DDS Fastway, Frame Relay and Data Access Radial services vary based on 
the level of bandwidth required.  At bandwidth of 2Mbps and above, these services are typically provided 
using fibre rather than copper. 

 

(b) In each case, the only substantive difference in the process used for provisioning 
Direct Special Service orders from Retail Customers and Direct Special Service 
orders from Wholesale Customers or Special Service Inputs orders from Wholesale 
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Customers is the front-end process by which the order is received, and the 
particular processes by which Telstra communicates to the customer.   

(c) The ULLS provisioning process uses a wholesale-only process, which is different in 
a number of respects from that used to supply Direct Special Services (whether to 
Retail Customers or Wholesale Customers). Each process is outlined in 
Attachment A below.  

(d) The processes by which Telstra will build a Copper Path in accordance with clause 
22.2 of the Varied Plan in respect of each of the systems listed above is set out in 
Schedule 1. 

3.5 Equivalence in process timing 

To the extent that a process in Schedule 1 for rebuilding Copper Paths is used to 
supply orders for the same type of Direct Special Service to both Wholesale 
Customers and Retail Customers, Telstra will ensure that where the work is 
undertaken by Telstra and is of an equivalent nature, the processes Telstra will use to 
rebuild the copper path to provision an order for a Direct Special Service will be 
conducted in an equivalent manner for Wholesale Customers and Retail Customers 
for that type of Direct Special Service. 

4 Reporting 

(a) Telstra will include in its confidential Migration Plan Compliance Report provided to 
the ACCC on a quarterly basis under clause 26.2 of the Plan, the information set 
out in clause 26 of the Migration Plan.  

 
(b) as to: 

(i) the total number of activations made during the Quarter of Direct Special 
Services and Special Service Inputs for which Telstra has built a Copper 
Path under this Required Measure at Premises within the Fixed Line 
Footprint; 

(ii) the number of activations made during the Quarter of Direct Special Services 
for Retail Customers for which Telstra has built a Copper Path under this 
Required Measure at Premises within the Fixed Line Footprint; and 

(iii) the number of activations made during the Quarter of Direct Special Services 
and Special Service Inputs for Wholesale Customers for which Telstra has 
built a Copper Path under this Required Measure at Premises within the 
Fixed Line Footprint. 

(iv) The metrics set out in subparagraphs (a)(i) to (iii) above will be reported 
confidentially in Telstra’s Migration Plan Report. 
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Attachment A - Processes for building Copper Paths 

1 Ordering and provisioning of Direct Special Services 

This section outlines the processes by which a Copper Path will be reconnected in order 
to provision a Direct Special Service. 

(a) Telstra uses three types of primary provisioning systems to supply Direct Special 
Services, namely AMCO/TCSS, RASS and EMPTOR/AXIS. The Direct Special 
Services provisioned over each primary provisioning system is outlined in section 
3, Table 1 above. 

(b) Except for the type of primary provisioning system used to initiate the Direct 
Special Service order, the procedures outlined below are the same across all 
Direct Special Services, unless expressly stated otherwise.   

(c) Each primary provisioning system has a different “originator”, with responsibility for 
provisioning and completing the Direct Special Service order. Each originator is 
located in the Customer Service Delivery team in Telstra Operations. 

Primary provisioning system Originator 

AMCO/TCSS Wideband Team 

RASS Special Services Design 

EMPTOR/AXIS Wireline Activation Solutions 

 

 

Step Task Name Task Description Initiating 
Party 

Receiving Party 

1.1 Receive an 
order for a 
Direct Special 
Service 

An order is received from a customer 
into the customer facing business 
unit (Wholesale or Retail). A 
customer service representative 
reviews the order to ensure that all 
details are completed and enters the 
order into the relevant primary 
provisioning system. 

Customer  Customer facing 
business unit 

1.2 Perform pre-
appraisal 

Orders are pre-appraised to ensure 
the order meets relevant 
requirements, including: 

• the Premises is in the Fixed Line 
Footprint; 

• the order has been placed prior 
to the Disconnection Date for the 
relevant SS Class; and  

• the Premises has been 
Permanently Disconnected. 

Relevant 
originator 

N/A 
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Step Task Name Task Description Initiating 
Party 

Receiving Party 

1.3 Order 
appraisal 

Following successful pre-appraisal, 
orders are then appraised to ensure 
the infrastructure up to the Telstra 
side of the Network Boundary Point 
is suitable to support the Direct 
Special Service ordered. 

Where the Network Boundary Point 
at or for the Premises specified in the 
order is the boundary of network 
controlled by Telstra (i.e. no Asset 
Transfer of the Copper Lines 
connecting that Premises has taken 
place), Telstra is able to complete an 
infrastructure suitability assessment 
in full. Processes to complete an 
order where Telstra retains control of 
the infrastructure connecting the 
Premises are outlined in steps 1.4 
and 1.5 below. 

During order appraisal, if the order is 
requested for Premises in respect of 
which Asset Transfer has taken 
place, NPAMs will identify the need 
for a continuity licence to be 
requested from NBN Co. In this 
scenario, Telstra is dependent on 
NBN Co granting and continuing to 
provide a continuity licence to fulfil 
the order and to continue to provide 
the Copper Path. The process for 
requesting a continuity licence is 
outlined in step 1.6 and 1.7 below. 

For clarity, depending where the 
Network Boundary Point is located 
with respect to the Premises in the 
order, all steps in 1.4 through to 1.8 
may be required to fulfil the order. 

Note: Orders will only proceed to the 
next stage if there is sufficient 
infrastructure in place to fulfil the 
order for the requested service. 
(Situations where new infrastructure 
is required to be built, whether by 
Telstra or NBN Co, are outside the 
scope of this Required Measure).   

Relevant 
originator 

Network 
Construction 
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Step Task Name Task Description Initiating 
Party 

Receiving Party 

1.4 Obtain senior 
management 
approval 

If the Premises has been determined 
to be in the NBN Fixed Line Footprint 
in a Rollout Region, that has been 
Permanently Disconnected, and the 
order is received prior to the 
Disconnection Date for the relevant 
SS Class, approval from Telstra 
personnel at Director level or higher, 
from a non-Retail BU, is required.  

Upon Director level or higher 
assessment and approval, the NBN 
Disconnections Group will reverse 
the Permanent Disconnection and 
authorise usage of the specific 
Copper Path required for the order. 

Note: Any Copper Paths in respect of 
which Asset Transfer has occurred 
will require, in addition to this 
approval process, the additional step 
of a continuity licence (process 
outlined in steps 1.6 to 1.8 below). 

Relevant 
originator 

Senior Management 
(in a Business Unit 
that is not a Retail 
Business Unit) 

1.5 Update 
information in 
network IT 
systems 

For all Copper Paths (or, if Asset 
Transfer has occurred, that part of 
the relevant Copper Path over 
infrastructure which Telstra controls) 
assessed and approved in step 1.4 
above, the status is changed in 
NPAMS from “V” to “W” and all 
Copper Paths are allocated to the 
order. 

Network 
Construction 

Network Database 
Team 

1.6 Prepare 
continuity 
licence request 

 

 

 

 

 

If during the order appraisal in step 
1.4 the relevant originator identifies 
that a continuity licence is required, 
they will raise a request with the 
Telstra Continuity Team. The Telstra 
Continuity Team is located in Telstra 
Operations and handles all requests 
for continuity licences in accordance 
with step 1.7.  

The relevant originator populates the 
technical requirements of the 
continuity licence according to the 
Direct Special Service order, for 
example; 

• if bonding is required 
• if non-interference is required 
• linking multiple related 

licence requests 

Relevant 
originator 

Telstra Continuity 
Team 
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Step Task Name Task Description Initiating 
Party 

Receiving Party 

1.7 Request 
continuity 
licence from 
NBN Co 

All continuity licence requests 
(originating from either Wholesale or 
Retail) are placed into a queue and 
actioned equivalently by The Telstra 
Continuity Team, based on the 
timestamp associated with the 
request. Continuity licence requests 
are processed through the Continuity 
Service Portal, a B2B portal designed 
to facilitate and provision continuity 
licences between Telstra and NBN 
Co. 

While the Direct Special Service 
order is awaiting continuity licence 
determination, it is placed in a held 
queue. 

Telstra 
Continuity 
Team 

NBN Co 
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Step Task Name Task Description Initiating 
Party 

Receiving Party 

1.8 NBN Co 
continuity 
licence 
determination 

NBN Co updates the status of a 
continuity licence request via the 
Continuity Service Portal, which is 
monitored by the Telstra Continuity 
Team. 

If a continuity licence is granted for 
the Copper Path(s) required by the 
Direct Special Service order, the 
Telstra Continuity team records the 
licence number and releases the 
order from the held queue. Telstra 
Continuity Team alerts the relevant 
originator and they push the order 
through the steps outlined below.  

If the continuity licence is delayed or 
rejected by NBN Co, the reason for 
the delay or rejection is relayed to the 
relevant originator who will in turn, 
inform the relevant customer facing 
Business Unit who will inform the 
customer. If the reason for the delay 
or reject can be remedied (for 
example additional information 
provided or correction of wrong 
information) the originator is 
contacted with a request for this 
information and the relevant 
customer facing Business Unit will 
contact the relevant retail or 
wholesale customer to the extent 
necessary to remedy the reason for 
delay.  

Note: If NBN Co determine there is 
an infrastructure shortfall, it will be 
NBN Co’s responsibility to determine 
the circumstances in which and the 
process by which it will proceed to 
determine the feasibility of providing 
new infrastructure.  This process is 
outside the scope of this Required 
Measure. 

NBN Co Telstra Continuity 
Team 
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Step Task Name Task Description Initiating 
Party 

Receiving Party 

1.9 Perform field 
work 

Where Telstra owns the local access 
line, being the Copper Line 
connected to the Premises, Telstra 
Communication Technicians (CT) 
complete all required jumpering 
activities at the Exchange, 
Pillar/Cabinet or Premises, as 
required. Any equipment required at 
the Exchange or Premises is 
installed and tested to ensure it is 
working within the parameters 
required to run the Direct Special 
Service. 

Note: if Asset Transfer has occurred, 
NBN Co is responsible for jumpering 
across the Network Boundary Point 
between the infrastructure controlled 
by Telstra and the infrastructure 
controlled by NBN Co, unless the 
Network Boundary Point is at the 
tags on the line side blocks of the 
Telstra exchange, in which case 
Telstra will be responsible for 
jumpering across the Network 
Boundary Point.   

Network 
Construction/ 
Contractors 

N/A 

1.10 Perform 
activation tasks 

Activation and final testing is carried 
out, ensuring all 
software/configuration and related 
service orders are complete. The 
customer facing Business Unit 
notifies the customer regarding 
completion and handover of the 
services. 

Network 
Construction/ 
Contractors  

Customer facing 
business unit 

1.11 Update 
information in 
network IT 
systems 

Once finalised, any Copper Paths 
authorised for use in the provision of 
the Direct Special Service (as per 
step 1.4 above), will be updated in 
NPAMs from “W” to “C”. 

Network 
Construction 

Network Database 
Team 
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Step Task Name Task Description Initiating 
Party 

Receiving Party 

1.12 Finalise Direct 
Special 
Service order 
and update 
billing 

Check the accuracy of the order and 
process the order to archive to billing.  

Check for fee for service charges and 
if applicable, process the charges so 
that the Customer is invoiced. 

Generate completion advice  where 
required, which is then forwarded to 
the Customer/Project 
Manager/Account Executive 
confirming activation has been 
provided. 

The order will then download the 
billing information to the Telstra 
Billing System. 

Customer 
facing 
business unit 

End 
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2 Ordering and provisioning of ULLS as a Special Service Input 

This section sets out the process by which a Copper Path will be reconnected in order to 
provision a Special Service Input to the Wholesale Customer seeking access (the Access 
Seeker). The relevant Special Service Input in this case is the ULLS. 

Step Task Name Task Description Initiating 
Party 

Receiving Party 

1.1 Receive a new 
ULLS  

ULLS Notification is received from the 
Access Seeker via batched file. The file is 
validated against the various 
systems/tables. 

Once the system completes all validations 
successfully, the system will allocate a 
unique ULL Service Number or reject the 
order. 

Access Seeker ULLCIS 
(System) 

1.2 Perform Pre-
SQ Number 
allocation 

Allocate a Full National Number (FNN) 
prior to performing service qualification 
(SQ). 

NOTE: This will enable the Wireline 
Activation Solution (WAS) team, after a 
successful SQ, to reserve the Cable 
details, where relevant, which in effect 
reserves the cable prior to order issue. 
This will ensure that the cable identified is 
not ‘lost’ in between the SQ stage and 
order issue stage. 

ULLCIS 
(System) 

ULLCIS 
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Step Task Name Task Description Initiating 
Party 

Receiving Party 

1.3 Perform 
Service 
Qualification 

The system will conduct a SQ to establish 
that the ULLS can be provided. The 
request will fall to manual process for the 
WAS staff to complete, due to the 
Premises being in the Fixed Line 
Footprint. WAS will check if: 

• the Premises is in Fixed Line 
Footprint; 

• the order has been placed prior to the 
Disconnection Date for the relevant 
SS Class; and  

• the Premises has been Permanently 
Disconnected. 

If Asset Transfer of the relevant copper 
infrastructure has not taken place, the SQ 
is able to make an assessment in full (i.e. 
from the relevant exchange to Telstra’s 
Network Boundary Point at or for the 
Premises) and if suitable Copper Paths 
are identified, the order will proceed to 
step 1.4 below. 

If Asset Transfer has taken place, the SQ 
will only be able to determine suitability up 
to the Network Boundary Point between 
Telstra and NBN Co upstream from the 
Premises. In these circumstances, Telstra 
will seek an SQ from NBN Co in relation 
to any relevant copper infrastructure 
beyond the Network Boundary Point. If  
Asset Transfer has occurred, Telstra is 
dependent on NBN Co to provide and 
maintain a continuity licence to fulfil the 
order and to continue to provide the 
service (as outlined in steps 1.6 below). 

For clarity, depending where the Network 
Boundary Point is located with respect to 
the Premises in the order, all steps in 1.4 
through to 1.8 may be required to fulfil the 
order. 

Note: Orders will only proceed to the next 
stage if there is sufficient infrastructure in 
place (including of NBN Co’s if Asset 
Transfer has taken place) to fulfil the 
order for the requested service.  

 

 

Wireline 
Activation 
Solution Staff 
/ULLCIS 

N/A 
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Step Task Name Task Description Initiating 
Party 

Receiving Party 

1.4 Obtain Senior 
Management 
approval 

If the Premises has been determined to 
be in the NBN Fixed Line Footprint in a 
Rollout Region, that has been 
Permanently Disconnected, and the order 
is received prior to the Disconnection 
Date for the relevant SS Class, approval 
from Telstra personnel at Director level or 
higher (from a non-Retail BU) is required. 
Upon Director level or higher assessment 
and approval, the NBN Disconnections 
Group will reverse the Permanent 
Disconnection and authorise usage of the 
specific Copper Path required for the 
order. 

Note: Any Copper Paths that have been 
transferred to NBN Co will require, in 
addition to the above authorisation, a 
continuity licence (process outlined in 
steps 1.6 to 1.8 below). 

Wireline 
Activation 
Solution Staff 

Senior 
Management (in 
a Business Unit 
that is not a 
Retail Business 
Unit) 

1.5 Update 
information in 
network IT 
systems  

For all Copper Paths assessed and 
approved in step 1.4 above, the status is 
changed in NPAMS from “V” to “W” and 
all Copper Paths are allocated to the 
order. 

Wireline 
Activation 
Solution Staff 

Network 
Database Team 

1.6 Prepare 
continuity 
licence request 

 

 

 

 

 

If during the SQ in step 1.4 the Wireline 
Activation Solution Staff identify that a 
continuity licence is required, they will 
raise a request with the Telstra Continuity 
Team. The Telstra Continuity Team is 
located in Telstra Operations and handles 
all requests for continuity licences in 
accordance with step 1.7.  

The Wireline Activation Solution Staff 
populate the technical requirements of the 
continuity licence according to the Special 
Service Input order, for example; 

• if non-interference is required 
• linking multiple related licence 

requests 

Wireline 
Activation 
Solution Staff 

Telstra 
Continuity Team 
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Step Task Name Task Description Initiating 
Party 

Receiving Party 

1.7 Request 
continuity 
licence from 
NBN Co 

All continuity licence requests (originating 
from either Wholesale or Retail) are 
placed into a queue and actioned 
equivalently by The Telstra Continuity 
Team, based on the timestamp 
associated with the request. Continuity 
licence requests are processed through 
the Continuity Service Portal, a B2B portal 
designed to facilitate and provision 
continuity licences between Telstra and 
NBN Co. 

While the Special Service Input order is 
awaiting continuity licence determination, 
it is placed in a held queue. 

Telstra 
Continuity 
Team 

NBN Co 

1.8 NBN Co 
continuity 
licence 
determination 

NBN Co updates the status of a continuity 
licence request via the Continuity Service 
Portal, which is monitored by the Telstra 
Continuity Team. 

If a continuity licence is granted for the 
Copper Path(s) required by the Special 
Service Input order, the Telstra Continuity 
team records the licence number and 
releases the order from the held queue. 
Once released from the held queue, 
Telstra Continuity Team alerts the 
Wireline Activation Solution Staff who 
push the order through the steps outlined 
below. 

If the continuity licence is delayed or 
rejected by NBN Co, the reason for the 
delay or rejection is relayed to the 
Wireline Activation Solution Staff and the 
Wholesale Business Unit will inform the 
Access Seeker. If the reason for the delay 
or rejection can be remedied (for example 
additional information provided or 
correction of wrong information) the 
Wireline Activation Solution Staff which, if 
required, will contact the Wholesale, who 
will in turn contact the Access Seeker with 
a request for this information.  

 

 

NBN Co Telstra 
Continuity Team 
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Step Task Name Task Description Initiating 
Party 

Receiving Party 

1.9 Confirm ULL 
Notification 

ULLCIS will send a Confirmation Advice 
to the Access Seeker. The Access Seeker 
has five clear business days from receipt 
of the Confirmation Advice to confirm the 
request to proceed by submitting a 
Cutover Notification. 

 

ULLCIS ULLCIS 

1.10 Send/Receive 
Cutover 
Notification 

Cutover Notification is received via 
batched electronic file. The following then 
occurs: 

 Check that an active ULLS 
Notification exists for the same 
Access Seeker. 

 Based on the Band/POI, check that 
cutover date falls within the lead-
time. 

 Check if a valid Customer Authority 
(CA) signed Date exists for the 
Request. 

 If valid, the system automatically 
creates an appointment and 
generates a Confirmation advice to 
the Access Seeker. 

Wireline 
Activation 
Solution Staff 
/ULLCIS 

WCTA Staff 
/ULLCIS 

1.11 New ULL order 
updated 

ULLCIS updates the ULL order with the 
Access Seeker requested Appointment.  

 

WCTA 
Staff/ULLCIS 

WCTA 
Staff/ULLCIS 
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Step Task Name Task Description Initiating 
Party 

Receiving Party 

1.12 Cutover 
Notification 
complete 

At Cutover, if Asset Transfer has not 
occurred, the Technician will build the 
ULL path at the Exchange Service Area, 
and then attend the End User site to 
complete the ULL. If it is determined that 
a service Lead-in is required and Asset 
Transfer has not occurred, the technician 
would follow the BAU process for “New 
lead-in, reactive on the day associated 
with a new service order”. Once 
completed the Technician will book off the 
ticket of work and advise the WAS team. 
The system will monitor order completion 
on customer required date and auto-
complete the Cutover Notification. A 
Completion Advice is submitted to the 
Access Seeker. 

 

If Asset Transfer has occurred, the 
processes in this step will be handled by 
NBN Co, who will notify the Telstra 
Continuity Team of completion via the 
Continuity Service Portal. 

 

Wireline 
Activation 
Solution Staff 
/ULLCIS 

Customer 
Service Rep 

1.13 Order complete Orders will download to Telstra Billing 
Systems automatically on completion and 
bill accordingly. Any relevant charges 
need to be manually updated. Change 
status in NPAMs from “W” to “C”. 

ULLCIS End 
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 Information to be provided by Telstra to NBN Co under the Definitive Schedule 8
Agreements 

The information set out in this table does not include standard notices or notifications required under the Definitive Agreements (for 
example, notice of a Force Majeure Event).  Telstra will update this list, in consultation with NBN Co, once the information 
arrangements between Telstra and NBN Co are more fully developed and then from time to time.  

Table 1 Types of information to be provided by Telstra to NBN Co  

Type of information Circumstances when information disclosed 

Street address information about Premises in 
a Rollout Region 

Once Migration has commenced in a Rollout Region (i.e. after the Ready for 
Service Date).  

Notification of changes to Telstra databases 
or systems 

If a Telstra database or system is modified or replaced that is relevant to NBN Co’s 
interactions with Telstra, Telstra will notify NBN Co before the modification or 
replacement. 

A quarterly report on each Rollout Region  
 

Every quarter Telstra must report on a Rollout Region by Rollout Region basis, the 
following information: 
(a) the identity of the Rollout Region, rollout ready date, the type of Rollout 

Region, the Disconnection Date for the Rollout Region; and 
(b) Premises-specific information if the Disconnection Date or rollout Ready 

Date has occurred (identification information, disconnection status, USO 
Soft Dial Tone status, type of service provided). 

Notifications and information associated with 
Pull Through Activities 

If NBN Co has requested access to a LIC and intends to take Pull Through 
Activities Telstra must notify NBN Co about what cables are in the LIC and whether 
it is suitable for Pull Through Activities (e.g. whether relevant consents are in 
place). 
Telstra may also notify NBN Co’s Contractors of any information relevant to the 
performance of Pull Through Activities. 
Telstra may also notify NBN Co of the results of any reinstatement or remote 
testing undertaken after NBN Co has completed Pull Through Activities. 

Information about LICs Telstra may notify NBN Co when it needs to do emergency work, repair or 
maintenance to a LIC, or if it becomes aware that a third party has damaged or 
disrupted active services in a LIC. 
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Type of information Circumstances when information disclosed 

A monthly report on Premises with active 
services in certain Rollout Regions  

 

Telstra may, at least once per calendar month, provide a report for Premises with 
an active retail or wholesale Copper Service or HFC Service (or interim fibre or 
interim wireless service) in each Rollout Region with a Disconnection Date 
occurring within a six month period from the date of the report (or for which, as at 
the date of the report, the Disconnection Date has occurred), setting out:  
(a) information about the location to which, and the type of network over which, 

that service is provided; and  
(b) in respect of services provided by Telstra to its Retail Customers, the Retail 

Customer name(s) in Telstra’s systems associated with that retail service.  
The report will not include details of any services provided to end users by Telstra’s 
Wholesale Customers, unless the relevant Wholesale Customer has consented to 
the disclosure.  

 

Table 2 Information which is provided both from NBN Co to Telstra and Telstra to NBN Co 

Type of information Circumstances when information disclosed 

Service address information 
 

Telstra will provide address information to NBN Co where the address identifiers provided to 
Telstra do not match with Telstra’s internal records. 

Technical information 
 

Telstra may provide technical or other information to NBN Co in the course of providing all 
reasonable technical assistance to NBN Co when it is developing product functionality 
required to migrate special services. 

Information which Telstra has about 
any LICs which are not owned by 
Telstra  

If, after the Ready for Service Date, Telstra is aware of non-Telstra owned LICs in a Rollout 
Region Telstra must notify NBN Co. 
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 Excluded Order Types Schedule 9

 

Order Description 
Service Restriction application from the 

Order Stability Commencement Date 
 

Apply exchange based barring and suspension 
 

 
 
 
These order types will not be blocked 
during OSP for both Wholesale and Retail 
customers. Note that our business-as-
usual timeframes will apply to the 
processing of any orders received during 
the OSP. In the event the order is received 
and not completed prior to DD, the service 
will be disconnected as per the 
disconnection requirements.  An exception 
will occur where a valid NBN Transition 
order has been confirmed by NBN Co.  In 
these cases the copper service(s) will not 
be disconnected until Telstra is required to 
do so under clause 15.1A(c) or 15.1(c) of 
the Migration Plan. (as applies to the 
relevant Premises). 

 
 

 

Order and service remediation, reversals, 
reconnections for error or credit management 
purposes 
Any remediation needed to provide service continuity 
during the Order Stability Period. For example, where 
it becomes evident an error was made in provisioning, 
where a service is incorrectly ported out causing a 
service disconnection which then needs to be 
restored, credit management issues arising from the 
need to restore services that have previously been 
barred or suspended due to credit purposes, fault 
rectification and / or service restoration. 

Local Number Portability  
Local Number Port Out requests will be allowed at 
any time. Local Number Port In requests will only be 
allowed in conjunction with a valid NBN Transition 
order being confirmed by NBN Co.  

Change to Service Details  for nuisance calls and 
silent line requests 
Allows Telstra to process requests to change a 
telephone listing so that it will not be published in 
Telstra’s directories, or to allow a change of telephone 
number in the event of nuisance calls, as per Telstra’s 
standard process.   

Orders that are received prior to the OSP 
Commencement Date 
For example, In-flight orders. 
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Order Description 
Service Restriction application from the 

Order Stability Commencement Date 
 

Further changes to service details relating to 
Name or Directory Listing relating to specific 
personal circumstances 
Allows Telstra to process changes to service details 
relating to Name or Directory Listing to reflect a 
change in personal circumstances, arising from: 
 changes in account holder name e.g., maiden 

to married name; or 

 changes in account ownership to a related 
party such as a spouse partner as a result of 
death / relationship break-down. 

Exchange Based Virtual Services 
Allows Telstra to process requests for Exchange 
Based Virtual Services including: 
 Number Redirection and Messagebank; 

Reservation; 

 Messagebank Away and Messagebank Virtual; 

 Inbound products (13xx, 18xx, 19xx); and 

 Utilised by Law Enforcement Agencies. 

Bulk churns or transfers of copper services 
arising from industry mergers and acquisitions 

In-Train Orders  
Telstra may Restore an active Copper Service or HFC 
Service following confirmation of an In-Train Order in 
respect of that Premises, in accordance with clause 
15.1(c).1A(c) or 15.1(c) (as applies to the relevant 
Premises). 

Special Service Software and Telstra Managed 
Network changes (applicable as an Excluded 
Order only in respect of an SS Order Stability 
Period) 
Allows Telstra to manage requests for software 
upgrades (PVC and speed changes that do not 
requires network upgrades) to Direct Special Service 
products and upgrades to terminating devices (e.g. 
Routers) that are part of a Telstra managed network 
device used for a Direct Special Service (eg Connect 
IP Ethernet Lite, Connect IP Ethernet Lite Telephony). 

 



 

  Telstra Migration Plan Schedule 10 | page | 175 

 

 — Dictionary  Schedule 10

In this Plan, the following terms have the meanings set out below unless the context 
otherwise requires: 

Access Service 
Family 

means the Copper Services specified in the "Access Service" 
column in Schedule 4;means the Copper Services (which are 
Direct Special Services) specified in the ‘Access Service Family’ 
column in Tables 1 and 2 of Schedule 4 (as updated in 
accordance with clause 22.16), each of which is divided into the 
SS Classes. The Access Service Families in each of those 
Tables are separate, even if the names of the Copper Services 
(which are Direct Special Services) in each of those Tables are 
the same or similar; 

Access Technology means an access technology used by NBN Co to connect a 
premises or a location to the NBN Fixed Line Network, which 
may include the following access technologies: 

(a) fibre to the premises; 

(b) fibre to the node; 

(c) fibre to the basement; or 

(d) hybrid fibre-coaxial cable; and 

(e) each other fixed network technology notified to Telstra by 
NBN Co, as provided in clause 22.16; 

Acquired Network  means a fixed line telecommunications network (excluding a 
Third Party HFC Network (or any part of it), or any network (or 
any part of it) transferred to NBN Co under the Infrastructure 
Services Agreement) where NBN Co or a related entity of NBN 
Co has entered into an agreement, arrangement or 
understanding to acquire the ownership, control or operation of 
that network from a person (other than NBN Co or a related 
entity of NBN Co);  

Acquired Network 
Rollout Region 

means a geographic region (as determined by NBN Co on a 
case by case basis, which may or may not be a Service Area 
Module) that is or will be serviced using the relevant Acquired 
Network; 

Act means the Telecommunications Act 1997 (Cth); 

Active Eligible 
Premises 

means a Premises (other than an MDU Common Area) that:  

(a) is in the Fixed Line Footprint for a Rollout Region;  

(b) has at least one active Copper Service or HFC Service; 
and 

(c) has at least one Telstra Copper Path or HFC Line that 
Telstra expects will be required to be Path disconnected 
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or Line disconnected by no later than 45 Business Days 
after the relevant Disconnection Date for the Rollout 
Region in which that Premises is located;  

Active HFC Service means an Active Eligible Premises which has at least one Active 
HFC Service; 

Added Premises has the meaning given in clause 15.2; 

Adequately Served in respect of a Premises, means:  

(a) that Premises is capable of being connected to a network 
(Alternative Network) to receive fixed line carriage 
services where: 

(i) that Alternative Network is used, or is capable of 
being used, to supply a carriage service where the 
download transmission speed of the carriage 
service is normally more than 25 Mbps; and 

(ii) a Layer 2 bitstream service (as defined in the Act) is 
available for supply to carriage service providers by 
the owner or operator of the Alternative Network by 
virtue of that Layer 2 bitstream service being 
declared by the ACCC under Part XIC of the 
Competition and Consumer Act or otherwise being 
required by law to be supplied on the Alternative 
Network; and 

(b) either: 

(i) that Alternative Network is a Telstra fibre network 
which is capable of supplying a standard telephone 
service under the USO and Telstra has connected 
the premises with a fibre line; or 

(ii) that Alternative Network is not a Telstra fibre 
network but is capable of supplying a standard 
telephone service which would enable Telstra to 
perform its USO obligations and is connected to the 
premises with a fixed line; and 

(c) that premises is: 

(i) not Passed; 

(ii) not connected only by a Copper Line which is 
owned by Telstra; 

(iii) not connected only by a Copper Line which is 
owned by Telstra and an HFC Line which is owned 
by Telstra or a line connected to the Optus HFC 
Network; 

(iv) not connected only to the Optus HFC Network; or 

(v) in the NBN Fixed Line Footprint at any time; 
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Adjudicator has the meaning given in the Undertaking; 

ADSL means asymmetric digital subscriber line; 

Affected Premises has the meaning given in clause 15.3(a); 

Application Service 
Providers 

a supplier or provider of any over the top services or applications 
supplied over a telecommunications network or using a carriage 
service, including (without limitation): 

(a)  medical alarms; 

(b)  emergency alarms (e.g. fire alarms and indicator panels); 

(c)  payment services (ATMs, EFTPOS); 

(d)  lift phones; and 

(e)  disability services and equipment; 

BSS means business support systems; 

Cable means a telecommunications or electricity cable and includes a 
fibre cable; 

Cable Rectification means reinstating or replacing a Copper Line or HFC Line which 
was removed for the sole purpose of Pull Through Activities 
undertaken by NBN Co (or its wholly-owned subsidiary), which 
includes through the use of a temporary or replacement Cable; 

CCA means the Competition and Consumer Act 2010 (Cth); 

CDBOR means Telstra’s customer database of record; 

Cease Sale 
Commencement 
Date 

means, for a Rollout Region, the date published by Telstra that 
will be 10 Business days after the Ready for Service Date for the 
Rollout Region or such other date agreed between Telstra and 
NBN Co and approved by the Minister; 

Changed 
Technology SS 
Premises 

means a Premises to which a Direct Special Service or Special 
Service Input is being supplied at the time that NBN Co notifies 
Telstra of a change in the Access Technology that NBN Co uses 
or proposes that it will use to make that Premises NBN 
Serviceable, where that change results in the Direct Special 
Service or Special Service Input which is being supplied to that 
Premises changing from one SS Class prior to NBN Co’s notice 
to a new SS Class. 

CMTS means Cable Modem Termination System. 

CMUX means a customer multiplexer; 

Communications means:  

(a) any communication whether: 
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 between persons and persons, things and things or (i)
persons and things; or 

 in the form of speech, music or other sounds, data, (ii)
text, visual images (animated or otherwise), signals, 
or other form or combination of forms; 

(b) communications which are a “communication” as defined 
in the Act if that definition differs from paragraph (a); and 

(c) any other service of a similar nature to any one or more of 
the services under paragraphs (a) or (b). 

For the avoidance of doubt, “Communications” does not include 
any electrical current which exists or is available for use 
irrespective of any act by Telstra or any other party that is not 
used to provide a communication;  

Communications 
Alliance 

means the peak industry body Communications Alliance Ltd; 

Completed ITO 
Premises 

means an In-Train Order Premises: 

(a) which is NBN Connected; and 

(b) in respect of which, each In-Train Order received by NBN 
Co for that Premises has either:  

(i) resulted in a commercial wholesale NBN Service 
having commenced being supplied by NBN Co at 
that Premises; or 

(ii) been cancelled by NBN Co’s customer;  

Configuration Data means data relating to a Copper Service which is used to 
associate that service to a Copper Path;  

Content Service means: 

(a) a broadcasting service; 

(b) an on line information service (for example, a dial up 
information service);  

(c) an on line entertainment service (for example, a video on 
demand service or an interactive computer game service);  

(d) any other on line service (for example, an education 
service provided by a State or Territory government);  

(e) a service of a kind specified in a determination made by 
the Minister for the purposes of section 15(1) of the Act;  

(f) a service which is a “content service” as defined in the Act 
if that definition differs from paragraphs (a) – (e); or 

(g) any other service of a similar nature to any one or more of 
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the services under paragraphs (a) – (f); 

Continuity Deed means the deed entitled ‘Continuity Deed’ dated 14 December 
2014 and made between Telstra and NBN Co or any 
replacement deed (as approved by the Minister) entered into 
between the same parties to replace the original deed as 
contemplated by the DAR; 

Contracted Special 
Services 

has the meaning given in clause 22.12; 

Copper Line means a copper or aluminium wire based Line or series of Lines 
that is or, immediately prior to transfer to NBN Co under the 
Definitive Agreements, was part of a Copper Network that, 
together with any customer cabling, forms a connection to 
Premises; 

Copper Network means a network in Australia over which Telstra is in a position 
to exercise control comprising copper or aluminium wire-based 
Lines: 

(a) from the network boundary point at each Premises up to 
and including the first electronic remote access 
multiplexer (for example, a CMUX or RIM) immediately 
upstream of each such Premises; or 

(b) from the network boundary point at each Premises up to 
and including the MDF in a Telstra exchange (or similar 
location) immediately upstream of each such Premises; or 

(c) from the first electronic remote access multiplexer 
immediately upstream of each Premises up to and 
including the MDF in a Telstra exchange (or similar 
location) immediately upstream of each such electronic 
remote access multiplexer; and 

(d) which is, or has been at any time, used to provide fixed 
line carriage services, and includes each such electronic 
remote access multiplexer and MDF;  

Copper Network 
Management Service 

means services used only by Telstra exclusively for the 
management of the Copper Network, including for purposes 
such as network alarm management, cable pressurisation 
alarms and network synchronisation and other network services 
agreed between Telstra and NBN Co under the Definitive 
Agreements, but does not include any carriage services used 
for: 

(a) voice communications; or 

(b) the carriage of data not exclusively required for the 
management of Telstra’s networks; 

Copper Path means a logical path built over a Copper Line or series of 
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Copper Lines connected to the Copper Network to provide a 
Copper Service.  Where that Copper Service is provided over 
multiple Copper Lines, all Copper Lines over which that Copper 
Service is provided are taken to form part of the same Copper 
Path.  Where a Copper Line is used to provide a Copper Service 
to more than one Premises, the Copper Path is the Copper Line 
to the extent that it is used to provide Copper Services to each 
such Premises.  Where a Copper Sub-loop connecting Premises 
within a Rollout Region has been transferred to NBN Co and it 
continues to form part of the Copper Network for the purposes of 
this Plan pursuant to clause 1.2(c), Telstra is taken to continue 
to provide a Copper Path over that Copper Line or that part of a 
Copper Line; 

Copper Service in this Plan, means: 

(a) a fixed line carriage service supplied by Telstra using the 
Copper Network; 

(b) a wholesale carriage service supplied by Telstra using the 
Copper Network;  

(c) an ULLS supplied by Telstra using the Copper Network; or 

(d) a line sharing service (LSS) supplied by Telstra using the 
Copper Network; 

but does not include: 

(e) Soft Dial Tone; or 

(f) a Network Management Service; or 

(g) any NBN Based Service; 

Copper Sub-loop means a downstream Copper Line or part of a Copper Line 
terminating at the point at which Telstra’s copper infrastructure 
physically connects to NBN Co’s copper infrastructure, after 
NBN Co acquires any part of that copper infrastructure; 

Corporations Act means the Corporations Act 2001 (Cth); 

CRAMER means the network database system or systems used by Telstra 
for HFC Services known as “CRAMER” or any replacement or 
modification of it (and any related systems); 

Customer Requested 
Date 

in this Plan, means the customer requested date for 
disconnection as determined in accordance with an Existing 
Process or Standard Industry Process; 

DAR means the deed entitled ‘Deed of Amendment and Restatement’ 
dated 14 December 2014 and made between Telstra and NBN 
Co or any replacement deed (as approved by the Minister) 
entered into between the same parties to replace the original 
deed, as contemplated by the original deed; 

DDD means, in respect of a rollout region, the detailed design 
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document for that Rollout Region prepared in accordance with 
the Infrastructure Services Agreement; 

Definitive 
Agreements 

means each of the following: 

(a) the Implementation and Interpretation Deed; 

(b) the Subscriber Agreement;  

(c) the Infrastructure Services Agreement;  

(d) the Access Deed dated 23 June 2011 and made between 
Telstra and NBN Co as varied by the DAR;  

(e) the DAR;  

(f) the Continuity Deed and Licence Agreement; and 

(g) any other document agreed by the Minister, NBN Co and 
Telstra to be a Definitive Agreement, 

in each case, in the form as at the date of the Determination and 
excluding any amendments after that date which have not been 
approved in writing by the Minister; 

Department means the Department of Communications or any other 
Department with administrative responsibility for the NBN;  

Designated Day has the same meaning as in section 577A of the Act; 

Determination means the Telecommunications (Migration Plan Principles) 
Determination 2015 as made by the Minister on 27 January 
2015; 

Dial Tone means an audible signal used to indicate that a Copper Path, is 
capable of being used for a voice service including: 

(a) making telephone calls to emergency numbers; 

(b) making telephone calls to customer service or fault 
reporting telephone numbers; 

(c) receiving telephone calls; or 

(d) any capability provided by the Telstra product known as 
“In-Contact Service” or any replacement of that service, or 
any service that provides similar functionality or has a 
similar market placement as that service;  

Dictionary means this Schedule 10 Dictionary;  

Direct Special 
Services 

are those carriage services set out in the ‘Access 
Service’Service Family’ column of Table 1 and 2 in Schedule 4, 
(as updated from time to time in accordance with clause 22.16), 
including: 

(a) any Product Bundles specified in Schedule 4Schedule 4 
that are provided over Copper Services in the 
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corresponding category ofrelevant  Access Service 
Family; and 

(b) any Product Bundles subsequently provided over 
suchCopper Services in that  Access ServicesService 
Family; 

Disconnection 
Commencement 
Date 

means the date determined by NBN Co at its discretion for an 
Initial Release Rollout Region or Acquired Network Rollout 
Region and notified by NBN Co to Telstra; 

Disconnection Date means: 

(a) in respect of a Rollout Region, and all HFC Services and 
Copper Services that are not Special Services or Special 
Service Inputs within a Rollout Region, the date 
determined in accordance with clause 7.2; 

(b) in respect of a Direct Special Service or Special Service 
Input, the disconnection date for the applicable SS Class 
determined in accordance with clause 22.1; and 

(c) in respect of a Contracted Special Service, the date 
determined as the disconnection date under clause 22.12; 

Disconnection 
Measure 

has the meaning given in clause 29.1(d); 

Disconnection 
Schedule 

means the schedule of Disconnection Dates referred to in clause 
7.1(a) as published by Telstra from time to time; 

Disconnection 
Trigger Date 

means 1 September 2012; 

Disconnection Wave means the group of Rollout Regions whose Disconnection Dates 
are reasonably proximate to each other, as notified by Telstra to 
the ACCC;  

Disconnection 
Window 

has the meaning given in clause 14.1(c); 

Double-Ended in relation to a Direct Special Service, means: 

(a) the Direct Special Service is provided to an A end 
Premises and a B end Premises using a Copper Path as 
the connection to each of those Premises; and 

(b) Telstra is unable to provide an alternative carriage service 
or modify that Direct Special Service, such that the service 
required by the customer can be provided using: 

 the NBN Fixed Line Network as the connection to (i)
either of the A end Premises or the B end 
Premises; and 

 a Copper Path or other non-NBN Fixed Line (ii)
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Network medium as the connection to the other, 

without Telstra or a Wholesale Customer or Retail 
Customer incurring unreasonable costs; 

Ellenbrook Services means the retransmission by Telstra, using the HFC Network, of 
digital free to air television signals to locations in the suburb of 
Ellenbrook, Western Australia, pursuant to contractual 
arrangements put in place by Telstra prior to the Varied Plan 
Commencement Date; 

End of Rollout Date means the first of the following dates to occur: 

(a) the first date on which the number of Premises that have 
been either Passed or Adequately Served is at least 92% 
of the number of Premises in Australia as at that date (as 
determined in accordance with the Definitive 
Agreements); 

(b) the date on which a Permanent Cessation of Rollout 
occurs; or 

(c) the date otherwise determined in accordance with the 
Definitive Agreements. 

Exchange Building 
Facility 

has the meaning given in the Telecommunications (Regulated 
Services) Determination (No. 1) 2011; 

Excluded Event means: 

(a) a matter which falls outside Telstra’s responsibilities under 
this Plan, in accordance with clause 2.2; and 

(b) a failure by NBN Co or third party to do or not to do the 
thing on which an obligation of Telstra under this Migration 
Plan is stated to be dependent in clause 2.3, 

except that a matter will not be an Excluded Event to the extent 
it is caused by Telstra failing to fulfil an obligation which it owes 
otherwise than under this Plan; 

Exempt Body means any of the authorities or bodies referred to in sections 10 
to 16 (inclusive) of the National Broadband Network Companies 
Act 2011 (Cth); 

Existing Process means the existing processes used by Telstra for: 

(a) implementing and managing disconnection; and 

(b) receiving disconnection orders, 

as set out in Schedule 1 for Copper Services and Schedule 2 for 
HFC Services; 

Final Fixed Footprint means for a Rollout Region the list of premises notified by NBN 
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List Co to Telstra, under and in accordance with the Definitive 
Agreements, as having been Passed in a Rollout Region as at 
the Disconnection Date for that Rollout Region; 

Fixed Footprint List means for a Rollout Region, as applicable: 

(a) at any time prior to the relevant Disconnection Date, the 
Proposed Fixed Footprint List for that Rollout Region; and 

(b) on and from the relevant Disconnection Date, the Final 
Fixed Footprint List for that Rollout Region. 

Fixed Line Footprint has the meaning given to it in clause 1.3;  

FNN means full national number; 

Force Majeure Event means: 

(a) natural disaster; 

(b) failure of a supplier or public utility other than Telstra, 
beyond the reasonable control of Telstra or NBN Co; 

(c) industrial action or labour disturbance (excluding industrial 
action or labour disturbance only of the employees of 
Telstra or NBN Co, its subcontractors or any of its Related 
Entities); 

(d) an act of war (whether declared or not) or terrorism; 

(e) lightning, fire, earthquake, storm, flood or any other 
weather conditions which would be expected to place at 
risk the health or safety of the employees of Telstra or 
NBN Co or any other person; 

(f) currency restriction or embargo beyond the reasonable 
control of Telstra; or  

(g) any act or omission (including laws, regulations, 
disapprovals or failures to approve or accept) of any 
government or government agency, 

but does not include an Excluded Event; 
Forecast Ready for 
Service Date 

means for each Rollout Region any forecast of the Ready for 
Service Date for that Rollout Region notified to Telstra by NBN 
Co under the Definitive Agreements; 

Foxtel means Foxtel Management Pty Limited (ACN 068 671 938) (for 
and on behalf of the Foxtel Partnership); 

Foxtel Entity means each of Foxtel Cable Television Pty Limited (ACN 069 
008 797), Customer Services Pty Limited (ACN 069 272 117) 
and Foxtel; 

Foxtel Partnership means the partnership known as “Foxtel Partnership” between 
Telstra Media Pty Limited (ABN 72 069 279 027) and Sky Cable 



 

  Telstra Migration Plan Schedule 10 | page | 185 

 

Pty Limited (ABN 14 069 799 640); 

Foxtel Television 
Services 

means carriage services which are required and used to enable 
the broadcast by Foxtel, using the HFC Network, of subscription 
television or audio broadcasting services or on-demand 
analogue or digital cable television or audio services, but which 
does not include internet protocol based services; 

Frustrated means, in respect of a Premises, that the Premises is deemed 
to be frustrated, as determined in accordance with protocols 
agreed between NBN Co and the Department from time to time 
and which are published on NBN Co’s website, as a result of 
being unable to be connected to the NBN Fixed Line Network  
either because: 

(a) the owner or occupier of the Premises refuses to allow 
any access to that Premises that is required for the 
connection to the NBN Fixed Line Network to occur; or 

(b) any legal impediment prevents the connection of the 
premises to the NBN Fixed Line Network; 

Frustrated Premises means a Premises that is identified in the NBN Co service 
qualification system as being Frustrated; 

FTTB-Connected 
Premises 

means a Premises within the Fixed Line Footprint within a 
Rollout Region which is connected to the NBN Fixed Line 
Network using fibre-to-the-basement Access Technology; 

FTTN-Connected 
Premises 

means a Premises within the Fixed Line Footprint within a 
Rollout Region which is connected to the NBN Fixed Line 
Network using fibre-to-the-node or fibre to the distribution point 
Access Technologies; 

FTTP-Connected 
Premises 

means a Premises within the Fixed Line Footprint within a 
Rollout Region which is connected to the NBN Co Fixed Line 
Network using fibre-to-the-premises Access Technology;  

General Principles means those principles at sections 5(8) to 5(11), 10(1), 10(2), 
25, 27(1), 31, 32, 35 and 36 of the Determination; 

HFC-Connected 
Premises 

means a premises within the Fixed Line Footprint within a 
Rollout Region which is connected to the NBN Co Fixed Line 
Network using hybrid fibre-coaxial Access Technology; 

HFC Deactivation 
Region 

means a geographical area served by the same cable modem 
termination system universal broadband router; 

HFC Line means a Line that is part of the HFC Network that forms or, 
immediately prior to the transfer to NBN Co under the Definitive 
Agreements, formed the connection to a Premises; 
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HFC Network means a hybrid fibre-coaxial telecommunications network in 
Australia over which Telstra is in a position to exercise control: 

(a) that is used for the transmission of broadcasting services; 
and 

(b) the line component of which consists of optical fibre to 
connecting nodes, supplemented by coaxial cable 
connections from the nodes to the premises of end-user, 

whether or not the network is also capable of being used to 
supply an internet carriage service; 

HFC Network 
Management Service 

means radio frequency leakage, forward or return path sweep, 
pilot or alignment services except as determined in accordance 
with the Definitive Agreements; 

HFC PCD means a premises connection device used to connect in-building 
cabling to coaxial cable running from an HFC Tap; 

HFC Service means a carriage service provided by Telstra using an HFC Line 
forming part of the HFC Network, other than a Permitted 
Service, HFC Network Management Service, or any NBN Based 
Service; 

HFC Tap means an access point on coaxial cable in the hybrid fibre-
coaxial network or the coaxial cable of the NBN Fixed Line 
Network, to which another coaxial cable (that connects or is 
capable of connecting to an HFC PCD) connects or is capable 
of connecting; 

HFC User Services means carriage services which Telstra Multimedia is required to 
provide to certain subscription television providers or 
broadcasters using the HFC Network as at 20 June 2010, and 
which are to enable those subscription television providers or 
broadcasters to provide services, other than: 

(a) internet protocol based services; 

(b) voice services; 

(c) broadband services; or 

(d) services requiring a return path transmission over the 
HFC Network from the end user.   

For clarity, HFC User Services do not include the Foxtel 
Television Services; 

Implementation and 
Interpretation Deed 

means the Implementation and Interpretation Deed dated 23 
June 2011 and made between Telstra and NBN Co as varied by 
the DAR in the form as at the date of the Determination and 
excluding any amendments after that date which have not been 
approved in writing by the Minister; 
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Independent 
Assessor 

means a person appointed by Telstra and NBN Co for the 
purposes of determining the matters set out in clause 22.4; 

Industry Migration 
Arrangements 

means any industry processes, policies, codes, protocols or 
arrangements used to facilitate Migration under the MAP Policy 
Statement, including to the extent if any of these are 
implemented through service provider rule(s) or carrier licence 
condition(s) made under the Act; 

Infrastructure 
Services Agreement 

means the Infrastructure Services Agreement dated 23 June 
2011 and made between Telstra and NBN Co, as varied by the 
DAR in the form as at the date of the Determination and 
excluding any amendments after that date which have not been 
approved in writing by the Minister; 

In-fill Rollout Region means a group of one or more Premises in respect of which 
NBN Co has notified Telstra that, due to a change in the Fixed 
Line Footprint after the date which is 6 months prior to the 
Disconnection Date of that Rollout Region, become part of the 
Fixed Line Footprint (other than as part of an Acquired Network 
Rollout Region); 

Initial Release 
Rollout Region  

means: 

(a) a geographic region determined by NBN Co and notified 
to Telstra within which the Rollout has commenced prior 
to the commencement of the Definitive Agreements; and 

(b) each Specified Rollout Region; 

Insolvency Event means an insolvency event, for the purpose of the 
Implementation and Interpretation Deed and as defined under 
the Implementation and Interpretation Deed; 

Interim Carriage 
Service 

means any carriage service, including any feature or 
functionality associated with a carriage service, which is supplied 
or used to manage or mitigate a service disruption associated 
with Migration.  Examples of Interim Carriage Services include 
an interim wireless service, installation of temporary Copper 
Paths, call forwarding and call diversion; 

In-Train Order has the meaning given in clauseclauses 15.1A(b) or 15.1(b) (as 
applicable based on the Disconnection Date of the Rollout 
Region in whose Fixed Line Footprint the relevant Premises is 
located); 

In-Train Order 
Premises 

has the meaning given in clauses 15.1A(b) or 15.1(b) (as 
applicable based on the Disconnection Date of the Rollout 
Region in whose Fixed Line Footprint the relevant Premises is 
located); 

In-Train Order has the meaning given in clause 15.1(b);means, in respect of a 
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PremisesITO Period Rollout Region: 

(a) if the Disconnection Date for that Rollout Region falls 
before the first Disconnection Date for a Rollout Region 
(whether that Rollout Region or another Rollout Region) 
that occurs on or after expiry of the period of 30 Business 
Days from the ACCC’s approval of the amended Plan 
incorporating clause 15.1A, the period between the date 
which is 3 months before the Disconnection Date for that 
Rollout Region and the date which is 25 Business Days 
after that Disconnection Date (both dates inclusive); or 

(b) if the Disconnection Date for that Rollout Region falls in 
the period commencing the first Disconnection Date for a 
Rollout Region (whether that Rollout Region or another 
Rollout Region) that occurs on or after the expiry of the 
period of 30 Business Days from the ACCC’s approval of 
the amended Plan incorporating clause 15.1A and ending 
30 June 2018 (both dates inclusive), the period between 
the date which is 4 months before the Disconnection Date 
for that Rollout Region and the date which is 25 Business 
Days after that Disconnection Date (both dates inclusive); 
and 

(c) if the Disconnection Date for that Rollout Region falls after 
30 June 2018, the period between the date which is 1 
month before the Disconnection Date for that Rollout 
Region and the date which is 25 Business Days after that 
Disconnection Date (both dates inclusive); 

Legislative 
Instrument 

means any instrument made by the Minister pursuant to section 
577BA(9) of the Act and applying in respect of the Definitive 
Agreements; 

LIC means a lead in conduit; 

Licence Agreement means the licence agreement between Telstra and NBN Co 
reached pursuant to the Continuity Deed or, if terminated, any 
other arrangement under which Telstra obtains a licence from 
NBN Co of certain assets and network infrastructure which 
Telstra has transferred to NBN Co, for the purpose of continuing 
to supply Copper Services and HFC Services; 

Line means: 

(a) a wire, cable, optical fibre, tube, conduit, waveguide or 
other physical medium used, or for use, as a continuous 
artificial guide for or in connection with carrying 
communications by means of guided electromagnetic 
energy; 

(b) a “line” as defined in the Act if that definition differs from 
paragraph (a); or 
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(c) any other media of a similar nature to any one or more of 
the media under paragraphs (a) or (b); 

LNP Request means a local number portability request; 

Managed 
Disconnection 

has the meaning given to it in clause 14.1(a); 

MAP Policy 
Statement 

means the policy statement (including any replacement or 
updated statement from time to time) issued by the 
Communications Minister in respect of Migration, including 
overarching principles for the allocation of roles and 
responsibilities associated with Migration; 

MAP Variation any variation to this Plan made in order to provide for 
consistency with the MAP Policy Statement, to the extent that 
Telstra agrees, as contemplated by clause 2.4;   

Marketing Activity means promotion or marketing of Telstra retail products, but 
does not include answering any unprompted technical or other 
questions raised by a Retail Customer in respect of Telstra’s 
retail products;  

Material NBN 
Unavailability 

in respect of a Rollout Region means the entirety of one or more 
of the following component parts of the NBN Co Fixed Line 
Network in that Rollout Region that was able to be used to 
provide NBN Based Services to Premises in the Fixed Line 
Footprint in that Rollout Region is unable to be used to provide 
any NBN Based Services to those Premises for at least five 
consecutive days, except where caused or substantially 
contributed to by breach by Telstra of any Definitive Agreement 
or law: 

(a) the fibre to the premises Access Technologies 
component parts of the NBN Fixed Line Network; 

(b) the fibre to the basement Access Technologies 
component parts of the NBN Fixed Line Network; 

(c) the fibre to the node Access Technology component part 
of the NBN Fixed Line Network; or  

(d) the hybrid fibre-coaxial cable Access Technology 
component part of the NBN Fixed Line Network; 

MDF means a main distribution frame; 

MDU Building means a building currently used on an on-going basis for 
residential, business (whether for profit or not), government, 
health or educational purposes that:  

(a) is at an addressable location; and  

(b) contains at least two separate Premises (in addition to any 
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MDU Common Area), 

but, for the avoidance of doubt, does not include (without 
limitation): 

(c) two or more adjoining Premises without a common 
entrance;  

(d) a collection of individual buildings which are each located 
on separate lots of a sub-divided block (for example, 15A 
Smith Street, 15B Smith Street); or 

(e) a single dwelling unit and a granny flat which is located on 
a single block; 

MDU Common Area means: 

(a) all of the areas within the outer property boundary of the 
parcel or parcels of land on which an MDU Building is 
located which are outside of the area occupied by the 
other locations that are separate Premises within that 
MDU Building, and which areas may include, for example, 
one or more of the following: 

(i) a concierge desk;  

(ii) a foyer area; 

(iii) concourse area; 

(iv) a car park; 

(v) central stairs; 

(vi) elevators; 

(vii) swimming pool and common gym facilities;  

(viii) a garbage room; 

(ix) a communications room; or 

(x) a communal entertainment, recreational or dining 
area; or  

(b) a common area within a single dwelling unit that NBN Co 
has notified to Telstra under and in accordance with the 
Definitive Agreements as being deemed an MDU 
Common Area; 

Migration means the process of disconnecting of Copper Services or HFC 
Services at a Premises and connection to the NBN Fixed Line 
Network at the same Premises;  
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Migration Assurance 
Policy (MAP) 

means both: 

(a) the MAP Policy Statement; and 

(b) the Industry Migration Arrangements;  

Migration Plan 
Compliance Report 

means the report required under clause 26.2; 

Migration Window for a Rollout Region, means the period commencing on the 
Ready for Service Date and ending on the Disconnection Date 
for that Rollout Region; 

Minister means the Minister for Communications; 

MOBY / BPI means the service database system or systems used by Telstra 
for HFC Services known as “MOBY/BPI” or any replacement or 
modification of it (and any related systems); 

Modification 
Proposal 

has the meaning given in clause 29.3(a); 

MTM Rollout means the rollout of the NBN Fixed Line Network by NBN Co 
using a multi-technology mix approach determined by NBN Co 
on an area by area basis; 

MTM Variations means those variations to this Plan lodged by Telstra with the 
ACCC for approval on 19 March 2015;  

Multi Dwelling Unit or 
MDU 

means building or structure which comprises more than one 
Premises (whether used for residential, business, government or 
other purposes) and which may include common areas; 

National Broadband 
Network or NBN 

has the same meaning as in the Undertaking; 

NBN Based Services means a carriage service provided by a Retail Service Provider 
using an NBN Service; 

NBN Co Database means the database used by NBN Co from time to time to 
record Premises address and NBN Co Location ID information 
and from which the Fixed Line Footprint List is extracted; 

NBN Co Design 
Rules 

means NBN Co’s design rules for its MTM Rollout (as amended 
by NBN Co from time to time by notice to Telstra); 

NBN Co FTTB Node means an NBN Co Node installed in or in proximity to an MDU to 
provide an NBN Service to Premises in that MDU and that is not 
connected to the Copper Network other than at an MDF at that 
MDU; 

NBN Co FTTN Node means an NBN Co Node other than an NBN Co FTTB Node; 
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NBN Co Location ID means the primary identification reference for each Premises in 
the NBN Co Database as notified by NBN Co to Telstra from 
time to time (whether or not the data field of that identifier is 
named “NBN Location ID”);  

NBN Co Migration 
Information 

has the meaning given in clause 25.1; 

NBN Co Node means a DSLAM (or equipment having similar functionality) 
used by NBN Co or a Related Entity of NBN Co for the purposes 
of supplying an NBN Service; 

NBN Connection 
(NBN Connected) 

in respect of Premises, means a commercial wholesale NBN  
Service is provided in respect of those Premises that is not 
provided in connection with the development program or as part 
of any pilot, trial or test provision of services; 

NBN Customer means a carrier, carriage service provider or content service 
provider or an Exempt Body that acquires, or seeks to or can 
acquire, an NBN Service from NBN Co; 

NBN Fixed Line 
Network 

means any fixed line telecommunications network that is owned 
or controlled by, or operated by or on behalf of, NBN Co or a 
Related Entity of NBN Co including fibre to the premises, fibre to 
the basement, fibre to the node and hybrid fibre coaxial cable 
Access Technologies.  For clarity, the NBN Fixed Line Network 
does not include any Copper Lines, Copper Sub-Loops or HFC 
assets, if and to the extent that they form part of the HFC 
Network or Copper Network in accordance with clauses 1.2(c) 
and (d); 

NBN Information 
Security Plan 

means the plan to be developed and implemented by Telstra in 
accordance with clause 25.2 and the principles set out in 
Schedule 6; 

NBN Initial 
Connection Order 

means, in respect of a Premises within the Fixed Line Footprint 
in a Rollout Region, a valid and serviceable order received by 
NBN Co which will result in that Premises being NBN Connected 
for the first time.  An order modifying or varying a previous NBN 
Initial Connection Order in respect of a Premises is not 
considered to be a separate order; 

NBN Service  means any service provided by NBN Co or a Related Entity of 
NBN Co over the NBN Fixed Line Network (and for clarity, does 
not include any licence or other arrangement from NBN Co to 
Telstra under the Definitive Agreements); 

NBN Serviceable means a Premises within the Fixed Line Footprint that NBN Co 
has determined is serviceable by the NBN Fixed Line Network 
for the provision of an NBN Service, as shown in the NBN Co 
service qualification system (for clarity, Premises which are 
identified as Service Class 0 in the NBN Co service qualification 
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system are not NBN Serviceable); 

NBN Subsequent 
Order 

means, in respect of a Premises within the Fixed Line Footprint 
in a Rollout Region, a valid and serviceable order for an NBN 
Service received by NBN Co which is not an NBN Initial 
Connection Order. An order modifying or varying a previous 
NBN Subsequent Order in respect of a Premises is not 
considered to be a separate order; 

Network 
Management 
Services 

means the Copper Network Management Services and the HFC 
Network Management Services;  

Non Exempt Network has the meaning given in the Undertaking; 

Notification Event has the meaning set out in Required Measure 1(b); 

NPAMS means the Telstra network and service system or systems for 
Copper Services known as “NPAMS” and any replacement or 
modification of it (and any related systems); 

NPAMS Blocked in relation to a Premises, means NPAMS is unable to assign a 
Copper Path to a Premises other than via a process pursuant to 
which relevant Telstra Personnel will be authorised to manually 
build such paths to enable the provision of carriage services (as 
contemplated in clause 22.2 to provide for the provision of a 
Special Service or Special Service Input to a permanently 
disconnected Premises, prior to the relevant Disconnection Date 
for that SS Class); 

NTU means network termination unit; 

Optus HFC Network means the coaxial cable in the hybrid fibre-coaxial cable network 
(and any amplifiers, taps, drop cables, nodes, and 
isolator/splitters associated with that coaxial cable) in Australia in 
respect of which Singtel Optus Pty Limited is in a position to 
exercise control;  

Optus means Singtel Optus Pty Limited or any Related Entity; 

Order Stability 
Period 

has the meaning given in clause 13.1; 

Order Stability 
Proposal 

has the meaning given in clause 13.2(d); 

Original Continuity 
Deed 

means the Continuity Deed dated 14 December 2014 and made 
between Telstra and NBN Co; 

Original DAR means the Deed of Amendment and Restatement dated 14 
December 2014 and made between Telstra and NBN Co; 

OSS means operational support system; 
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Parent Rollout 
Region 

means, in respect of a Service Continuity Region, that Rollout 
Region that Premises in a Service Continuity Region had formed 
part of before being removed to form the Service Continuity 
Region at 6 months before the Disconnection Date.  For clarity, 
a Service Continuity Region cannot itself be a Parent Rollout 
Region;  

Passed has the meaning given in clause 1.2(b)(vii); 

Permanent Cessation 
of Operations 

means termination on a permanent basis of the operation of the 
entire NBN Fixed Line Network; 

Permanent Cessation 
of Rollout 

means a decision by the board of directors of NBN Co or the 
Commonwealth that would require NBN Co to permanently 
cease the rollout of the NBN Fixed Line Network; 

Permitted Service means Foxtel Television Services, the Ellenbrook Services and 
HFC User Services; 

Personnel in relation to a person, means: 

(a) all employees and officers of that person; 

(b) all agents, contractors and suppliers of that person in their 
capacity as agents, contractors or suppliers of that 
person; and 

(c) all subcontractors of a contractor referred to in paragraph 
(b) in their capacity as subcontractors of that person; 

Plan means this Migration Plan;  

Plan Objectives means the objectives set out in clause 2; 

Premises means each of the following: 

(a) an addressable location currently used on an on-going 
basis for residential, business (whether for profit or not), 
government, health or educational purposes; 

(b) a school as defined by the Department of Education, 
Employment and Workplace Relations; 

(c) a location within a new development at an addressable 
location  for which NBN Co is the wholesale provider of 
last resort;  

(d) an addressable location for a Standard Telephone Service 
which is activated in compliance with the universal service 
obligation;  

(e) a payphone at a location at which Telstra is required to 
install or maintain a payphone in accordance with an 
instrument made under section 12EF of the Consumer 
Protection Act; 
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(f) a location which NBN Co is directed by the Minister to 
connect to the NBN Fixed Line Network; and 

(g) an MDU Common Area, where and for so long as it is 
notified by NBN Co to Telstra as being included in the 
Fixed Footprint List for any Rollout Region in accordance 
with clause 1.4(a); 

Principles means the principles set out in the Determination; 

Process Test Notice has the meaning given in clause 30.1(b); 

Product Bundles means one or more services that are provided over an Accessa 
Direct Special Service, offered as a package to end users; 

Proposed Fixed 
Footprint List 

means, for a Rollout Region, the list of Premises notified by NBN 
Co to Telstra as having been Passed or which NBN Co intends 
will be Passed in that Rollout Region at any time prior to the 
Disconnection Date for that Rollout Region, as updated from 
time to time by NBN Co in accordance with the Definitive 
Agreements;   

Pull Through 
Activities 

has the meaning given in clause 10; 

Pull Through 
Exception Event 

a circumstance contemplated by the Definitive Agreements that 
prevents Personnel from being able to complete Pull Through 
Activities, Cable Rectification or installation of a Temporary 
Cable; 

Ready for Service 
Date (RFS Date) 

means: 

(a) in relation to an Initial Release Rollout Region or Acquired 
Rollout Region, the date notified by NBN Co as the 
Disconnection Commencement Date for that Rollout 
Region; and 

(b) for any Service Continuity Region: 

(i) where the associated Parent Rollout Region has a 
Disconnection Date on or before 30 June 2015 
(inclusive) – will be a date agreed by Telstra and 
NBN Co (which must not be earlier than the date 
that would otherwise apply in respect of the Service 
Continuity Region under (ii)); and    

(ii) for all other Service Continuity Regions (including in 
any case where a date is not agreed under (i)) – the 
date which is 6 months before the Disconnection 
Date for the Parent Rollout Region, except where 
otherwise specified in clause 7.2(e); and 

(c) in relation to any other Rollout Region, the date notified to 
Telstra by NBN Co under the Definitive Agreements; 



 

  Telstra Migration Plan Schedule 10 | page | 196 

 

Reconnect means to take such steps as are necessary so that a Copper 
Path or HFC Line that has been permanently disconnected by 
Telstra is no longer permanently disconnected, to the extent 
required to provide Copper Services or HFC Services over that 
Copper Path or HFC Line as contemplated by clause 19; 

Relevant Decision 
Maker 

has the meaning given in clause 29.1; 

Relevant Tap means an HFC Tap or other access point on coaxial cable to 
which another coaxial cable (that connects or is capable of 
connecting to a Premises) connects or is capable of connecting, 
and that other access point: 

(a) is owned by NBN Co or a Related Entity of NBN Co; or 

(b) forms, or will form at the Ready for Service Date for the 
Rollout Region containing the access point, part of a 
network that is owned or controlled by, or operated by or 
on behalf of, NBN Co or a Related Entity of NBN Co; 

Related Entity means, for a person, each related body corporate of that person 
and any entity which is controlled by that person (as defined in 
section 50AA of the Corporations Act), but in the case of Telstra 
does not include a Foxtel Entity or the Foxtel Partnership; 

Replacement 
Continuity Deed 

means any new Continuity Deed entered into by Telstra 
pursuant to clause 4.3(a) of this Plan; 

Replacement DAR means any new Deed of Amendment and Restatement entered 
into by Telstra pursuant to clause 4.3(a) of this Plan excluding 
any amendments which have not been approved in writing by 
the Minister; 

Required Measures has the meaning given in clause 5; 

Restatement Date means the date on which all of the conditions precedent set out 
in the Replacement DAR are waived or satisfied, in accordance 
with its terms; 

Restore (Restoration 
or Restoring) 

means to reinstate an active Copper Service or HFC Service 
that has been subject to temporary disconnection or service 
suspension; 

Retail Business Unit has the same meaning as in the Undertaking; 

Retail Customer has the same meaning as in the Undertaking; 

Retail Orders means an order received by Telstra from a Retail Customer for a 
Copper Service or HFC Service; 
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Retail Copper 
Services 

means a Copper Service supplied by Telstra to a Retail 
Customer; 

Retail Line Rental means the retail equivalent service of Wholesale Line Rental; 

RF Spectrum means the radio frequency layer of the HFC Network; 

RIM means remote integrated multiplexer; 

Rollout Region has the meaning given in clause 1.3; 

RSP means a carriage service provider who supplies NBN Based 
Services over the NBN Fixed Line Network but, for clarity, does 
not include NBN Co; 

Separating Network means: 

(a) a Non Exempt Network over which Telstra is in a position 
to exercise control; and 

(b) for the purpose of this Plan, any part of the NBN Fixed 
Line Network to the extent that it is deemed to form part of 
the Copper Network or HFC Network for the purpose of 
this Plan under clauses 1.2(c) or (d); 

Service Area Module 
or SAM 

means: 

(a) an area, selected by NBN Co in accordance with the NBN 
Co Design Rules that covers a maximum of 45,000 
Premises; or 

(b) a legacy FSAM, including for clarity an area that was a 
Rollout Region prior to the Restatement Date; 

Service Continuity 
Region 

means a Rollout Region comprising all Premises within a Parent 
Rollout Region that NBN Co notifies Telstra are Passed and are 
not NBN Serviceable as at the date which is 6 months prior to 
the Disconnection Date for that Parent Rollout Region; 

Service Equivalent in relation to two carriage services, means that those carriage 
services are substantially similar in terms of bandwidth, 
availability, service level agreements, UNI characteristics and 
features and encapsulation protocol; 

SIO means service in operation; 

Soft Dial Tone means: 

(a) a service that allows an end user at a Premises in a 
Rollout Region connected by a Copper Path over which 
Telstra supplied a Copper Service which is either a retail 
Standard Telephone Service or a wholesale line rental 
service at the Disconnection Date for that Rollout Region, 
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after the disconnection of that Copper Service, to call 
Telstra’s customer service and fault centre numbers and 
to make emergency calls, but does not otherwise allow 
end users to make or receive other calls, or to receive 
other Copper Services; and 

(b) that service is taken not to be a carriage service or a 
Copper Service, for the purpose of this Plan; 

Special Services means Direct Special Services and Contracted Special Services; 

Special Service 
Inputs 

means ULLS certified by a Wholesale Customer as being used 
to provide carriage services which are Service Equivalent to 
Direct Special Services; 

Specified Rollout 
Region 

means an FSA Module agreed between Telstra and NBN Co as 
set out in Schedule 11; 

SS Cease Sale 
Period 

means, in respect of an SS Class: 

(a) if sub-clause (b) does not apply, the period 6 months prior  
to the Disconnection Date for that SS Class; or 

(b) the shorter period specified in Required Measure 5. 

SS Class means each type of Direct Special Service within an Access 
Service Family which is identified in the “Access ServiceSS 
Class” column of Table 1 and Table 2 in Schedule 4Schedule 4 
(as updated in accordance with clause 22.16) and each such SS 
Class will include each Special Service Input that is certified by a 
Wholesale Customer to be Service Equivalent to that type of 
Direct Special Service;  

SS Disconnection 
Process  

has the meaning given to it in clause 22.5;  

SS Equivalent 
Services 

means, in relation to an SS Class, products and services that 
are the same or better than the products and services that 
Telstra supplies to its customers by means of that SS Class at 
the same or better pricing as at the Plan Commencement Date; 

SS Order Stability 
Period 

has the meaning given to it in clause 22.15; 

SS Product Release means a commercial release of additional product functionality 
by NBN Co relevant to a particular SS Class; 

Standard Industry 
Processes 

means a technical industry process established under a 
registered code or other binding regulatory process or practice 
related to the disconnection of Copper Services; 

Subscriber 
Agreement 

means the Subscriber Agreement dated 23 June 2011 and 
made between Telstra and NBN Co as varied by the DAR, in the 
form as at the date of the Determination and excluding any 
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amendments after that date which have not been approved in 
writing by the Minister; 

Target MDU Rollout 
Region 

means a Rollout Region comprising Premises in an MDU or 
MDUs, as notified by NBN Co to Telstra under and in 
accordance with the Definitive Agreements; 

TEBA means the Telstra Equipment and Buildings Access product; 

TEBA Physical 
Access Procedures 

means the TEBA physical access procedures published from 
time to time by Telstra on the Telstra Wholesale website;  

Telstra Committed 
Date (TCD) 

in respect of disconnection of a Wholesale Service or a 
Premises, means the later of: 

(a) the date requested for disconnection by the Wholesale 
Customer; or 

(b) if disconnection requires manual activity by Telstra and no 
technician appointments are available on the customer 
requested date, the next available appointment date; or 

(c) such later date as Telstra and the Wholesale Customer 
agree in respect of the disconnection; 

Telstra HFC Network 
Footprint 

means the parts of the hybrid fibre-coaxial network comprising:  

(a) coaxial cable which has been constructed by or on behalf 
of Telstra or Telstra Multimedia Pty Ltd (other than Telstra 
or Telstra Multimedia Pty Ltd acting as a contractor of 
NBN Co); or  

(b) any replacement (but not any geographic extension) of 
coaxial cable referred to in paragraph (a) of this definition 
constructed by or on behalf of NBN Co, 

in any case, to which a Premises is capable of direct connection 
other than and excluding for the avoidance of doubt any such 
connection which requires use of any coaxial cable which has 
been constructed by or on behalf of NBN Co, except where that 
coaxial cable is: 

(c) a lead-in directly connected to coaxial cable to which 
paragraph (a) or (b) of this definition applies; or 

(d) coaxial cable to which paragraph (b) of this definition 
applies; 

Telstra Technical 
Specifications and 
Procedures 

has the meaning given in the applicable service schedule for 
Facilities Access to Equipment Buildings of Telstra’s standard 
customer relationship agreement, as varied from time to time; 

Temporary Cable means a temporary cable installed by NBN Co or its installer in 
the course of undertaking Pull Through Activities; 

Third Party HFC means the coaxial cable in a hybrid fibre-coaxial cable network 
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Network (and any amplifiers, taps, drop cables, nodes, and 
isolator/splitters associated with that coaxial cable) which, as at 
7 March 2012, passed more than one million premises and in 
respect of which, as at that date, a person or persons (other than 
Telstra or NBN Co) was or were in a position to exercise control; 

Unavailable 
Premises 

means Premises in the Fixed Line Footprint in a Rollout Region 
that are served by a component part of the NBN Fixed Line 
Network in that Rollout Region in respect of which a Material 
Unavailability of the NBN has occurred; 

Undertaking means the Structural Separation Undertaking accepted by the 
ACCC under s.577A(1) of the Act; 

USO means universal service obligation, which has the meaning 
given in section 9 of the Telecommunications (Consumer 
Protection and Service Standards) Act 1999 (Cth);  

Varied Plan means the Plan as varied to comply with the Determination;  

Varied Plan 
Commencement 
Date 

means the date on which the MTM Variations come into force in 
accordance with clause 4.1; 

Verified means in relation to fibre, that fibre has been identified by NBN 
Co or a Related Entity of NBN Co as accepted into operation 
and ready for the provision of NBN Services as part of a bona 
fide commercial arrangement to provide those NBN Services, 
and not as part of any pilot, trial or test provision of services 
(whether or not that commercial arrangement has been entered 
into and whether or not that fibre is used for the provision of 
NBN Services); 

White Paper means the white paper published from time to time by NBN Co 
setting out a proposal for a new SS Product Release; which may 
be applicable to one or more SS Classes;   

Wholesale Business 
Unit 

has the meaning given to it in the Undertaking; 

Wholesale Customer means a carriage service provider to whom a Wholesale Service 
is provided;  

Wholesale Line 
Rental (or WLR) 

has the meaning given to WLR in the Undertaking; 

Wholesale Order means an order for a Wholesale Service; 

Wholesale Service means a Copper Service supplied by Telstra to a carriage 
service provider in order that the carriage service provider can 
provide a carriage service to a third party. 
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 Specified Rollout Regions Schedule 11

 FSAM ID Name 

1.  9CRC-04 Crace 

2.  2GOS-01 Gosford 

3.  2GOS-03 Gosford 

4.  2CFS-04 Coffs Harbour 

5.  2LJT-03 Long Jetty 

6.  2LJT-01 Long Jetty 

7.  2SAW-02 Sawtell 

8.  2SAW-03 Sawtell 

9.  2CFS-03 Coffs Harbour 

10.  2SAW-04 Sawtell 

11.  2BLK-03 Blacktown 

12.  2LJT-02 Long Jetty 

13.  2RIV-02 Riverstone 

14.  2RIV-03 Riverstone 

15.  2BLK-04 Blacktown 

16.  2CFS-06 Coffs Harbour 

17.  2BLK-05 Blacktown 

18.  2PTH-02 Penrith 

19.  2RCH-05 Richmond 

20.  2PTH-04 Penrith 

21.  2PTH-03 Penrith 

22.  2WLG-01 Wollongong 
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 FSAM ID Name 

23.  2DAP-02 Dapto 

24.  2DAP-03 Dapto 

25.  2RIV-04 Riverstone 

26.  2DAP-04 Dapto 

27.  2LID-02 Lidcombe 

28.  2LID-03 Lidcombe 

29.  8DRW-04 Darwin 

30.  8DRW-05 Darwin 

31.  8DRW-06 Darwin 

32.  8CSU-03 Casuarina 

33.  4APL-04 Aspley 

34.  4GDN-03 Goodna 

35.  4GDN-04 Goodna 

36.  4APL-03 Aspley 

37.  4APL-02 Aspley 

38.  4GUL-05 Gulliver 

39.  4TNS-01 Townsville 

40.  4TNS-02 Townsville 

41.  4TNS-03 Townsville 

42.  4TNS-05 Townsville 

43.  4MKY-01 Mackay 

44.  4MKY-02 Mackay 

45.  4TNS-04 Townsville 
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 FSAM ID Name 

46.  4GDN-05 Goodna 

47.  3CTN-07 Carlton 

48.  4GDN-06 Goodna 

49.  4ACO-01 Ascot 

50.  4ACO-02 Ascot 

51.  4NDG-01 Nudgee 

52.  5ALD-03 Aldinga 

53.  5ONK-01 Onkaparinga 

54.  5ALD-02 Aldinga 

55.  5SFD-04 Seaford 

56.  7KIN-03 Kingston 

57.  7HOB-04 Hobart 

58.  7LAU-01 Launceston 

59.  7STH-02 St Helens 

60.  7HOB-05 Hobart 

61.  7LAU-03 Launceston 

62.  7KIN-04 Kingston 

63.  7LAU-04 Launceston 

64.  7HOB-06 Hobart 

65.  7KIN-02 Kingston 

66.  7HOB-03 Hobart 

67.  7LAU-02 Launceston 

68.  7SOE-01 Somerset 
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 FSAM ID Name 

69.  3BAC-03 Bacchus Marsh 

70.  3SMR-01 South Morang 

71.  3BRU-03 Brunswick 

72.  3SMR-04 South Morang 

73.  3BRU-04 Brunswick 

74.  3BRU-06 Brunswick 

75.  3SMR-05 South Morang 

76.  3BRU-05 Brunswick 

77.  3CTN-04 Carlton 

78.  6MSP-03 Meadow Springs 

79.  6MDR-03 Mandurah 

80.  2CFS-05 Coffs Harbour 

81.  3SMR-06 South Morang 

82.  6MSP-01 Meadow Springs 

 

 


	Background
	1 Defined terms and interpretation
	1.1 Definitions in the Dictionary
	(a) which is defined in the Dictionary in Schedule 10 (Dictionary) to this Plan, has the meaning given to it in the Dictionary;
	(b) which is not defined in the Dictionary, has the meaning given to it in the Undertaking; and
	(c) which is defined in the Act, but is not defined in the Dictionary or the Undertaking, has the meaning given to it in the Act.

	1.2 Interpretation
	(a) Subject to clauses 1.2(b) and 1.2(c), the Dictionary sets out rules of interpretation for this Plan.
	(b) For the purposes of this Plan:
	(i) Telstra disconnects a Premises from a Separating Network when that Premises is Passed and Telstra ceases to supply all Copper Services or HFC Services (other than Special Services and Special Service Inputs) to that Premises using that Separating ...
	(ii) Telstra disconnects a Separating Network in a Rollout Region when it ceases to supply Copper Services or HFC Services (other than Special Services and Special Service Inputs) using that Separating Network to any Premises in that Rollout Region th...
	(iii) Telstra disconnects a Copper Service or HFC Service supplied to a Premises in a Rollout Region that is Passed when it ceases to supply that service to that Premises using the Copper Network or HFC Network, respectively;
	(iv) Telstra disconnects a Soft Dial Tone service from a Premises that is Passed when Telstra removes the Soft Dial Tone service from an active Copper Service supplied to that Premises;
	(v) a Copper Path connecting a Premises that is Passed is permanently disconnected when and for so long as the conditions specified in Schedule 5 apply in respect of that Copper Path;
	(vi) an HFC Line connecting a Premises that is Passed is permanently disconnected when and for so long as the conditions specified in Schedule 5 apply in respect of the relevant Premises; and
	(vii) a Premises is Passed if the Premises is included in the Fixed Footprint List determined based on information notified by NBN Co to Telstra from time to time, under and in accordance with the Definitive Agreements, of Premises that have been pass...
	(A) in the case of a Premises that is referable to a location that was identified in the DDD for a Rollout Region (or was subsequently determined by NBN Co) as intended to be FTTB-Connected or FTTP-Connected - NBN Co determines, in accordance with the...
	(B) in the case of a Premises that is referable to a location that was identified in the DDD for a Rollout Region (or was subsequently determined by NBN Co) as intended to be FTTN-Connected - the Premises is electrically connected to, or NBN Co has de...
	(C) in the case of a Premises that is referable to a location that was identified in the DDD for a Rollout Region (or was subsequently determined by NBN Co) as intended to be connected to the NBN Fixed Line Network by a hybrid fibre-coaxial cable acce...
	(D) in any other case, that Premises is connected to, or NBN Co has determined in accordance with the NBN Co Design Rules that the Premises is capable of being connected to, the NBN Fixed Line Network,


	(c) For the purposes of this Plan, where a Copper Service is supplied by Telstra using a Copper Line, Copper Sub-Loop or voiceband spectrum licensed by NBN Co to Telstra under the Continuity Deed or Licence Agreement:
	(i) that Copper Line, Copper Sub-Loop or voiceband spectrum licensed to Telstra will be deemed to form part of the Copper Network for the purpose of this Plan, to the extent that those assets or that spectrum are used by Telstra to supply that Copper ...
	(ii) clause 1.2(b) will apply in respect of the disconnection of the Copper Service,

	(d) For the purposes of this Plan, where Telstra supplies a HFC Service in a Rollout Region using any assets which were part of the HFC Network that have been transferred to NBN Co by Telstra or RF Spectrum within such assets and which have been licen...
	(i) those licensed assets (or RF Spectrum allocated to Telstra) will be deemed to form part of the HFC Network for the purpose of this Plan, to the extent that those assets or that RF Spectrum are used by Telstra to supply that HFC Service; and
	(ii) clause 1.2(b) will apply in respect of the disconnection of the HFC Service,

	(e) In accordance with subsection 577BF(7) of the Act, when the Varied Plan comes into force the Undertaking will have effect as if the provisions of this Plan were provisions of the Undertaking.
	(f) Explanatory notes included in this Plan may be taken into account when interpreting it.
	(g) If there is any conflict or inconsistency between any of the provisions of this Plan (other than the Schedules) and the provisions of a Schedule to this Plan, the provisions of this Plan (other than the Schedules) will prevail to the extent of the...

	1.3 Types of Rollout Regions and the Fixed Line Footprint within each Rollout Region
	(a) Telstra’s disconnection of Premises under this Plan will occur on a region by region basis and as NBN Co rolls out the NBN Fixed Line Network and Premises are Passed.
	(b) The types of regions that will be the basis of deployment of the NBN Fixed Line Network are:
	(i) a Service Area Module (SAM);
	(ii) a Target MDU Rollout Region;
	(iii) an Initial Release Rollout Region;
	(iv) an Acquired Network Rollout Region;
	(v) an In-fill Rollout Region; and
	(vi) a Service Continuity Region

	(each referred to as a Rollout Region).
	(c) The Fixed Line Footprint in each Rollout Region is:
	(i) at any time prior to the relevant Disconnection Date the set of Premises set out in the most recent Proposed Fixed Footprint List for that Rollout Region; and
	(ii) on and from the Disconnection Date, the set of Premises set out in the Final Fixed Footprint List for that Rollout Region.


	1.4 MDU Common Areas and related Copper Services and HFC Services
	(a) An MDU Common Area will constitute a Premises for which obligations under this Plan apply when and only for so long as the MDU Common Area is notified by NBN Co to Telstra as being included in the Fixed Footprint List in a Rollout Region.
	(b) An MDU Common Area will form part of the Rollout Region in respect of which NBN Co has notified Telstra that the MDU Common Area is included in the Fixed Footprint List in that Rollout Region.
	(c) Notwithstanding any other provision of this Plan, Copper Services and HFC Services that are supplied to Premises that are MDU Common Areas will be Migrated as follows:
	(i) clause 17 of this Plan will apply in respect of any Copper Service or HFC Service supplied to an MDU Common Area in the same manner as for any other Premises in the same Rollout Region; and
	(ii) clause 14 will not apply to any Copper Service or HFC Service supplied to an MDU Common Area that remains active on or after the Disconnection Date for the Rollout Region in which it is located, provided that once a Premises that is an MDU Common...

	(d) Subject to clause 1.4(e), Telstra will:
	(i) disconnect and will keep disconnected any Copper Service or HFC Services supplied to an MDU Common Area in accordance with any disconnection orders received from an end user or Wholesale Customer in respect of those Copper Services or HFC Services...
	(ii) if Telstra permanently disconnects an MDU Common Area, clause 19 will apply in respect of that Premises.

	(e) On or before the date that is the later of 24 months after the End of Rollout Date and the date that is 20 Business Days after the Disconnection Date for the relevant Rollout Region, Telstra will disconnect all MDU Common Areas which are:
	(i) as at the End of Rollout Date, included in the Fixed Footprint List for a Rollout Region for which the Ready for Service Date has occurred (or any earlier date specified in the Definitive Agreements for the purpose of determining those MDU Common ...
	(ii) as at the End of Rollout Date, not included in the Fixed Footprint List for a Rollout Region, but which are MDU Common Areas located within MDU Buildings that contain a Premises which as at the End of Rollout Date are Passed and which are in a Ro...

	(f) Notwithstanding any other provision of this clause 1.4, Telstra will continue to accept new orders for, and will continue to supply, Special Services and Special Service Inputs at MDU Common Areas in accordance with clause 22, including where appl...
	(i) after the date by which any other Copper Services at a MDU Common Area are required to be disconnected under clause 1.4(e); and
	(ii) after the designated day as provided for under clause 16.

	(g) On and from the Disconnection Date for an SS Class, any Special Services or Special Service Inputs within that SS Class which are supplied to an MDU Common Area will be treated as ordinary Copper Services for the purpose of disconnection under thi...

	1.5 Order of precedence
	(a) Without limitation to clause 2.4, if there is any conflict or inconsistency between any of the provisions of this Plan and:
	(i) the Undertaking (other than this Plan); or
	(ii) Industry Migration Arrangements;

	then the following order of preference will apply in determining the obligations of Telstra, to the extent of the conflict or inconsistency:
	(iii) the Undertaking (other than this Plan);
	(iv) this Plan; and
	(v) Industry Migration Arrangements.

	(b) For clarity, to the extent that there is no conflict or inconsistency with the provisions of this Plan, nothing in this Plan limits any rights or obligations of Telstra under Industry Migration Arrangements.
	(c) Nothing in this Plan limits any rights or obligations of Telstra under Part IV or Part XIB of the CCA (subject to any authorisation of such conduct).


	2 Objective and scope of this Plan
	2.1 Objectives
	(a) provides for the efficient and timely disconnection of wholesale and retail Non-Exempt Services from a Separating Network as the NBN Fixed Line Network is deployed;
	(b) to the extent that it is in Telstra’s control, minimises disruption to the supply of Non-Exempt Services;
	(c) to the greatest extent practicable and subject to any generally acceptable industry processes , gives Wholesale Customers autonomy over decisions about:
	(i) the timing of disconnection of their Copper Services (to the extent they are Non-Exempt Services) from the Copper Network;
	(ii) except where subparagraph (iii) applies, minimising disruption of services associated with Migration where the Wholesale Customer that supplies the Copper Services is also the Retail Service Provider that is supplying the end user with the NBN Ba...
	(iii) in the case of any premises where the NBN Connection to the Premises does not involve the use of the same physical network infrastructure as the existing carriage service supplied to that Premises –allowing the sequencing of disconnection from t...

	(d) to the greatest extent practicable, provides for Wholesale Services supplied to Premises within the Fixed Line Footprint in a Rollout Region to be disconnected in an equivalent manner to the disconnection of corresponding Retail Copper Services su...
	(e) provides for the equivalent treatment of Wholesale Customers and Retail Business Units in the implementation of the processes for disconnecting Copper Services supplied to Premises within the Fixed Line Footprint in the same Rollout Region and pro...
	(f) provides for Telstra to have in place reasonable policies and business practices relating to disconnection from a Separating Network and which policies and business practices provide for Telstra to facilitate, to the maximum extent it is reasonabl...
	(i) in respect of FTTP-Connected Premises, minimises:
	(A) the period of any service outage; and
	(B) the time taken to complete local number portability processes and other ancillary procedures; and

	(ii) for all other types of NBN-Connected Premises, minimises the period of any service outage, other than to the extent associated with activities of NBN Co or third parties, which are not contractors acting for and on behalf of Telstra; and

	(g) provides for these objectives to be met in a way which gives reasonable regulatory certainty for Telstra in connection with activities it is required to undertake in the course of Migration, including by:
	(i) identifying responsibilities which are not part of Telstra’s role under this Plan in its capacity as the owner of the Separating Networks and in respect of which Telstra cannot be required to assume any obligations by virtue of standard access obl...
	(ii) specifying the acts, inputs, assistance and information being undertaken or provided by third parties (interdependencies) on which Telstra depends for the performance of its responsibilities under this Plan so that Telstra cannot be held responsi...
	(iii) requiring the ACCC or Adjudicator to consider, prior to directing Telstra to take any action under this Plan, together with other relevant factors, the extent to which the outcome sought could be appropriately or more efficiently achieved by ano...


	2.2 Matters not within Telstra’s responsibilities
	(a) The activities undertaken by Telstra under this Plan form only part of the end to end NBN migration process.  This clause specifies Migration-related matters which are or may be addressed outside of this Plan, including (without limitation) by RSP...
	(b) Except where otherwise stated, the following activities are not the responsibility of Telstra under this Plan:
	(i) providing information or notifications about the NBN Fixed Line Network rollout and Migration and/or its implications for end users, including any:
	(A) publication of network and service readiness information, including any information concerning the Fixed Line Footprint;
	(B) likely effect of Migration on any existing end user equipment or services, including any services supplied by other carriage service providers and/or Application Service Providers (for example, medical alert services, security alarms, lift phones,...
	(C) provision or publication of information to end users about the operation of cease sale, order stability arrangements or other Migration-related changes to existing Copper Services and HFC Services;

	(ii) identifying carriage services (or types of carriage services) supplied by Telstra or Wholesale Customers on the Copper Network which may need to be transferred, modified, withdrawn or terminated, because those carriage services cause, or may caus...
	(iii) the development of products to be supplied on or over the NBN that support the Migration;
	(iv) the design of the NBN Fixed Line Network, including the location of infrastructure and choice of Access Technology used to supply NBN Services to Premises;
	(v) the timing of the rollout of the NBN Fixed Line Network;
	(vi) network activities undertaken (either before or after RFS Date) associated with making Rollout Regions ready for the supply of NBN Services and/or Migration, including notifying service providers of the date and likely duration of and the complet...
	(vii) achieving NBN Serviceability at Premises within the Fixed Line Footprint in a Rollout Region;
	(viii) maintaining any list or register of equipment or services which are or may be incompatible with the NBN Fixed Line Network or NBN Services, including without limitation equipment used by or in connection with services supplied by other carriage...
	(ix) providing an NBN Connection at Premises within the Fixed Line Footprint in a Rollout Region, including dealing with the relevant RSP and/or NBN Co in respect of any delay in providing an NBN Connection;
	(x) the management of end users within the Fixed Line Footprint in a Rollout Region, including:
	(A) at Premises at which Pull Through Activities have occurred or may occur;
	(B) at Premises at which Copper Services or HFC Services are to be or have been disconnected;
	(C) where the end user is experiencing unavailability or delay in relation to the Connection of an NBN Service or NBN Based Service; or
	(D) at or following disconnection of Copper Services or HFC Services at Premises, and irrespective of whether or not a Premises is NBN Serviceable;

	(xi) making available any Interim Carriage Services (other than call diversion as contemplated in clause 10.4);
	(xii) the management of, or service assurance for, end users in relation to any services supplied by other carriage service providers and/or Application Service Providers (for example, medical alert services, security alarms, lift phones, fire alarms,...
	(xiii) in-home wiring or other activities required to be undertaken on the customer side of the Network Termination Point to connect a Premises to the NBN Fixed Line Network;
	(xiv) the provision or installation of any new or upgraded modems, filters, or other customer premises equipment required to access services on the NBN Fixed Line Network; and
	(xv) any testing of products developed by NBN Co, RSPs or third parties to determine their suitability as replacements for Copper Services or HFC Services.


	2.3 Interdependencies of this Plan with actions of other parties
	(a) Telstra’s publication of the Disconnection Schedule in clause 7 is subject to Telstra being provided with subscriber address information by NBN Co (including, without limitation, RFS Dates and Forecast RFS Dates) in accordance with the terms of th...
	(b) Telstra’s notifications to Retail Customers and Wholesale Customers in a Rollout Region of impending disconnection are based on the Premises which NBN Co includes in the Proposed Fixed Footprint List, together with any updates to the Proposed Fixe...
	(c) to the extent that Telstra’s obligations under this Plan, including in relation to disconnection and related matters (such as the cessation of supply of Copper Services), apply to Premises in a Rollout Region, the relevant Premises will be determi...
	(d) Telstra’s obligations under clauses 6, 8, 9, 12, 13, 17, 19, 20, 21, 22, or 30 of this Plan may be subject to other parties, including the gaining and/or losing RSP or Wholesale Customer, complying with any generally accepted industry arrangements...
	(e) Telstra’s ability to supply a Special Service or Special Service Input after the relevant Disconnection Date and/or the service quality of a Special Service or Special Service Input may be dependent on:
	(i) a Wholesale Customer providing accurate, complete and timely information to Telstra in respect of Special Services or Special Service Inputs;
	(ii) NBN Co making available to Telstra, on terms agreed between Telstra and NBN Co, a Copper Line or Copper Sub-loop, which is not owned by Telstra; and
	(iii) the actions of NBN Co and/or the operating characteristics of the NBN Fixed Line Network, including any interference caused by the NBN Fixed Line Network, with the supply of the Special Service or Special Service Input;

	(f) Telstra’s ability to supply Copper Services or HFC Services may be subject to interruption, disconnection or degradation caused by the actions of NBN Co (or a contractor of NBN Co, other than Telstra) and/or the operating characteristics of the NB...
	(g) the application by Telstra of order restrictions or limitations (including during any Order Stability Period) will only be applied to those Premises identified as being affected by virtue of being included in the Proposed Fixed Footprint List, tog...
	(h) where this Plan applies to or provides for the particular treatment of Premises depending on whether the Premises is an FTTP-Connected Premises, a HFC Connected Premises, an FTTB-Connected Premises or an FTTN-Connected Premises, Telstra will act b...

	2.4 This Plan and the MAP Policy Statement
	(a) Subject always to clauses 2.2 and 2.3, Telstra will consider the MAP Policy Statement (and any updates to the MAP Policy Statement) and will, after the MAP Policy Statement or any update is put in place, write to the Minister identifying those par...
	(i) relate to Telstra’s obligations under this Plan; and
	(ii) require a variation to be made to this Plan in order to provide for consistency across the MAP Policy Statement and this Plan.
	If Telstra does not identify any such parts of the MAP Policy Statement or relevant update which fall within these categories and with which Telstra agrees, it is not required to write to the Minister as contemplated by this clause 2.4(a).

	(b) If Telstra writes to the Minister under clause 2.4(a) to advise that a MAP Variation is required, Telstra will prepare and submit to the ACCC a MAP Variation in a form that Telstra considers is appropriate to provide for consistency across this Pl...
	(c) For clarity, nothing in this clause requires Telstra to propose a MAP Variation by virtue of or in order to ensure consistency with the MAP Policy Statement, or any part of it, which Telstra has not identified in writing under clause 2.4(a).


	3 Application of this Plan
	(a) This Migration Plan applies to Telstra and any Related Entity of Telstra which is in a position to exercise control of a Separating Network or any part of a Separating Network over which Non-Exempt Services are supplied to Premises within the Fixe...
	(b) For the purpose of this clause 3, a reference to Telstra being in a position to exercise control of a Separating Network has the meaning given to that phrase in section 577Q of the Act.

	4 Commencement and term
	4.1 Commencement of MTM Variations
	(a) The timing of the commencement of the MTM Variations in accordance with this clause 4.1 will not affect the continued operation of any provisions of this Plan prior to the Restatement Date.
	(b) The MTM Variations (except clause 4.3 as amended) come into force on the Restatement Date.  For clarity, clause 4.3 will come into force on the date that the MTM Variations are approved by the ACCC, which may occur before the Restatement Date.
	(c) Telstra will notify the ACCC in writing, and will advise its wholesale customers, upon Telstra becoming aware that the Restatement Date has occurred.

	4.2 Operation
	(a) This Plan will continue in force until the date that Telstra completes disconnection of all Separating Networks in all Rollout Regions, at which time it will cease to have effect.
	(b) Notwithstanding clause 4.2(a), clause 25.2(a) will continue to apply indefinitely, notwithstanding that this Plan has otherwise ceased to have effect in accordance with clause 4.2(a).

	4.3 Replacement DAR and Replacement Continuity Deed
	(a) Telstra must enter into a DAR containing terms and conditions that are identical to those contained in the Original DAR and a Continuity Deed containing terms and conditions that are identical to those contained in the Original Continuity Deed, ex...
	(i) the execution date for the Replacement DAR and Replacement Continuity Deed will be varied to reflect the date all of the parties have entered into the Replacement DAR and Replacement Continuity Deed, respectively; and
	(ii) any condition precedent that has been satisfied or waived, prior to the termination of the Original DAR, or which Telstra and NBN Co otherwise agree to remove (including pursuant to the DAR) upon entry into the Replacement DAR  will be deemed to ...
	(iii) any requirement for the parties to enter into a DAR and Continuity Deed following approval of the Migration Plan will be removed; and
	(iv) the Replacement DAR and Replacement Continuity Deed may contain any other changes agreed by Telstra and NBN Co and approved by the Minister.

	(b) This clause 4.3 takes effect when a variation to this Plan comprising this clause 4.3 is approved by the ACCC.

	4.4 Telstra’s existing non-Migration related activities and rights are unaffected by this Plan
	(a) Except as provided for in this Plan nothing in this Plan restricts or prevents Telstra from engaging in business as usual conduct to manage its business and products within the Fixed Line Footprint.  For example, nothing in clauses 9, 14 or 22 res...
	(i) disconnection of a Copper Service or HFC Service for a purpose which is unrelated to Migration (for example, when a service is terminated by Telstra for non-payment of an account or through the exercise by Telstra of standard contractual rights to...
	(ii) any refusal to supply, or continue to supply, a particular Wholesale Service or retail service (including at a particular Premises) due to business rules that also apply on a similar basis outside the Fixed Line Footprint, such as:
	(A) service qualification issues;
	(B) standard technical requirements; or
	(C) due to a failure by a customer to meet minimum standard financial requirements; and

	(iii) undertaking product exits involving any Copper Service or HFC Service, from time to time, including to exit a particular Telstra product which is a Special Service before a White Paper Disconnection Date for that SS Class has been determined und...


	4.5 Telstra’s performance affected by a Force Majeure Event or Excluded Event
	(a) Telstra will not contravene this Plan or be liable for any delay or failure to perform any obligation under this Plan, if and to the extent that the delay or failure to perform is caused by:
	(i) a Force Majeure Event; or
	(ii) an Excluded Event.

	(b) Telstra will take all reasonably available steps to address or overcome the effects of a Force Majeure Event and until the effects of that Force Majeure Event are addressed or have been overcome, take all reasonably available steps to mitigate the...
	(c) If Telstra determines that it needs to rely on clause 4.5(a)(i) in respect of any delay or failure to perform an obligation under this Plan, it will:
	(i) as soon as reasonably practicable after it becomes aware that a Force Majeure Event has affected its performance under this Plan, notify the ACCC of the Force Majeure Event and any steps which Telstra will undertake under clause 4.5(b) to address,...
	(ii) notify the ACCC as soon as reasonably practicable after Telstra becomes aware that the Force Majeure Event has ceased to affect its obligations under this Plan.

	(d) Telstra is not required under this Plan to undertake any interim, temporary or other action to overcome, address or mitigate any delay or failure to the extent that it is attributable to an Excluded Event.
	(e) Without limitation to the ACCC’s functions or powers under this Plan, Telstra will:
	(i) as soon as reasonably practicable after it becomes aware that an Excluded Event has materially affected its performance under this Plan, notify the ACCC of the Excluded Event;
	(ii) notify the ACCC as soon as reasonably practicable after Telstra becomes aware that the Excluded Event has been remedied or ceases to materially affect its obligations under this Plan; and
	(iii) if requested by the ACCC, provide information to the ACCC as is reasonably necessary to demonstrate the nature of the dependency of Telstra’s obligation and the Excluded Event and how it affected Telstra’s performance.

	(f) For clarity, as soon as reasonably practicable after Telstra is notified by any person, or otherwise becomes aware, that an Excluded Event has been remedied or has otherwise ceased to affect Telstra’s obligations under this Plan, Telstra will prom...


	5 Required Measures and replacement Schedules
	5.1 Required Measures
	(a) Schedule 3 – being Required Measures 2 and 3 (Processes for Managed Disconnection); and
	(b) Schedule 7 – being Required Measures 1 (Pull Through) and 4 (Rebuilding Copper Paths),

	5.2 Development of new or replacement Schedules
	(a) Telstra will, in accordance with this clause 5.2, develop and publish new, replacement or varied Schedules as follows:
	(i) replacement Schedules 1 and 2, to reflect changes to its business as usual disconnection processes for Copper Services and HFC Services and a replacement Schedule 3 to reflect changes to the Managed Disconnection process associated with:
	(A) the transition to a multi-technology NBN rollout; and
	(B) any other variations to the Managed Disconnection process contemplated by the Determination;

	(ii) a replacement Schedule 7, to reflect changes to Required Measure 4 to reflect any changes to the process for building copper paths associated with the asset transfer and licensing arrangements with NBN Co contemplated by the MTM Variations and to...
	(iii) a new Schedule to incorporate the SS Disconnection process(es) developed, from time to time, by Telstra and associated with one or more Special Services as contemplated by clause 22.5 of this Plan.

	(b) Telstra will complete the development of and notify the ACCC under clause 5.2(e) of Telstra’s intention to publish the new, replacement or varied Schedules:
	(i) in the case of those replacement Schedules developed in accordance with clauses 5.2(a)(i) and (ii) – as soon as practicable, but no later than 7 months after the Varied Plan Commencement Date (or such later time as Telstra may agree with the ACCC)...
	(ii) in the case of any new Schedule developed in accordance with clause 5.2(a)(iii) – in accordance with the timeframe for SS Disconnection Processes set out in clause 22.5.

	(c) Telstra will consult with the ACCC, NBN Co and Wholesale Customers in developing or amending Schedules under this clause 5.2, in each case, for a period of not less than 20 Business Days and, acting reasonably, will take into account the outcome o...
	(d) Telstra will develop or amend Schedules under this clause 5.2 consistently with, and taking into account, any applicable Standard Industry Processes and/or any applicable generally accepted industry arrangements.
	(e) Telstra will give the ACCC, NBN Co and Wholesale Customers not less than 15 Business Days notice that Telstra has completed its development and consultation of a new, varied or replacement Schedule and that it intends to publish the new, varied or...
	(f) If the ACCC does not object to a new, replacement or varied Schedule following the processes undertaken under this clause 5.2, Telstra will publish the Schedule on the Wholesale Customer Portal and from that point the relevant Schedule will form p...
	(g) The ACCC may object to a proposed new, replacement or varied Schedule if it is not compliant with the MPPs, although the ACCC may not object to a proposed Schedule where it is required by a Standard Industry Process or applicable generally accepte...
	(h) As part of considering a proposed new, replacement or varied Schedule under this clause 5.2, the ACCC may seek input from the Adjudicator.  If the ACCC seeks the input of the Adjudicator, it must promptly after receipt provide a copy of any writte...
	(i) If the ACCC objects to a proposed new, replacement or varied Schedule under this clause 5.2, the ACCC will provide reasons for its objections to Telstra, including outlining the steps the ACCC considers need to be undertaken in order to prepare th...
	(j) If the ACCC objects to a new, replacement or varied Schedule under this clause 5.2, Telstra will amend and resubmit to the ACCC a further proposed new, replacement or varied Schedule within 20 Business Days, or such longer period as agreed with th...
	(k) The process set out in clause 5.2(e)-(j) will apply recursively in respect of any further proposed Schedule which is developed by Telstra to be resubmitted to the ACCC following any objection under clause 5.2(i).

	5.3 Ongoing amendment to processes under Schedules
	(a) Once published and effective, the Schedules which are the subject of clause 5.2 may be amended by Telstra, at any time, under the same process set out in clauses 5.2(b)-((k)), except that:
	(i) if Telstra considers that the change may have a material and adverse commercial effect on a Wholesale Customer – the minimum period of consultation under clause 5.2(c) will be 20 Business Days;
	(ii) for any other change – no consultation period under clause 5.2(c) will apply, but Telstra will nonetheless provide 15 Business Days’ notice to the ACCC, NBN Co and Wholesale Customers in accordance with clause 5.2(e).  If any objection is receive...

	(b) The deemed or actual approval of any new, replacement or varied Schedule under this clause 5 will not be treated as, or require, a formal variation to this Plan under section 577BF of the Act.  In developing or amending any new, replacement or var...


	6 Telstra to use Existing Processes
	6.1 Telstra will use Existing Processes
	(a) As a general principle, as a means of ensuring the efficient and timely disconnection of Copper Services, Telstra will use Existing Processes for managing and implementing the disconnection of Copper Services at Premises that are Passed:
	(i) to the maximum extent that it is reasonable and practicable for Telstra to do so; and
	(ii) except and to the extent that the ACCC or the Adjudicator requires a variation of an Existing Process or a new or modified Disconnection Measure in accordance with clause 29.

	(b) Telstra will use the Existing Processes specified in Schedule 1 for managing and implementing the disconnection of Copper Services for Premises in a Rollout Region during the Migration Window for that Rollout Region.
	(c) Telstra will use the Existing Processes specified in Schedule 2 for managing and implementing the disconnection of HFC Services for Premises in a Rollout Region during the Migration Window for that Rollout Region.

	6.2 Telstra will use standard operating systems and interfaces
	(a) As a general principle, as a means of minimising the extent of IT and system changes required to be made by Telstra and Wholesale Customers to implement this Plan, Telstra will use existing Telstra wholesale systems and interfaces, including both ...
	(i) to the maximum extent that it is reasonable and practicable to do so; and
	(ii) except and to the extent that the ACCC or the Adjudicator requires variation of a standard operating system or interface or an Existing Process in accordance with clause 29.

	(b) Telstra will use the existing Telstra wholesale systems and interfaces, including both business support systems and operational support systems, as specified in Schedule 1 to allow each Wholesale Customer to lodge, and for Telstra to accept, proce...

	6.3 Telstra will use Standard Industry Processes
	(a) Telstra will seek to ensure that this Plan, and each Existing Process for disconnecting Copper Services at Premises that are Passed in Rollout Regions remains substantially aligned with Standard Industry Processes:
	(i) to the maximum extent that it is reasonable and practicable for Telstra to do so; and
	(ii) except and to the extent that the ACCC or the Adjudicator requires variation of a standard operating system or interface or an Existing Process or Disconnection Measure in accordance with clause 29.

	(b) Subject to any variation made under clause 29, Telstra will use the Standard Industry Processes, including in relation to local number portability, set out as part of the Existing Processes specified in Schedule 1 and Schedule 2.
	(c) If a new or modified Standard Industry Process is developed by Communications Alliance in order to facilitate disconnection and other related activities, Telstra will consider whether that new Standard Industry Process may reasonably require a var...
	(d) Where Telstra proposes:
	(i) a variation to this Plan to give effect to a variation of an Existing Process; or
	(ii) a new or modified Disconnection Measure,
	in order to keep this Plan aligned with a Standard Industry Process, then notwithstanding that the ACCC or the Adjudicator has accepted the relevant variation, Disconnection Measure or Required Measure, it will not take effect under this Plan unless a...
	(i) a registered industry code or industry standard established under Part 6 of the Act;
	(ii) a service provider rule; or
	(iii) any other binding legal or regulatory requirement.

	(e) Where there is no Standard Industry Process dealing with Wholesale Customers’ or RSPs’ ability to lodge disconnection orders on behalf of an end user, Telstra will not implement its own policy in this regard unless the ACCC has approved a variatio...
	(f) Clause 6.3(e) does not apply, and so does not require Telstra to seek approval from the ACCC, prior to:
	(i) Telstra participating in and complying with any Standard Industry Process or Industry Migration Arrangement which is developed to deal with Wholesale Customers’ or RSPs’ ability to lodge disconnection orders on behalf of an end user; or
	(ii) Telstra disconnecting Copper Services in accordance with clauses 9.1(a)(vi) and 9.3(c).  Provided that, if an applicable Standard Industry Process or Industry Migration Arrangement dealing with notifications in those circumstances is in force any...

	(g) Nothing in this clause 6.3 requires Telstra to vary this Plan in a manner that would require it to undertake activities under this Plan:
	(i) that are inconsistent with clause 2.2; or
	(ii) that require it to mitigate any act or omission of a third party on which it is dependent under clause 2.3.


	6.4 Telstra not responsible for coordination or management of the connection process
	(a) Except as provided for under clause 10 in respect of Pull Through Activities, including the obligation to provide Easycall call diversion functionality in respect of Wholesale Line Rental services under clause 10.4 nothing in this Plan makes Telst...
	(i) redesign or modify any of its systems, interfaces or processes in order to provide access to Copper Services information required for NBN Connection, including in respect of installation;
	(ii) supply any other technical or network information, data, system access or expertise in connection with NBN Connection; or
	(iii) provide any Interim Carriage Service, except Easycall call diversion as specified in clause 10.4.

	(b) For clarity, this clause 6.4 does not limit or restrict the ACCC from setting charges, either in the form of one-off or ongoing charges, with respect to the provision of access to a declared service supplied by Telstra.


	7 Telstra’s timetable for disconnection of Premises will be determined by reference to NBN Co’s rollout schedule
	7.1 A Disconnection Schedule to be published
	(a) Telstra will publish a schedule (Disconnection Schedule) setting out:
	(i) Forecast Ready for Service Dates and Ready for Service Dates, as applicable;
	(ii) Cease Sale Commencement Dates;
	(iii) the commencement date for any Order Stability Period; and
	(iv) Disconnection Dates,

	for all Service Continuity Regions and all Rollout Regions for which a Ready for Service Date has been notified to Telstra by NBN Co, as contemplated by clause 7.2. Telstra will publish the Disconnection Schedule at the same time to Retail Customers a...
	(b) Telstra will update the Disconnection Schedule as soon as reasonably practicable and in any event within 5 Business Days of:
	(i) NBN Co notifying Telstra of a change to a Forecast Ready for Service Date or Ready for Service Date; and
	(ii) Telstra determining any change to a Cease Sale Commencement Date or an Order Stability Period, under and in accordance with this Plan; or
	(iii) any other update or modification to a Disconnection Date agreed with NBN Co including (without limitation) any redetermination of a Disconnection Date for a Rollout Region under clause 7.3.


	7.2 Disconnection Dates for different types of Rollout Regions
	(a) Subject to clauses 7.2(d) and 7.3, the Disconnection Dates for different types of Rollout Regions will be determined as follows:
	(i) in the case of an Initial Release Rollout Region or an Acquired Network Rollout Region, the Disconnection Date, will be:
	(A) where the Disconnection Commencement Date for that Initial Release Rollout Region or Acquired Network Rollout Region is on or before the Restatement Date, the date which is 18 months after the Disconnection Commencement Date for that Initial Relea...
	(B) where the Disconnection Commencement Date for that Initial Release Rollout Region or Acquired Network Rollout Region is after the Restatement Date, the date determined between Telstra and NBN Co in accordance with the Definitive Agreements and whi...
	(I) after the date that is at least 18 months; and
	(II) on or before the date that is 20 months,

	after the Disconnection Commencement Date for that Initial Release Rollout Region or Acquired Network Rollout Region;
	(ii) in the case of a Service Continuity Region, the date determined between Telstra and NBN Co in accordance with the Definitive Agreements and which is:
	(A) on or after the date that is 12 months; and
	(B) on or before the date that is 14 months,

	(iii) in the case of any other Rollout Region the Disconnection Date, will be:
	(A) where the Ready for Service Date for that Rollout Region is on or before the Restatement Date, the date which is 18 months after the Ready for Service Date for that Rollout Region;
	(B) where the Ready for Service Date for that Rollout Region is after the Restatement Date, the date determined between Telstra and NBN Co in accordance with the Definitive Agreements, provided that such a date is:

	(I) on or after the date that is 18 months; and
	(II) on or before the date that is 20 months,
	after the Ready for Service Date for that Rollout Region.


	(b) For a Rollout Region to which clause 7.2(a)(i)(B) or 7.2(a)(iii)(B) applies, the Disconnection Schedule can initially identify the Disconnection Date by reference only to the two month period within which the Disconnection Date must fall, provided...
	(c) For the purpose of this clause 7.2, the Disconnection Commencement Date or Ready for Service Date for a Rollout Region will be the relevant date specified for that Rollout Region notified to Telstra by NBN Co from time to time under the Definitive...
	(d) Service Continuity Regions will have a Ready for Service Date determined in accordance with this Plan.
	(e) The following Service Continuity Regions have Ready for Service Dates as specified below (unless NBN Co and Telstra agree a later date):
	(i) where the Disconnection Date for the Parent Rollout Region occurs in February or March 2015 – the Ready for Service Date for any Service Continuity Region is 20 November 2014;
	(ii) where the Disconnection Date for the Parent Rollout Region occurs in April 2015 – the Ready for Service Date for any Service Continuity Region is 24 December 2014;
	(iii) where the Disconnection Date for the Parent Rollout Region occurs in May 2015 – the Ready for Service Date for any Service Continuity Region is 23 January 2015; and
	(iv) where the Disconnection Date for the Parent Rollout Region occurs in June 2015 – the Ready for Service Date for any Service Continuity Region is in February 2015.


	7.3 Update to the Disconnection Schedule
	7.4 First and last date on which orders for disconnection can be lodged
	(a) commencing at any time, in accordance with Telstra’s Existing Processes for managing the disconnection of Copper Services before the Ready for Service Date for that Rollout Region;
	(b) up until the last date on which Telstra will accept disconnection orders for Copper Services in respect of Premises in the Rollout Region (which are not Special Services), being:
	(i) for In-Train Order Premises, the date which is 120 Business Days after the Disconnection Date for that Rollout Region; and
	(ii) for all other Copper Services (except Special Services or Special Service Inputs), the date which is 25 Business Days after the Disconnection Date for that Rollout Region; and

	(c) for a Special Service or Special Service Input, up to the Disconnection Date for that type (and, if applicable, SS Class) of Special Service or Special Service Input, as determined under clause 22.


	8 Provision by Telstra of information about disconnection and Disconnection Dates
	8.1 Telstra communication with Wholesale Customers about impending Disconnection Dates
	(a) Without limitation to clause 7.1, Telstra will use all reasonable endeavours to communicate in a timely and effective manner with its Wholesale Customers about the Disconnection Schedule.
	(b) Telstra has a significant number and diversity of Wholesale Customers, and consequently Telstra has in place a number of communication policies and business practices which it uses to keep its Wholesale Customers informed about relevant developmen...
	(i) the Telstra Wholesale website and/or the Wholesale Portal;
	(ii) wholesale helpdesk facilities;
	(iii) individualised communications through account managers;
	(iv) engagement by Telstra in industry groups and publications;
	(v) periodic customer reviews between relevant managers of Telstra and the Wholesale Customer;
	(vi) various marketing and promotional activities;
	(vii) period events such as wholesale product launches and technical briefings; and
	(viii) other regular communications, notifications, and materials distributed generally to Wholesale Customers.

	(c) Taking into account the number and diversity of Wholesale Customers, Telstra will use all reasonable endeavours, including adopting appropriate and effective communication approaches for different types of Wholesale Customers, to ensure that Whole...
	(i) all wholesale account managers are instructed and trained to discuss the Disconnection Schedule with Wholesale Customers;
	(ii) the Disconnection Schedule, and discussion of any impending Disconnection Dates, is included as a standing item on periodic customer reviews; and
	(iii) a hyperlink to the Disconnection Schedule is placed prominently on the Telstra Wholesale website and/or the Wholesale Portal.

	(d) For the avoidance of doubt, nothing in this clause 8.1 requires Telstra to notify end users of a Wholesale Customer of any impending Disconnection Dates applicable to those end users.

	8.2 Telstra communication with Retail Customers about impending Disconnection Dates
	(a) Without limitation to clause 7.1, Telstra will use all reasonable endeavours to communicate in a timely and effective manner with its Retail Customers of Retail Copper Services and HFC Services about the Disconnection Schedule.
	(b) Telstra has a significant number of and diverse Retail Customers of Retail Copper Services and HFC Services, and consequently Telstra has in place a number of communication policies and business practices which it uses to keep its Retail Customers...
	(i) mass marketing and promotions for retail residential and business customers;
	(ii) websites and online resources;
	(iii) individualised communications through dedicated account managers for some government and commercial customers;
	(iv) Telstra outbound call centres and inbound help desk facilities; and
	(v) information and updates included for Retail Customers with or as part of their periodic billing process.

	(c) Taking into account the number and diversity of Retail Customers of Retail Copper Services and HFC Services, Telstra will use all reasonable endeavours, including adopting appropriate and effective communication approaches for different types of R...
	(d) Without limitation to clause 8.2(c), where Telstra continues to supply Retail Copper Services or HFC Services to a Retail Customer at Premises in a Rollout Region four months before the Disconnection Date for that Rollout Region, Telstra will noti...


	9 Disconnection of Copper Services and HFC Services during the Migration Window
	9.1 Existing Processes for disconnection of Retail Copper Services during the Migration Window
	(a) During the Migration Window for a Rollout Region, Telstra will disconnect a Retail Copper Service (or the non-voice band part of a Retail Copper Service, where Telstra is continuing to supply a service using the voice band part of the Copper Servi...
	(i) where requested to do so directly by the relevant Retail Customer;
	(ii) where it receives a number portability request in relation to the relevant Retail Copper Service;
	(iii) where the Retail Customer has agreed to acquire an NBN-Based Service from Telstra and Telstra is disconnecting the Retail Copper Service in the course of Migrating that Retail Customer;
	(iv) where a retail service which is a broadband service is disconnected following disconnection of any other Standard Telephone Service supplied using the same Copper Path; or
	(v) if a Standard Industry Process (or any generally accepted industry arrangement) is in place dealing with notifications by gaining RSPs in relation to Migrating end users, by an RSP acting on behalf of a Retail Customer;
	(vi) without a disconnection order from the Retail Customer or prior notice to the Retail Customer in circumstances where:
	(A) the supply of an NBN Service to the Premises involves or requires the use by NBN Co of the Copper Line or Copper Sub-Loop used by Telstra to supply the retail service and therefore results in NBN Co removing a jumper and replacing it with a new ju...
	(B) Telstra is notified by NBN Co that the relevant jumpering work has been completed.


	(b) Telstra will implement and manage disconnection of Retail Copper Services using the Existing Processes for Copper Services set out in Schedule 1.

	9.2 Existing Process for disconnection of HFC Services during the Migration Window
	(a) During the Migration Window for a Rollout Region, Telstra will disconnect a HFC Service at each Premises that is Passed in that Rollout Region:
	(i) where requested to do so directly by the relevant Retail Customer; or
	(ii) where the Retail Customer has agreed to acquire NBN Based Services from Telstra and Telstra is disconnecting the HFC Service in the course of Migrating that Retail Customer; or
	(iii) subject to subclause (b), if a Standard Industry Process (or any generally accepted industry arrangement) is in place dealing with notifications by gaining RSPs in relation to Migrating end users on a HFC network, where requested to do so, by an...

	(b) Telstra will participate in any Standard Industry Process (or any generally accepted industry arrangement) as contemplated by clause 9.2(a)(iii) to the extent and only for so long as Optus participates in, and remains subject to, the same Standard...
	(c) Telstra will implement and manage the disconnection of HFC Services using the Existing Process set out for HFC Services in Schedule 2.

	9.3 Wholesale Customers to retain autonomy over disconnection decisions, including control over the timing of disconnection
	(a) Subject to clauses 9.3(b) and 9.3(c), during the Migration Window, Telstra will ensure that each Wholesale Customer retains autonomy and control over the timing of disconnection by Telstra of that Wholesale Customer’s Copper Service at a Premises ...
	(i) only disconnecting that Wholesale Customer’s Copper Service in accordance with a disconnection order received from the Wholesale Customer; and
	(ii) using Existing Processes, to the maximum extent that it is reasonable and practicable to do so, in accordance with clauses 6.1 and 6.2.

	(b) During the Migration Window for a Rollout Region, a Wholesale Service supplied to Premises in that Rollout Region which is Passed may be disconnected without a disconnection order or prior notice to the Wholesale Customer in the event that:
	(i) the Wholesale Service is an LSS or Wholesale ADSL Layer 2 service and a Standard Telephone Service which is provided using the same Copper Path is disconnected;
	(ii) the Wholesale Service is otherwise disconnected in accordance with the ordinary operation of a Standard Industry Process that does not require a Wholesale Order for disconnection (for example, where Telstra receives a number portability request t...

	(c) During the Migration Window for a Rollout Region, where:
	(i) the supply of an NBN Service to the Premises involves or requires the use by NBN Co of the Copper Line or Copper Sub-Loop used by Telstra to supply a Wholesale Service and therefore results in NBN Co removing a jumper and replacing it with a new j...
	(ii) Telstra is notified by NBN Co that the relevant jumpering work has been completed,

	Telstra will disconnect the Wholesale Service (or the non-voice band part of a Wholesale Service, where the Wholesale Customer is continuing to supply a service using the voice band part of the Copper Service) without a disconnection order or prior no...
	(d) Subject to clause 4.4 or any Standard Industry Process, the circumstances set out in clauses 9.3(b)(i), 9.3(b)(ii) and 9.3(c) are the only circumstances in which a Wholesale Customer may not control the timing of disconnection of its Wholesale Ser...
	(e) Except in respect of disconnection as contemplated under clause 9.3(c), the standard operating systems and interfaces and Existing Processes referred to in clauses 6.1 and 6.2 facilitate, to the extent that it is reasonably in Telstra’s control to...
	(i) minimises the period of any service outage and the time taken to complete local number portability processes and any ancillary processes; and
	(ii) subject to any Standard Industry Process, allows Wholesale Customers autonomy to:
	(A) control the timing of the disconnection of Wholesale Services by setting and re-setting, if required, the requested date for disconnection of each Copper Service (subject to clause 9.3(b)); and
	(B) coordinate with NBN Co to minimise the period of any service outage between the disconnection of Wholesale Services at a Premises and the connection at the same Premises of NBN Based Services.




	10 Pull Through Activities
	10.1 Consents for Pull Through Activities
	10.2  Pull Through Activities
	(a) For clarity, Pull Through Activities will be undertaken by NBN Co or its agents or contractors.  Telstra is not required to undertake any Pull Through Activities, Cable Rectification or installation of any Temporary Cable by NBN Co at a Premises.
	(b) In respect of Premises to which Wholesale Services are supplied, Telstra will inform NBN Co that a lead-in conduit is not suitable for Pull Through Activities where:
	(i) a Copper Line located in the lead-in conduit is used to supply a Wholesale Service, and the Wholesale Customer has not given prior consent to Pull Through Activities in respect of a Copper Line over which that Wholesale Customer is supplied with W...
	(ii) there is more than one Copper Line in the lead-in conduit over which Wholesale Services are being supplied and not all affected Wholesale Customers have given prior consent to Pull Through Activities in respect of Copper Lines over which those Wh...

	(c) For the avoidance of doubt, nothing in this clause 10:
	(i) permits or requires Telstra to seek or obtain the consent of an end user of a Wholesale Customer in relation to Pull Through Activities; and
	(ii) makes Telstra responsible, directly or indirectly, for providing NBN Co with notice as to whether there is a priority assistance service, medical alert service, alarm service, or service with substantially similar service levels to the foregoing ...


	10.3 Notification of a Pull Through Exception Event
	(a) NBN Co is prevented by a Pull Through Exception Event from completing Pull Through Activities, Cable Rectification or the installation of a Temporary Cable at a Premises and which relates to a Copper Line used to supply a Wholesale Service; or
	(b) NBN Co has installed a Temporary Cable, which is being used to supply a Wholesale Service,

	10.4 Interim call diversion arrangements
	(a) Telstra will maintain call diversion as a standard feature of Wholesale Line Rental services supplied to Premises in Rollout Regions during the Migration Window so that this feature is available to end users of Wholesale Customers where NBN Co pro...
	(b) For clarity, nothing in this clause 10.4 requires Telstra to inform end users of Wholesale Customers of the call diversion feature or how to activate it.

	10.5 Any temporary disconnection during Pull Through Activities will not affect call diversion or local number portability
	(a) affect the operation (including any future cancellation) of any call diversion functionality which has been activated on the relevant Copper Path; or
	(b) prevent or restrict the porting of any telephone number associated with the Copper Path,


	11 Telstra staff and contractors attending on site
	(a) To the greatest extent practicable, Telstra will use processes for disconnection which do not require any Personnel of Telstra to attend at end user Premises that are Passed to disconnect those Premises from a Separating Network.
	(b) Subject to clause 11(c), in the case where Personnel of Telstra are required to attend on site at a Premises in the Fixed Line Footprint within a Rollout Region for the purpose of:
	(i) connecting an end user to an NBN Based Service who is not a Retail Customer for that service; or
	(ii) disconnecting a Wholesale Service,
	the Personnel will be prohibited from undertaking any Marketing Activity while attending on site for that purpose.

	(c) Nothing in clause 11(b) will be taken to limit or prevent Personnel of Telstra from engaging in Marketing Activity if and to the extent that:
	(i) the Marketing Activity relates to the provision of services by Telstra under the USO; and
	(ii) the Commonwealth Government has requested or required Telstra to conduct the Marketing Activity.

	(d) Nothing in clause 11(b) will be taken to limit or prevent Personnel of Telstra from engaging in Marketing Activity if and to the extent that the Telstra Personnel are attending on site at Premises in order to disconnect a retail service supplied b...
	(e) Where Personnel of Telstra are required to attend on site at a Premises for or on behalf of NBN Co as contemplated by clause 11(b), the Personnel will be prohibited from undertaking any Marketing Activity while attending on site for that purpose.
	(f) For clarity, subject to clause 11(g), Telstra Personnel may attend on site at the Premises of Retail Customers in order to perform work for and on behalf of NBN Co as well as in connection with the installation or supply of Telstra retail services...
	(g) Where Personnel of Telstra are required to attend for or on behalf of NBN Co on site at the Premises of a Retail Customer that is also a customer of a Wholesale Customer or another RSP, the Telstra Personnel must not undertake any “win back” or ot...
	(h) Without limitation to this clause 11, Telstra will provide mandatory training for all Personnel who are engaged in attending on site at Premises in the circumstances contemplated by clause 11(b), in order to ensure that such Personnel are aware of...

	12 Telstra activities in the lead up to the Disconnection Date for each Rollout Region
	12.1 Notification to disconnecting Telstra voice only Retail Customers of the automatic disconnection of related services
	12.2 Notification to Wholesale Customers when Wholesale Services are automatically disconnected
	(a) Where Telstra disconnects a Retail Copper Service supplied to a Premises within the Fixed Line Footprint in a Rollout Region in response to a request received from a Retail Customer and that disconnection affects a Wholesale Service supplied to th...
	(b) Where Telstra disconnects a Copper Service supplied to a Premises within the Fixed Line Footprint in a Rollout Region in response to a disconnection order received from a Wholesale Customer and that disconnection affects a Wholesale Service suppli...


	13 Order Stability Period
	13.1 Order Stability Period
	(a) Telstra may apply an Order Stability Period in each Rollout Region immediately prior to and after the Disconnection Date for that Rollout Region for the purpose of facilitating Migration in an orderly and robust manner and to allow Telstra time to...
	(b) The duration of the Order Stability Period that will apply in a Rollout Region under this Plan, unless or until amended in accordance with clause 13.2, will be a period extending:
	(i) from a date no earlier than 20 Business Days before the Disconnection Date for that Rollout Region;
	(ii) to a date no later than 120 Business Days after the Disconnection Date for that Rollout Region.

	(c) During the Order Stability Period in each Rollout Region, Telstra will not process any order types in respect of the supply of Copper Services and HFC Services to Premises within the Fixed Line Footprint in a Rollout Region, except:
	(i) orders for disconnection of Copper Services and HFC Services (including orders for number portability or other service requests which result in or are associated with disconnection);
	(ii) order types set out in Schedule 9; and
	(iii) any other order types, from time to time, that are the subject of an Order Stability Proposal that is implemented in accordance with clause 13.2.

	(d) Telstra will ensure that the length of the Order Stability Period applied in a Rollout Region and any restrictions imposed during the Order Stability Period, as varied from time to time under clause 13.2:
	(i) are in accordance with Principles 10 and 25;
	(ii) to the greatest extent practicable, apply to Wholesale Orders to the same extent and in the same way as they apply to Retail Orders of the same type; and
	(iii) are imposed for the shortest period reasonably required.


	13.2 Review and modification of the Order Stability Period and associated restrictions
	(a) Telstra will review the Order Stability Period from time to time to assess whether the duration and nature of restrictions set out in clauses 13.1(b) and 13.1(c) require adjustment with the benefit of operational experience, and taking into accoun...
	(i) where Telstra is requested to do so by the ACCC;
	(ii) where Telstra is requested to do so by the Adjudicator; and
	(iii) where Telstra is reasonably requested to do so by a Wholesale Customer.

	(b) In undertaking any review of the Order Stability Period, Telstra will consult with the ACCC or Adjudicator (as the case may be), NBN Co, Wholesale Customers and any relevant NBN working group of Communications Alliance.
	(c) Where Telstra undertakes a review of the Order Stability Period, unless otherwise agreed with a party requesting the review, Telstra will complete its review within 20 Business Days of the date that Telstra receives the relevant request.
	(d) As soon as reasonably practicable and in any event within 10 Business Days of completing its review of the Order Stability Period, Telstra will:
	(i) notify the ACCC or the Adjudicator (as applicable) of any proposal to introduce a different Order Stability Period or to modify the number or type of orders which are subject to the relevant restrictions (Order Stability Proposal) – where Telstra ...
	(ii) publish a description of the Order Stability Proposal on the Wholesale Portal, together with the reasons for and likely costs and benefits of the Order Stability Proposal; and
	(iii) consult in good faith with the ACCC and Adjudicator (as applicable), and Wholesale Customers, including providing them with a reasonable prior opportunity to comment on the Order Stability Proposal.

	(e) To the extent that an Order Stability Proposal would have the effect of reducing:
	(i) the duration of the Order Stability Period; or
	(ii) the number or type of orders that are the subject of restrictions;

	(f) Telstra must provide a copy of any Order Stability Proposal under clause 13.2(e) to the ACCC and at the same time publish a copy of the Order Stability Proposal on its Wholesale Customer Portal, and this clause 13 will be taken to be varied to giv...
	(g) If clause 13.2(e) does not apply to an Order Stability Proposal, the ACCC or Adjudicator (as applicable) may:
	(i) accept the Order Stability Proposal; or
	(ii) reject the Order Stability Proposal provided that in doing so the ACCC or Adjudicator (as applicable) provide reasons for rejection.

	(h) If an Order Stability Proposal is accepted under clause 13.2(e), then:
	(i) this clause 13 will be taken to be varied to reflect the new or modified restrictions on order processing or the modified Order Stability Period specified in the Order Stability Proposal; and
	(ii) Telstra will notify Wholesale Customers of the new Order Stability Period, including publishing a notice on the Telstra Wholesale website.

	(i) A Wholesale Customer may refer any of the following matters as a dispute under clause 32 of this Plan:
	(i) any complaint that the operation of the Order Stability Period does not provide for equivalent treatment of orders received by Telstra from Wholesale Customers and Retail Customers (in respect of comparable services), or that the operation of the ...
	(ii) a failure by Telstra to consult in good faith or to provide Wholesale Customers with a reasonable prior opportunity to comment on the Order Stability Proposal.



	14 Managed Disconnection commencing at the Disconnection Date
	14.1 Managed Disconnection to commence on the Disconnection Date
	(a) On and from the date which is 5 Business Days after the Disconnection Date for a Rollout Region, Telstra will commence to disconnect all remaining Copper Services and HFC Services which are still active at Premises within the Fixed Line Footprint ...
	(b) Subject to clause 14.3, Telstra will complete Managed Disconnection of all Premises within the Fixed Line Footprint in a Rollout Region by the date which is 45 Business Days after the Disconnection Date, except for the following types of Premises ...
	(i) In-Train Order Premises, which will be disconnected in accordance with clause 15.1;15.1A or 15.1 (as applicable to the relevant Premises);
	(ii) Added Premises, which may be disconnected in accordance with clause 15.2;
	(iii) Affected Premises which Telstra is prohibited by law from disconnecting, in accordance with clause 15.3;
	(iv) any Premises or Copper Services or HFC Services that are Reconnected in accordance with clause 19;
	(v) all Special Services, which will be disconnected in accordance with the process and principles set out in clause 22 in this Plan;
	(vi) any Premises to which clause 15.5 applies.;
	(i)
	(vii) any Premises to which clause 15.6 applies; and
	(viii) any Premises to which clause 15.7 applies.

	(c) The period commencing on the Disconnection Date and ending on the latest date permitted for disconnection of a Premises under this clause 14.1 is the ‘Disconnection Window’ for that Premises.

	14.2 Processes to be used by Telstra for undertaking Managed Disconnection
	14.3 Network Management Services
	14.4 Telstra to notify Wholesale Customers before final disconnection

	15 Types of Premises and related Disconnection Windows
	15.1A Disconnection of In-Train Order Premises in Rollout Regions with Disconnection Dates between 1 January 2016 and 30 June 2018
	(a) Telstra will procure that NBN Co will provide Telstra with a list of In-Train Order Premises that are Passed within thateach Rollout Region on the following dates:
	(i) the Disconnection Date for that Rollout Region; and
	(ii) the date which is 26 Business Days after the Disconnection Date for that Rollout Region.

	(b) In respect of a Premises within the Fixed Line Footprint of a Rollout Region whose Disconnection Date falls between 1 January 2016 and 30 June 2018 (both dates inclusive) that is Passed, if:
	(i) an NBN Initial Connection Order for the provision to an NBN Customer of an NBN Service to that Premises has been received by NBN Co before the Disconnection Date for the Rollout Region in which that Premises is located and that Premises is not NBN...
	(A) 1 Business Day before the Disconnection Date; or
	(B) 25 Business Days after the Disconnection Date,
	for the Rollout Region in which that Premises is located, irrespective of the date that NBN Initial Connection Order is received; or

	(ii) an NBN Subsequent Order for the provision to an NBN Customer of an NBN Service to that Premises has been received by NBN Co irrespective of the date that NBN Subsequent Order is received, and that NBN Subsequent Order has not resulted in a commer...
	(A) 1 Business Day before the Disconnection Date; or
	(B) 25 Business Days after the Disconnection Date,
	for the Rollout Region in which that Premises is located, irrespective of whether and when the Premises became NBN Connected prior to that date; or

	(iii) the Premises becomes NBN Connected within the ITO Period applicable in respect of the Rollout Region in whose Fixed Line Footprint that Premises is located, irrespective of the date on which NBN Co received the NBN Initial Connection Order; or
	(iv) one or more NBN Subsequent Orders for that Premises have been connected by NBN Co within the ITO Period applicable in respect of the Rollout Region in whose Fixed Line Footprint that Premises is located, irrespective of whether and when that Prem...

	(c) Telstra will, subject to clause 15.1A(d) and 15.4, continue to supply on and after the Disconnection Date for that Rollout Region each Copper Service and/or HFC Service (including, where necessary, by Restoring any active Copper Service or HFC Ser...
	(i) Phase 1:  if NBN Co notifies Telstra at the date that is 60 Business Days after the Disconnection Date for the relevant Rollout Region that an ITO Premises became a Completed ITO Premises before that Disconnection Date (Phase 1 ITO Premises), the ...
	(A) Telstra may continue to provide each relevant Copper Service or HFC Service which it supplied to the Phase 1 ITO Premises as at the Disconnection Date for that Rollout Region up until the date by which Telstra must disconnect that Phase 1 ITO Prem...
	(B) Telstra will continue to receive from Retail Customers and Wholesale Customers orders for disconnection of Copper Services or HFC Services which are supplied to Phase 1 ITO Premises up to the date which is 90 Business Days after the Disconnection ...
	(C) Telstra will commence the disconnection of all Copper Services and/or HFC services supplied to Phase 1 ITO Premises in accordance with Required Measure 2 or Required Measure 3 (as applicable) from the date that is 90 Business Days after the Discon...
	(D) Telstra will permanently disconnect Phase 1 ITO premises as soon as reasonably practicable after the date which is 95 Business Days after the Disconnection Date for that Rollout Region.

	(ii) Phase 2:  the following Managed Disconnection process will apply to:
	(A) an ITO Premises that NBN Co notifies Telstra became a Completed ITO Premises between the Disconnection Date for the relevant Rollout Region and the date that is 120 Business Days after that Disconnection Date (both dates inclusive); and
	(B) any remaining ITO Premises which NBN Co has not notified Telstra is a Completed ITO Premises in accordance with clauses 15.1A(c)(i) or 15.1A(c)(ii)(A),
	(C) Telstra may continue to provide each relevant Copper Service or HFC Service which it supplied to the Phase 2 ITO Premises as at the Disconnection Date for that Rollout Region up until the date by which Telstra must disconnect that Phase 2 ITO Prem...
	(D) Telstra will continue to receive from Retail Customers and Wholesale Customers orders for disconnection of Copper Services or HFC Services which are supplied to Phase 2 ITO Premises up to the date which is 150 Business Days after the Disconnection...
	(E) Telstra will commence the disconnection of all Copper Services and/or HFC Services supplied to Phase 2 ITO Premises in accordance with Required Measure 2 or Required Measure 3 (as applicable) from the date that is 150 Business Days after the Disco...
	(F) Telstra will then permanently disconnect Phase 2 ITO premises as soon as reasonably practicable after the date that is 155 Business Days after the Disconnection Date for that Rollout Region.


	(d) If Telstra receives an order from a Retail Customer or Wholesale Customer to disconnect a Copper Service and/or HFC Service which Telstra supplies at an In-Train Order Premises, Telstra will disconnect that Copper Service and/or HFC Service as soo...
	(e) As soon as reasonably practicable after NBN Co notifies Telstra under clauses 15.1A(c)(i) or 15.1A(c)(ii)(A), that a Premises is a Completed ITO Premises, Telstra will notify any Wholesale Customer to whom Telstra supplies a Wholesale Service at t...
	(f) For ITO Premises in a Rollout Region with a Disconnection Date in the period commencing on 1 February 2016 and ending on the day before the first Disconnection Date for the Rollout Region (whether that Rollout Region or another Rollout Region) tha...

	15.1 Disconnection of In-Train Order Premises in Rollout Regions with Disconnection Dates on or after 1 July 2018
	(a) Telstra will procure that NBN Co will provide Telstra with a list of In-Train Order Premises that are Passed within each Rollout Region on the following dates:
	(i) the Disconnection Date for that Rollout Region; and
	(ii) the date which is 26 Business Days after the Disconnection Date for that Rollout Region.

	(b) In respect of a Premises within the Fixed Line Footprint of a Rollout Region whose Disconnection Date is on or after 1 July 2018 that is Passed, if:
	(i) a valid and serviceable order for the provision to an NBN Customer of an NBN Service to that Premises has been received by NBN Co before the Disconnection Date for the Rollout Region in which that Premises is located and that Premises is not NBN C...
	(ii) a valid and serviceable order for the provision to an NBN Customer of an NBN Service to that Premises has been received by NBN Co between the Disconnection Date for the Rollout Region in which the Premises is located and the date which is 25 Busi...
	(iii) the Premises becomes NBN Connected within one month before the Disconnection Date for the Rollout Region in which that Premises is located; or
	(iv) that Premises:
	(A) is NBN Connected as at the Disconnection Date; and
	(B) one or more valid and serviceable orders for the provision to an NBN Customer of one or more additional NBN Service to that Premises has been received by NBN Co before the Disconnection Date for the Rollout Region in which that Premises is located...
	(C) any of the orders referred to in clause 15.1(b)(iv)(B) has not either:
	(I) resulted in a commercial wholesale NBN Service having commenced being supplied by NBN Co as at the Disconnection Date; or
	(II) been revoked or cancelled as at the Disconnection Date,


	(c) Subject to clause 15.4, in respect of In-Train Order Premises on and after the Disconnection Date for a Rollout Region, Telstra will continue to supply each Copper Service and/or HFC Service (including, where necessary, by Restoring any active Cop...
	(i) the date that a Copper Service or HFC Service is disconnected in accordance with a standard disconnection order or Existing Process;
	(ii) the date that is not more than 30 Business Days after the date that:
	(A) Telstra is notified by NBN Co that the In-Train Order Premises has been NBN Connected; or
	(B) Telstra is notified by NBN Co that the In-Train Order is cancelled or revoked before NBN Connection of that In-Train Order Premises; or
	(C) if there is more than one In-Train Order for NBN Based Services at an In-Train Order Premises, the date on which sub-paragraphs 15.1(c)(ii)(A) or (B) applies to the last of those In-Train Orders; and

	(iii) as soon as reasonably practicable after the date which is 120 Business Days after that Disconnection Date.

	(a) The following will apply in respect of Premises located in Rollout Regions with a Disconnection Date during the calendar year 2015:
	(i) the reference to “one month” in clause 15.1(b)(iii) will be amended to read “the three months”;
	(i) clause 15.1(c)(ii)(A) will not apply; and
	(i) clause 15.1(c)(ii)(C) will apply only where all of the In-Train Orders for NBN Services at the In-Train Order Premises have been revoked or cancelled, and otherwise clause 15.1(c)(iii) will apply in respect of that In-Train Order Premises (for exa...


	15.2 Disconnection of Added Premises
	(a) If:
	(i) a Premises is added to the Fixed Line Footprint in a Rollout Region after the Ready for Service Date or Disconnection Commencement Date for that Rollout Region but before the date that is six months prior to the Disconnection Date for that Rollout...
	(ii) Telstra has a contractual obligation to the Retail Customer or the Wholesale Customer in respect of that Premises to provide a notice period prior to disconnecting that Premises, and that notice period is longer than the period between the date t...
	(iii) prior to the Disconnection Date for that Rollout Region, that Retail Customer or Wholesale Customer objects to Telstra in writing to the disconnection of that Premises by the Disconnection Date,
	(iv) Telstra may continue to provide those Copper Services or HFC Services that Telstra provided to that Premises as at that Disconnection Date between that Disconnection Date and the earlier of:
	(A) the date that those Copper Services or HFC Services are disconnected in accordance with a standard disconnection order or Existing Process;
	(B) the end of the notice period referred to in clause 15.2(a)(ii) (calculated on the basis that the notice period begins on the date which is 20 Business Days after the date that NBN Co notifies Telstra of the addition of the Premises to the Fixed Li...
	(C) the date which is 18 months after the date that Telstra is notified that the Premises is added to the Fixed Line Footprint;

	(v) or such later date determined under clause 15.2(b).

	(b) Clause 15.11A or 15.1 (as applicable to the relevant Premises) will apply to extend the date until which Telstra may continue to supply Copper Services and HFC Services under clause 15.2(a)(iv), and will establish the later date on which Telstra w...
	(c) This clause 15.2 does not apply to Service Continuity Regions.  The Fixed Footprint List for a Service Continuity Region will comprise only those Premises within the Parent Rollout Region that were notified by NBN Co to Telstra as having not been ...

	15.3 Premises where disconnection is prohibited by law
	(a) Telstra may continue to supply Copper Services and HFC Services to any Premises in a Rollout Region which is Passed on or after the Disconnection Date for that Rollout Region (Affected Premises) to the extent that Telstra is prevented by law from:
	(i) ceasing the provision of those services to that Affected Premises; and
	(ii) disconnecting the Affected Premises.

	(b) Telstra will disconnect an Affected Premises no later than 20 Business Days after the date that Telstra ceases to be prevented by law from:
	(i) ceasing the provision of those services to that Affected Premises; and
	(ii) disconnecting the Affected Premises.


	15.4 Disconnection of Copper Services where no order for an NBN-Based Service after the Disconnection Date
	(a) in the case of a retail service, the end user has informed Telstra, that the end user in respect of the retail service does not intend to Migrate and the Premises is not an In-Train Order Premises; or
	(b) in the case of a Wholesale Service, the Wholesale Customer has informed Telstra that the end user in respect of the Wholesale Service has advised that Wholesale Customer that it does not intend to Migrate and the Premises is not an In-Train Order ...

	15.5 Disconnection of Premises with registered fire alarms and lift phones
	(a) Where Telstra is notified by NBN Co that a Copper Service at a Premises that is Passed within a Rollout Region is being used by an Application Service Provider to supply a fire alarm or a lift phone included on a register maintained by NBN Co, Tel...
	(i) the date that last Copper Service supplied to the Premises is disconnected in accordance with a standard disconnection order; and
	(ii) as soon as reasonably practicable after the date which is 120 Business Days after the Disconnection Date for the Rollout Region.

	(b) This clause 15.5:
	(i) does not apply to Premises at which a Copper Service is used to supply a fire alarm or a lift phone unless the relevant fire alarm or lift phone was registered with NBN Co on or before the date which is 25 Business Days after the Disconnection Dat...
	(ii) does not apply to any Premises that is an MDU Common Area; and
	(iii) will only apply in respect of Premises in Rollout Regions that have a Disconnection Date which occurs on or before 31 December 2015.


	15.6 Disconnection of FTTB-Connected Premises
	(a) Telstra is notified by NBN Co that the Access Technology NBN Co uses or proposes to use to make that Premises NBN Serviceable has changed from FTTP to FTTB and, as a result, that Premises will be classified as an FTTB-Connected Premises; and
	(b) that FTTB-Connected Premises is within the Fixed Line Footprint in a Rollout Region whose Disconnection Date is on or before 9 September 2016,

	15.7 Disconnection of Service Class 0 Premises
	(a) Telstra is notified by NBN Co on or before the date that is 3 months before the Disconnection Date for that Service Continuity Region that the Premises is Service Class 0; and
	(b) the Disconnection Date for that Service Continuity Region falls on a date between 1 February 2016 and 31 October 2016 (both inclusive),
	then Telstra will not commence Managed Disconnection of that Premises until 150 Business Days after the Disconnection Date for that Service Continuity Region and, for the purposes of clause 14, that later date will be deemed to be the Disconnection Da...


	16 Disconnection of all Premises to be completed by the Designated Day
	(a) Premises in any Rollout Region in which NBN Co is still in the process of undertaking a rollout as at the Designated Day, in which case Telstra will complete disconnection of that Rollout Region in accordance with this Plan, including undertaking ...
	(b) Premises to which Telstra or a Wholesale Customer are supplying a Special Service or a Special Service Input, and in respect of which a Disconnection Date has not occurred for the applicable SS Class in accordance with clause 22;
	(c) Premises that have had Copper Paths or HFC Lines built or Reconnected in accordance with clause 19; and
	(d) Premises that are MDU Common Areas, where such Premises is still being supplied with active Copper Services or HFC Services, in accordance with clause 1.4.

	17 No supply of new Copper Services and HFC Services after a Premises becomes NBN Serviceable
	17.1 No supply of Copper Services
	(a) Subject to clauses 17.2, 17.3, 17.5, 17.6, and 22, Telstra will not supply any new Copper Service to a Retail Customer or to a Wholesale Customer using a Separating Network after the Cease Sale Commencement Date for a Rollout Region at a Premises ...
	(i) is NBN Serviceable; or
	(ii) is a Frustrated Premises.

	(b) Nothing in this clause 17.1 prevents or restricts Telstra (in its discretion) from supplying a new standard telephone service in fulfilment of a USO requirement at a Frustrated Premises.
	(c) As soon as reasonably practicable after the date when NBN Co commences to identify Frustrated Premises in the NBN Co service qualification system, Telstra will notify the ACCC and NBN Co of the date from which it reasonably considers it will be ab...

	17.2 Copper Services required to retain a telephone number in association with a new NBN Connection
	(a) the Retail Customer, or the end user of a Wholesale Customer, has submitted an order or request (to either Telstra or the Wholesale Customer) which requires an NBN Connection at the relevant Premises;
	(b) connection of that Copper Service is reasonably required to enable the telephone number to be retained following NBN Connection of that Premises; and
	(c) the telephone number cannot be transferred in the course of NBN Connection by means of an LNP Request.

	17.3 Copper Service required to replace ULLS at FTTB and FTTN-Connected Premises
	(a) A service will not be treated as a new Copper Service for the purpose of clause 17.1 if and to the extent that all of the following apply:
	(i) the Copper Service is supplied by Telstra to a Wholesale Customer using a voiceband-only Copper Sub-Loop licensed by NBN Co to Telstra following the jumpering of the Telstra Copper Network to an NBN Co splitter at an NBN Co FTTN or FTTB node; and
	(ii) Telstra was supplying the Wholesale Customer with a ULLS immediately prior to the jumpering work referred to in subclause (i); and
	(iii) Telstra supplies the Copper Service in the course of supplying the Wholesale Customer with continued access to the voice band to supply carriage services to the same Premises previously supplied the ULLS.

	(b) Supply of the voice band referred to in clause 17.3(a)(iii) must be on the same terms and conditions as applied to the supply of the ULLS to the relevant Wholesale Customer immediately prior to NBN Co undertaking the jumpering work referred to in ...

	17.4 No supply of HFC Services
	17.5 Order transition arrangements during the last 6 months of the Migration Window
	(a) This clause 17 does not apply in circumstances where Telstra is supplying a new Copper Service or HFC Service or Restoring a Copper Service or HFC Service at a Premises within the Fixed Line Footprint in a Rollout Region during the 6 months immedi...
	(i) in-place copper or HFC infrastructure (as applicable) exists at the Premises, so that no new infrastructure is required to be installed in order to supply the new Copper Service or HFC Service or to Restore the Copper Service or HFC Service; and
	(ii) the Copper Service or HFC Service is being supplied by Telstra on a transitional basis, where Telstra has been notified by NBN Co or the relevant RSP (or otherwise in accordance with any Industry Migration Arrangements) that:
	(A) an order has been placed for an NBN-Based Service at the Premises; and
	(B) due to an error in service classification by NBN Co, the NBN Connection associated with that order is unlikely to be completed within 15 Business Days of the date on which NBN Co receives the order.



	17.6 Commencement and operation of Clause 17
	(a) Clauses 17.1 and 17.4 do not apply to orders or requests for the supply of new Copper Services or HFC Services received by Telstra prior to the Cease Sale Commencement Date.
	(b) This clause 17 will not apply to orders or requests for the supply of new Copper Services or HFC Services received by Telstra:
	(i) on or before 31 July 2015 in respect of any Premises which NBN Co notifies Telstra is, or is intended to be made, NBN Serviceable by an FTTB Connection; and
	(ii) on or before 30 September 2015 in respect of any Premises which NBN Co notifies Telstra is, or is intended to be made, NBN Serviceable by an FTTN Connection.



	18 HFC Services
	18.1 No wholesale supply of services using the HFC Network
	18.2 HFC Infrastructure
	(a) accept an order to supply an HFC Service to; or
	(b) knowingly assist a person to whom Telstra has previously supplied an HFC Service to continue to receive supply of an HFC Service at,

	18.3 Terms and conditions for HFC Services
	(a) Telstra must in respect of its supply of HFC Services (in each case, whether or not supplied together with other services) to Retail Customers after the Varied Plan Commencement Date:
	(i) ensure that, where Telstra supplies HFC Services to Retail Customers on a fixed term basis, the fixed term specified must not exceed 24 months duration, unless Telstra extends that term so in order to respond to the availability of competitive fix...
	(ii) ensure that the terms and conditions for the supply of HFC Services on a fixed term basis include a provision for the payment of an early termination charge that requires that amount to be calculated in a manner that will not result in a payment ...
	(A) unless subclause (B) applies, the early termination charge that would have been imposed on Retail Customers in equivalent circumstances under Telstra’s standard contracts for the supply of HFC Services as at 3 November 2014; or
	(B) in the case of a fixed term contract other than a Matching Fixed Offer (as defined below) only, if greater than the amount in subparagraph (A), a genuine pre-estimate of the loss to Telstra reasonably likely to be incurred as a result of early ter...

	(iii) continue to supply and reasonably publicise the availability to Retail Customers of the following three casual plan offers (Casual Offers) for HFC Services, being contracts for services that are available on a month to month basis:
	(A) Telstra Broadband 50GB Bundle;
	(B) Telstra Broadband 200GB Bundle; and
	(C) Telstra Broadband 500GB Bundle.

	(iv) ensure that the same terms and conditions apply to the Casual Offers and Matching Fixed Offers, except that the terms and conditions for supply under a Casual Offer:
	(A) for the period up to 30 June 2017, may require payment by the Retail Customer of an additional fee of not greater than $120 (such fee payable at such time and in such manner as determined by Telstra);
	(B) for the period from 1 July 2017 to 31 December 2017, may require payment by the Retail Customer of a fee in addition to that in (A) of not greater than a reasonable estimate of the additional direct costs to Telstra of supplying the service, not o...
	(C) may not require payment by the Retail Customer of any early termination or similar charge (however described) in the event that the Retail Customer elects, at any time, to terminate the supply of HFC Services.


	(b) Clauses 18.3(a)(iii) and (a)(iv) do not apply in respect of either:
	(i) any fixed term offer that is not a Matching Fixed Offer; or
	(ii) any casual plan other than the three Casual Offers referred to in clause 18.3(a)(iii).

	(c) Subject to clause 18.3(d), the provisions of this clause 18.3 will cease to take effect on the following basis:
	(i) clauses 18.3(a)(i) and (ii) will cease to take effect on and from 30 June 2018;
	(ii) clauses 18.3(a)(iv)(A) will cease to take effect on and from 30 June 2017; and
	(iii) clause 18.3(a)(iii), 18.3(a)(iv)(B) and 18.3(a)(iv)(C) will cease to take effect on and from 31 December 2017.

	(d) Unless otherwise agreed by Telstra and notified in writing to the ACCC, the provisions of this clause 18.3 will cease to take effect:
	(i) on 30 June 2015, in the event that by this date Telstra has not been provided by NBN Co with evidence that:
	(A) NBN Co has entered into an agreement with Optus; or
	(B) the Commonwealth has entered into an agreement with Optus; or
	(C) Optus has submitted an undertaking to the ACCC under section 87B of the CCA which has been accepted by the ACCC,
	under which, in any case, Optus has become subject to obligations substantially similar to those set out in this clause 18 in relation to the Optus HFC Network, acknowledging that the current terms on which Optus offers to supply services to its retai...

	(ii) at any time after 30 June 2015, in the event that the obligations contemplated by clause 18.3(d)(i) are terminated, expire, are withdrawn or in the event of the ACCC, NBN Co or the Commonwealth, as relevant, failing to take reasonable action to e...



	19 Temporary Reconnection
	19.1 Right to Reconnect Unavailable Premises
	(a) Except as otherwise specified in this clause 19, and subject to clause 22, Telstra will not build new Copper Paths or Reconnect Copper Paths or HFC Lines at Premises which have been Passed and that have been permanently disconnected and will rejec...
	(b) While not required to do so, Telstra may (at its discretion and in accordance with the Definitive Agreements) as a measure of last resort build new Copper Paths or Reconnect Copper Paths or HFC Lines to Unavailable Premises in order to provide Cop...
	(c) If Telstra elects to build new Copper Paths or to Reconnect Copper Paths in order to provide Copper Services to Retail Customers under this clause 19.1, Telstra will:
	(i) also make available Wholesale Services on an equivalent basis over those Copper Paths;
	(ii) consult in good faith with Wholesale Customers and the ACCC in relation to the nature and timing of any Wholesale Services supplied, taking into account that such Copper Services will need to be put in place quickly and will only be provided as a...
	(iii) permanently disconnect any new or Reconnected Copper Paths or HFC Lines as soon as is reasonably practicable after receiving notice from NBN Co that the Material NBN Unavailability has ceased, and in any event will complete such permanent discon...


	19.2 Reconnection in the event of Permanent Cessation of Operations
	(a) Telstra may at its discretion Reconnect Copper Paths or HFC Lines on and from the date that any Permanent Cessation of Operations or Insolvency Event occurs in relation to NBN Co.
	(b) If Telstra elects to build new Copper Paths or to Reconnect Copper Paths in order to provide Copper Services to Retail Customers under this clause 19.2, Telstra will:
	(i) also make available Wholesale Services on a equivalent basis over those Copper Paths; and
	(ii) consult in good faith with Wholesale Customers and the ACCC in relation to the nature and timing of any Wholesale Services supplied.


	19.3 Reconnection where disconnection not required
	(a) Telstra may build a new Copper Path or Reconnect a Copper Path or HFC Line to a Premises where either the pre-existing:
	(i) Copper Path over which Copper Services were provided to the Premises; or
	(ii) HFC Line over which HFC Services were provided to the Premises,
	was not required to be disconnected under this Plan.

	(b) For clarity, Telstra must apply this clause on aan equivalent basis between Copper Paths used to supply Wholesale Services and those used to supply retail services which were not required to be disconnected.
	(c) Nothing in this clause 19.3 will be taken to limit Telstra’s contractual obligations in respect of disconnection under the Definitive Agreements.

	19.4 Reconnection subject to availability of Copper Paths, Copper Lines and HFC Lines on agreed terms
	(a) in the case of any Copper Service – a Copper Line or Copper Sub-loop owned by NBN Co; and
	(b) in the case of any HFC Service – a right to access and use assets which have been transferred to NBN Co by Telstra, and which are owned by NBN Co.


	20 Telstra’s commencing to provide services using the NBN
	(a) by following the connection protocols set out in NBN Co’s wholesale broadband agreement or any other connection arrangements agreed from time to time by Telstra and NBN Co; and
	(b) in accordance with a timetable that is determined on the following basis:
	(i) Telstra will place orders with NBN Co for the NBN Connection of Premises on a region by region basis, commencing in each Rollout Region from the date that NBN Co notifies RSPs that it will commence accepting orders in respect of that Rollout Regio...
	(ii) during the Migration Window in each Rollout Region, Telstra will to the greatest extent reasonably practicable determine the timing of individual orders for NBN Connection of Premises as requested by or otherwise agreed with each Telstra customer...


	21 Soft Dial Tone
	21.1 Soft Dial Tone at Disconnection Date
	(a) Telstra will apply a Soft Dial Tone service to each active Wholesale Line Rental or Retail Line Rental service at a Premises within the NBN Fixed Line Footprint in a Rollout Region, where practicable, within 15 Business Days after the Disconnectio...
	(i) the Premises is an In-Train Order Premises;
	(ii) the Premises is an Affected Premises; or
	(iii) the Premises is an MDU Common Area.

	(b) Telstra will remove any Soft Dial Tone service applied to a Copper Service supplied to Premises within the NBN Fixed Line Footprint in a Rollout Region after the Disconnection Date for that Rollout Region on the date which is the earlier of:
	(i) the date that Telstra Restores the Copper Service at an In-Train Order Premises as contemplated by clause 15.1A(c) or 15.1(c); (as applies to the relevant Premises);
	(ii) the date that Telstra disconnects the Copper Service in accordance with         clause 15.4,
	and in any event by no later than 45 Business Days following the Disconnection Date for the Rollout Region.


	21.2 Soft Dial Tone at Region Ready for Service Date

	22 Special Services
	22.1 Direct Special Services will continue to be supplied up to the Disconnection Date for each SS Class
	(a) Subject to clause 22.14, Telstra will continue to accept new orders for, and will continue to supply, each SS Class of Direct Special Service and each Special Service Input certified by a Wholesale Customer under clauses 22.6 or 22.7 as being used...
	(i) to a Premises that has otherwise been permanently disconnected; and
	(ii) throughout the Migration Window and after the Disconnection Date for that Rollout Region,
	(iii)  the Disconnection Date for that SS Class, determined in accordance with clause 22.1(b) or as otherwise specified in an SS Disconnection Process under clause 22.5. ; or (SS Supply Period).
	(iv) if the Premises is a Changed Technology SS Premises, the extended date applicable under clause 22.13,
	(SS Supply Period).Subject to clause 22.11

	(b) Subject to clauses 22.11 and 22.13, the Disconnection Date for each SS Class of Direct Special Services (and which will also be the Disconnection Date for any Special Service Inputs certified by a Wholesale Customer under clauses 22.6 or 22.7 as b...
	(i) the date that the SS Class is no longer supplied by Telstra or any earlier cease supply date applicable to Telstra’s acceptance of new orders as determined in accordance with a standard Telstra product exit process as contemplated by clause 4.4; and
	(ii) the White Paper Disconnection Date, if any, applicable to that SS Class, as determined in accordance with clause 22.4 (in the case of new orders, subject also to the SS Cease Sale Period applicable under clause 22.14 or any priorSS Order Stabilit...

	(c) Telstra will continue to disconnect Direct Special Services and Special Service Inputs, from time to time during the SS Supply Period applicable to the relevant SS Class, in accordance with any disconnection orders received from a Retail Customer ...

	22.2 Copper Paths will be built at permanently disconnected Premises in order to enable supply of Direct Special Services and Special Service Inputs
	(a) Subject to clauses 22.8 and ,22.9,, 22.14 and 22.15, where Telstra receives an order for the supply of a new Direct Special Service or Special Service Input during the SS Supply Period for the applicable SS Class, in respect of a Premises that has...
	(b) Telstra will build Copper Paths at Premises which had previously been permanently disconnected, in order to supply Direct Special Services and Special Service Inputs to that Premises, applying the process set out in Schedule 7.

	22.3 Equivalent notice to Wholesale Customers about product exits for Direct Special Services
	(a) Where Telstra supplies Copper Services of the same SS Class to both Retail Customers and Wholesale Customers (i.e. where an Accessa Direct Special Service or a Product Bundle of the same name is listed in both Tables 1 and 2 of Schedule 4), Telstr...
	(i) the same in respect of Retail Customers and Wholesale Customers; and
	(ii) in any event, ensures that affected Wholesale Customers are provided not less than 18 months prior notice of the Disconnection Date for the SS Class (unless Telstra agrees a shorter notice period with a Wholesale Customer).

	(b) Where Telstra supplies Copper Services of an SS Class to Wholesale Customers only (i.e. where an Accessa Direct Special Service or a Product Bundle is listed in Table 2 of Schedule 4 only), Telstra will ensure that any Disconnection Date set for t...
	(c) Where Telstra reaches a final decision to exit an SS Class as contemplated in clause 4.4, it will provide Wholesale Customers which acquire Special Service Inputs that are certified under clause 22.7 as being used to provide a carriage service whi...
	(i) at least the same period of notice of the product exit as:
	(A) if the exiting SS Class is supplied to Retail Customers – the period of notice that Telstra’s Retail Business Unit provides to relevant customers; and
	(B) if the exiting SS Class is supplied to Wholesale Customers – the period of notice that Telstra’s Wholesale Business Unit provides to relevant Wholesale Customers; and

	(ii) in any event, not less than 18 months prior notice of the Disconnection Date for the SS Class (unless Telstra agrees a shorter notice period with a Wholesale Customer).


	22.4 NBN Co Product Releases and the White Paper Disconnection Date
	(a) The White Paper Disconnection Date for a SS Class will be either:
	(i) if clause 22.4(a)(ii) does not apply, 36 months from the date the White Paper for that SS Class was published by NBN Co; or
	(ii) the date which is :
	(A) 35 monthsaftermonths where the White Paper for that SS Class relates to only that SS Class; or
	(B) 34 months where the White Paper for that SS Class relates to at least one other SS Class,
	after an Independent Assessor has determined under the Subscriber Agreement that the SS Product Release would enable Telstra (acting reasonably, including taking all reasonable steps and incurring reasonable costs to develop products that use (among o...


	(b) Where Telstra supplies Direct Special Services of the same SS Class to both Retail Customers and Wholesale Customers (i.e. where an Access Service or a Product BundleSS Class of the same name is listed in both Tables 1 and 2 of Schedule 4), Telstr...

	22.5 Disconnection processes for each SS Class
	(a) Telstra will develop a process (SS Disconnection Process) which Telstra will use to manage and implement disconnection of Copper Services of an SS Class, and all Special Service Inputs used to provide carriage services that are Service Equivalent ...
	(i) no more than 6 months after Telstra publicly announces a product exit in respect of the SS Class, in the course of a standard Telstra product exit process as contemplated by clause 4.4; and
	(ii) no more than 6 months after a White Paper Disconnection Date for that SS Class has been determined,

	(b) The SS Disconnection Process(es) will be developed in accordance with the process for notification and disallowance of new, varied and replacement Schedules in clause 5 of this Plan.
	(c) Notwithstanding any other provisions of this Plan:
	(i) if the Disconnection Date for an SS Class is after the Disconnection Date for a Rollout Region, the SS Disconnection Process which applies to that SS Class shall not include any process for delaying disconnection of the Direct Special Services and...
	(ii) if the Disconnection Date for an SS Class is on or before the Disconnection Date for a Rollout Region, disconnection of Direct Special Services and Special Services Inputs within that SS Class in the Fixed Line Footprint in that Rollout Region wi...


	22.6 Certification of Special Service Inputs prior to the Ready for Service Date and Disconnection Date in a Rollout Region
	(a) For the purposes of this Plan, a Special Service Input shall be considered as Service Equivalent to an SS Class where the Special Service Input:
	(i) has been certified by the Wholesale Customer in accordance with clause 22.6(b)(ii) as being used to supply services which are Service Equivalent to Direct Special Services within the Access Service Family into which that SS Class falls; and
	(ii) is provided at Premises that NBN Co proposes to make or has made NBN Serviceable using the same type of Access Technology to which that SS Class corresponds under Tables 1 and 2 of Schedule 4 (as updated in accordance with clause 22.16).

	(b) Telstra will use the processes set out in Schedule 4 to confirm with each Wholesale Customer:
	(i) those ULLS supplied to the Wholesale Customer at Premises within the Fixed Line Footprint in that Rollout Region which are Special Service Inputs; and
	(ii) the carriage services provided by that Wholesale Customer over those Special Service Inputs are Service Equivalent to Direct Special Services (and if so, which SS ClassAccess Service Family of Direct Special Service, in each case).

	(c) Telstra will, as soon as reasonably practicable after receiving a request to do so from the ACCC or the Commonwealth, supply the requesting party with a list of the Special Service Inputs certified by Wholesale Customers in the Rollout Region(s) i...
	(i) the number and type of Special Service Inputs certified;
	(ii) the Wholesale Customer that certified each Special Service Input; and
	(iii) such other information as the ACCC or Commonwealth reasonably request in respect of the certification(s).

	(d) Telstra will disconnect each ULLS supplied to a Wholesale Customer in a Rollout Region in accordance with the standard Managed Disconnection process for that Rollout Region, applying the disconnection processes and timeframes for disconnection of ...

	22.7 Certification of New Special Service Inputs after the Disconnection Date
	(a) Telstra will not accept an order to supply a new ULLS to a Premises within the Fixed Line Footprint in a Rollout Region after the Disconnection Date for that Rollout Region, unless:
	(i) the Wholesale Customer provides a certification under clause 2.4 of Schedule 4, to the extent applicable, in respect of the relevant Premises and ULLS; and
	(ii) the certification provides that the ULLS is towill be used to supply a carriage serviceSpecial Service Input which is Service Equivalent to an SS Class for which the Disconnection Date has not yet occurred (; and identifies
	(iii) the SS Cease Sale Period does not apply in accordance with clause 22.14 and the relevant SS Class).SS Order Stability Period does not apply in accordance with clause 22.15.

	(b) Nothing in this clause 22.7 prevents Telstra from refusing to accept an order for a new ULLS in respect of a Premises which is Passed in a Rollout Region prior to the Disconnection Date for that Rollout Region in accordance with clause 17, where t...

	22.8 Disconnection of Direct Special Services
	(a) If the Disconnection Date for a Rollout Region is on or before the Disconnection Date for an SS Class of Direct Special Services, Telstra will disconnect and will cease to accept any new orders forany Copper Services in that SS Class at Premises i...
	(b) If the Disconnection Date for a Rollout Region is after the Disconnection Date for an SS Class of Direct Special Services, then:
	(i) where Telstra has undertaken a product exit in relation to that SS Class as contemplated by clause 4.4, Telstra will disconnect any existing Copper Services of that SS Class, and will cease to accept any new orders for Copper Services of that SS C...
	(ii) where there has not been any product exit by Telstra of that SS Class as contemplated by 4.4, but a White Paper Disconnection Date has elapsed in respect of the SS Class, Telstra will:
	(A) continue to supply, and accept new orders for, Copper Services in that SS Class at Premises that have not been Passedare not either NBN Serviceable or a Frustrated Premises;
	(B) not accept orders for the supply of new Copper Services in that SS Class at Premises that have been Passedare either NBN Serviceable or  a Frustrated Premises; and
	(C) disconnect any existing Copper Services in that SS Class immediately following the Disconnection Date for that Rollout Region in accordance with,
	in accordance with the process that applies to Copper Services which are not Special Services in that Rollout Region (i.e. in the same manner as if the Copper Services in that SS Class were not Direct Special Services), including the cease sale requir...


	(c) At any time up to the Disconnection Date for an SS Class of Direct Special Services, Telstra may disconnect a Direct Special Service within that SS Class, or any Special Service Input certified by a Wholesale Customer under clause 22.6 as being us...

	22.9 Disconnection of Special Service Inputs
	(a) If the Disconnection Date for a Rollout Region is on or before the Disconnection Date for an SS Class of Direct Special Services, Telstra will disconnect, and will cease accepting any new orders for, Special Service Inputs certified by a Wholesale...
	(i) immediately following the Disconnection Date for that SS Class of Direct Special Services (or, in the case of new orders, any earlier Order Stability Period);; and
	(ii) in accordance with the SS Disconnection Process established under clause 22.5.

	(b) If the Disconnection Date for a Rollout Region is after the Disconnection Date for an SS Class, then from the Disconnection Date for that SS Class any new or existing ULLS that are certified by a Wholesale Customer under clause 22.6 as Special Ser...
	(i) immediately following the Disconnection Date for that Rollout Region (or, in the case of new orders, at any earlier Order Stability Period),, Telstra will disconnect all such ULLS in accordance with the standard Managed Disconnection process and a...
	(ii) before the Disconnection Date for that Rollout Region, Telstra will not accept any new orders for such ULLS at Premises in respect of which clause 17 applies.


	22.10 Telstra will publish up to date information about disconnection of Direct Special Services and Special Service Inputs
	(a) Telstra will establish and maintain a website for Wholesale Customers which provides up to date information in relation to product exits and disconnection arrangements affecting Direct Special Services and Special Service Inputs, including in resp...
	(i) whether a Disconnection Date has been determined for that SS Class and, if so, that date;
	(ii) if a White Paper Disconnection Date has been determined for that SS Class, a link to further information made available by NBN Co in respect of the SS Product Release which is intended to provide alternative or replacement functionality using NBN...
	(iii) if Telstra is undertaking any product exit in respect of that SS Class, a link to further information or notifications issued by Telstra in relation to the product exit.


	22.11 Disconnection arrangements for Double-Ended service addresses
	(a) Where a Direct Special Service is Double-Ended and the Premises that is the A end and the Premises that is the B end of that Direct Special Service are either:
	(i) located in different Rollout Regions, ; or
	(ii) categorised in different SS Classes with different White Paper Disconnection Dates (whether located in the same or different Rollout Regions),
	Telstra will continue to provide that Double-Ended Special Service to both of those Premises until the date which is:
	(iii) determined in accordance with a standard disconnection order in respect of the Double-Ended Special Service; and
	(iv) the later of the dates, if any, by which Telstra would otherwise be required to disconnect the A end Premises or B end Premises under clause 22.8.

	(b) If one end of a Double-Ended Special Service :
	(i) never becomes part of the Fixed Line Footprint, ; or
	(ii) never falls within an SS Class to which a Disconnection Date applies under clause 22.1(b),
	Telstra has no obligation to disconnect the Direct Special Service at either end.


	22.12 Disconnection Date for Contracted Special Services
	(a) Telstra may continue to supply Copper Services (Contracted Special Services) in accordance with a limited number of retail contracts that were entered into by Telstra before 23 June 2011, including to supply to Premises in the Fixed Line Footprint...
	(b) Telstra may build a Copper Path at Premises in a Rollout Region, including:
	(i) to a Premises that has otherwise been permanently disconnected; and
	(ii) throughout the Migration Window and after the Disconnection Date for that Rollout Region,

	(c) Telstra will disconnect Contracted Special Services which are supplied to a Premises in a Rollout Region by the later of:
	(i) 20 Business Days after the date that Telstra is no longer required to continue to provide that Contracted Special Service under the relevant retail contract;
	(ii) to the extent that the relevant Copper Service is a Direct Special Service, the applicable Disconnection Date for that Direct Special Service determined in accordance with this clause 22; and
	(iii) the Disconnection Date for that Rollout Region.


	22.13 Extended Disconnection timeframes for Changed Technology SS Premises
	(a) If within the period between the date that is 6 months before the Disconnection Date and the Disconnection Date of that Rollout Region NBN Co notifies Telstra of a change in the Access Technology that it has used or that it proposes to use to make...
	(i) if the Disconnection Date of the new SS Class applicable to the Changed Technology SS Premises has occurred or will occur on or before the Disconnection Date for that Rollout Region, Telstra may continue supplying Direct Special Services within th...
	(ii) if the Disconnection Date of the new SS Class applicable to the Changed Technology SS Premises will occur after the Disconnection Date for that Rollout Region, Telstra may continue supplying Direct Special Services within that SS Class and Specia...
	(A) the Disconnection Date for the new SS Class; or
	(B) the date which is 45 Business Days after the first occurring Disconnection Date for a Rollout Region which is at least 12 months after the Disconnection Date of the Rollout Region in which the Changed Technology SS Premises is located;


	(b) If NBN Co notifies Telstra after the Disconnection Date for a Rollout Region of a change in the Access Technology that it has used or that it proposes to use to make a Premises within the Fixed Line Footprint in that Rollout Region NBN Serviceable...
	(i) the Disconnection Date for the new SS Class has already occurred: or
	(ii) the Disconnection Date for the new SS Class will occur within the period which is 12 months from the date of NBN Co’s notification of the relevant change in Access Technology,

	Telstra may continue supplying Direct Special Services within that SS Class and Special Service Inputs which are Service Equivalent to that SS Class to that Changed Technology SS Premises until the first occurring Disconnection Date for a Rollout Regi...
	(c) Telstra must disconnect the Direct Special Services in the new SS Class and Special Service Inputs which are Service Equivalent to the new SS Class applicable to a Changed Technology SS Premises on or before the extended date which applies to thos...
	(d) If a Premises is already a Changed Technology SS Premises and NBN Co subsequently notifies Telstra of further change in the Access Technology for that Premises, this clause 22.13 will be reapplied to that Premises in respect of that further change...
	(e) For clarification a change in Access Technology in respect of a Premises does not change Telstra’s obligations under this Plan to cease to supply or disconnect Copper Services which are not Direct Special Services or Special Service Inputs.
	(f) Notwithstanding this clause 22.13, if Telstra is permitted under another provision of this Plan (including a Required Measure approved under this Plan) to continue to supply a Copper Service which Telstra would otherwise be required to disconnect ...

	22.14 Special Services Cease Sale
	(a) In a Rollout Region whose Cease Sale Commencement Date occurred prior to the commencement of the SS Cease Sale Period for an SS Class, Telstra will not supply any new Direct Special Service in that SS Class or any new Special Service Input which i...
	(i) NBN Serviceable; or
	(ii) a Frustrated Premises.

	(b) In a Rollout Region whose Cease Sale Commencement Date occurs during the SS Cease Sale Period for an SS Class, Telstra will not supply any new Direct Special Service in that SS Class or any new Special Service Input which is Service Equivalent to ...
	(i) NBN Serviceable; or
	(ii) a Frustrated Premises.


	22.15 SS Order Stability Period
	(a) Telstra may apply an SS Order Stability Period in respect of an SS Class immediately prior to and after the Disconnection Date for that SS Class for the purpose of facilitating Migration of Direct Special Services in that SS Class and Special Serv...
	(b) An SS Order Stability Period shall be equivalent in commencement and duration to the Order Stability Period in Rollout Regions as provided under clause 13 (as varied from time to time).
	(c) During the SS Order Stability Period for an SS Class, Telstra will not process any order types in respect of the supply of Direct Special Services in that SS Class and Special Service Inputs which are Service Equivalent to that SS Class at Premise...
	(i) orders for disconnection of the Direct Special Services in that SS Class and Special Service Inputs which are Service Equivalent to that SS Class (including orders for number portability or other service requests which result in or are associated ...
	(ii) order types relating to the Direct Special Services in that SS Class and Special Service Inputs which are Service Equivalent to that SS Class set out in Required Measure 5;
	(iii) any other order types relating to Direct Special Services in that SS Class or Special Service Inputs which are Service Equivalent to that SS Class which are specified in Schedule 9 or are equivalent of the types of orders for other Copper Servic...
	(iv) any other order types relating to Direct Special Services in that SS Class or Special Service Inputs which are Service Equivalent to that SS Class which are equivalent of the types of orders for other Copper Services the subject of an Order Stabi...

	(d) The extended date for disconnection applicable to the Changed Technology SS Premises under clause 22.13 shall be treated as the relevant Disconnection Date for the relevant SS Class for the purposes of applying a SS Order Stability Period for that...

	22.16 NBN Co introduces a new Access Technology
	(a) a new SS Class corresponding to that new type of Access Technology will be automatically deemed to be added to each Access Service Family;
	(b) Telstra will:
	(i) prepare new versions of the tables 1 and 2 in Schedule 4 to update the “SS Class” column for each Access Service Family to include the new SS Class;
	(ii) notify the ACCC in writing of those new tables; and
	(iii) publish the new tables on the Telstra Wholesale website; and

	(c) with effect from the date of notification to the ACCC, the new versions of tables 1 and 2 will be deemed to be incorporated in the Plan, replacing the previous versions.

	22.17 Transitional Arrangements
	(a) If the amended Plan incorporating this clause 22.17 came into effect on or before 22 July 2016:
	(i) the paper titled ‘Temporary Special Services White Paper: Ethernet-Lite and Wholesale BDSL on the nbn Ethernet Bitstream Service published on 30 September 2015’ (nbn TSS paper No1) shall be deemed to be a White Paper for the SS Class or SS Classes...
	(ii) clause 22.4(a)(ii) shall be deemed to have no application to nbn TSS paper No1; and
	(iii) the White Paper Disconnection Date for the SS Classes covered by nbn TSS paper No1 shall be deemed to be 12 November 2018.

	(b) If, prior to the date the amended Plan incorporating this clause 22.17 came into effect, NBN Co publishes a White Paper for an SS Class (as that term was defined in the Plan prior to that amendment), not being nbn TSS paper No1, that White Paper w...


	23 Removal of Wholesale Customer equipment from Telstra facilities
	23.1 Telstra will keep TEBA and duct access processes under review and may apply to vary them as NBN Co access arrangements are developed
	(a) Telstra will process requests received from Wholesale Customers to remove equipment from Exchange Building Facilities and Telstra ducts serving Premises within the Fixed Line Footprint in a Rollout Region, using existing Telstra standard processes.
	(b) Telstra will keep the Existing Processes under review and will promptly seek approval for a variation of this Plan from the ACCC under section 577BF of the Act if Telstra reasonably considers that new or modified processes for equipment removal ar...

	23.2 Telstra will handle requests from Wholesale Customers for permission to remove equipment from an Exchange Building Facility using the standard process
	(a) Telstra will accept requests for the removal of equipment from Exchange Building Facilities serving Premises within the Fixed Line Footprint in a Rollout Region in the form of Preliminary Study Requests and in accordance with standard TEBA orderin...
	(b) Removal of equipment from Exchange Building Facilities will be governed by the standard processes and practices set out in:
	(i) the arrangements between Telstra and the relevant Wholesale Customer under the relevant TEBA schedule of the contract between Telstra and the Wholesale Customer; and
	(ii) Telstra Technical Specifications and Procedures.

	(c) The procedures governing physical access to ducts for the removal of equipment will be as set out in Telstra’s TEBA Physical Access Procedures, as varied from time to time.
	(d) Any activities associated with access to duct and removal of cables must be undertaken by Telstra or a Telstra approved contractor.  A list of approved contractors for this purpose will be made available by Telstra from time to time on the Telstra...

	23.3 Telstra will process requests received from Wholesale Customers for permission to remove cables from a Telstra duct using the standard process
	(a) On and from the Plan Commencement Date, Telstra will accept orders for the removal of cables from ducts serving Premises within the Fixed Line Footprint in a Rollout Region in the form of duct study requests and in accordance with standard duct ac...
	(b) Removal of cables from ducts will be governed by the standard processes and practices set out in:
	(i) the arrangements between Telstra and the relevant Wholesale Customer under the contract between Telstra and the Wholesale Customer; and
	(ii) Telstra Technical Specifications and Procedures.

	(c) The procedures governing physical access to ducts for the removal of equipment will be as set out in Telstra’s TEBA Physical Access Procedures, as varied from time to time.
	(d) Any activities associated with access to duct and removal of cables must be undertaken by Telstra or a Telstra approved contractor.  A list of approved contractors for this purpose will be made available by Telstra from time to time on the Telstra...

	23.4 Disputes may be referred to the Adjudicator
	23.5 Other requirements relating to removal of equipment from Exchange Building Facilities
	(a) an access agreement in place between Telstra and that Wholesale Customer in respect of the relevant Copper Services; or
	(b) any applicable final access determination,


	24 Information supplied to NBN Co
	(a) Those kinds of information which Telstra contemplates providing to NBN Co for the purposes of:
	(i) facilitating the connection of Premises to the NBN and the commencement of supply of NBN Based Services; and
	(ii) the disconnection by Telstra of carriage services from a Separating Network at Premises in a Rollout Region,
	from the Plan Commencement Date are set out in Schedule 8.

	(b) As soon as reasonably practicable after Telstra becomes aware of any modification to the kind of information which it will be providing to NBN Co or that Telstra will be supplying any additional kind of information to NBN Co for either of the purp...
	(i) the additional or modified kinds of information provided, or to be provided, to NBN Co; and
	(ii) the circumstances in which it will supply those kinds of information to NBN Co.


	25 Information security
	25.1 NBN Co Migration Information
	(a) any document, materials, data, or tangible item, or any information in some other form, which is disclosed by or on behalf of NBN Co to Telstra under the Definitive Agreements for the purposes of:
	(i) the connection using the NBN Fixed Line Network by NBN Co or its Personnel of Premises and commencement of supply of NBN Based Services to:
	(A) an FTTP-Connected Premises; or
	(B) a Premises in a Rollout Region if, and for so long as, such a Premises is proposed by NBN Co to be an FTTP-Connected Premises (including where such Premises is notified as not being NBN Serviceable or is Frustrated); or

	(ii) disconnecting carriage services from a Separating Network at an:
	(A) FTTP-Connected Premises; or
	(B) a Premises in a Rollout Region if, and for so long as, such a Premises is proposed by NBN Co to be an FTTP-Connected Premises (including where such Premises is notified as not being NBN Serviceable or is Frustrated); and


	(b) other information in respect of FTTN-Connected Premises, FTTB-Connected Premises or HFC-Connected Premises (or premises connected to the NBN by any other Access Technology, except for FTTP) which Telstra agrees to treat as NBN Co Migration Informa...
	but does not include:
	(c) any information which is, or comes into, the public domain other than through an act or omission of Telstra or any of its Related Entities or Personnel;
	(d) any information which NBN Co has made available to service providers or infrastructure providers generally;
	(e) any information which has been made available to Telstra by NBN Co under an agreement which is not a Definitive Agreement;
	(f) any information which was made available to Telstra by a person (other than NBN Co) who is not or was not then under an obligation of confidence to NBN Co in relation to that information;
	(g) any information which is or was developed by Telstra independently of NBN Co;
	(h) any information to the extent that Telstra is required by law to disclose that information (and then only to the extent it is required to do so);
	(i) any information received from or on behalf of NBN Co in relation to any payment by NBN Co of any amount to Telstra in connection with the disconnection of a Separating Network;
	(j) any information received from or on behalf of NBN Co in relation to any payment to Telstra for access to Telstra infrastructure or related services in connection with the build of the NBN Fixed Line Network;
	(k) information provided or exchanged solely in relation to the administration of the Definitive Agreements, including administration of claims and indemnities.

	25.2 Information security for NBN Co Migration Information and NBN Co Confidential Information
	(a) Telstra will ensure that any NBN Co Migration Information is not used or disclosed by Telstra to gain or exploit an unfair commercial advantage over Telstra’s Wholesale Customers.
	(b) For the term specified for this Plan in clause 4.2(a), Telstra will comply with clause 25.2(a) by means of establishing and complying with the NBN Information Security Plan, and associated policies and processes.
	(c) If Telstra proposes to disclose any confidential information of NBN Co for the purposes of Telstra complying with its obligations under this Plan in a manner which Telstra reasonably considers may breach any contractual obligation of confidence ow...
	(d) Telstra will not disclose NBN Co Confidential Information notified to NBN Co and the Minister under clause 25.2(c) if, within 10 Business Days of the date it issues a notice under clause 25.2(c), it has received both of the following:
	(i) written notice from NBN Co that it objects to the disclosure of the NBN Co Confidential Information; and
	(ii) written notice from the Minister stating that the Minister does not consent, for public policy reasons, to the disclosure of the NBN Co Confidential Information.  The public policy reasons the Minister may take into account include the need to pr...

	(e) For clarity, Telstra may disclose the NBN Co Confidential Information for the purposes of complying with its obligations under this Plan where the Minister does not object to such proposed disclosure under clause 25.2(d)(ii).
	(f) Telstra will not contravene this Plan, or be liable for any delay or failure to perform any obligation under this Plan, if and to the extent that the delay or failure to perform is caused by Telstra being unable to disclose NBN Co Confidential Inf...

	25.3 Other information which Telstra agrees with NBN Co is NBN Co Migration Information
	(a) Telstra may agree with NBN Co from time to time to treat other information disclosed by NBN Co to Telstra, including information in relation to FTTN-Connected Premises, FTTB-Connected Premises or HFC-Connected Premises as NBN Co Migration Informat...
	(b) If Telstra agrees with NBN Co to treat any other information as NBN Co Migration Information under this clause 25.3, Telstra will promptly notify the ACCC of:
	(i) the type of information which has been agreed to be treated as NBN Co Migration Information; and
	(ii) any conditions, limitations or modifications that Telstra and NBN Co have agreed will apply to the application of this Plan to such information.


	25.4 Development of NBN Information Security Plan
	(a) Within 60 Business Days of the Varied Plan Commencement Date, Telstra will develop a draft NBN Information Security Plan and submit the draft NBN Information Security Plan to the ACCC for approval incorporating the principles set out in Schedule 6.
	(b) Telstra will consult NBN Co in the development of the draft NBN Information Security Plan.
	(c) The ACCC may undertake a public consultation in respect of the draft NBN Information Security Plan, provided that the ACCC may not publish any confidential information identified by Telstra in the draft NBN Information Security Plan (or associated...
	(d) The ACCC may request the Adjudicator to provide the ACCC with advice in respect of the draft information security plan and, if it does so, the ACCC must provide Telstra with a full copy of the independent telecommunications adjudicator’s advice as...
	(e) The ACCC must within 60 Business Days of Telstra lodging a draft NBN Information Security Plan:
	(i) approve a draft NBN Information Security Plan if the ACCC is satisfied that it complies with the Determination; or
	(ii) otherwise refuse to approve the draft NBN Information Security Plan if it does not comply with the Determination, and direct Telstra to resubmit the draft NBN Information Security Plan, amended to take into account the concerns raised by the ACCC;

	(f) Within 40 Business Days of receiving a direction under clause 25.4(e)(ii) Telstra will resubmit an amended draft NBN Information Security Plan to the ACCC for approval, in respect of which clauses 25.4(b) to (e) will then apply recursively.
	(g) If the ACCC seeks advice from the Adjudicator under clause 25.4(d), the 60 business day period applicable under clause 25.4(e) will be extended by a period equal to the time between the date that the ACCC submits a request to the Adjudicator and t...
	(h) Once approved by the ACCC, the NBN Information Security Plan will be deemed to form part of this Plan.
	(i) Until the NBN Information Security Plan is approved by the ACCC under clause 25.4and comes into effect, Telstra will:
	(i) comply with the notification regime in respect of its use and disclosure of NBN Co Migration Information under clause 25.5;
	(ii) act in a manner consistent with the principles set out in Schedule 6; and
	(iii) subject to clause 25.2, otherwise comply with any other obligations of confidence placed on Telstra in relation to NBN Co Migration Information set out in the Definitive Agreements.


	25.5 Notification regime prior to the establishment of the NBN Information Security Plan
	(a) Telstra acknowledges that before the NBN Information Security Plan comes into effect, there may be circumstances where:
	(i) Telstra has a legitimate reason to use or disclose NBN Co Migration Information other than as contemplated in, or permitted under, the principles set out in Schedule 6; and
	(ii) it is not or may not be reasonably practical (given time and other practical constraints) for Telstra to seek the ACCC’s approval to amend the principles set out in Schedule 6 (as applicable) in relation to such use or disclosure.

	(b) In these circumstances, Telstra will provide the ACCC with at least 5 Business Days notice specifying:
	(i) the NBN Co Migration Information that Telstra wishes to use or disclose (subject to any obligations of confidence placed on Telstra, including under the Definitive Agreements);
	(ii) the identity of the proposed recipient of such information;
	(iii) the purpose of the use or disclosure; and
	(iv) any measures that Telstra will take to ensure that the use or disclosure does not allow Telstra to gain or exploit any unfair commercial advantage over any Wholesale Customer or Wholesale Customers.

	(c) Subject to clause 25.2, Telstra will not provide a notice to the ACCC under clause 25.5(b), unless it has obtained the prior consent of NBN Co.
	(d) If the ACCC, within 5 Business Days of receipt of notice from Telstra:
	(i) does not object to the use or disclosure referred to in clause 25.5(b); or
	(ii) notifies Telstra that it approves such use or disclosure subject to the imposition of specified conditions, and Telstra agrees to implement those conditions in connection with the proposed use or disclosure,


	25.6 Use or disclosure of NBN Co information which is made publicly available
	25.7 Information security for Wholesale Customer information
	(a) Where:
	(i) a Wholesale Customer provides information to Telstra in connection with the disconnection of:
	(A) an FTTP-Connected Premises; or
	(B) a Premises in a Rollout Region if, and for so long as, such a Premises is proposed by NBN Co to be an FTTP-Connected Premises (including where such Premises is notified as not being NBN Serviceable or is Frustrated); or

	(ii) Telstra otherwise obtains Confidential Information in respect of a Wholesale Customer in the course of performing any functions or processes which Telstra is required to undertake pursuant to this Plan in respect of:
	(A) an FTTP-Connected Premises; or
	(B) a Premises in a Rollout Region if, and for so long as, such a Premises is proposed by NBN Co to be an FTTP-Connected Premises (including where such Premises is notified as not being NBN Serviceable or is Frustrated),


	(b) Without limitation to clause 25.7(a), Telstra will comply with any confidentiality obligations that apply between the Wholesale Customer and Telstra under either:
	(i) an access agreement in place between Telstra and that Wholesale Customer in respect of the relevant Copper Services; or
	(ii) any final access determination in place in respect of the relevant Copper Services,

	so as to ensure that Telstra does not use or disclose information referred to in clause 25.7(a) to gain or exploit an unfair commercial advantage over that Wholesale Customer or any other Wholesale Customers in a market.


	26 Reporting framework
	26.1 Establishment of performance standards
	(a) Telstra will establish internal compliance processes which enable it to collect and report on the following measures in each reporting period under clause 26.2 for each Rollout Region on and from the Disconnection Trigger Date::
	(i) In respect of Premises within the Fixed Line Footprint of Rollout Regions falling in each Disconnection Wave, aggregated across those Rollout Regions falling within each Disconnection Wave:
	(A) the total number of Premises in each Rollout Region that are not disconnected estimated at the RFS Dates of the Rollout Regions within the Disconnection Wave, and the total number of Active Eligible Premises at key milestone dates identified by Te...
	(B) the number of In-Train Order Premises as at the Disconnection Date of that Rollout Region;Dates for the Rollout Regions in the Disconnection Wave and key milestone dates identified by Telstra after the Disconnection Dates for those Rollout Regions...

	(i) the total number of Premises disconnected which are not In-Train Order Premises in each Rollout Region, as at each of:
	(C) key milestone dates identified by Telstra after the Disconnection Date for thatDates of the Rollout Region; andRegions in the Disconnection Wave.

	(ii) the day immediately following the date which is 25In respect of HFC Services at Premises within the Fixed Line Footprint in Rollout Regions falling within each Disconnection Wave, aggregated across the Rollout Regions falling within each Disconne...
	(A) the number of Active HFC Services as at 26 Business Days after the Disconnection Date;  and for the Rollout Regions in the Disconnection Wave;
	(B) the total number of CopperActive HFC Services in eachat In-Train Order Premises as at 26 Business Days after the Disconnection Date for the Rollout RegionRegions in the Disconnection Wave;
	(C) the number of HFC Services disconnected by Telstra during the period from 26 toat Premises without an In-Train Order as at 45 Business Days after the Disconnection Date for thatthe Rollout Region;Regions in the Disconnection Wave; and
	(D) the total number of HFC Services disconnected at In-Train Order Premises in each Rollout Region not disconnected as at the date which is 120from 26 Business Days after the Disconnection Date for thatthe Rollout Region;Regions in the Disconnection ...

	(iii) the total volume of disconnection orders processed during the relevant period in To the extent Cease Sale applies in Rollout Regions falling in each Disconnection Wave , aggregated across the Rollout Regions falling within each Disconnection Wave:
	(A) the number and general categories of Retail Orders and Wholesale Orders provisioned where a manual override code has been applied;
	(B) the number of Retail Orders and Wholesale Orders provisioned in error where a manual override code has not been applied; and
	(C) the total number of Premises in those Rollout Regions which were exempted from Cease Sale under clause 17.5;

	(iv) In respect of Pull Through Activities undertaken at Premises within the Fixed Line Footprint in each Rollout Region;Rollout Regions falling in each Disconnection Wave, aggregated across the Rollout Regions falling within each Disconnection Wave:
	(A) the number of Wholesale Customers that have consented to Pull Through Activities;
	(B) the number of Wholesale Customers that have not consented to Pull Through Activities; and
	(C) the number of Wholesale Customers that withdrew their consent to Pull Through Activities during the relevant reporting period.

	(v) In relation to Pull Through Notification Events at Premises within the Fixed Line Footprint in Rollout Regions falling in each Disconnection Wave, aggregated across the Rollout Regions falling within each Disconnection Wave:
	(A) on or after the RFS Dates for the Rollout Regions in the Disconnection Wave, the total number of Notification Events that were notified by NBN Co to Telstra;
	(B) on or after the RFS Dates for the Rollout Regions in the Disconnection Wave, the total number of Notification Events that were notified by NBN Co to Telstra that affected one or more Wholesale Customers or Retail Customers;
	(C) on or after the RFS Dates for the Rollout Regions in the Disconnection Wave, the total number of Notification Events that were notified by NBN Co to Telstra that affected one or more Wholesale Customers, and which Telstra provided notification to ...
	(D) on or after the RFS Dates for the Rollout Regions in the Disconnection Wave, the percentage of Notification Events communicated to Wholesale Customers within:
	(I) 2 Business Hours; andthe
	(II) 4 Business Hours.

	(vi) In relation to Rebuilt Copper Paths at Premises within the Fixed Line Footprint in Rollout Regions falling in each Disconnection Wave, aggregated across the Rollout Regions falling within each Disconnection Wave:
	(A) the total number of activations made during the relevant reporting period of Direct Special Services and Special Service inputs for which Telstra has built a Copper Path under Required Measure 4;
	(B) the number of activations made during the relevant reporting period of Direct Special Services for Retail Customers for which Telstra has built a Copper Path under Required Measure 4; and
	(C) the number of activations made during the relevant reporting period of Direct Special Services for Wholesale Customers for which Telstra has built a Copper Path under Required Measure 4.

	(vii) The total proportion of disconnection orders received from Wholesale Customers in respect of Premises within the Fixed Line Footprint in athe Rollout RegionRegions in a Disconnection Wave, aggregated across the Rollout Regions falling within eac...
	(viii) In respect of the Order Stability Period which applied to Rollout Regions falling in each Disconnection Wave, aggregated across the Rollout Regions falling within each Disconnection Wave:
	(A) the number and type of Retail and Wholesale Copper Services provisioned during the Order Stability Periods; and
	(B) the number and type of Retail HFC Services provisioned during the Order Stability Periods.


	(b) At the same time that Telstra develops an SS Disconnection Process under clause 22.5, it will include in the relevant measure a proposed approach to monitoring compliance by Telstra with the SS Disconnection Process including, wherever possible, a...
	(c) Telstra will include the results of the performance measures established under this clause 26.1 as part of the Migration Plan Compliance Report, provided to the ACCC under clause 26.2.

	26.2 Director of Equivalence to oversee preparation of a Migration Plan Compliance Report
	(a) For each Quarter, the Director of Equivalence will prepare and provide to the ACCC on a confidential basis a report (Migration Plan Compliance Report) setting out:
	(i) results for the performance measures under clause 26.1;26.1 relevant to that Quarter;
	(ii) any information in respect of certified Special Services Inputs requested by the ACCC under clause 22.6; and
	(iii) a summary of any disputes commenced by a Wholesale Customer during the Quarter under clause 32.

	(b) Telstra will cooperate with the ACCC, in good faith, to identify any additional information (including metrics) or to remove any existing reporting or information requirements which should be developed or included in the Migration Plan Compliance ...
	(c) The ACCC may consult with Wholesale Customers and other stakeholders from time to time in respect of Telstra’s compliance with this Plan, including publishing any parts of a Migration Plan Compliance Report that are not commercially confidential.
	(d) Telstra will give each Migration Plan Compliance Report to the ACCC not more than 40 Business Days after the end of the Quarter to which it relates. Telstra will also provide the Minister with a copy of each Migration Plan Compliance Report.

	26.3 ACCC information requests

	27 Rectification of this Plan
	(a) If based on a Migration Plan Compliance Report or any other information provided to the ACCC under this Plan and in light of subsequent operational experience with the application of the provisions of this Plan, the ACCC determines that the provis...
	(b) A direction from the ACCC under this clause 27 must set out:
	(i) those provisions of this Plan, and where applicable the manner of their operation, that in the ACCC’s view no longer comply with the General Principles;
	(ii) its reasons for holding that view; and
	(iii) any steps which the ACCC reasonably considers Telstra should take, including any necessary variation to this Plan, in order to rectify the non- compliance.

	(c) Telstra will as soon as reasonably practicable and in any event within 40 Business Days of receiving a direction (or such longer period as permitted by the ACCC), give the ACCC a draft variation to this Plan in accordance with section 577BF of the...
	(i) takes into account the matters specified by the ACCC in its direction as well as such other matters as Telstra considers are relevant (for example,  any alternative steps which Telstra has identified might be adopted in order to ensure compliance)...
	(ii) ensures that the provisions of this Plan comply with the General Principles.

	(d) In assessing any draft variation submitted by Telstra under this clause 27, the ACCC may seek advice from the Adjudicator on the draft variation.
	(e) The ACCC will provide to Telstra a copy of any advice provided by the Adjudicator under clause 27(d) and will give Telstra a reasonable opportunity to comment on that advice.
	(f) If the ACCC in accordance with section 577BF of the Act refuses to approve a variation submitted by Telstra under clause 27(c), the ACCC will issue a final direction to Telstra which specifies:
	(i) any changes to the draft variation which Telstra is required to make in order for it to be approved; and
	(ii) the reasons why those changes are required.

	(g) Within not less than 20 Business Days of the date which it receives a draft direction, or such longer period as the ACCC allows, Telstra will submit a variation under section 577BF of the Act that complies with the final direction.
	(h) For clarity nothing in this Plan operates to make any inconsistency or non-compliance which develops between a provision of this Plan or the manner of its operation and the General Principles a contravention by Telstra of this Plan.

	28 Compliance
	(a) The duties of the Director of Equivalence will include responsibility for overseeing compliance by Telstra with the obligations set out in this Plan.
	(b) Telstra’s compliance with this Plan will form part of the same compliance monitoring and reporting processes as apply in respect of the Undertaking, as set out in Part E of the Undertaking.

	29 Variation of an Existing Process or development of new or modified Disconnection Measures
	29.1 ACCC or the Adjudicator to consider compliance of Existing Processes with Principles 10 and 25
	(a) Where the ACCC or Adjudicator (Relevant Decision Maker) reasonably considers that use by Telstra of:
	(i) an Existing Process to implement and manage disconnection of Copper Services (including existing local number portability processes) at Premises within the Fixed Line Footprint; or
	(ii) a standard operating system, interface or an Existing Process to receive and process disconnection orders from Wholesale Customers in respect of Copper Services at Premises within the Fixed Line Footprint,

	(b) If the ACCC is the Relevant Decision Maker, in determining whether or not to issue a direction under clause 29.1(a) the ACCC may consult with, and seek the views of, the Adjudicator.
	(c) The ACCC will provide to Telstra a copy of any written advice provided by the Adjudicator under clause 29.1(b) and will give Telstra a reasonable opportunity to comment on that advice.
	(d) Within 20 Business Days of the date it receives a direction under clause 29.1(a), or as otherwise agreed with the Relevant Decision Maker, Telstra will provide a response to the Relevant Decision Maker that either:
	(i) it does not accept that there is an inconsistency of the kind identified by the Relevant Decision Maker in the direction; or
	(ii) it accepts that there is, or may be, an inconsistency of the kind identified in the direction, in which case Telstra will provide a proposal (Variation Proposal) setting out:
	(A) where the inconsistency involves an Existing Process used to implement and manage disconnection of Copper Services:
	(1) a modification to the Existing Process (to the extent to which the Existing Process is within Telstra’s control); or
	(2) any new process, measure or action that Telstra uses to implement and manage disconnection of Copper Services (Disconnection Measure); or
	(3) a modification to an existing Disconnection Measure; and
	(B) where the inconsistency involves a standard operating system, interface or an Existing Process used to receive and process disconnection orders – by modifying the standard operating system, interface or Existing Process.


	(e) The Relevant Decision Maker may, but is not required to, publish for public consultation its direction and any non-confidential parts of Telstra’s response.
	(f) If the ACCC is the Relevant Decision Maker, in assessing any response submitted by Telstra under this clause 29.1(d), including any Variation Proposal, the ACCC may seek advice from the Adjudicator.
	(g) The ACCC will provide to Telstra a copy of any advice provided by the Adjudicator under clause 29.1(f) and will give Telstra a reasonable opportunity to comment on that advice.
	(h) Within 60 Business Days of receiving a response from Telstra under clause 29.1(c), the Relevant Decision Maker will issue a final determination to Telstra that states whether it considers there is an inconsistency of the kind identified under clau...
	(i) If the Relevant Decision Maker considers that there is an inconsistency of the kind identified under clause 29.1(a), the final determination must either:
	(i) require Telstra to implement its Variation Proposal; or
	(ii) if the Relevant Decision Maker does not accept that the Variation Proposal would resolve the inconsistency, require Telstra to submit an amended Variation Proposal that does so.  The final determination may identify specific amendments which the ...

	(j) If a final determination requires Telstra to implement a Variation Proposal, under clause 29.1(i)(i), Telstra must implement the Variation Proposal in accordance with its terms.
	(k) If a final determination requires Telstra to resubmit an amended Variation Proposal under clause 29.1(i)(ii), Telstra will within 60 Business Days of the date of the final determination, or such longer period as the Relevant Decision Maker permits...
	(l) Telstra will implement any amended Variation Proposal which is lodged with a Relevant Decision Maker under clause 29.1(k) in accordance with its terms.

	29.2 Limits on ACCC and Adjudicator determinations
	(a) The ACCC and Adjudicator must not exercise any power or perform any function under this Plan or the Undertaking, including (without limitation) in respect of any direction or determination made or issued under this clause 29, if or to the extent t...
	(i) preventing Telstra from disconnecting a Soft Dial Tone service from a Copper Service at a Premises at the date that is the relevant date for that Premises under clause 21; or
	(ii) preventing Telstra from disconnecting Premises which are Passed in each Rollout Region as part of the Managed Disconnection process under clause 14 within the period of the applicable Disconnection Window under clause 14 or 15; or
	(iii) preventing Telstra from disconnecting each SS Class of Direct Special Services and Special Service Inputs on and from a Disconnection Date applicable to the relevant Direct Special Services and Special Service Inputs as determined in accordance ...
	(iv) preventing Telstra from disconnecting any other fixed line carriage services supplied using a Copper Path without notice when, as requested by a Retail Customer, Telstra disconnects a Standard Telephone Service supplied using that Copper Path; or
	(v) preventing Telstra from disconnecting any other fixed-line carriage services supplied using a Copper Path without notice when, as requested by a Wholesale Customer, Telstra disconnects a Wholesale Line Rental service supplied using that Copper Pat...
	(vi) requiring Telstra to take action, or to refrain from taking action, that would be inconsistent with any obligations of Telstra under any Industry Migration Arrangements or Standard Industry Process;
	(vii) requiring Telstra to take action under this Plan in respect of any of the activities set out in clause 2.2(b); or
	(viii) restricting, preventing or placing conditions upon the marketing by Telstra of HFC Services or which would restrict, prevent or place conditions upon Telstra’s ability to use the HFC Network or to supply HFC Services, except to the extent speci...
	(ix) requiring Telstra to implement any new or modified information security measures under this Plan except and to the extent set out in respect of NBN Co Migration Information under clause 25.

	(b) Without limitation to clause 2.2 and 2.3, in making or issuing any determination, direction or order under this Plan (including without limitation in making a determination under any of clauses 5, 13, 25, 27, 29, 30 or 32), the Relevant Decision M...
	(i) the costs to Telstra involved in taking the action specified.  In assessing those costs, the Relevant Decision Maker must have regard to costs of Telstra modifying or replacing any Existing Process or establishing any new or modified Disconnection...
	(ii) the effectiveness of the action;
	(iii) the relative costs and benefits of not taking that action, including the materiality of the consequences of continuing to rely on the Existing Processes; and
	(iv) the extent to which the outcome which is sought could be appropriately achieved by another party undertaking, or refraining  from undertaking, any action. In considering what is appropriate under this subclause, the ACCC must consider, together w...

	(c) Any directions, determinations or orders by a Relevant Decision Maker under this Plan are subject to monetary caps as follows:
	(i) Telstra is not required to incur total costs of more than $1,000,000 in implementing any determination which requires it to:
	(A) modify an Existing Process;
	(B) modify any standard operating system or interface;
	(C) develop or vary an SS Disconnection Process; or
	(D) develop a new or modified Disconnection Measure,

	unless the Relevant Decision Maker demonstrates in its determination that:
	(E) the steps required to be undertaken by Telstra to comply with the determination are the least cost solution to resolve the concern which is the subject of the determination; and
	(F) the cost to Telstra of complying with the determination is outweighed by the relative benefits, including the materiality of the consequences of continuing to rely on Existing Processes or systems; and

	(ii) Telstra is not required to incur total costs of more than $10,000,000 in any calendar year in implementing determinations made by a Relevant Decision Maker under this Plan.

	(d) For clarity, the capacity for the Adjudicator to exceed the monetary cap in clause 29.2(c)(i) in relation to one or more determinations remains subject to the annual monetary cap that applies in clause 29.2(c)(ii).

	29.3 Wholesale Customer Modification Proposals
	(a) A Wholesale Customer may itself, or jointly with one or more other Wholesale Customers, at any time submit to Telstra a request in writing for:
	(i) a modification of any of the existing standard Telstra processes set out in Schedule 1; or
	(ii) a modification to a Disconnection Measure,
	(Modification Proposal).

	(b) Each Modification Proposal must specify the reasons for the requested variation to an Existing Processes or a Disconnection Measure, including the implications for the Migration process if the Modification Proposal is not adopted.
	(c) As soon as practicable after the date it receives a Modification Proposal from a Wholesale Customer, Telstra will:
	(i) provide the Adjudicator and ACCC with a copy of the Modification Proposal; and
	(ii) make it publicly available for comment, for example by publishing a copy of the Modification Proposal on the Telstra Wholesale website.

	(d) Telstra will consult in good faith with the relevant Wholesale Customer(s), and such other persons as Telstra considers appropriate, on the Modification Proposal in order to understand and reasonably assess:
	(i) the benefits and costs associated with the Modification Request;
	(ii) any alternatives which may offer a more effective or proportionate means of achieving similar or comparable benefits;
	(iii) where a Modification Proposal involves the replacement or modification of an Existing Process, interface or system – any legacy processes, interfaces or systems that Telstra would shut down as part of any implementation of the Modification Propo...
	(iv) whether the Modification Proposal, or implementation of any alternative process variation or modified Disconnection Measure, is reasonably necessary in order to ensure the continued compliance of this Plan with the Plan Objectives and Principles ...

	(e) As soon as reasonably practicable, and in any event within 60 Business Days of the date that Telstra receives a Modification Proposal (or such longer period as Telstra and the relevant Wholesale Customer(s) agree or, if they cannot agree, the Adju...
	(i) in circumstances where Telstra proposes to make a modification to the Existing Process or Disconnection Measure:
	(A) a description of the modification which Telstra proposes to make;
	(B) modifications which Telstra reasonably considers will be required in the processes, practices or systems of Wholesale Customers in order to implement the modification;
	(C) the proposed timetable for implementing the modification; and
	(D) details of any engagement process which Telstra intends to establish with Wholesale Customers or relevant industry bodies in order to manage the development and/or implementation of the modification; or

	(ii) in circumstances where Telstra does not intend to make any modification to the Existing Process or Disconnection Measure:
	(A) the reasons for rejecting the Modification Request;
	(B) a brief description of alternatives, if any, which Telstra considered and the reasons for rejecting those alternatives; and
	(C) where applicable, details of any further engagement process which Telstra intends to establish with Wholesale Customers in order to address the concern raised in the Modification Proposal.


	(f) As soon as reasonably practicable after Telstra provides a response to the Wholesale Customer(s) under clause 29.3(e), it will:
	(i) provide a copy of the Modification Proposal and its response to the ACCC and the Adjudicator; and
	(ii) publish a copy of the Modification Proposal and its response on the Wholesale Business Unit website.

	(g) If a Wholesale Customer (whether or not the Wholesale Customer is that which originally lodged the Modification Proposal with Telstra) does not accept Telstra’s proposed response under clause 29.3(e), the Wholesale Customer may within 10 Business ...
	(h) Telstra will:
	(i) implement any Modification Proposal which is accepted or which is deemed accepted by all Wholesale Customers under this clause 29.3; and
	(ii) if a variation to this Plan is required, promptly submit a variation of this Plan to the ACCC under section 577BF of the Act in order to give effect to the agreed modification to the Existing Process or Disconnection Measure.

	(i) If a Modification Proposal is not accepted or deemed to be accepted by all Wholesale Customers under this clause 29.3, Telstra will implement the Modification Proposal in accordance with any final determination made by the Adjudicator in relation ...
	(j) Subject to any determination of the Adjudicator under clause 32, nothing in this clause 29.3 requires Telstra to accept or implement a Modification Proposal.


	30 Testing of new or modified disconnection processes
	30.1 Telstra may undertake tests of new or modified processes, systems and interfaces and systems
	(a) Where this Plan otherwise requires Telstra to use a standard Existing Process, interface or system, it may use an alternative or modified process, system of interface, provided that it does so as part of a bona fide test undertaken in accordance w...
	(b) In the course of developing or implementing under this Plan:
	(i) a SS Disconnection Process;
	(ii) a new or modified Disconnection Measure; or
	(iii) any modification to a standard disconnection process, interface or system,

	(c) A Process Test Notice must specify:
	(i) the process, system or interface that is being tested;
	(ii) the date on which testing will commence and the intended duration of the testing;
	(iii) the participants involved in the test (including confirmation that any participants have consented to being involved); and
	(iv) any other matters which Telstra reasonably considers may assist the ACCC to assess the appropriateness of Telstra’s proposed test.

	(d) Subject to clause 30.1(e), Telstra may undertake any testing which has been notified to the ACCC under a Process Test Notice, in accordance with that Process Test Notice.
	(e) At any time after it receives a Process Test Notice, the ACCC may issue a notice to Telstra indicating that the ACCC has concerns about testing proposed under the Process Test Notice and which specifies:
	(i) the nature of the concerns which the ACCC has in relation to the testing;
	(ii) any further information or evidence which the ACCC reasonably requires Telstra to provide in order to satisfy itself of the appropriateness of the testing; and
	(iii) any amendment to the Process Test Notice, including any modification to the test plan required in order to resolve the ACCC’s concerns.

	(f) Where Telstra receives an ACCC notice under clause 30.1(e), in respect of proposed testing, Telstra will:
	(i) if testing has not yet commenced – not proceed with the test; or
	(ii) if testing has commenced – as soon as practicable, suspend or cease the testing,

	(g) Telstra may (at its discretion) at any time after receiving a notice from the ACCC under clause 30.1(e), issue a modified Process Test Notice to the ACCC which is amended to seek to resolve the ACCC’s concerns.  An amended Process Test Notice issu...

	30.2 No requirement for duplication of processes, interfaces or systems
	(a) Where Telstra develops a new or modified process, interface or system under this Plan, it may identify as part of the related implementation arrangements any legacy processes, interfaces or systems that will be replaced by the new or modified proc...
	(b) For clarity, nothing in this Plan requires Telstra to continue to use or make available any process, interface or system which has been replaced by a new or modified one, approved and implemented in accordance with clause 4.4 or clause 29.
	(c) Subject to any contractual requirement to notify Wholesale Customers of changes in systems or processes, where an SS Disconnection Process, a new or varied Disconnection Measure or any other variation to this Plan requires a Wholesale Customer to ...
	(i) implement the existing standard process or new or varied Disconnection Measure in respect of that Wholesale Customer unless and until the necessary modification(s) have been made; or
	(ii) bear any costs incurred by a Wholesale Customer in making any such modification to its systems or interfaces.



	31 Telstra will consult with NBN Co about relevant matters under this Plan
	(a) before proposing any amendment, variation or modification of an existing standard process;
	(b) in the course of developing or varying replacement Schedules under clause 5;
	(c) in the course of developing a new Disconnection Measure or modifying any existing Disconnection Measure;
	(d) in the course of developing any SS Disconnection Processes, including before submitting a proposed SS Disconnection Process to the ACCC under clause 22 and in the course of responding to any feedback received from the ACCC in relation to a propose...
	(e) in the course of any process for rectification of this Plan under clause 27;
	(f) prior to notifying the ACCC of the information Telstra provides to NBN Co, in accordance with clause 24;
	(g) in the course of developing or varying the NBN Information Security Plan under clause 25; and
	(h) prior to providing written notice to the ACCC about a test procedure in accordance with clause 30.

	32 Dispute resolution process
	(a) A Wholesale Customer may refer any complaint or dispute under this Plan to the Adjudicator for resolution under and in accordance with the ITA Process set out in Schedule 5 to the Undertaking.
	(b) For clarity, any dispute under this Plan may be referred directly to the Adjudicator and is not required to be first referred to or dealt with by Telstra under the Accelerated Investigation Process.

	33 Functions and powers of the ACCC under this Plan
	(a) approve or object to a new, replacement or varied Schedule under clause 5, including any SS Disconnection Process developed in accordance with clause 22.5;
	(b) accept or reject an Order Stability Proposal under clause 13.2;
	(c) approve or reject a draft Information Security Plan under clause 25.4;
	(d) request information from Telstra under clause 26.3;
	(e) require Telstra to rectify the provisions of this Plan under clause 27;
	(f) require Telstra to vary an Existing Process or develop a new or modified Disconnection Measure under clause 29; and
	(g) respond to a Process Test Notice as contemplated by clause 30.
	Schedule 1 Telstra existing standard processes for disconnection of Copper Services (other than Special Services)


	1 Overview
	2 Disconnection of a Telstra retail voice service or wholesale voice service supplied using WLR (where the telephone number is not being ported)
	2.1 Order capture (including records check and order modification)
	(a) Order Capture – Retail STS Disconnection Order
	(b) Order Capture – Wholesale WLR Disconnection Order
	(c) Order validation – Retail STS Disconnection Order
	(d) Order validation – Wholesale WLR Disconnection Order
	(e) Order Modification – Retail STS Disconnection Order
	(f) Order Modification – Wholesale WLR Disconnection Order

	2.2 Order fulfilment
	(a) Receiving orders in the OSS
	(b) Prioritising and Processing Orders
	(c) Cessation of Charging and Final Billing


	3 Disconnection of a copper broadband service (retail copper broadband or Wholesale ADSL Layer 2) or LSS due to the disconnection of the voice service (STS or WLR) using the same Copper Path (where the phone number is not being ported)
	3.1 Overview
	3.2 Order capture (including records check and order modification)
	(a) Order Capture – Retail
	(b) Order Capture – Wholesale
	(c) Order validation – Retail
	(d) Order validation – Wholesale
	(e) Order Modification – Retail STS Disconnection Order
	(f) Order Modification – Wholesale WLR Disconnection Order

	3.3 Order fulfilment
	(a) Receiving orders in the OSS
	(b) Prioritising and Processing Orders

	3.4 Cessation of Charging and Final Billing
	(a) Cessation of charging for STS and WLR
	(b) Cessation of charging for broadband services or LSS using the same Copper Paths
	(c) Final Billing


	4 Disconnection of a voice service (STS or WLR) and/or a copper broadband service (retail copper broadband, Wholesale ADSL Layer 2 or LSS) (where the telephone number is being ported)
	4.1 Order capture (including records check and order modification)
	(a) Order Capture
	(b) Order validation
	(c) Order Modification

	4.2 Order fulfilment
	(a) Receiving orders in the OSS
	(b) Prioritising and Processing Orders

	4.3 Cessation of Charging and Final Billing
	(a) Cessation of charging
	(b) Final Billing


	5 Disconnection of a retail broadband service supplied over copper or a Wholesale ADSL Layer 2 Service in circumstances where a voice service using the same Copper Path is not disconnected.
	5.1 Order capture (including records check and order modification)
	(a) Order Capture – Retail Copper Broadband Service Disconnection Order
	(b) Order Capture – Wholesale ADSL Layer 2 Service Disconnection Order
	(c) Order validation – Retail Copper Broadband Service Disconnection Order
	(d) Order validation – Wholesale ADSL Layer 2 Disconnection Order
	(e) Order Modification – Retail Copper Broadband Service Disconnection Order
	(f) Order Modification – Wholesale ADSL Layer 2 Disconnection Order

	5.2 Order fulfilment
	(a) Receiving orders in the OSS
	(b) Prioritising and Processing Orders

	5.3 Cessation of charging and Final Billing
	(a) Cessation of Charging
	(b) Final Billing


	6 Disconnection of a wholesale ULL service.
	6.1 Order capture (including records check and order modification)
	(a) Order Capture
	(b) Order validation
	(c) Order Modification

	6.2 Order fulfilment
	(a) Receiving orders in the OSS
	(b) Prioritising and Processing Orders

	6.3 Cessation of charging and Final Billing
	(a) Cessation of Charging
	(b) Final Billing


	7 Disconnection of a wholesale LSS.
	7.1 Order capture (including records check and order modification)
	(a) Order Capture
	(b) Order validation
	(c) Order Modification

	7.2 Order fulfilment
	(a) Receiving orders in the OSS
	(b) Prioritising and Processing Orders

	7.3 Cessation of charging and Final Billing
	(a) Cessation of Charging
	(b) Final Billing
	Schedule 2 Telstra existing standard processes for disconnection of HFC Services



	1 Disconnection of a HFC broadband service
	1.1 Order capture (including records check and order modification)
	(a) Order Capture
	(b) Order Validation
	(c) Order Modification

	1.2 Order fulfilment
	(a) Receiving orders in the OSS
	(b) Prioritising and Processing Orders

	1.3 Cessation of Charging and Final Billing
	(a) Cessation of Charging
	(b) Final Billing
	Schedule 3 Principles for Managed Disconnection immediately following the Disconnection Date



	Required Measure 2 – Process for Managed Disconnection of Copper Services from the Disconnection Date
	1 Background
	2 Application
	3 Communication with Wholesale Customers prior to Disconnection Date
	3.1 Preliminary Disconnection List notified to Wholesale Customers
	(a) Where Telstra continues to supply Copper Services to a Wholesale Customer at  Premises in a Rollout Region four months before the Disconnection Date for that Rollout Region, Telstra will not less than three months before the Disconnection Date, no...
	(b) Notification of the Preliminary Disconnection List to Wholesale Customers will occur no later than when the equivalent information is made available to Telstra’s Retail Business Unit.

	3.2 Dispute process
	(a) Within 20 Business Days of Telstra providing it with a Preliminary Disconnection List, a Wholesale Customer may notify Telstra of any Premises or services on the Preliminary Disconnection List which the Wholesale Customer considers should not be s...
	(i) the Wholesale Customer having previously certified that services which it supplies at the relevant Premises are Special Service Inputs;
	(ii) the services acquired by the Wholesale Customer from Telstra in respect of the relevant Premises being Direct Special Services; or
	(iii) a data error in respect of the service information associated with a Premises on the Preliminary Disconnection List.

	(b) The Wholesale Customer may not raise a dispute in respect of Premises on the Preliminary Disconnection List on any basis other than as set out in subparagraph (a) above.  For clarity, any concern as to whether or not a relevant Premises is passed ...
	(c) Telstra will respond to any dispute notified to it by a Wholesale Customer under section 3.2(a) within 10 Business Days of receiving notice (or as extended by agreement with the Wholesale Customer) and will notify the Wholesale Customer whether or...
	(d) If Telstra does not agree to reflect the change in the Final Disconnection List, as requested, the parties will use reasonable endeavours to resolve the issue as to whether Special Services or Special Service Inputs have been (as certified by the ...
	(e) If the parties have failed to agree on the categorisation of services supplied at the relevant Premises by a date which is 15 Business Days after the dispute was notified to Telstra or if Telstra has failed to respond to the Wholesale Customer wit...
	(f) If the parties (or the Adjudicator) have failed to resolve a dispute as to whether a Premises is to be included in the Final Disconnection List by the date which is 15 Business Days before the Disconnection Date for a Rollout Region, then Telstra ...


	4 Commencement of Managed Disconnection
	4.1 Final Disconnection List
	(a) As Telstra is notified by NBN Co of Premises:
	(i) that do not form part of the final Fixed Footprint List;  or
	(ii) have In-Train Orders,

	(b) Telstra Operations will, using NTT, create a list specifying all of the Copper Services that remain active at Premises in the final Fixed Footprint List, as understood by Telstra as at the Disconnection Date for each Rollout Region (the Premises A...
	(c) Following creation, the Premises Address List will then have the following Premises and Copper Services removed (which are disconnected in accordance with sections 6 and 7 below):
	(i) any Premises notified to Telstra by NBN Co as being an In-Train Order Premises;
	(ii) Special Services (being Direct Special Services and Special Service Inputs within SS Classes for which a Disconnection Date has not yet occurred as well as Contracted Special Services and Double Ended Special Services, for which disconnection is ...
	(iii) any Added Premises where the disconnection date for those Premises has been extended beyond the Disconnection Date for the Rollout Region;
	(iv) any Copper Services supplied to Affected Premises in the Rollout Region on the Disconnection Date for the Rollout Region but only to the extent that Telstra is prevented by law from ceasing the provision of those Copper Services to that Affected ...

	(d) For clarity, MDU Common Areas will not be included in the Final Disconnection List provided that Telstra has been notified by NBN Co that a relevant Premises in a Rollout Region is an MDU Common Area.
	(e) Premises that are notified to Telstra by NBN Co by the Disconnection Date as having a Copper Service that is being used to supply a fire alarm or lift phone service and are registered with NBN Co will remain on the Final Disconnection List to proc...

	4.2 Final Notifications for Wholesale Customers after the Disconnection Date
	(a) As soon as practicable after the Disconnection Date for each Rollout Region and, in any event by no later than 5 Business Days after the Disconnection Date, Telstra Operations will provide the Final Disconnection List to Telstra Wholesale.
	(b) Telstra Wholesale will notify Wholesale Customers of any Wholesale Services supplied at Premises on the Final Disconnection List that are to be disconnected in the course of Managed Disconnection during the Primary Disconnection Window for that Ro...
	(c) Notification of the Final Disconnection List to Wholesale Customers will occur at the same time as, or before, any notification of the Final Disconnection List to a Telstra Retail Business Unit.
	(d) Notification to Wholesale Customers will be provided via the Wholesale Customer Portal.

	4.3 Soft Dial Tone
	(a) Telstra will apply a Soft Dial Tone service to each active Retail Line Rental or Wholesale Line Rental service at a Premises on the Final Disconnection List (other than an Affected Premises or service identified in section 4.1(e), where practicabl...
	(b) For clarification, a Soft Dial Tone service will only be applied to active Retail Line Rental or Wholesale Line Rental services where practicable. Telstra cannot and therefore will not enable Soft Dial Tone where the service supplied by Telstra is...
	(c) If Telstra is notified on or before the date that is 26 Business Days after the Disconnection Date that an order for an NBN Service has been received by NBN Co to a Premises in a Rollout Region that has had a Soft Dial Service applied in accordanc...
	(d) Telstra may become aware of an order having been placed for a NBN Service at a Premises in the following ways:
	(i) by being informed by NBN Co directly to the NBN Interface Group (being the group established within Telstra with principal responsibility for liaising with NBN Co in respect of the transfer of information); or
	(ii) by being informed by either a Retail Customer or a Wholesale Customer; or
	(iii) when Telstra becomes aware of the NBN Connection through its own migration of a Retail or Wholesale Customer to the NBN.

	(e) Telstra’s Retail and Wholesale customers will not be provided with notification of the removal of Soft Dial Tone under this section.

	4.4 Disconnection of Premises where Telstra is notified customers do not intend to migrate

	5 Managed Disconnection of Premises
	5.1 Updated Final Disconnection List
	(a) Telstra is notified by NBN Co:
	(i) on the date that is 26 Business Days after the Disconnection Date of additional In-Train Order Premises;
	(ii) progressively during the period from the Disconnection Date through to the date that is 25 Business Days after the Disconnection Date of additional MDU Common Areas; and
	(iii) progressively during the period from the Disconnection Date through to the date that is 25 Business Days after the Disconnection Date of additional locations which have Copper Services that have been registered with NBN Co as being used to suppl...

	(b) Upon receiving from NBN Co the Premises and Services listed in paragraph (a) above, Telstra will upload the list into its NTT.
	(c) As soon as reasonably practicable from the date that is 26 Business Days after the Disconnection Date, Telstra Operations will, using NTT, update the Premises Address List for each Rollout Region. Telstra will update the Premise Address List to cr...
	(i) any additional Premises notified to Telstra by NBN Co under paragraph (a)(i) and (a)(ii) above; and
	(ii) any other Premises and Copper Services listed in section 4.1(c)(ii)-(iv) as at the date that is 25 Business Days after the Disconnection Date.

	(d) Premises that are notified to Telstra by NBN Co by the date that is 25 Business Days after the Disconnection Date as having a Copper Service that is being used to supply a fire alarm or lift phone service and are registered with NBN Co, will remai...
	(e) Telstra will notify Wholesale Customers of the Updated Final Disconnection List as soon as reasonably practicable after the date that is 26 Business Days from the Disconnection Date. This will occur at the same time as, or before, any notification...
	(f) Notification to Wholesale Customers will be provided via the Wholesale Customer Portal.

	5.2 Managed Disconnection During the Primary Disconnection Window
	(a) For the purposes of this Required Measure, the Primary Disconnection Window refers to the period on and from 26 Business Days after the Disconnection Date up to and including the date that is 45 Business Days after the Disconnection Date.
	(b) Telstra will disconnect:
	(i) all Copper Services that are required to be disconnected as set out in the Updated Final Disconnection List during the Primary Disconnection Window; and
	(ii) all other Copper Services in accordance with the specific disconnection arrangements set out in sections 6 and 7 below.

	(c) Disconnections during the Primary Disconnection Window will occur in two phases:
	(i) service disconnection; followed by,
	(ii) permanent disconnection.


	5.3 Service disconnection
	(a) Upon receiving the Updated Final Disconnection List from Telstra Operations (in accordance with section 5.1 above), Telstra will commence the disconnection of all services supplied to a Telstra Retail or Telstra Wholesale customer by the date that...
	(b) Telstra Wholesale and Telstra Retail Business Units carry out the Service Disconnection Phase in order to prepare all relevant Copper Services (those that appear on the Updated Final Disconnection List) for permanent disconnection for example by:
	(i) rejecting and removing all pending orders from Telstra’s systems;
	(ii) carrying out all required steps to disconnect the Copper Services in Telstra’s provisioning and billing systems; and
	(iii) monitoring and managing any errors occurring during the first two steps (i) and (ii) above throughout the Service Disconnection Phase.


	5.4 Permanent disconnection
	(a) After the Service Disconnection Phase and up until the end of the Primary Disconnection Window, Telstra Operations will perform permanent disconnection of the relevant Copper Paths within Telstra’s systems for all Copper Services that appear on th...
	(b) Permanent disconnection of all Copper Services appearing on the Updated Final Disconnection List will occur regardless of activities completed during the preceding Service Disconnection Phase.
	(c) Telstra Operations will manage the permanent disconnection processes on a day-to-day basis during the permanent disconnection phase to efficiently allocate available resources and respond to operational issues as they arise. This may require Telst...
	(d) All permanent disconnections occurring during the permanent disconnection phase will be processed by Telstra Operations without regard as to whether the Copper Service is supplied to a customer of a Telstra Retail Business Unit or a Telstra Wholes...
	(e) Telstra will monitor each Rollout Region to ensure that all Copper Services on the Updated Final Disconnection List (except for those Services identified in section 5.1(a)(iii) are permanently disconnected by the end of the Primary Disconnection W...
	(f) Where disconnection orders are identified as having not been processed due to an error, these will then be corrected and re-submitted into Telstra’s systems.  A check will be conducted to ensure the service is disconnected. This process will be re...


	6 Disconnection of In-Train Order Premises
	(a) Premises the subject of a notification by NBN Co to Telstra as having an In-Train Order will not be disconnected by Telstra during the Primary Disconnection Window, unless a disconnection order is placed by the customer of the Telstra Wholesale Bu...
	(b) NBN Co will notify Telstra on the Disconnection Date and again on the date that is 26 Business Days after the Disconnection Date of all In-Train Order Premises in a Rollout Region. Telstra will generate a report from NTT that identifies all In-Tra...
	(c) Telstra will monitor the In-Train Order report for a Rollout Region for a period of up to 120 Business Days after the Disconnection Date and where Telstra is notified that the NBN order at the Premises has been:
	(i) completed (i.e. the Premises has been NBN Connected); or
	(ii) cancelled or revoked before NBN Connection of that In-Train Order Premises; or
	(iii) if there is more than one In-Train Order for NBN Based Services at an In-Train Order Premises, the date on which the last of the In-Train Orders has been NBN Connected, or the NBN order at the Premises has been cancelled or revoked before it is ...

	(d) Telstra may disconnect Copper Services at an In-Train Order Premises at any time during the 120 Business Day period in response to a standard disconnection order placed by the customer.
	(e) If no Monitoring Trigger or customer-requested disconnection occurs, Telstra will disconnect all remaining In-Train Order Premises in a Rollout Region as soon as reasonably practicable after the date which is 120 Business Days after the Disconnect...

	7 Disconnection of Remaining Premises
	7.1 Types of Premises removed from the Updated Final Disconnection List
	(a) In addition to the Premises referred to in section 6, the following types of Premises and Copper Services within the Fixed Line Footprint in a Rollout Region will not be subject to Managed Disconnection during the Primary Disconnection Window:
	(i) Added Premises;
	(ii) Affected Premises (in the Rollout Region on the Disconnection Date for the Rollout Region but only to the extent that Telstra is prevented by law from ceasing the provision of those Copper Services to that Affected Premises);
	(iii) Special Services, including:
	(A) Direct Special Services and ULLS as a Special Service Input (to the extent that these services belong to a SS Class for which the applicable Disconnection Date has not yet occurred); and
	(B) Contracted Special Services and Double-Ended Special Services (that are not otherwise due to be disconnected during the Primary Disconnection Window in accordance with the Varied Plan);

	(iv) MDU Common Areas; and
	(v) any Copper Services that are being used to supply a fire alarm or lift phone service that have been registered with NBN Co and notified to Telstra by NBN Co by the date that is 25 Business Days after the Disconnection Date,


	7.2 Disconnection of Added Premises
	(a) Added Premises for which a formal objection has been received by Telstra before the Disconnection Date in accordance with clause 15.2 of the Varied Plan, will be flagged in the Premises Address List generated at the Disconnection Date and will be ...
	(b) Disconnection of Added Premises will occur in accordance with clause 15.2 of the Varied Plan.
	(c) Added Premises for which no objection has been received by Telstra will not be flagged and will be disconnected in accordance with the standard Managed Disconnection process.

	7.3 Disconnection of Affected Premises
	(a) Telstra will flag in NTT any Premises which it identifies at any time as being an Affected Premises.
	(b) Telstra will monitor the list on a weekly basis and, once the Premises has been identified as no longer being an Affected Premises, the flag in NTT will be removed and the applicable Copper Services at the Premises and the Premises will be disconn...
	(c) Disconnection will take place within 20 Business Days of the applicable legal prevention ceasing to be effective.
	(d) Telstra Operations will notify Telstra’s Wholesale and Retail Business Units (as relevant) on an equivalent basis once the applicable legal prohibition which prevented Telstra from ceasing to provide Copper Services ceases to apply.
	(e) Telstra will notify relevant Telstra Wholesale Customers of their Wholesale Services at Affected Premises that will be disconnected, just prior to the disconnection of those Wholesale Services.

	7.4 Disconnection of Special Services
	(a) All Direct Special Services (both wholesale and retail) will be flagged in NTT.
	(b) Where a Wholesale Customer has certified a Copper Service as a Special Service Input in accordance with the processes set out in Schedule 4 of the Varied Plan, the Copper Service will be flagged as a Special Service in NTT.
	(c) Telstra has published on the Wholesale Customer Portal a unique code for each SS Class (SS Code). The SS Code will be used by a Wholesale Customer to certify that a particular Copper Service is being used to provide a carriage service that is Serv...
	(d) Prior to the Disconnection Date for the relevant SS Class, any Direct Special Services and ULLS as a Special Service Input within that SS Class will not be disconnected as part of the Managed Disconnection process in any Rollout Region.
	(e) During this time, any such Copper Services will be flagged in NTT and excluded from the Final Disconnection List and the Updated Final Disconnection List for the Rollout Region.
	(f) From the date immediately following the Disconnection Date for the relevant SS Class Telstra will treat Direct Special Services and all Special Service Inputs of that SS Class as if they were ordinary Copper Services16F  and will include them as p...

	7.5 Disconnection of MDU Common Areas
	(a) In accordance with the Varied Plan, Telstra will not disconnect Copper Services supplied to MDU Common Areas under clause 14 of the Varied Plan but will disconnect such Services in accordance with clause 1.4 of the Varied Plan.
	(b) Telstra will prepare and publish a separate document setting out the process it will apply to the managed disconnection of MDU Common Areas six months before the End of Rollout Date.
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	Required Measure 3 – Process for Managed Disconnection of HFC Services
	1 Background
	2 Application
	3 Commencement of Managed Disconnection
	3.1 Final Disconnection List
	(a) As Telstra is notified by NBN Co of Premises:
	(i) that do not form part of the final Fixed Footprint List; or
	(ii) have In-Train Orders,

	(b) Telstra Operations will, using NTT, create a list specifying all of the HFC Services that remain active at Premises in the final Fixed Footprint List, as understood by Telstra as at the Disconnection Date for each Rollout Region (the Premises Addr...
	(c) Following creation, the Premises Address List will then have the following Premises and HFC Services removed (which are disconnected in accordance with sections 5 and 6 below):
	(i) any Premises notified to Telstra by NBN Co as being In-Train Order Premises;
	(ii) any Added Premises where the disconnection date for those Premises has been extended beyond the Disconnection Date for the Rollout Region;
	(iii) any HFC Services supplied to Affected Premises in the Rollout Region on the Disconnection Date for the Rollout Region but only to the extent that Telstra is prevented by law from ceasing the provision of those HFC Services to that Affected Premi...

	(d) For clarity, MDU Common Areas will not be included in the Final Disconnection List provided that Telstra has been notified by NBN Co that a relevant Premises in a Rollout Region is an MDU Common Area.

	3.2 Disconnection of Premises where Telstra is notified customers do not intend to migrate

	4 Managed Disconnection of Premises
	4.1 Updated Final Disconnection List
	(a) Telstra is notified by NBN Co:
	(i) on the date that is 26 Business Days after the Disconnection Date of additional In-Train Order Premises; and
	(ii) progressively during the period from the Disconnection Date through to the date that is 25 Business Days after the Disconnection Date of additional MDU Common Areas,

	(b) Upon receiving from NBN Co the Premises listed in paragraph (a) above, Telstra will upload the list into its NTT.
	(c) As soon as reasonably practicable from the date that is 26 Business Days after the Disconnection Date, Telstra Operations will, using NTT, update the Premises Address List for each Rollout Region. Telstra will update the Premises Address List to c...
	(i) any additional Premises notified to Telstra by NBN Co under paragraph (a) above; and
	(ii) any other Premises and HFC Services listed in section 3.1(c)(ii) and (c)(iii)) as at the date that is 25 Business Days after the Disconnection Date.


	4.2 Managed Disconnection During the Primary Disconnection Window
	(a) For the purposes of this Required Measure, the Primary Disconnection Window refers to the period on and from 26 Business Days after the Disconnection Date up to and including the date that is 45 Business Days after the Disconnection Date.
	(b) Telstra will disconnect:
	(i) all HFC Services that are required to be disconnected as set out in the Updated Final Disconnection List during the Primary Disconnection Window; and
	(ii) all other HFC Services in accordance with the specific disconnection arrangements set out in sections 5 and 6 below.

	(c) Disconnections during the Primary Disconnection Window will occur in two phases:
	(i) service disconnection; followed by
	(ii) permanent disconnection.


	4.3 Service Disconnection
	(a) Upon receiving the Updated Final Disconnection List from Telstra Operations (in accordance with section 4.1(c) above), Telstra’s Retail Business Units will commence the disconnection of all HFC services by the date that is 30 Business Days after t...
	(b) Telstra’s Retail Business Units carry out the Service Disconnection Phase in order to  prepare all relevant HFC Services (those that appear on the Updated Final Disconnection List) for permanent disconnection for example by:
	(i) rejecting and removing all pending orders from Telstra systems; and
	(ii) carrying out all required steps to disconnect the HFC Services in Telstra’s provisioning and billing systems; and
	(iii) monitoring and managing any errors occurring during the first two steps (i) and (ii) above throughout the Service Disconnection Phase.


	4.4 Permanent Disconnection
	(a) After the Service Disconnection Phase and up until the end of the Primary Disconnection Window, Telstra Operations will perform permanent disconnection of the relevant HFC Paths within Telstra’s systems for all HFC Services that appear on the Upda...
	(b) Permanent disconnection of all HFC Services appearing on the Updated Final Disconnection List will occur regardless of activities completed during the preceding Service Disconnection Phase.
	(c) Telstra Operations will manage the permanent disconnection processes on a day-to-day basis during the permanent disconnection phase to efficiently allocate available resources and respond to operational issues as they arise. This may require Telst...
	(d) Telstra will monitor each Rollout Region to ensure that all HFC Services on the Updated Final Disconnection List are permanently disconnected by the end of the Primary Disconnection Window for that Rollout Region. This will be done whether or not ...
	(e) Where disconnection orders are identified as having not been processed due to an error, these will then be corrected and re-submitted into Telstra’s systems.  A check will be conducted to ensure the service is disconnected. This process will be re...


	5 Disconnection of In-Train Order Premises
	(a) Premises the subject of a notification by NBN Co to Telstra as having an In-Train Order will not be disconnected by Telstra during the Primary Disconnection Window unless disconnection is requested by the Retail Customer.
	(b) NBN Co will notify Telstra on the Disconnection Date and again on the date that is 26 Business Days after the Disconnection Date of all In-Train Order Premises in a Rollout Region. Telstra will generate a report from NTT that identifies all In-Tra...
	(c) Telstra will monitor the In-Train Order report for a Rollout Region for a period of up to120 Business Days after the Disconnection Date and where Telstra is notified that the NBN order at the Premises has been:
	(i) completed (i.e. the Premises has been NBN Connected); or
	(ii) cancelled or revoked before NBN Connection of that In-Train Order Premises; or
	(iii) if there is more than one In-Train Order for NBN Based Services at an In-Train Order Premises, the date on which the last of the In-Train Orders has been NBN Connected, or the NBN order at the Premises has been cancelled or revoked before it is ...

	(d) (in each case, a ‘Monitoring Trigger’), Telstra will disconnect the Premises on the date which is not more than 30 Business Days after the Monitoring Trigger occurred, substantially using the business as usual disconnection processes set out in Sc...
	(e) If no Monitoring Trigger or customer-requested disconnection occurs, Telstra will disconnect all remaining In-Train Order Premises in a Rollout Region as soon as reasonably practicable after the date which is 120 Business Days after the Disconnect...

	6 Disconnection of Remaining Premises
	6.1 Types of Premises removed from the Updated Final Disconnection List
	(a) In addition to the Premises referred to in section 5, the following types of Premises and HFC Services within the Fixed Line Footprint in a Rollout Region will not be subject to Managed Disconnection during the Primary Disconnection Window:
	(i) Added Premises;
	(ii) Affected Premises (in the Rollout Region on the Disconnection Date for the Rollout Region but only to the extent that Telstra is prevented by law from ceasing the provision of those HFC Services to that Affected Premises; and
	(iii) MDU Common Areas,


	6.2 Disconnection of Added Premises
	(a) Added Premises for which a formal objection has been received by Telstra before the Disconnection Date in accordance with clause 15.2 of the Varied Plan, will be flagged in the Premises Address List generated at the Disconnection Date and will be ...
	(b) Disconnection of Added Premises will occur in accordance with clause 15.2 of the Varied Plan.
	(c) Added Premises for which no objection has been received by Telstra will not be flagged and will be disconnected in accordance with the standard Managed Disconnection process.

	6.3 Disconnection of Affected Premises
	(a) Telstra will flag in NTT any Premises which it identifies at any time as being an Affected Premises.
	(b) Telstra will monitor the list on a weekly basis and, once the Premises has been identified as no longer being an Affected Premises, the flag in NTT will be removed and the applicable HFC Services at the Premises and the Premises will be disconnect...
	(c) Disconnection will take place within twenty 20 Business Days of the applicable legal prevention ceasing to be effective.

	6.4 Disconnection of MDU Common Areas
	(a) In accordance with the Varied Plan, Telstra will not disconnect HFC Services supplied to MDU Common Areas under clause 14 of the Varied Plan but will disconnect such Services in accordance with clause 1.4 of the Varied Plan.
	(b) Telstra will prepare and publish a separate document setting out the process it will apply to the managed disconnection of MDU Common Areas six months before the End of Rollout Date.
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	Schedule 4 Special Services

	1 Direct Special Services
	(a) Subject to any condition specified in column 3 for that item, each of the carriage services that is specified in an item of column 1 of Table 1 is a Direct Special Service, including:
	(i) any of the products and Product Bundles provided by means of those carriage services which are specified in column 23 of Table 1; and
	(ii) with the exception of the carriage services specified at item 10 of Table 1 — any other products or Product Bundles which are subsequently provided by means of Direct Special Services falling within those Access ServicesService Families.

	(b) Each of the carriage services that is specified in an item of column 1 of Table 2 is a Direct Special Service, including:
	(i) any of the products and Product Bundles provided by means of those carriage services which are specified in column 23 of Table 2; and
	(ii) any other products or product bundles which are subsequently provided by means of Direct Special Services falling within those Access ServicesService Families.

	(c) The SS Classes listed in column 2 of Table 1 and 2 are the Direct Special Services within each Access Service Family, divided up by reference to the types of Access Technology that NBN Co has used or proposes to use to make a Premises NBN Servicea...
	(d) If NBN Co has not given notice of the Access Technology which it has used or proposes to use to make a particular Premises within the Fixed Line Footprint in a Rollout Region NBN Serviceable, a ‘default’ Access Technology will apply to that Premis...
	(e) When NBN Co notifies Telstra of a new Access Technology, new SS Classes corresponding to that Access Technology are added to each Access Service Family automatically pursuant to clause 22.16.
	Table 1 – Direct Special Services (Retail)
	Table 2 – Direct Special Services (Wholesale)

	2 Certification process for Special Service Inputs
	2.1 Verification of ULLS certifications
	(a) Telstra can, with a high degree of confidence, verify the number of ULLS-based services that are Service Equivalent to Direct Special Services by reference to:
	(i) the number of ULLS services as were originated through category D port (less those for which there has been a Full National Number (FNN) hand back as set out below); and
	(ii) the deployment class information for new (as opposed to ported) ULLS services.

	(b) The majority of ULLS services acquired by Wholesale Customers have been ported away from Telstra.  Services which originated through a category D port are not Service Equivalent to Direct Special Services.  The exception will be those ULLS service...
	(c) Wholesale Customers may also acquire a new (i.e. non-port) ULLS service from Telstra in some instances.  Where a new Copper Service is ordered for ULLS and there is no working Telstra number for the service, the Wholesale Customer will typically i...
	(d) However, the deployment class information can be used in most circumstances to ascertain the types of services being provided over the new ULLS service.
	(e) The deployment class information is provided by the Wholesale Customer at the time the service is ordered.  While there are no penalties for listing the wrong deployment class, Wholesale Customers have an incentive to list the correct information,...
	(f) Normally deployment classes 6a (typically voice) and 6h (typically ADSL 2 and 2+) identify standard services, however these deployment classes are also used by a Wholesale Customer if it provides a service that is Service Equivalent to Telstra ret...
	(g) This process does not allow Telstra to verify the accuracy of claims by a Wholesale Customer about the Direct Special Service to which a particular service supplied by that Wholesale Customer using a Special Service Input is Service Equivalent and...

	2.2 Process for verifying ULLS certifications
	(a) In February each year, Telstra will assess the  ULLS services of all Wholesale Customers using the processes described in paragraph 2.1, to identify whether each ULLS service is being used by a Wholesale Customer as a Special Service Input.
	(b) Telstra will compare the number of ULLS services certified by each Wholesale Customer as being used as Special Service Inputs against the number of ULLS services of that Wholesale Customer that, following Telstra’s assessment under paragraph 2.2(a...
	(c) If the number of ULLS services certified by a Wholesale Customer as being used as Special Service Inputs exceeds the number assessed by Telstra for that Wholesale Customer as being used as a Special Service Input by more than 10% then Telstra will...

	2.3 Example of process for verifying ULLS certifications for a Wholesale Customer
	(a) The process described in this worked example for a hypothetical Wholesale Customer with ULLS services in the ULLS services sample (using hypothetical services in operation (SIO) numbers) can be used to identify for that Wholesale Customer the numb...
	(b) From the worked example, if the number of a Wholesale Customer’s ULLS services which that Wholesale Customer certified as being used to supply services that are Service Equivalent to Direct Special Services exceeds 250 by more than 10% Telstra wil...

	2.4 Certification of ULLS as a Special Service Input
	(a) Telstra has implemented a system solution (described in more detail in paragraph 2.5 below) enabling Wholesale Customers to update the details of their ULLS services in Telstra’s wholesale ordering and provisioning systems (or request such updates...
	(b) This is the process by which Wholesale Customers will certify Special Service Inputs for the purpose of clauses 22.6 and 22.7.

	2.5 System Solution
	(a) Telstra has published on the online Wholesale Customer Portal a unique code for each SS ClassAccess Service Family (SS Code).  The SS Code will be used by a Wholesale Customer to certify that a particular ULLS service is being used to provide a ca...
	(b) Telstra’s wholesale ordering and provisioning systems allow the Wholesale Customer to:
	(i) include a SS Code when ordering a ULLS service if that ULLS service will be used to provide a carriage service that is Service Equivalent to a Direct Special Service; and
	(ii) update information about a particular ULLS service to include a new or changed SS Code to reflect that the use of the ULLS service has changed so that it is either now used to provide a carriage service that is Service Equivalent to a Direct Spec...

	(c) In the fourth calendar quarter of 2012, Telstra asked each of its Wholesale Customers to assess each ULLS service it acquired from Telstra at that time to determine if the ULLS was used to provide a Special Service Input that was Service Equivalen...
	(d) Telstra has asked its Wholesale Customers, on an ongoing basis:
	(i) when ordering a new ULLS service which is to be used to provide a carriage service that is Service Equivalent to a Direct Special Service, to enter into Telstra’s online ordering and provisioning systems, the SS Code applicable to the SS ClassAcce...
	(ii) to promptly update the SS Code for a ULLS service it acquires if:
	(A) the ULLS service ceases to be a Special Service Input (by removing the SS Code in Telstra’s ordering and provisioning systems);
	(B) the ULLS service commences to be used to supply a carriage service that is Service Equivalent to a Direct Special Service (by entering the relevant SS Code in Telstra’s ordering and provisioning systems); or
	(C) the carriage service that is Service Equivalent to a Direct Special Service is changed to a carriage service which is Service Equivalent to a Direct Special Service in a different SS ClassAccess Service Family (by changing the SS Code in Telstra’s...


	(e) Notwithstanding subclauses 2.5(b) to (d) of this Schedule 4, Telstra will assume that the SS Code entered in its systems for a ULLS service from time to time accurately identifies the SS ClassAccess Service Family applicable to the carriage servic...
	Schedule 5 Technical conditions constituting permanent disconnection



	1 Permanent disconnection of a Copper Path
	(a) A Copper Path is permanently disconnected if:
	(i) the status of each carriage service that was provided over that Copper Path prior to permanent disconnection, and that Copper Path is marked as "“V"” in NPAMS which:
	(A) is identifiable to a person using NPAMS as "“V";”;
	(B) reflects a state of the Copper Path and has the following effects and consequences:
	(C) cannot be varied or changed except with authorisation of appropriate Personnel of Telstra that are employed at the level of director or higher;

	(ii) in respect of Copper Paths over which ULLS or LSS were provisioned, there is no jumper for the Copper Path;
	(iii) there is no Dial Tone over that Copper Path;
	(iv) there is no active DSL port at the DSLAM for that Copper Path;
	(v) the Configuration Data is configured so as to prevent that Copper Path carrying Communications to any Premises over the Copper Network;
	(vi) any Premises to which that Copper Path is connected is NPAMS Blocked from that Copper Path; and
	(vii) without limiting any of the foregoing:
	(A) no carriage service or Content Service is provided over that Copper Path; and
	(B) no Communications can be delivered over the Copper Path to any Premises.


	(b) A Copper Path is permanently disconnected only for so long as each of the conditions specified in this Schedule continue to be satisfied in relation to that Copper Path.

	2 Permanent disconnection of an HFC Line
	(a) Subject to 2(b), an HFC Line is permanently disconnected if and for so long as each of the following conditions is and remains satisfied for any and all HFC Lines to a Premises:
	(i) there is no HFC Service provided over that HFC Line;
	(ii) the serviceability record for the HFC Line in CRAMER is marked as "“non-serviceable"” which:
	(A) is identifiable to a person using CRAMER as "“non-serviceable";”;
	(B) reflects a state of the HFC Line and has the following effects and consequences:
	(C) cannot be varied or changed except with authorisation of appropriate Personnel of Telstra that are employed at the level of director or higher;

	(iii) the service record for each HFC Service that was provided over that HFC Line prior to the date of permanent disconnection is:
	(A) where the service record is recorded in SERVICEINV, marked as "“ceased";”; or
	(B) where the service record is recorded in MOBY/BPI, marked as "“closed",”,

	and which
	(C) is identifiable by a person as "“disconnected"” (by being marked as “ceased” (in SERVICEINV) or “closed” (in MOBY/BPI) (as relevant));
	(D) prevents the provision of the HFC Service over the HFC Line; and
	(E) cannot be varied or changed except with authorisation of Personnel of Telstra that are employed at the level of director of within the Telstra Business Unit responsible for network management activities or higher;

	(iv) no end user account in SERVICEINV and/or MOBY/BPI in relation to any Premises to which that HFC Line is connected is associated with any modem MAC ID; and
	(v) without limiting any of the foregoing:
	(A) no carriage service or Content Service is provided over that HFC Line except for a Permitted Service; and
	(B) no HFC Services can be delivered over that HFC Line to any Premises.


	(b) If:
	(i) a Subscriber moves from a Premises (the First Premises) within an HFC Deactivation Region to another Premises within that HFC Deactivation Region that has been permanently disconnected (the Second Premises); and
	(ii) the Subscriber has not informed Telstra that they have moved address,

	(c) Telstra will ensure that if a Subscriber moves a modem from a Premises in one HFC Deactivation Region to another Premises and attempts to use that modem over an HFC Line in a Premises that has been permanently disconnected in another HFC Deactivat...
	Schedule 6 Information security principles for development of NBN Information Security Plan


	1 Objective of the NBN Information Security Plan
	(a) The objective of the NBN Information Security Plan is to set out effective and appropriate measures to ensure that any NBN Co Migration Information:
	(i) is only disclosed to, and made available for use by, authorised Personnel for a purpose permitted or required by the Definitive Agreements; and
	(ii) cannot be used or disclosed by Telstra to gain or exploit an unfair commercial advantage over Telstra’s Wholesale Customers.

	(b) The NBN Information Security Plan will set out the processes and procedures to be implemented by Telstra which are based on, and give effect to, the principles set out in this Schedule 6.

	2 NBN Information Security Plan must detail information security measures and processes
	(a) The NBN Information Security Plan will detail the measures and processes to be implemented by Telstra in order achieve the objective referred to in clause 1.
	(b) Without limiting clause 2(a), the NBN Information Security Plan will contain the following:
	(i) a description of the type of NBN Co Migration Information which Telstra receives from NBN Co and which is therefore subject to the Information Security Plan;
	(ii) the security measures to be implemented on Telstra’s information storage systems and data systems that will contain NBN Co Migration Information to ensure that there is no unauthorised disclosure of that information, including:
	(A) the process for pre-approving specific members of Telstra Personnel or members of specific groups or teams of Telstra Personnel as authorised recipients of NBN Co Migration Information;
	(B) the mechanisms used to restrict access to systems containing NBN Co Migration Information to those authorised Personnel only;
	(C) the system monitoring and compliance activities to be undertaken by Telstra, including a usage audit on at least an annual basis;
	(D) the practices, policies and procedures to be implemented by Telstra regarding collection, storage and archiving security of NBN Co Migration Information, including as required to comply with any applicable laws;
	(E) the training to be undertaken by Telstra for authorised Personnel in relation to the requirements of the NBN Information Security Plan, including the serious potential consequences of non compliance.



	3 Permitted use and disclosure
	3.1 NBN Information Security Plan will provide for disclosure strictly on a ‘need-to-know’ basis
	(a) The underlying principle which the NBN Information Security Plan will apply is that NBN Co Migration Information will only be disclosed to, and be made available within Telstra’s information and data systems for use or disclosure,
	(i) by authorised Personnel; and
	(ii) strictly on a ‘need to know’ basis.

	(b) The ‘need-to-know’ principle means that the default position under Telstra’s information and data systems will be that Telstra Personnel will not be authorised and will have ‘no access’ to NBN Co Migration Information unless they establish (either...
	(i) Telstra performing an agreement with NBN Co; and
	(ii) either:
	(A) facilitating the connection by NBN Co or its agents of Premises and commencement of supply of Fibre Services using the NBN Co Fibre Network; or
	(B) disconnecting carriage services from a Separating Network at Premises in a Rollout Region,


	(c) The NBN Information Security Plan will establish the appropriate and effective processes which Telstra will put in place to:
	(i) identify and authorise Personnel under clause 3.1(a), who need to know NBN Co Migration Information; and
	(ii) ensure that Personnel or pre-approved roles or groups use and disclose NBN Co Migration Information for the purposes and in the circumstances contemplated under clause 3.1(b) and otherwise in accordance with the NBN Information Security Plan.


	3.2 Pre-approval of roles and groups
	(a) The NBN Information Security Plan will establish and document the roles and/or teams within Telstra that will use and disclose particular categories of NBN Co Migration Information;, including specifying how that list of roles and teams can be var...
	(b) For clarity, the NBN Information Security Plan may provide that particular categories of NBN Co Migration Information may be used by or disclosed to a particular Business Unit or part of a Business Unit, for specified purposes, in accordance with ...

	3.3 NBN Co Migration Information will not be made available to Retail Business Units
	(a) Telstra’s NBN Information Security Plan will specify that NBN Co Migration Information will not be disclosed to, or made available for use by, Personnel in a Retail Business Unit except:
	(i) with the prior consent of NBN Co (such consent being received by Telstra only after Commencement); or
	(ii) in accordance with any purpose specified in the NBN Information Security Plan and approved by the ACCC.



	4 Compliance and reporting on NBN Co information security
	(a) The NBN Information Security Plan will specify:
	(i) effective mechanisms to be used by Telstra to monitor compliance with the NBN Information Security Plan, including the means by which Telstra logs requests made by Personnel to be authorised for access to NBN Co Migration Information; and
	(ii) appropriate periodic reporting to the ACCC in respect of any updated processes or procedures described in the NBN Information Security Plan.

	(b) The NBN Information Security Plan will specify the programs and policies that Telstra will use to:
	(i) educate relevant Personnel about the requirements of the NBN Information Security Plan; and
	(ii) ensure compliance by Telstra Personnel with the requirements of the NBN Information Security Plan.

	(c) For clarity, the NBN Information Security Plan, and associated training policies and practices, will reflect that any breaches by Telstra Personnel of the NBN Information Security Plan will be regarded as a serious matter, with the possibility of ...
	Schedule 7 Required Measures


	Required Measure 1(a) – Pull Through Consents
	1 Background
	2 Application
	3 Process for obtaining the Required Consents from Wholesale Customers
	3.1 Overview
	3.2 Briefing Materials
	(a) make available to Wholesale Customers briefing materials in respect of Pull Through on the Telstra Wholesale Customer Portal (TWCP) and the Telstra Wholesale website;
	(b) provide written notification to each Telstra Wholesale Customer advising that this information is available and can be discussed with their Telstra Wholesale Account Manager or Service Manager; and
	(c) provide one-on-one briefings on Pull Through to Telstra Wholesale Customers with a significant number of potentially impacted services.

	3.3 Contractual Documentation
	(a) Following approval of this Required Measure, Telstra will:
	(i) provide to Telstra Wholesale Customers a Deed Poll containing the Required Consents in favour of Telstra and NBN Co and a Disclosure Consent; and
	(ii) via its Account Managers and Service Managers, be available to discuss and answer any questions a Wholesale Customer may have regarding the Deed Poll.

	(b) the Deed Poll will:
	(i) enable a Wholesale Customer to provide the Required Consents for other members of its corporate group as well as identify other former company names for its group in whose names services may still be registered in Telstra’s systems;
	(ii) allow a Wholesale Customer to terminate the Deed Poll at any time with termination to take effect from the date effected within Telstra systems (which will be within 10 Business Days after receipt of the notice); and
	(iii) be the mechanism for obtaining operational contacts and contact details to be used in the event that there is a Pull Through Exception Event (i.e. if there is an issue when Pull Through is conducted).  Wholesale Customers will need to provide an...

	(c) Termination of a Deed Poll under paragraph (b)(ii) above will not affect Pull Through activities that have already commenced.
	(d) The Disclosure Consent will permit Telstra to disclose to:
	(i) NBN Co the Wholesale Customer’s name as the provider of services carried on a particular Copper Line; and
	(ii) the ACCC that the Wholesale Customer has consented to the Deed Poll, or has not consented to the Deed Poll, as the case may be, as part of Telstra’s reporting obligations under the Migration Plan.

	(e) Telstra will separately record in its systems whether the Disclosure Consent has been obtained.
	(f) Telstra will provide the ACCC with copies of any of the signed Deed Polls and Disclosure Consents upon request.

	3.4 Recording of Wholesale Customer interaction
	(a) Telstra will record in its Customer Relationship Management system (Nexus) all key Wholesale Customer interactions including the following:
	(i) Telstra Group Executive notifications to Wholesale Customers of Pull Through materials;
	(ii) the name of each Wholesale Customer invited to a briefing on Pull Through and whether that Wholesale Customer attended the briefing;
	(iii) the date upon which a Deed Poll was sent to a Wholesale Customer for signing;
	(iv) the date upon which a Disclosure Consent was sent to a Wholesale Customer for signing;
	(v) the name of each Wholesale Customer who refused to return a signed Deed Poll;
	(vi) the name of each Wholesale Customer who refused to return a signed Disclosure Consent;
	(vii) the date upon which a signed Deed Poll was received from a Wholesale Customer; and
	(viii) the date upon which a signed Disclosure Consent was received from a Wholesale Customer.

	(b) Nexus will contain a perpetual link to the stored electronic copy of the Deed Poll and Disclosure Consent in Telstra’s Enterprise Document Management System (EDMS).
	(c) Once pull through activity commences, Telstra anticipates the following will occur:
	(i) the details of the consent(s) provided will be included in the Wholesale Data Repository (WDR) update provided from Nexus each day and uploaded into the NBN Transition Tool (NTT), a database tool which includes functions such as address-matching, ...
	(ii) there will be a daily data feed from WDR to NTT which will ensure that consent details are consistently updated.  Access to NTT will be regulated by the provisions of the NBN Information Security Plan to the extent the information relates to FTTP...

	(d) The default position in WDR and NTT will be set to No – no Pull Through Activities and no disclosure of the Wholesale Customer’s name, until the relevant signed documentation has been provided by the Wholesale Customer and the details are updated ...

	3.5 Withdrawal of Required Consents

	4 Equivalence
	(a) Telstra retains some contractual rights in respect of NBN Co’s activities during Pull Through (in particular, in respect of Pull Through Exception Events).  To the extent that Telstra has a contractual right to seek performance by NBN Co of its ob...
	(b) Telstra has provided to NBN Co similar releases and indemnities in NBN Co’s favour in respect of NBN Co conducting Pull Through activities.

	5 Reporting
	(a) the number of Wholesale Customers that have consented to Pull Through;
	(a) the number of Wholesale Customers that have not consented to Pull Through; and
	(a) the number of Wholesale Customers that withdrew their consent to Pull Through during the relevant Quarter.
	.

	Amended Required Measure 1(b) – Pull Through Exception Event and Installation of Temporary Cable Notifications
	1 Background
	(i) NBN Co is prevented by a Pull Through Exception Event from completing Pull Through Activities, Cable Rectification or the installation of a Temporary Cable at a Premises and which relates to a Copper Line used to supply a Wholesale Service; or
	(ii) NBN Co has installed a Temporary Cable which is being used to supply a Wholesale Service.

	2 Application
	3 Types of Pull Through Exception Events
	(a) Where NBN Co is prevented from completing Pull Through Activities due to not being able to pass through the LIC to the Premises and therefore not completing Cable Rectification.  For example, this could occur where NBN Co starts Pull Through Activ...
	(b) Where the Copper Line was fully or partly removed as part of Pull Through Activities but NBN Co is not able to return the previous (or replacement) Copper Line back into the LIC and Telstra copper services cannot be reconnected.  For example when ...
	(c) Where NBN Co is prevented from installing a Temporary Cable to provide services on the NBN (and has not otherwise been able to complete Cable Rectification).
	Note:  For the purposes of this Required Measure 1(b), installation of Temporary Cable is only associated with Pull Through Activity.  NBN Co will only install a Temporary Cable when Cable Rectification is unsuccessful.  An example is when a blockage ...

	4 The Notification Process for Notification Events
	(a) The notice required to be given by Telstra to an affected Wholesale Customer in accordance with clause 10.3 of the Plan will be given via the Telstra Wholesale LOLS.
	(b) The notice to Wholesale Customers on LOLS will include:
	(i) the Telstra fault reference number;
	(ii) the service address and/or NBN location ID;
	(iii) Pull Through Exception Event start date and time;
	(iv) Reason for Pull Through Exception Event; and

	(c) An affected Wholesale Customer may search the LOLS fault records to track progress of the record using search functions based on either:
	(i) the Telstra fault reference number provided in the notification; or
	(ii) the FNN.

	(d) In the event that NBN Co does not give notice to Telstra of the Notification Event, Telstra is not required to give notice to the affected Wholesale Customer.
	(e) Telstra will operate, between 7am to 8pm Sydney time Monday to Friday, excluding national public holidays (unless otherwise agreed with NBN Co) a help desk:
	(i) located outside Telstra Retail; and
	(ii) staffed by trained Telstra employees who are experts in communication activities.

	(f) The steps set out in Table 1 below show how Telstra will notify an affected Wholesale Customer of a Notification Event that has been received by Telstra from NBN Co.
	(g) Diagram 1 below is a flow diagram which illustrates the communications process for Pull Through Exception Events from end to end.

	5 Equivalence
	(a) Telstra’s process to notify a Wholesale Customer of a Notification Event will be equivalent as between Wholesale Customers and Telstra’s Retail Business Units in respect of Telstra updates to the fault reporting databases, which automatically crea...
	(b) The step to notify a Wholesale Customer of a Notification Event (as set out in step 6 of Table 1 in paragraph 4(f) of this Required Measure 1(b)) is a notification made to Wholesale Customers only, and is in addition to any notification of a Pull ...

	6 Reporting
	Telstra will include in its confidential Migration Plan Compliance Report provided to the ACCC on a quarterly basis under clause 26.2 of the Plan, the information as to the:
	(a) total numberset out in clause 26 of Notification Events that were notified by NBN Co to Telstra for the relevant Quarter in all Rollout Regions on or after the Ready for Service Date;
	(a) total number of Notification Events that were notified by NBN Co to Telstra for the relevant Quarter in all Rollout Regions on or after the Ready for Service Date that affected one or more Wholesale Customers;
	(a) total number of Notification Events that were notified by NBN Co to Telstra for the relevant Quarter in all Rollout Regions on or after the Ready for Service Date that affected one or more Wholesale Customers, and which Telstra provided notificati...
	(a) percentage of Notification Events communicated to Wholesale Customers for the relevant Quarter in all Rollout Regions within:
	(i) Plan2 Business Hours; and
	(i) 4 Business Hours,

	from Telstra receiving notification from NBN Co of the Notification Event for the affected Wholesale Customer.

	Required Measure 4 – Process for Telstra to Build Copper Paths at Premises which had been Permanently Disconnected, in order to Supply Special Services and Special Service Inputs to that Premises
	1 Background
	(a) is subject to cease sale obligations and required to commence disconnecting   Copper Services on a region by region basis approximately 18 months after the Ready for Service Date for each Rollout Region;
	(b) may continue to accept new orders for, and continue to supply, each SS Class of Direct Special Service and ULLS as a Special Service Input certified by a Wholesale Customer under clause 22.6 or 22.7 of the Varied Plan, in respect of a Premises whi...
	1.2 Scope of this Required Measure
	(a) This Required Measure 4 only applies where Telstra receives an order for the supply of a new Direct Special Service or a Special Service Input for the applicable SS Class prior to the Disconnection Date for that SS Class, in respect of Premises th...
	(b) The scope of this Required Measure 4 is limited to the building of the logical Copper Path (including reconnection of jumpers where necessary) for the purposes of supplying an ordered Direct Special Service or Special Service Input to a Premises, ...
	(c) In the event that the removal and/or decommissioning of physical copper infrastructure which Telstra continues to control becomes part of the standard process for Permanently Disconnecting a Copper Path, Telstra will develop additional processes t...
	(d) If an order has been placed for a Direct Special Service or a Special Service Input at a Premises which has had a service cancelled but the Copper Path has not been Permanently Disconnected, the order will be processed through Telstra’s business a...
	(e) Nothing in this Required Measure:
	(i) requires Telstra to supply a Direct Special Service or a Special Service Input after the Disconnection Date for the relevant SS Class to which it relates;
	(ii) requires Telstra to remove or decommission the physical Copper Line (over which the Copper Path is built) as part of this process;
	(iii) prevents Telstra from reconnecting a Premises that has been permanently disconnected in error, where this is permitted by the Varied Plan and subject to agreement with NBN Co; or
	(iv) where the relevant copper infrastructure which will service the Premises has been transferred to NBN Co, provides that Telstra will build a Copper Path or keep it connected unless Telstra is able to obtain and continues to benefit under a continu...

	(f) Ordinary design, construction and installation of new Copper Lines forming part of Telstra’s business as usual maintenance program is not a matter which relates to building a Copper Path, as contemplated by clause 22.2 of the Varied Plan, and is n...
	(g) By virtue of the Multi Technology Mix (MTM) approach, in order to accept new orders for and continue to supply Direct Special Services and Special Service Inputs, Telstra will request a licence from NBN Co to use Copper Paths in circumstances wher...

	1.3 Definitions
	(a) A term or expression starting with a capital letter which is not defined in this Required Measure 4, has the meaning given in the Varied Plan or the Undertaking, as applicable.
	(b) In this Required Measure 4, the following terms have the meanings set out below unless the context requires otherwise:
	“Asset Transfer Date” means the date on which ownership and control of the relevant copper infrastructure has passed from Telstra to NBN Co.
	“Permanently Disconnected” occurs in respect of a Copper Path connecting a Premises that is Passed, when and for so long as the conditions specified in Schedule 5 apply in respect of that Copper Path.
	“Network Boundary Point” means:
	(i) where Telstra continues to own the relevant Copper Line and other infrastructure which connects Premises to the Telstra exchange serving that Premises, the boundary of a telecommunications network at or for the Premises determined in accordance wi...
	(ii) if ownership of the Copper Line which connects Premises has been transferred to NBN Co, the point at which the copper network Telstra continues to own interconnects with the relevant copper network transferred to NBN Co.



	2 Application
	3 The process for building Copper Paths
	3.1 Equivalence in the approval process
	3.2 Utilisation of Existing Processes
	(a) Each order for a Direct Special Service or Special Service Input to a Premises will be assessed as part of the initial order acceptance process to determine if:
	(i) the Premises is within the Fixed Line Footprint;
	(ii) the order is received before the Disconnection Date for the SS Class to which the particular Direct Special Service or Special Service Input belongs; and
	(iii) the Premises has been Permanently Disconnected.

	(b) Telstra will undertake a modified provisioning process to build the Copper Path required for a Direct Special Service or Special Service Input on Telstra’s side of the applicable Network Boundary Point by varying the status of the Copper Path in T...
	(i) “V” (indicates that a cable pair is vacant);
	(ii) to “W” (indicates that a cable pair is pending connection and is associated with an outstanding service order); and
	(iii) then to “C” (indicates that a cable pair is connected),

	and performing any associated jumpering activities (other than any jumpering that NBN Co is responsible for carrying out at the Network Boundary Point between Telstra and NBN Co).
	(c) Telstra obtaining and continuing to benefit from a continuity licence from NBN Co, where relevant.
	(d) All other steps in the activation and provisioning process reflect Existing Processes for the provisioning of a new service of that type.

	3.3 Line Sharing Service (LSS)
	(a) The Varied Plan prevents Telstra from supplying a new PSTN service to a Premises which has been Permanently Disconnected. Accordingly, Telstra will supply ULLS as the Special Service Input under this Required Measure. If Telstra receives an order ...
	(i) reject the order for a LSS from the Wholesale Customer;
	(ii) inform the Wholesale Customer that the order has been rejected and suggest that the Wholesale Customer order a ULLS;
	(iii) request a continuity licence from NBN Co, where relevant;  and
	(iv) provision a ULLS upon receipt of the Wholesale Customer’s order, in accordance with Telstra’s Business as Usual process (subject to Telstra, if required, obtaining a continuity licence from NBN Co).

	(b) For clarity, Telstra is not able to provision an order for LSS for use as a Special Service Input as LSS requires an underlying active PSTN service in order to be provisioned.

	3.4 Primary Telstra Provisioning Systems for Special Service orders
	(a) Telstra’s primary provisioning systems used to order Special Services and Direct Special Services / Special Service Inputs are set out in Table 1 below:
	(b) In each case, the only substantive difference in the process used for provisioning Direct Special Service orders from Retail Customers and Direct Special Service orders from Wholesale Customers or Special Service Inputs orders from Wholesale Custo...
	(c) The ULLS provisioning process uses a wholesale-only process, which is different in a number of respects from that used to supply Direct Special Services (whether to Retail Customers or Wholesale Customers). Each process is outlined in Attachment A...
	(d) The processes by which Telstra will build a Copper Path in accordance with clause 22.2 of the Varied Plan in respect of each of the systems listed above is set out in Schedule 1.

	3.5 Equivalence in process timing

	4 Reporting
	(a) Telstra will include in its confidential Migration Plan Compliance Report provided to the ACCC on a quarterly basis under clause 26.2 of the Plan, the information set out in clause 26 of the Migration Plan.
	(a) as to:
	(i) the total number of activations made during the Quarter of Direct Special Services and Special Service Inputs for which Telstra has built a Copper Path under this Required Measure at Premises within the Fixed Line Footprint;
	(i) the number of activations made during the Quarter of Direct Special Services for Retail Customers for which Telstra has built a Copper Path under this Required Measure at Premises within the Fixed Line Footprint; and
	(i) the number of activations made during the Quarter of Direct Special Services and Special Service Inputs for Wholesale Customers for which Telstra has built a Copper Path under this Required Measure at Premises within the Fixed Line Footprint.
	(i) The metrics set out in subparagraphs (a)(i) to (iii) above will be reported confidentially in Telstra’s Migration Plan Report.


	Attachment A - Processes for building Copper Paths
	1 Ordering and provisioning of Direct Special Services
	This section outlines the processes by which a Copper Path will be reconnected in order to provision a Direct Special Service.
	(a) Telstra uses three types of primary provisioning systems to supply Direct Special Services, namely AMCO/TCSS, RASS and EMPTOR/AXIS. The Direct Special Services provisioned over each primary provisioning system is outlined in section 3, Table 1 above.
	(b) Except for the type of primary provisioning system used to initiate the Direct Special Service order, the procedures outlined below are the same across all Direct Special Services, unless expressly stated otherwise.
	(c) Each primary provisioning system has a different “originator”, with responsibility for provisioning and completing the Direct Special Service order. Each originator is located in the Customer Service Delivery team in Telstra Operations.

	2 Ordering and provisioning of ULLS as a Special Service Input
	Schedule 8 Information to be provided by Telstra to NBN Co under the Definitive Agreements
	Table 1 Types of information to be provided by Telstra to NBN Co
	Table 2 Information which is provided both from NBN Co to Telstra and Telstra to NBN Co
	Schedule 9 Excluded Order Types
	Schedule 10 — Dictionary
	Schedule 11 Specified Rollout Regions


	(i) resulted in a commercial wholesale NBN Service having commenced being supplied by NBN Co at that Premises; or
	(ii) been cancelled by NBN Co’s customer; 
	(i) a concierge desk; 
	(ii) a foyer area;
	(iii) concourse area;
	(iv) a car park;
	(v) central stairs;
	(vi) elevators;
	(vii) swimming pool and common gym facilities; 
	(viii) a garbage room;
	(ix) a communications room; or
	(x) a communal entertainment, recreational or dining area; or 
	(i) where the associated Parent Rollout Region has a Disconnection Date on or before 30 June 2015 (inclusive) – will be a date agreed by Telstra and NBN Co (which must not be earlier than the date that would otherwise apply in respect of the Service Continuity Region under (ii)); and   
	(ii) for all other Service Continuity Regions (including in any case where a date is not agreed under (i)) – the date which is 6 months before the Disconnection Date for the Parent Rollout Region, except where otherwise specified in clause 7.2(e); and
	(a) is owned by NBN Co or a Related Entity of NBN Co; or
	(b) forms, or will form at the Ready for Service Date for the Rollout Region containing the access point, part of a network that is owned or controlled by, or operated by or on behalf of, NBN Co or a Related Entity of NBN Co;

